



Metro

## Board Report

Los Angeles County  
Metropolitan Transportation  
Authority  
One Gateway Plaza  
3rd Floor Board Room  
Los Angeles, CA

File #: 2024-0229, File Type: Program

Agenda Number: 5.

**REVISED**  
**PLANNING AND PROGRAMMING COMMITTEE**  
**JULY 17, 2024**

**SUBJECT: MEASURE R MULTIMODAL HIGHWAY SUBREGIONAL PROGRAMS - SEMI-ANNUAL UPDATE**

**ACTION: APPROVE RECOMMENDATION**

**RECOMMENDATION**

CONSIDER:

- A. APPROVING \$33,688,564 in additional programming within the capacity of Measure R Multimodal Highway Subregional Programs and funding changes via the updated project list shown in Attachment A. Projects within this Measure R Multimodal Highway Subregional Program are inclusive of traffic signal, pedestrian, bicycle, transit, and roadway improvements;
- B. APPROVING the deobligation of \$1,800,000 in previously approved Measure R Multimodal Highway Subregional Program funds for re-allocation to other existing Board-approved Measure R projects as shown in Attachment A; and
- C. AUTHORIZING the CEO or their designee to negotiate and execute all necessary agreements for Board-approved projects.

**NAJARIAN AMENDMENT:** ~~Approve item 5 and hold for discussion the recommendations listed in Attachment A regarding the Arroyo Verdugo Operational Improvements.~~ Approve the item and all the areas except for project MR310.10.

**ISSUE**

The Measure R Multimodal Subregional Programs update allows Metro staff and each lead agency to revise project priorities and amend budgets for implementation of the Measure R multimodal subregional projects. In June 2021, the Board approved the [Metro Highway Modernization Program](https://boardagendas.metro.net/board-report/2022-0302/), [<https://boardagendas.metro.net/board-report/2022-0302/>](https://boardagendas.metro.net/board-report/2022-0302/) expanding funding eligibility for active transportation and complete street projects within Measure R and Measure M guidelines. Metro staff works with local jurisdictions on the inclusion of multimodal elements.

The attached updated project list includes projects that have received prior Board approval and

---

proposed changes related to schedules, scope, and funding allocations for existing projects (Attachment A). The Board's approval is required as the updated project list serves as the basis for Metro to enter into agreements with the respective implementing agencies.

## **BACKGROUND**

Per the Measure R Expenditure Plan, Arroyo Verdugo Subregion (Line 31), Las Virgenes/Malibu Subregion (Line 32), South Bay Subregion (Line 33), I-710 South and/or Early Action Projects (Line 37) and SR-138 Capacity Enhancements (Line 38) allocate funds for multimodal highway operational improvement subfund programs. In coordination with local jurisdictions, Metro staff lead the implementation and development of multi-jurisdictional and regionally significant highway and arterial projects. Staff also lead projects on behalf of local jurisdictions at their request or assist in developing projects with these subfunds.

Additionally, Metro staff manage grants in the Arroyo Verdugo, Las Virgenes/Malibu, Gateway, North Los Angeles County, and South Bay subregions to fund transportation improvements developed and prioritized locally.

Local jurisdictions prioritize and develop projects that are within the eligibility for both Measure R and Measure M program criteria. Metro staff work with cities, subregions, and grant recipients to review projects for eligibility and compliance with the Board-adopted policies outlined in Metro's Complete Streets Policy, Active Transportation Strategic Plan, and First/Last Mile Strategic Plan. Projects are also further evaluated to ensure that projects aim to reduce congestion, resolve operational deficiencies, improve safety, and incorporate multimodal investments, as determined by Metro and as applicable.

A total allocation of \$1.89 billion has been designated from the Measure R Expenditure Plan for multimodal highway operational improvements. This funding supports a diverse assortment of 345 projects across numerous cities, jurisdictions, and agencies in Los Angeles County while at the same time maintaining consistency with Metro's charge towards multimodal improvements and support for the region's mobility needs and support of safe, sustainable, environmentally friendly, and equitable transportation improvements. In addition, each project represents a collaborative effort involving multi-departmental coordination during a project's early implementation phases when viable and warranted.

## **DISCUSSION**

The Measure R Expenditure Plan provides subregional funding for the implementation of multimodal highway capital projects. The Measure R Expenditure Plan does not individually identify multimodal highway capital projects; rather, local jurisdictions within the subregions identify projects that require Metro staff to validate and approve for funding. Metro staff confirm project eligibility, reconfirm project funding eligibility to projects that request scope changes, and establish a project nexus to the project eligibility criteria. Through this evaluation period, staff will work with local jurisdictions to refine and integrate multimodal elements into a project before being included in Attachment A for Board approval. Projects within this Measure R Multimodal Highway Subregional Program are inclusive of traffic signal, pedestrian, bicycle, transit, and roadway improvements.

The changes in this update include \$33,688,564 in additional programming for projects in the Arroyo Verdugo, Las Virgenes/Malibu, South Bay, and Gateway Cities. subregions as detailed in Attachment A, in addition to the deobligation of \$1,800,000.

### **Arroyo Verdugo Operational Improvements**

A total of \$129,181,226 has been programmed for projects in the subregion. This update includes funding adjustments for seven existing projects.

#### **Burbank**

Reprogram \$3,897,000 for MR310.10 - Olive Avenue Bridge and Bus Rapid Transit (BRT) Station Project (previously known as the Widen Olive Avenue/I-5 Bridge for Center-Turn Lane). The funds are being reprogrammed as follows: \$1,000,000 in FY24-25, and \$2,897,000 in FY25-26; the budget remains the same at \$3,897,000. The Project is in the PID phase and funds are being reprogrammed to meet current timelines for PID, PA&ED, PS&E phases. This project includes bike and sidewalk improvements to provide connectivity to the planned North Hollywood to Pasadena BRT station stop.

Reprogram \$3,455,000 for MR310.11 - Olive Avenue/Verdugo Avenue Intersection Improvements. The funds are being reprogrammed as follows: \$900,000 in FY24-25, and \$2,555,000 in FY25-26; the budget remains the same at \$3,600,000. This project is in the PA&ED phase and funds are being reprogrammed to meet current timelines for PA&ED, PS&E, and construction phases. This project includes bike and pedestrian facilities improvements to improve access to the planned North Hollywood to Pasadena BRT stations.

Reprogram \$3,300,000 for MR310.46 - Glenoaks Boulevard Arterial and First Street Signal Improvements. The funds are being reprogrammed as follows: \$3,300,000 in FY24-25; the budget remains the same at \$6,000,000. The Project is in the construction phase and funds are being reprogrammed due to delays caused by supply chain issues, staff shortages, and delays to construction capital projects during the COVID-19 pandemic. The Project includes modifying traffic signals and updating obsolete equipment, including traffic signal poles, safety lighting, signal indicators, signal wiring, vehicle detectors, and pedestrian push buttons.

Program an additional \$1,500,000 for MR310.55 - I-5 Corridor Arterial Signal Improvements - Phase 3 for a revised budget of \$2,900,000. In addition, reprogram \$2,900,000 as follows: \$1,000,000 in FY24-25 and \$1,900,000 in FY25-26. The Project is in the construction phase and funds are being added and reprogrammed due to supply chain issues, staff shortages, and delays to construction capital projects during the COVID-19 pandemic. The Project includes the design and reconstruction of four traffic signals, upgrades to traffic signal poles, signal indicators, signal cabinets and controllers, safety lighting, and signal wiring.

Program an additional \$125,000 for MR310.56 - Victory Boulevard and Buena Vista Street Signal Synchronization for a revised budget of \$375,000. In addition, reprogram \$375,000 as follows: \$375,000 in FY24-25. The Project is in the construction phase and funds are being added and reprogrammed due to supply chain issues, staff shortages, and delays to construction capital projects

---

during the COVID-19 pandemic. The Project includes upgrading of wiring at three locations and synchronization of intersections which will take place weekday morning, midday afternoon, and Saturday periods.

Program an additional \$175,000 for MR310.57 - Olive Avenue and Glenoaks Boulevard Signal Synchronization for a revised budget of \$525,000. In addition, reprogram \$525,000 as follows: \$525,000 in FY26-27. The Project is in construction and funds are being added and reprogrammed due to supply chain issues, staff shortages, and delays to construction capital projects during the COVID-19 pandemic. The project includes upgrading of wiring at four locations and synchronization of intersections which will take place weekday morning, midday afternoon, and Saturday periods.

Program an additional \$185,000 for MR310.58 - Downtown Burbank Signal Synchronization for a revised budget of \$435,000. In addition, reprogram \$435,000 as follows: \$435,000 in FY25-26. The Project is in the construction phase and funds are being added and reprogrammed due to supply chain issues, staff shortages, and delays to construction capital projects during the COVID-19 pandemic. The Project includes upgrading of wiring at ten locations and synchronization of intersections which will take place weekday morning, midday afternoon, and Saturday periods.

### **Las Virgenes Malibu Operational Improvements**

A total of \$173,668,000 has been programmed for projects in the subregion. This update includes funding adjustments for two existing projects.

#### **Malibu**

Program an additional \$1,800,000 for MR311.11 - PCH Signal Improvements from John Tyler Drive to Topanga Canyon Boulevard in FY24-25 for a revised budget of \$17,600,000. The Project is in the construction phase and funds are being programmed to fund pedestrian safety enhancement devices, and upgrade and interconnect the highway intersections and traffic signals to facilitate signal timing and manage traffic flow.

Deobligate \$1,800,000 for MR311.26 - PCH Raised Median and Channelization from John Tyler to Puerco for a revised budget of \$3,950,000. This project is currently in the construction phase, and funds are being deobligated to fund another high-priority transportation improvement project (MR311.11). This project includes removing and reinstalling the raised medians and reducing the width of the medians to provide additional space for multimodal use.

### **South Bay I-405, I-110, I-105 & SR-91 Improvements**

A total of \$453,600,337 has been programmed for projects in the subregion. This update includes funding adjustments for seven existing projects.

#### **Hawthorne**

Reprogram \$1,687,854 for MR312.66 - Imperial Highway Signal Improvements and Intersection

---

Capacity Enhancements. The funds are being reprogrammed as follows: \$300,000 in FY24-25, \$300,000 in FY25-26, and \$1,087,854 in FY26-27; the budget remains the same at \$1,995,000. The Project includes designing and constructing intersection widening and upgrading traffic signal timing and equipment.

Reprogram \$2,914,885 for MR312.67 - Rosecrans Avenue signal Improvements and Intersection Capacity Enhancements. The funds are being reprogrammed as follows: \$20,000 in FY24-25, \$167,500 in FY25-26, \$688,500 in FY26-27, and \$2,038,885 in FY27-28; the budget remains the same at \$3,200,000. The Project includes designing and constructing intersection widening and upgrading traffic signal timing and equipment.

Reprogram \$1,806,446 for MR312.68 - El Segundo Boulevard Improvements Phase I. The funds are being reprogrammed as follows: \$80,000 in FY24-25, \$200,000 in FY25-26, \$200,000 in FY26-27, and \$1,326,446 in FY27-28; the budget remains the same at \$2,000,000. The Project includes designing and constructing intersection widening and upgrading traffic signal timing and equipment.

Program an additional \$2,837,036 MR312.81 - 120th Street Improvements Crenshaw Boulevard to Felton Avenue in FY24-25 for a revised budget of \$6,437,036. The Project is currently in the construction phase and funds are being added to match the increase in construction costs. The Project includes street and intersection widening improvement to improve safety and reduce vehicle conflicts with pedestrians and bicycles.

### Manhattan Beach

Program an additional \$350,000 for MR312.34 - Aviation Boulevard at Artesia Boulevard Southbound to Westbound Right Turn Lane Improvement Project in FY24-25 for a revised budget of \$1,850,000. This project construction is completed, and funds are being added to aid in the remaining right-of-way activities. The Project includes operational improvements that widen the west side of Aviation Boulevard north of Artesia to provide a southbound to westbound right-turn lane.

### Metro

Program an additional \$3,000,000 for MR312.84 - I-105 Integrated Corridor Management (ICM) in FY24-25 for a revised budget of \$22,850,000. This project is currently in the design phase and funds are being added to match the increase in construction costs. This project will develop, design, and construct detection, traffic management, communications, and traffic control systems that will enable real-time traffic management capabilities between Caltrans and local agencies on I-105.

### Redondo Beach

Program an additional \$1,000,000 for MR312.20 - Aviation Boulevard Intersection Improvements Northbound Right Turn Lane in FY24-25 for a revised budget of \$3,457,000. The Project is currently in the right-of-way and construction phases, and funds are being added to match the increase in right-of-way and construction costs. The Project includes the installation of a right-turn lane, traffic striping modification, new signal loop detection, and removal/relocation of an existing sidewalk.

---

### **Gateway Cities I-605 Corridor “Hot Spots” Interchange Improvements**

A total of \$424,225,819 has been programmed for projects in the subregion. This update includes funding adjustments for three existing projects.

#### **Metro**

Program an additional \$841,000 for MR315.73 - I-605/Valley Boulevard Interchange Improvements Project for a revised budget of \$6,131,700. The \$841,000 funds are to be programmed as follows: \$420,000 in FY25-26 and \$421,000 in FY26-27. The Project is in the final design phase and funds are being programmed to provide design support services throughout the construction phase. The Project includes operational and safety upgrades that consist of reconfiguring the freeway on- and off-ramps to improve mobility and address operational inefficiencies. In addition, infrastructure upgrades will include curb ramps, sidewalks, driveways, and signals for pedestrians, traffic, and railroads.

#### **Downey**

Reprogram \$4,220,044 for MR315.27 - Lakewood-Florence Intersection Improvements. The funds are being reprogrammed as follows: \$1,703,000 in FY24-25 and \$2,517,044 in FY25-26; the budget remains the same at \$4,925,000. This project is in the PS&E, right-of-way acquisition, and utility relocation phase and funds are being reprogrammed to account for delays in right-of-way acquisition and utility relocation. The Project includes the reconstruction of the intersection with a concrete intersection, double left-turn lanes in the north and southbound directions along Lakewood Boulevard, an exclusive westbound right-turn lane on Florence Avenue, traffic signal modification, signing, striping, pavement markings, and right-of-way acquisition and utility relocation as necessary.

Reprogram \$3,795,000 for MR315.66 - Lakewood-Firestone Boulevard Intersection Improvements in FY24-25; the budget remains the same at \$3,993,000. This project is in the final PS&E phase and funds are being reprogrammed due to a delay in the relocation of utilities, further delaying the construction start date by one year. The Project includes the reconstruction of the intersection, double left-turn lanes in the north and southbound directions along Lakewood Boulevard, traffic signal modifications, signage, striping, and pavement markings.

### **Gateway Cities I-710 South Early Action Projects**

A total of \$348,703,108 has been programmed for projects in the subregion. This update includes funding adjustments for five existing projects.

#### **Metro**

Program an additional \$592,612 for Long Beach-East Los Angeles Corridor Mobility Improvement Plan (LB-ELA CMIP) in FY24-25 for a revised budget of \$1,545,012. The LB-ELA CMIP was approved by the Board in May 2024 and the funds are being added to support the supplemental outreach for the LB-ELA CMIP. The LB-ELA CMIP was directed by the Board in 2021 and staff has been working on the development of the CMIP since 2021, with its culmination in the May 2024 Board approval. The Project features five Modal Programs that aim to improve mobility and efficiency

---

in the corridor and 15 Community Programs that provide effective growth strategies to supplement the modal programs and allow for micro and macro socio-economic improvements for residents living in the corridor.

### Commerce

Program an additional \$12,032,800 for MR306.64 - Slauson Corridor Improvements in FY24-25 for a revised budget of \$14,262,800. The Project is in the construction phase and funds are being added to complete the full design and match the increased construction costs. The Project includes improving street lighting along the corridor to enhance safety for drivers, cyclists, and pedestrians by installing high-visibility crosswalks, and enhanced bus stops with bus shelters, benches, and trash cans where applicable.

### Huntington Park

Program an additional \$3,800,000 for MR306.53 - Slauson Avenue Congestion Relief Project in FY24-25 for a revised budget of \$9,400,000. The Project is in the construction phase and funds are being added to match the increased construction costs. The Project includes upgrading signalized intersections with the implementation of the County's Traffic Signal Synchronization Program (TSSP) from Santa Fe Avenue eastward through new signal poles, conduit, wiring, and controller cabinets with video detection.

### Lynwood

Program an additional \$500,000 for MR306.59 - Imperial Highway Capacity Improvements Project in FY24-25 for a revised budget of \$6,465,000. This project is in the construction phase and funds are being added to match the increased construction costs. The Project includes providing protected signal phases, signage, striping, raised medians, and visibility improvements to 11 intersections, 6 of which include additional geometric improvements.

### South Gate

Program an additional \$6,750,000 for MR306.24 - Reconfiguration of Firestone Boulevard On-Ramp to I-710 Southbound Freeway Project for a revised budget of \$8,200,000. The Project is in the design phase and funds are being added to complete full design and match the increased construction costs. The Project will widen Firestone Boulevard and realign the southbound on-ramp to add a fourth eastbound travel lane for dedicated access to the I-710 freeway. The project would have added net benefits of modifying drainage systems to allow for on-ramp widening, incorporating a design pollution prevention infiltration area, installing smart irrigation controllers to minimize maintenance, and reducing water usage.

## **DETERMINATION OF SAFETY IMPACT**

The multimodal subregional programs support the development of a safer transportation system that will provide high-quality multimodal mobility options to enable people to spend less time traveling.

---

## **FINANCIAL IMPACT**

The highway projects are funded from the Measure R 20% Highway Capital subfund earmarked for the subregions. FY25 funds are allocated for Arroyo Verdugo Project No.460310 and Las Virgenes-Malibu Project No. 460311 under Cost Center 0442 in Account 54001 (Subsidies to Others).

For the South Bay subregion, FY25 funds are allocated in Cost Centers 0442, 4720, 4740, Accounts 54001 (Subsidies to Others), and 50316 (Professional Services) in Projects 460312, 461312, 462312, and 463312.

For the Gateway Cities subregion, FY24 funding for the I-605 Corridor “Hot Spots” Projects is allocated to Project No. 460314, Cost Centers 4720, 0442, Account 54001 (Subsidies to Others), and Account 50316 (Professional Services) in Projects 461314, 462314, 463314, 460345, 460348, 460350, and 460351. I-710 Early Action Project funds have been budgeted in Project No. 460316 in Cost Center 0442.

The remaining funds are distributed from the Measure R 20% Highway Capital subfund via funding agreements to Caltrans and the cities of Palmdale and Lancaster in the FY24 budget under Cost Center 0442 in Project No. 460330, Account 54001 (Subsidies to Others).

Since the Measure R Multimodal Highway Subregional Programs are multiyear programs that contain various projects, Countywide Planning and Development will be responsible for budgeting the costs in current and future years.

### **Impact to Budget**

This action will not impact the approved FY25 budget. Staff will rebalance the approved FY25 budget as necessary to fund the identified priorities and revisit the budgetary needs using the quarterly and mid-year adjustment processes subject to the availability of funds.

The source of funds for these projects is Measure R 20% Highway Funds. This fund source is not eligible for transit capital or operations expenses.

## **EQUITY PLATFORM**

This semi-annual update funds subsequent phases of Board-approved Highway Subsidy grants aligned with the Measure R Board-approved guidelines and the [Metro Objectives for Multimodal Highway Investments <https://boardagendas.metro.net/board-report/2022-0302/>](https://boardagendas.metro.net/board-report/2022-0302/). Complete Streets and Highways staff have also provided technical assistance to Equity Focus Communities (EFCs) in various subregions. For example, Metro staff collaborated closely with jurisdictions to review project eligibility, proposed scope of work, schedules, and budget adjustments, aiming to maximize success, optimize resource allocation, and align with other projects and programs. This collaborative approach also facilitated Metro staff and local jurisdiction engagement, promoted knowledge sharing, and enhanced risk management. The Highway Subsidy Grants do not have a direct equity impact; rather, through staff’s technical assistance, they aim to provide context sensitive and more equitable project development through city contracts that could reduce transportation disparities.



Each city and/or agency, independently and in coordination with its subregion, undertakes its jurisdictionally determined community engagement process specific to the type of transportation improvement it seeks to develop. These locally determined and prioritized projects represent the needs of cities. This update includes additional funding for the EFCs of Commerce, Downey, Huntington Park, Long Beach, and South Gate as well as unincorporated areas of Los Angeles County, including the community of East Los Angeles.

### **IMPLEMENTATION OF STRATEGIC PLAN GOALS**

The recommendation supports the strategic plan goal:

“Goal 1: Provide high-quality mobility options that enable people to spend less time traveling.”

Goal 1.1. Approval of the multimodal highway subregional programs will expand the transportation system as responsibly and quickly as possible as approved in Measure R and M to strengthen and expand LA County’s transportation system.

“Goal 4: Transform LA County through regional collaboration.”

Goal 4.1. Metro will work closely with municipalities, council of governments, Caltrans to implement holistic strategies for advancing mobility goals.”

### **ALTERNATIVES CONSIDERED**

The Board may choose not to approve the revised project list and funding allocations. However, this option is not recommended as it will delay the development of locally prioritized improvements. In addition, projects initiating or currently in the construction phase will face significant cost implications by delaying the required funding agreements, amendments, or time extensions.

### **NEXT STEPS**


Metro’s staff will continue working with subregions and local jurisdictions for their consideration of multimodal investments within the Measure R Multimodal Highway Subregional Program. Updates will be provided to the Board on a semiannual and as-needed basis.

### **ATTACHMENTS**

Attachment A - Measure R Multimodal Highway Subregional Programs - July 2024

Prepared by: Roberto Machuca, Deputy Executive Officer, Complete Streets and Highways, (213) 418-3467  
Michelle Smith, Executive Officer, Complete Streets and Highways, (213) 547-4368  
Avital Barnea, Senior Executive Officer, Multimodal Integrated Planning, (213) 547-4317

Reviewed by: Ray Sosa, Chief Planning Officer, (213) 547-4274



Stephanie N. Wiggins  
Chief Executive Officer

Agency	Project ID No.	PROJECT/LOCATION	Funding Phases	Note	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY2024-25	FY2025-26	FY2026-27
		Total Measure R Programmed to Date			1,781,492	33,689	1,815,181	1,685,846	97,609	25,395	2,922
Arroyo Verdugo Operational Improvements (Expenditure Line 31)					127,196.2	1,985.0	129,181.2	103,069.1	10,558.4	15,028.7	525.0
Burbank	MR310.10	Widen Olive Ave / I-5 Bridge for center-turn lane	PID, PA&ED, PS&E	REP	3,897.0	0.0	3,897.0	0	1,000.0	2,897.0	
Burbank	MR310.11	Olive Ave. / Verdugo Ave. Intersection Improvement	PA&ED, PS&E, Construction	REP	3,600.0	0.0	3,600.0	145.0	900.0	2,555.0	
Burbank	MR310.46	Glenoaks Blvd Arterial and First St Signal Improvements	PS&E, Construction	REP	6,000.0	0.0	6,000.0	2,700.0	3,300		
Burbank	MR310.55	I-5 Corridor Arterial Signal Improvements - Phase 3	Construction	CHG/REP	1,400.0	1,500.0	2,900.0	0.0	1,000.0	1,900.0	
Burbank	MR310.56	Victory Blvd/N Victory Pl and Buena Vista St Signal Sync	PS&E, Construction	CHG/REP	250.0	125.0	375.0	0.0	375.0		
Burbank	MR310.57	Olive Ave and Glenoaks Blvd Signal Synchronization	PS&E, Construction	CHG/REP	350.0	175.0	525.0	0.0			525.0
Burbank	MR310.58	Downtown Burbank Signal Synchronization	PS&E, Construction	CHG/REP	250.0	185.0	435.0	0.0		435.0	
		TOTAL PROGRAMMING BURBANK			36,073.8	1,985.0	38,058.8	23,171.8	6,575.0	7,787.0	525.0
	TOTAL ARROYO VERDUGO PROGRAMMING				127,196.2	1,985.0	129,181.2	103,069.1	10,558.4	15,028.7	525.0
Las Virgenes/Malibu Operational Improvements (Expenditure Line 32)					173,668.0	0.0	173,668.0	168,980.0	4,688.0	0.0	0.0
Malibu	MR311.11	PCH Signal System Improvements from John Tyler Drive to Topanga Canyon Blvd	PA&ED, PS&E, Construction	CHG	15,800.0	1,800.0	17,600.0	15,800.0	1,800.0		
Malibu	MR311.26	PCH Raised Median and Channelization from John Tyler to Puerco Canyon Road.	PA&ED, PS&E, Construction	DEOB	5,750.0	(1,800.0)	3,950.0	3,950.0			
		TOTAL PROGRAMMING MALIBU			39,325.0	0.0	39,325.0	37,525.0	1,800.0	0.0	0.0
	TOTAL LAS VIRGENES/MALIBU PROGRAMMING				173,668.0	0.0	173,668.0	168,980.0	4,688.0	0.0	0.0

Agency	Project ID No.	PROJECT/LOCATION	Funding Phases	Note	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY2024-25	FY2025-26	FY2026-27
		Total Measure R Programmed to Date			1,781,492	33,689	1,815,181	1,685,846	97,609	25,395	2,922
South Bay I-405, I-110, I-105, & SR-91 Ramp / Interchange Imps (Expenditure Line 33)					446,413.2	7,187.1	453,600.3	427,624.1	19,967.0	667.5	1,976.4
Hawthorne	MR312.66	Imperial Ave Signal Improvements and Intersection Capacity Project	PS&E, Construction	REP	1,995.0	0.0	1,995.0	307.1	300.0	300.0	1,087.9
Hawthorne	MR312.67	Rosecrans Ave Signal Improvements and Intersection Capacity Enhancements.	PS&E, Construction	REP	3,200.0	0.0	3,200.0	285.1	20.0	167.5	688.5
Hawthorne	MR312.68	El Segundo Blvd Improvements Project Phase I	PA&ED, Construction	REP	2,000.0	0.0	2,000.0	193.6	80.0	200.0	200.0
Hawthorne	MR312.81	120th St Improvements -- Crenshaw Blvd to Felton Ave	PA&ED, PS&E, ROW, Construction	CHG	3,600.0	2,837.0	6,437.0	3,600.0	2,837.0		
		TOTAL HAWTHORNE			32,983.0	2,837.0	35,820.1	26,573.8	3,237.0	667.5	1,976.4
Manhattan Beach	MR312.34	Aviation Blvd at Artesia Blvd Intersection Improvements (Southbound right turn lane)	PS&E, ROW, Construction	CHG	1,500.0	350.0	1,850.0	1,500.0	350.0		
		TOTAL MANHATTAN BEACH			13,992.5	350.0	14,342.5	13,992.5	350.0	0.0	0.0
Metro	MR312.84	I-105 Integrated Corridor Management	PS&E, Construction	CHG	19,850.0	3,000.0	22,850.0	19,850.0	3,000.0		
		TOTAL METRO			71,381.0	3,000.0	74,381.0	63,381.0	11,000.0	0.0	0.0
Redondo Beach	MR312.20	Aviation Blvd at Artesia Blvd intersection improvements (Northbound right turn lane)	PS&E, ROW, Construction	CHG	2,457.0	1,000.0	3,457.0	2,457.0	1,000.0		
		TOTAL REDONDO BEACH			15,801.0	1,000.0	16,801.0	15,801.0	1,000.0	0.0	0.0
		TOTAL SOUTH BAY PROGRAMMING			446,413.2	7,187.1	453,600.3	427,624.1	19,967.0	667.5	1,976.4
Gateway Cities: I-605/SR-91/I-405 Corridors "Hot Spots" (Expenditure Line 35)					423,384.8	841.0	424,225.8	408,537.8	12,318.0	2,949.0	421.0
Metro	MR315.73	I-605 at Valley Blvd Interch (PAED, PSE, ROW)	PA&ED, PS&E, ROW	CHG	5,290.7	841.0	6,131.7	5,290.7		420.0	421.0
		TOTAL METRO			292,931.9	841.0	293,772.9	289,131.9	3,800.0	420.0	421.0
Downey	MR315.27	Lakewood - Florence Intersection Improvements	PA&ED, PS&E, ROW, Construction	REP	4,925.0	0.0	4,925.0	705.0	1,703.0	2,517.0	
Downey	MR315.66	Lakewood Blvd at Firestone Blvd Intersection Improvm.	PA&ED, PS&E, Construction	REP	3,993.0	0.0	3,993.0	198.0	3,795.0		
		TOTAL DOWNEY			17,838.4	0.0	17,838.4	9,823.4	5,498.0	2,517.0	0.0

Agency	Project ID No.	PROJECT/LOCATION	Funding Phases	Note	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY2024-25	FY2025-26	FY2026-27
		<b>Total Measure R Programmed to Date</b>			<b>1,781,492</b>	<b>33,689</b>	<b>1,815,181</b>	<b>1,685,846</b>	<b>97,609</b>	<b>25,395</b>	<b>2,922</b>
		<b>TOTAL I-605"HOT SPOTS" PROGRAMMING</b>			<b>423,384.8</b>	<b>841.0</b>	<b>424,225.8</b>	<b>408,537.8</b>	<b>12,318.0</b>	<b>2,949.0</b>	<b>421.0</b>
<b>Gateway Cities: Interstate 710 South Early Action Projects (Expenditure Line 37)</b>					<b>325,027.7</b>	<b>23,675.4</b>	<b>348,703.1</b>	<b>313,648.5</b>	<b>0.0</b>	<b>0.0</b>	<b>0.0</b>
Metro	various	LBC to East LA Mobility Corridor Investment Plan/Outrech CBO Efforts	PID	<b>CHG</b>	952.4	592.6	1,545.0	952.4	592.6		
		<b>TOTAL PROGRAMMING METRO</b>			<b>166,964.4</b>	<b>592.7</b>	<b>167,557.1</b>	<b>162,964.5</b>	<b>4,592.6</b>	<b>0.0</b>	<b>0.0</b>
Commerce	MR306.64	Slauson Corridor Improvements (PAED/PSE)	PA&ED, PS&E, Construction	<b>CHG</b>	2,230.0	12,032.8	14,262.8	2,230.0	12,032.8		
		<b>TOTAL COMMERCE</b>			<b>17,305.0</b>	<b>12,032.8</b>	<b>29,337.8</b>	<b>17,305.0</b>	<b>12,032.8</b>	<b>0.0</b>	<b>0.0</b>
Huntington Park	MR306.53	Slauson Ave Congestion Relief Improvements	PA&ED, PA&E, Construction	<b>CHG</b>	5,600.0	3,800.0	9,400.0	5,600.0	3,800.0		
		<b>TOTAL HUNTINGTON PARK</b>			<b>5,615.0</b>	<b>3,800.0</b>	<b>9,415.0</b>	<b>5,615.0</b>	<b>3,800.0</b>	<b>0.0</b>	<b>0.0</b>
Lynwood	MR306.59	Imperial Hwy Capacity Enhancements Project	Construction	<b>CHG</b>	5,965.0	500.0	6,465.0	4,965.0	1,500.0		
		<b>TOTAL LYNWOOD</b>			<b>5,985.0</b>	<b>500.0</b>	<b>6,485.0</b>	<b>4,985.0</b>	<b>1,500.0</b>	<b>0.0</b>	<b>0.0</b>
South Gate	MR306.24	Reconfiguration of Firestone Blvd On-Ramp to I-710 S/B Freeway	PS&E, Construction	<b>CHG</b>	1,450.0	6,750.0	8,200.0	1,450.0		6,750.0	
		<b>TOTAL SOUTH GATE</b>			<b>31,090.7</b>	<b>6,750.0</b>	<b>37,840.7</b>	<b>31,090.7</b>	<b>0.0</b>	<b>6,750.0</b>	<b>0.0</b>
		<b>TOTAL I-710 SOUTH PROGRAMMING</b>			<b>325,027.7</b>	<b>23,675.4</b>	<b>348,703.1</b>	<b>313,648.5</b>	<b>28,304.6</b>	<b>6,750.0</b>	<b>0.0</b>
<b>North County: SR-138 Safety Enhancements (Expenditure Line 38)</b>					<b>200,000.0</b>		<b>200,000.0</b>	<b>188,461.5</b>	<b>11,538.5</b>	<b>0.0</b>	<b>0.0</b>
		<b>TOTAL SR-138 PROGRAMMING</b>			<b>200,000.0</b>		<b>200,000.0</b>	<b>188,461.5</b>	<b>11,538.5</b>	<b>0.0</b>	<b>0.0</b>
<b>North County: I-5/SR-14 Safety Enhancements (Expenditure Line 26)</b>					<b>85,802.5</b>		<b>85,802.5</b>	<b>75,525.0</b>	<b>10,234.2</b>	<b>0.0</b>	<b>0.0</b>
		<b>TOTAL I-5/SR-14 PROGRAMMING</b>			<b>85,802.5</b>		<b>85,802.5</b>	<b>75,525.0</b>	<b>10,234.2</b>	<b>43.8</b>	<b>0.0</b>
		<b>Total Measure R Programmed to Date</b>			<b>1,781,492</b>	<b>33,689</b>	<b>1,815,181</b>	<b>1,685,846</b>	<b>97,609</b>	<b>25,395</b>	<b>2,922</b>



# Measure R Multimodal Highway Subregional Programs Update

# Staff Recommendation

## CONSIDER:

- A. APPROVING \$33,688,564 in additional programming within the capacity of Measure R Multimodal Highway Subregional Programs and funding changes via the updated project list shown in Attachment A, projects within this Measure R Multimodal Highway Subregional Program are inclusive of traffic signal, pedestrian, bicycle, transit, and roadway improvements.
- B. APPROVING the deobligation of \$1,800,000 in previously approved Measure R Multimodal Highway Subregional Program funds for re-allocation to other existing Board-approved Measure R projects as shown in Attachment A; and
- C. AUTHORIZING the CEO or their designee to negotiate and execute all necessary agreements for Board-approved projects.



# Equity Focus Communities

This update includes additional funding for the Equity Focus Communities of Commerce, Downey, Huntington Park, Long Beach, South Gate as well as unincorporated areas of Los Angeles County, including the community of East Los Angeles.

