

**Board Report**

---

**File #:** 2019-0037, **File Type:** Contract**Agenda Number:** 7.

---

**REVISED**  
**FINANCE, BUDGET AND AUDIT COMMITTEE**  
**MARCH 20, 2019**

**SUBJECT: ORACLE PRIMAVERA UNIFIER APPLICATION USER LICENSES****ACTION: APPROVE CONTRACT MODIFICATION****RECOMMENDATION**

AUTHORIZE the Chief Executive Officer to execute Contract Modification No. 1 to Contract No. PS54707001, with Mythics Inc., for procurement of 220 additional Oracle Primavera Unifier Application User Licenses in the amount of \$495,887, increasing the total value from ~~\$497,675~~ ~~\$495,887~~ to ~~\$993,562~~ \$991,774, and extending the contract term through March 31, 2020.

**ISSUE**

The existing contract document management system for Program Management is being replaced as the prior product was retired by Oracle. Contract document management is the electronic document exchange including review between Metro and contractors. Additionally, the system provides change and cost control functionality. Oracle Primavera Unifier software is being implemented to replace the prior system and to improve technology for document management.

As the software was initially implemented, the need for additional licenses arose to support the increased number of capital projects underway with Measure R and in development with Measure M. Staff is requesting Board approval for the Contract Modification as the total Contract value exceeds Metro's Chief Executive Officer's delegation of contracting authority.

**BACKGROUND**

In 2009, Metro deployed a Program Management Information System (PMIS) to facilitate program wide project tracking, contract document administration and management reporting. PMIS was implemented to maximize efficiencies through automation, standardization, and provide program performance transparency. The system utilized the latest version of Oracle Primavera software that has been configured to support the program wide reporting requirements. Software applications included Oracle Primavera P6, Professional, Project Status, Oracle Primavera Contract Management (CM14), Microsoft® SharePoint 2016, and EcoSys EPC. All applications were integrated to the organizational financial system in Oracle E Business Suite.

In 2016, Oracle determined that Primavera Contract Manager had reached the end of its product life and was retired from support. The replacement project identified for contract document administration and cost control was Oracle Primavera Unifier. System implementation began for the new product in 2017.

In November 2018, Mythics, Inc. was awarded the Oracle Primavera Unifier Software contract for an amount of ~~\$497,675~~ \$495,887 to provide 220 application user licenses. Mythics, Inc. offered a competitive discount and price hold for additional software licenses within one year of purchase. As new Measure M projects begin implementation, there is a need for additional 220 user software licenses.

## **DISCUSSION**

Metro has deployed the PMIS to facilitate program-wide project tracking, administration and management reporting. The system utilizes the latest version of Oracle Primavera software configured to support electronic document exchange for document control, change control, and cost control.

**Document Control** - involves electronic document exchange of major contract deliverables including the review and approval of documents. Contract document database logs are maintained including a document repository to protect the overall integrity of contract project records.

**Change Control** - contains configuration management of contract change requests and modifications for both professional services and construction contracts. Contract change database logs are maintained to document pertinent reasons for changes and costs associated.

**Cost Control** - comprises a centralized cost database that is automated to other systems for financial data integration and utilized for cost reporting of budget, actuals and forecast. Cost logs are maintained for reporting and to review variances and trends.

## **DETERMINATION OF SAFETY IMPACT**

Procuring this software will not have any impacts on the safety of our customers and/or employees.

## **FINANCIAL IMPACT**

The FY19 budget includes an aggregate of ~~\$497,675~~ \$495,887 in Cost Center 8510, in projects 860228 Regional Connector, 860303 Airport Metro Connector, 865518 Westside Subway Section 1, 865522 Westside Subway Extension Section 2, 865523 Westside Subway Extension Section 3, and 865519 Division 20 Portal Widening. This is a one time purchase; on-going future maintenance costs will be budgeted through the annual budget process.

### **Impact to Budget**

There is no impact to the FY19 budget as funds for this action are included in the approved budget for each project. The sources of the funds are from the respective projects' funding plans and mostly

comprised of Measure R 35% and Measure M 35%.) These funds are not eligible for operating purposes.

### **IMPLEMENTATION OF STRATEGIC PLAN GOALS**

Approval of this recommendation supports the following Metro Strategic Plan Goal: Provide high-quality mobility options that enable people to spend less time travelling. This project will help expand the transportation system with targeted infrastructure and service investments. These investments deliver increased safety, improved air quality, and better access for all whom live, work, and play within LA County.

### **ALTERNATIVES CONSIDERED**

The Board could consider not procuring this software in favor of increased staff labor with manual document review. This option is not recommended as document review timeliness is tied to reducing costs for construction projects. In addition, efficient document exchange serves to reduce contract claim exposure and project delays.


### **NEXT STEPS**

Upon Board approval, staff will execute Contract Modification No. 1 with Mythics, Inc. under Contract No. PS54707001 to provide additional Oracle Primavera Unifier software licenses.

### **ATTACHMENTS**

- Attachment A -Procurement Summary
- Attachment B - Contract Modification/Change Order Log
- Attachment C - DEOD Summary

Prepared by: Julie Owen, DEO, Program Control, Program Management (213) 922-7313  
Brian Boudreau, Sr. Executive Officer Program Control, Program Management, (213) 922-2474  
Reviewed by: Richard Clarke, Chief Program Management Officer, (213) 922-7557  
Debra Avila, Chief Vendor/Contract Management Officer, (213) 418-3051



Phillip A. Washington  
Chief Executive Officer

**PROCUREMENT SUMMARY**

**ORACLE PRIMAVERA UNIFIER APPLICATION USER LICENSES**

1.	<b>Contract Number:</b> PS54707001		
2.	<b>Contractor:</b> Mythics, Inc.		
3.	<b>Mod. Work Description:</b> Procure 220 Additional Oracle Primavera Unifier Application User Licenses		
4.	<b>Contract Work Description:</b> Contractor shall provide 220 Oracle Primavera Unifier Application User Licenses and Oracle Autovue 2D Professional Application User License with annual software maintenance		
5.	<b>The following data is current as of:</b> January 31, 2019		
6.	<b>Contract Completion Status</b>		<b>Financial Status</b>
	<b>Contract Awarded:</b>	11/30/18	<b>Contract Award Amount:</b>
	<b>Task Order Awarded:</b>		\$ <del>497,675,495,887</del>
	<b>Notice to Proceed (NTP):</b>	11/30/18	<b>Total of Modifications Approved:</b>
	<b>Original Complete Date:</b>	11/29/19	<b>Pending Modifications (including this action):</b>
	<b>Task Order Complete Date:</b>		\$495,887
	<b>Current Est. Complete Date:</b>	03/31/20	<b>Current Contract Value (with this action):</b>
			\$99 <del>3,562,1,774</del>
7.	<b>Contract Administrator:</b> Annie Duong		<b>Telephone Number:</b> (213) 418-3048
8.	<b>Project Manager:</b> Julie Owen		<b>Telephone Number:</b> (213) 922-7313

**A. Procurement Background**

This Board Action is to approve Contract Modification No. 1 to Contract No. PS54707001 for the procurement of 220 additional Oracle Primavera Unifier Application User Licenses.

This contract modification will be handled in accordance with Metro's Acquisition Policy and the contract type is a firm fixed price.

On November 30, 2018, Contract No. PS54707001 was issued to Mythics, Inc. in a firm fixed price amount of \$~~497,675,495,887~~ to provide 220 Oracle Primavera Unifier Software application user licenses and Oracle Autovue 2D Professional Application User License with annual software maintenance.

(Refer to Attachment B, Contract Modification/Change Order Log for modifications issued to date.)

**B. Cost/Price Analysis**

The recommended price has been determined to be fair and reasonable based upon price analysis, technical evaluation and independent cost estimate (ICE). Mythics, Inc. offered a competitive discount and price hold for software license for the additional license purchased within one year from Contract No. PS5470700.

<b>Proposal Amount</b>	<b>Metro ICE</b>	<b>Negotiated Amount</b>
\$495,887	\$530,090	\$495,887

**CONTRACT MODIFICATION /CHANGE ORDER LOG**

**ORACLE PRIMAVERA UNIFIER APPLICATION USER LICENSES / PS54707001**

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Procurement of 220 additional Oracle Primavera Unifier application User Licenses	Pending	Pending	<b>\$495,887</b>
	<b>Modification Total:</b>			<b>\$495,887</b>
	<b>Original Contract Amount:</b>			<b><u>\$497,675,495,887</u></b>
	<b>Total:</b>			<b><u>\$993,562,991,774</u></b>

DEOD SUMMARY

ORACLE PRIMAVERA UNIFIER APPLICATION USER LICENSES/PS54707001

**A. Small Business Participation**

The Diversity & Economic Opportunity Department (DEOD) did not establish a Small Business Enterprise/ Disadvantaged Veteran Business Enterprise (SBE/DVBE) goal for this procurement which involved the purchase of software licenses utilizing the State of California Software License Purchase (SLP) Agreement. DEOD determined that none of the seven (7) authorized Oracle Primavera resellers were SBE certified.

**B. Living Wage and Service Contract Worker Retention Policy Applicability**

The Living Wage / Service Contract Worker Retention Policy is not applicable to this contract.

**C. Prevailing Wage Applicability**

Prevailing wage is not applicable to this contract.

**D. Project Labor Agreement/Construction Careers Policy**

Project Labor Agreement/Construction Careers Policy is not applicable to this Contract. Project Labor Agreement/Construction Careers Policy is applicable only to construction contracts that have a construction contract value in excess of \$2.5 million.