



Board Report

File #: 2021-0712, File Type: Program

Agenda Number: 6.

PLANNING AND PROGRAMMING COMMITTEE JANUARY 19, 2022

SUBJECT: MEASURE R HIGHWAY SUBREGIONAL PROGRAM SEMI-ANNUAL UPDATE

ACTION: APPROVE RECOMMENDATIONS

RECOMMENDATION

CONSIDER:

- A. APPROVING \$103,609,000 in additional programming within the capacity of the Measure R Highway Subregional Programs and funding changes via the updated project list shown in Attachment A for:
- I-405, I-110, I-105, SR-91 Interchange Improvements (South Bay)
 - I-605 Corridor “Hot Spots” Interchange Improvements in Gateway Cities
 - I-710 South Local Streets and Community-Benefiting Early action projects in Gateway Cities.
- B. APPROVING deobligation of \$250,000 of previously approved Measure R Highway Subregional Program funds for re-allocation to the MR306.05 - I-710 Integrated Corridor Management project.
- C. AUTHORIZE the CEO or designee to negotiate and execute all necessary agreements for the Board-approved projects.

ISSUE

The Measure R Highway Subregional Program update allows the Metro Highway Program and each subregion or lead agency to revise delivery priorities and amend project budgets for the implementation of the Measure R Highway subregional projects. The attached updated project lists include projects which have received prior Board approval, as well as proposed changes related to schedules, scope and funding allocations for projects. The Board’s approval is required as the updated project lists serve as the basis for Metro to enter into agreements with the respective implementing agencies.

BACKGROUND

Lines 31, 32, 33, 35, 37, 38, 26 of the 2008 Measure R Expenditure Plan address Highway

Operational Improvement subfunds. The Highway Programs group in Countywide Planning and Development leads the implementation and development of multi-jurisdictional and regionally significant highway and arterial projects. Staff also lead projects on behalf of local jurisdictions at their request or assist in the development of projects with these subfunds.

Additionally, the Highway Programs staff manage grants to fund transportation improvements that are developed and prioritized locally. Lead agencies develop the scope and type of improvements and highway staff reviews the project for eligibility and compliance with the program guidelines and requirements. To be eligible for funding, projects must reduce congestion, resolve operational deficiencies and improve safety, pedestrian, bicycle, and multimodal access.

As the project lead for regionally significant/multi-jurisdictional projects or grant manager to locally prioritized/developed projects, Metro Highway Program staff work with the subregions and grant recipients to deliver the projects. Updates on progress in the development and implementation of the subregional highway projects and programs are presented to the Board semi-annually and on an as-needed basis.

DISCUSSION

The Subregional Highway capital projects are not individually defined in the Measure R Expenditure Plan. Eligible projects are identified by project sponsors and validated/ approved by Metro Highway Programs staff for funding.

The changes in this update include \$103,609,000 in additional programming for projects in the South Bay and Gateway subregions - as detailed in Attachment A.

A nexus determination has been completed for each new project. All projects on the attached project lists are expected to provide highway operational benefits and meet the Highway Operational and Ramp/Interchange improvement definition approved by the Board.

I-405, I-110, I-105 and SR-91 Ramp and Interchange Improvements (South Bay)

To date, \$432,815,300 has been programmed for projects. This update includes a funding adjustment to 1 existing project for the subregion.

Manhattan Beach

Program an additional \$1,066,000 for MR312.35 - Manhattan Beach Blvd at Sepulveda Blvd Improvements. The funds will be used to complete the final design and right of way phases of the project.

I-605 Corridor “Hot Spots” Interchanges

This refers to a cluster of projects in the Measure R expenditure plan. Later, through a multi-corridor study, the corridors expanded to projects on SR-91 and I-405. To date, \$413,870,400 has been programmed for projects. This update includes funding adjustments for 3 existing projects for the subregion.

Long Beach

Program an additional \$1,300,000 for MR315.60 - Soundwalls on NB-I-605 near Spring St. The funds will be used for final design and construction.

Metro

Program an additional \$46,030,000 for MR315.74 - WB SR-91 Alondra Blvd to Shoemaker Ave Improvements. The funds will be used to complete final design and as the local construction match for the awarded SB-1 TCEP grant.

Program an additional \$38,801,000 for SR-91 Atlantic to Cherry EB Aux Lane. The funds will be used as the local construction match for the awarded SB-1 TCEP grant.

I-710 South Local Streets and Community-Benefiting Early Action Projects

To date, \$284,006,500 has been programmed for projects. This update includes funding adjustments for 5 existing projects as shown below. These funds are not spent on the freeway mainline improvements.

Huntington Park

Program an additional \$4,200,000 for MR306.53 - Slauson Ave Congestion Relief Improvements. The funds will be used for construction.

Long Beach

Program an additional \$9,112,000 for MR315.70 - Artesia Boulevard Improvements. The funds will be used for construction.

Metro

Program an additional \$3,100,000 for MR306.59 - Imperial Highway Corridor Capacity Enhancements. The funds will be used for final design and construction.

Program an additional \$250,000 for MR306.05 - I-710 Integrated Corridor Management. The additional funds will be used for the completion of final design.

Deobligate \$250,000 from I-710 ITS/Air Quality Grant Match Bucket. The funds are being deobligated and reprogrammed to MR306.05 - I-710 ICM Project.

DETERMINATION OF SAFETY IMPACT

Approval of the recommendations in this report will have no adverse impact on the safety of Metro's patrons and employees and the users of the reference transportation facilities.

FINANCIAL IMPACT

Approval of Recommendation A will not require an FY22 Budget amendment at this time. The Highway Programs project management staff will monitor the projects and adjust funding as required to meet project needs within the Adopted FY22 Highway budget subject to availability of funds.

Funding for the highway projects is from the Measure R 20% Highway Capital subfund earmarked for

the subregions. FY22 funds are allocated for Arroyo Verdugo Project No.460310 and Las Virgenes-Malibu Project No. 460311 under Cost Center 0442 in Account 54001 (Subsidies to Others).

For the South Bay subregion, FY22 funds are allocated in Cost Centers 0442, 4730, 4740, Accounts 54001 (Subsidies to Others) and 50316 (Professional Services) in Projects 460312, 461312 and 462312. FY22 funding for the I-605 Corridor “Hot Spots” Projects, is allocated to Project No. 460314, Cost Centers 4720, 4730 & 0442, Account 54001 (Subsidies to Others) and account 50316 (Professional Services) in Projects 461314, 462314, 463314, 460345, 460346, 460348, 460350, 460351. I-710 Early Action Project funds have been budgeted in Project No. 460316 in Cost Center 0442, Account 54001 (Subsidies to Others) and also under 462316; 463316; 463416; and 463516, 463616 in Account 50316 (Professional Services) in Cost Centers 4720 and 4740 are all included in the FY22 budget. Staff will work within the adopted FY22 budget subject to available funds.

The remaining funds are distributed from the Measure R 20% Highway Capital Subfund via funding agreements to Caltrans, and the cities of Palmdale and Lancaster under Cost Center 0442 in Project No. 460330, Account 54001 (Subsidies to Others).

For the North County Operational Improvements Projects (I-5/SR-14 Direct Connector Line #26), FY22 funds are included in Project No. 465501, Cost Center 0442, Account 54001 (Subsidies to Others).

Moreover, programmed funds are based on estimated revenues. Since each MRHSP is a multi-year program with various projects, the Project Managers, the Cost Center Manager and the Chief Planning Officer will be responsible for budgeting the costs in current and future years.

Impact to Budget

Upon approval of recommendations, staff will rebalance the approved FY22 budget to fund the identified priorities. Should additional funds be required for the FY22 period, staff will revisit the budgetary needs using the quarterly and mid-year adjustment processes subject to the availability of funds.

The source of funds for these projects is Measure R 20% Highway Funds. This fund source is not eligible for transit operations or capital expenses.

EQUITY PLATFORM

Utilization of the Highway Program Measure R Subsidy Grants will enable equitable opportunities by providing technical assistance to Equity Focus Communities (EFCs), such as Lynwood and Huntington Park. The Subsidy Grants do not have a direct equity impact, rather it will allow for the development of equity opportunities via the development of projects through city contracts that can reduce transportation disparities.

The Measure R Highway Subregional Board report consolidates project requests from various subregions and seeks board approval to fund eligible Measure R Highway Operational Improvement. The jurisdictional requests are proposed by the cities and approved by the subregions. Cities lead and prioritize all elements of the proposed transportation improvements including, procurement, the

environmental process, outreach, final design and construction. Each city and/or agency independently and in coordination with their subregion undertake their jurisdictionally determined community engagement process specific to the type of transportation improvement they seek to develop. These locally determined and prioritized projects represent the needs of cities. Through this report, cities that are within the defined subregional boundaries of the Measure R highway operational improvement programs and have EFCs including, but not limited to, Huntington Park, Lynwood and Long Beach, will be able to develop projects that provide benefits and opportunities to their residents.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The proposed projects are consistent with the following goals of the Metro Vision 2028 Strategic Plan:

Goal 1: Provide high-quality mobility options that enable people to spend less time traveling by alleviating the current operational deficiencies and improving mobility along the State highways and eligible local arterials.

Goal 4: Transform LA County through regional collaboration by partnering with the various subregions to identify the needed improvements and development and implement mobility improvement projects.

ALTERNATIVES CONSIDERED

The Board may choose to not approve the revised project lists and funding allocations. However, this option is not recommended as it will delay the development of the needed improvements.

NEXT STEPS


Metro Highway Programs staff will continue to work with the subregions to identify and deliver projects. As work progresses, updates will be provided to the Board on a semi-annual and as-needed basis.

ATTACHMENTS

Attachment A - Projects Receiving Measure R funds

Prepared by: Isidro Panuco, Sr. Manager Transportation Planning, (213) 418-3208
Abdollah Ansari, Sr. Executive Officer, (213) 922-4781

Reviewed by: James de la Loza, Chief Planning Officer, (213) 922-2920



Stephanie N. Wiggins
Chief Executive Officer

ATTACHMENT A

Measure R Highway Operational Improvements Projects											
<i>(Dollars in Thousands)</i>											
HIGHWAY OPS IMP GRAND TOTAL				1,566,192	103,609	1,669,801	1,230,665	124,540	127,207	121,637	4,542
Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Arroyo Verdugo Operational Improvements				95,988.4	(0.0)	95,988.4	84,304.4	5,775.0	2,225.0	2,442.0	1,242.0
Burbank	MR310.06	San Fernando Blvd. / Burbank Blvd. Intersection		2,325.0	0.0	2,325.0	2,325.0				
Burbank	MR310.07	Widen Magnolia Blvd / I-5 Bridge for center-turn lane		3,967.0	0.0	3,967.0	3,967.0				
Burbank	MR310.08	I-5 Corridor Arterial Signal Improvements (Completed)		2,600.0	0.0	2,600.0	2,600.0				
Burbank	MR310.09	SR-134 Corridor Arterial Signal Improvements (Completed)		2,975.0	0.0	2,975.0	2,975.0				
Burbank	MR310.10	Widen Olive Ave / I-5 Bridge for center-turn lane		3,897.0	0.0	3,897.0	3897				
Burbank	MR310.11	Olive Ave. / Verdugo Ave. Intersection Improvement		3,600.0	0.0	3,600.0	3,600.0				
Burbank	MR310.23	Chandler Bikeway Extension (call match) F7506		659.8	0.0	659.8	659.8				
Burbank	MR310.31	SR-134 Corridor Arterial Signal Improvements - Phase 2		2,000.0	0.0	2,000.0	2,000.0				
Burbank	MR310.33	Media District Traffic Signal Improvements		1,400.0	0.0	1,400.0	1,400.0				
Burbank	MR310.38	I-5 Corridor Arterial Signal Improvements - Phase 2		1,150.0	0.0	1,150.0	1,150.0				
Burbank	MR310.46	Glenoaks Blvd Arterial and First St Signal Improvements		3,200.0	0.0	3,200.0	3,200.0				
Burbank	MR310.50	I-5 Downtown Soundwall Project - Orange Grove Ave to Magnolia		1,000.0	0.0	1,000.0	1,000.0				
Burbank	MR310.51	Alameda Ave Signal Synchronization Glenoaks Blvd to Riverside Dr.		250.0	0.0	250.0	250.0				
Burbank	MR310.55	I-5 Corridor Arterial Signal Improvements - Phase 3		1,400.0	0.0	1,400.0			200.0	1,200.0	
Burbank	MR310.56	Victory Blvd/N Victory Pl and Buena Vista St Signal Sync		250.0	0.0	250.0		250.0			
Burbank	MR310.57	Olive Ave and Glenoaks Blvd Signal Synchronization		350.0	0.0	350.0		350.0			
Burbank	MR310.58	Downtown Burbank Signal Synchronization		250.0	0.0	250.0			250.0		
Burbank	MR310.59	Burbank LA River Bicycle Bridge at Bob Hope Drive		2,000.0	0.0	2,000.0	2,000.0				
TOTAL BURBANK				33,273.8	0.0	33,273.8	31,023.8	600.0	450.0	1,200.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Glendale	MR310.01	Fairmont Ave. Grade Separation at San Fernando Rd. (Construction) (Completed)		1,658.7	0.0	1,658.7	1,658.7				
Glendale	MR310.02	Fairmont Ave. Grade Sep. at San Fernando -- Design (FA canceled and funds previously moved to MR310.01)		0.0	0.0	0.0	0.0				
Glendale	MR310.04	San Fernando/Grandview At-Grade Rail Crossing Imp. (Completed)		1,850.0	0.0	1,850.0	1,850.0				
Glendale	MR310.05	Central Ave Improvements / Broadway to SR-134 EB Offramp (Completed)		3,250.0	0.0	3,250.0	3,250.0				
Glendale	MR310.13	Glendale Narrows Bikeway Culvert		1,246.5	0.0	1,246.5	1,246.5				
Glendale	MR310.14	Verdugo Road Signal Upgrades (Completed)		557.0	0.0	557.0	557.0				
Glendale	MR310.16	SR-134 / Glendale Ave. Interchange Modification (Completed)		1,585.5	0.0	1,585.5	1,585.5				
Glendale	MR310.17	Ocean View Blvd. Traffic Signals Installation and Modification (Completed)		1,000.0	0.0	1,000.0	1,000.0				
Glendale	MR310.18	Sonora Avenue At-Grade Rail Crossing Safety Upgrade (Completed)		2,700.0	0.0	2,700.0	2,700.0				
Glendale	MR310.19	Traffic Signal Sync Brand / Colorado-San Fernando / Glendale-Verdugo (Completed)		340.9	0.0	340.9	340.9				
Glendale	MR310.20	Verdugo Rd / Honolulu Ave / Verdugo Blvd Intersection Modification (Completed)		397.3	0.0	397.3	397.3				
Glendale	MR310.21	Colorado St. Widening between Brand Blvd. and East of Brand Blvd. (Completed)		350.0	0.0	350.0	350.0				
Glendale	MR310.22	Glendale Narrows Riverwalk Bridge		600.0	0.0	600.0	600.0				
Glendale	MR310.24	Construction of Bicycle Facilities		244.3	0.0	244.3	244.3				
Glendale	MR310.25	210 Soundwalls Project		4,520.0	0.0	4,520.0	4,520.0				
Glendale	MR310.26	Bicycle Facilities, Phase 2 (Class III Bike Routes)		225.0	0.0	225.0	225.0				
Glendale	MR310.28	Pennsylvania Ave Signal at I-210 On/Off-Ramps		500.0	0.0	500.0	500.0				
Glendale	MR310.32	Regional Arterial Performance Measures (Call Match) F7321		100.0	0.0	100.0	100.0				
Glendale	MR310.34	Regional Bike Stations (Call Match) F7709		332.2	0.0	332.2	332.2				
Glendale	MR310.35	Signal Installations at Various Locations (Completed)		1,500.0	0.0	1,500.0	1,500.0				
Glendale	MR310.36	Signalizations of SR-2 Fwy Ramps @ Holly		600.0	0.0	600.0	0.0	100.0	500.0		
Glendale	MR310.37	Verdugo Boulevard Traffic Signal Modification at Vahili Way and SR-2		1,450.0	0.0	1,450.0	1,450.0				
Glendale	MR310.39	Widening of SR-2 Fwy Ramps @ Mountain		1,200.0	0.0	1,200.0	0.0	150.0	1,050.0		
Glendale	MR310.40	Pacific Ave: Colorado to Glenoaks & Burchett St: Pacific To Central Street Improvements (Completed)		3,315.0	0.0	3,315.0	3,315.0				

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Glendale	MR310.41	Doran St. (From Brand Blvd. to Adams St.)		1,450.0	0.0	1,450.0	1,450.0				
Glendale	MR310.42	Arden Ave. (From Highland Ave. to Kenilworth St.) (Completed)		623.2	0.0	623.2	623.2				
Glendale	MR310.43	Verdugo Rd. Street Improvements Project (Traffic Signal Modification)		1,650.0	0.0	1,650.0	585.0	1,065.0			
Glendale	MR310.47	Traffic Signals on Glenwood Rd. and Modificaitons on La Crescenta and Central Ave.		2,025.0	0.0	2,025.0	2,025.0				
Glendale	MR310.48	San Frenando Rd and Los Angeles Street Traffic Signal Installation & Intersection Modification		400.0	0.0	400.0	400.0				
Glendale	MR310.49	Traffic Signal Modification & Upgrades on Honolulu Ave		3,800.0	0.0	3,800.0	3,000.0	800.0			
Glendale	MR310.52	Traffic Signal Improvements at Chevy Chase Dr/California Ave/		2,500.0	0.0	2,500.0	2,500.0				
Glendale	MR310.54	Signal Mod on La Crescenta Ave and San Fernando Rd.		1,650.0	0.0	1,650.0	1,650.0				
Glendale	MR310.60	N. Verdugo Rd Signal Modifications (Glendale Community College to Menlo Dr at Canada Blvd)		1,100.0	0.0	1,100.0	1,100.0				
Glendale	MR310.61	Broadway Traffic Signal Modifications		1,650.0	0.0	1,650.0	625.0	1,025.0			
Glendale	MR310.62	Downtown Glendale Signal Synchronization Project		2,500.0	0.0	2,500.0	800.0	1,700.0			
		TOTAL GLENDALE		48,870.6	0.0	48,870.6	42,480.6	4,840.0	1,550.0	0.0	0.0
La Canada Flintridge	MR310.03	Soundwalls on Interstate I-210 (Completed)		4,588.0	0.0	4,588.0	4,588.0				
La Canada Flintridge	MR310.45	Soundwalls on Interstate I-210 in La Canada-Flintridge (phase 2)		1,800.0	0.0	1,800.0	1,800.0				
La Canada Flintridge	MR310.53	Soundwall on I-210 (Phase 3)		3,712.0	0.0	3,712.0	3,712.0				
		TOTAL LA CANADA FLINTRIDGE		10,100.0	0.0	10,100.0	10,100.0	0.0	0.0	0.0	0.0
LA County	MR310.44	Soudwalls on I-210 in LA Crescenta-Montrose		3,044.0	0.0	3,044.0		335.0	225.0	1,242.0	1,242.0
		TOTAL LA COUNTY		3,044.0	0.0	3,044.0	0.0	335.0	225.0	1,242.0	1,242.0
Metro/Caltrans	MR310.29	NBSSR on I-210 frm Pennsylvania Ave. to West of SR-2		700.0	0.0	700.0	700.0				
		TOTAL METRO		700.0	0.0	700.0	700.0	0.0	0.0	0.0	0.0
		TOTAL ARROYO VERDUGO OPS IMPS		95,988.4	(0.0)	95,988.4	84,304.4	5,775.0	2,225.0	2,442.0	1,242.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Las Virgenes/Malibu Operational Improvements				158,026.0	0.0	158,026.0	154,681.0	3,055.0	290.0	0.0	0.0
Westlake Village	MR311.01	Lindero Canyon Road Interchange, Phase 3A Design		443.7	0.0	443.7	443.7				
Westlake Village	MR311.02	Highway 101 Park and Ride Lot (Design Completed)		243.7	0.0	243.7	243.7				
Westlake Village	MR311.10	Rte 101/ Lindero Cyn. Rd. Interchange Improvements, Phase 3B,4B Construction (Completed)		3,251.0	0.0	3,251.0	3,251.0				
Westlake Village	MR311.18	Rte 101/ Lindero Cyn. Rd. Interchange Improvements, Phase 3A Construction		9,669.0	0.0	9,669.0	9,669.0				
Westlake Village	MR311.19	Highway 101 Park and Ride Lot (Completed)		4,943.6	0.0	4,943.6	4,943.6				
TOTAL WESTLAKE VILLAGE				18,551.0	0.0	18,551.0	18,551.0	0.0	0.0	0.0	0.0
Agoura Hills	MR311.03	Palo Comado Interchange		10,450.0	0.0	10,450.0	10,450.0				
Agoura Hills	MR311.04	Aguora Road/Kanan Road Intersection Improvements		1,725.0	0.0	1,725.0	1,150.0	575.0			
Agoura Hills	MR311.05	Agoura Road Widening		37,250.0	0.0	37,250.0	36,700.0	550.0			
Agoura Hills	MR311.14	Kanan Road Corridor from Thousand Oaks Blvd to Cornell Road PSR		700.0	0.0	700.0	700.0				
Agoura Hills	MR311.15	Agoura Hills Multi-Modal Center		100.0	0.0	100.0	100.0				
TOTAL AGOURA HILLS				50,225.0	0.0	50,225.0	49,100.0	1,125.0	0.0	0.0	0.0
Calabasas	MR311.06	Lost Hills Overpass and Interchange		35,500.0	0.0	35,500.0	35,500.0				
Calabasas	MR311.07	Mulholland Highway Scenic Corridor Completion (Completed)		4,389.8	0.0	4,389.8	4,389.8				
Calabasas	MR311.08	Las Virgenes Scenic Corridor Widening (Completed)		5,746.2	0.0	5,746.2	5,746.2				
Calabasas	MR311.09	Parkway Calabasas/US 101 SB Offramp (Completed)		214.0	0.0	214.0	214.0				
Calabasas	MR311.20	Off-Ramp for US 101 at Las Virgenes Road (Cancelled)		0.0	0.0	0.0	0.0				
Calabasas	MR311.33	Park and Ride Lot on or about 23577 Calabasas Road (near Route 101) (Completed)		3,700.0	0.0	3,700.0	3,700.0				
TOTAL CALABASAS				49,550.0	0.0	49,550.0	49,550.0	0.0	0.0	0.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Malibu	MR311.11	PCH Signal System Improvements from John Tyler Drive to Topanga Canyon Blvd		14,600.0	0.0	14,600.0	13,700.0	900.0			
Malibu	MR311.24	Malibu/Civic Center Way Widening		5,600.0	0.0	5,600.0	5,200.0	400.0			
Malibu	MR311.26	PCH-Raised Median and Channelization from Webb Way to Corral Canyon Road		6,950.0	0.0	6,950.0	6,950.0				
Malibu	MR311.27	PCH Intersections Improvements		1,000.0	0.0	1,000.0	80.0	630.0	290.0		
Malibu	MR311.28	Kanan Dume Road Arrestor Bed Improvements and Intersection with PCH Construction (Completed)		900.0	0.0	900.0	900.0				
Malibu	MR311.29	PCH Regional Traffic Message System (CMS)		0.0	0.0	0.0					
Malibu	MR311.30	PCH Roadway and Bike Route Improvements fr. Busch Dr. to Western City Limits (Completed)		500.0	0.0	500.0	500.0				
Malibu	MR311.32	PCH and Big Rock Dr. Intersection and at La Costa Area Pedestrian Improvements		950.0	0.0	950.0	950.0				
Malibu	MR311.35	Park and Ride Lot on Civic Center Way and/or PCH		3,500.0	0.0	3,500.0	3,500.0				
		TOTAL MALIBU		34,000.0	0.0	34,000.0	31,780.0	1,930.0	290.0	0.0	0.0
Hidden Hills	MR311.34	Long Valley Road/Valley Circle/US-101 On-Ramp Improvements		5,700.0	0.0	5,700.0	5,700.0				
		TOTAL HIDDEN HILLS		5,700.0	0.0	5,700.0	5,700.0	0.0	0.0	0.0	0.0
		TOTAL LAS VIRGENES/MALIBU OPS IMPS		158,026.0	0.0	158,026.0	154,681.0	3,055.0	290.0	0.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
South Bay I-405, I-110, I-105, & SR-91 Ramp / Interchange Imps				431,749.2	1,066.0	432,815.3	281,375.9	56,368.0	40,626.3	54,445.0	0.0
SBCCOG	MR312.01	South Bay Cities COG Program Development & Oversight and Program Administration (Project Development Budget Included)		13,375.0	0.0	13,375.0	13,375.0				
TOTAL SBCCOG				13,375.0	0.0	13,375.0	13,375.0	0.0	0.0	0.0	0.0
Caltrans	MR312.11	ITS: I-405, I-110, I-105, SR-91 at Freeway Ramp/Arterial Signalized Intersections (Completed)		5,357.0	(0.0)	5,357.0	5,357.0				
Caltrans	MR312.24	I-110 Aux lane from SR-91 to Torrance Blvd Aux lane & I-405/I-110 Connector (Completed)		8,120.0	0.0	8,120.0	8,120.0				
Caltrans	MR312.25	I-405 at 182nd St. / Crenshaw Blvd Improvements		86,400.0	0.0	86,400.0	49,400.0	20,000.0	11,000.0	6,000.0	
Caltrans	MR312.29	ITS: Pacific Coast Highway and Parallel Arterials From I-105 to I-110 (Completed)		9,000.0	0.0	9,000.0	9,000.0				
Caltrans	MR312.45	PAED Integrated Corridor Management System (ICMS) on I-110 from Artesia Blvd and I-405		1,000.0	0.0	1,000.0	1,000.0				
Caltrans	MR312.77	I-405 IQA Review for PSR (El Segundo to Artesia Blvd) (Completed)		150.0	0.0	150.0	150.0				
Caltrans	MR312.78	I-405 IQA Review for PSR (Main St to Wilmington) (Completed)		150.0	0.0	150.0	150.0				
Caltrans	MR312.82	PCH (I-105 to I-110) Turn Lanes and Pockets		8,400.0	0.0	8,400.0		4,400.0	4,000.0		
Caltrans	MR312.86	I-105 Integrated Corridor Management (IQA)		150.0	0.0	150.0	0.0	150.0			
TOTAL CALTRANS				118,727.0	(0.0)	118,727.0	73,177.0	24,550.0	15,000.0	6,000.0	0.0
Carson/Metro	MR312.41	Traffic Signal Upgrades at 10 Intersections		4,220.0	0.0	4,220.0	1,400.0	1,400.0	1,420.0		
Carson/Metro	MR312.46	Upgrade Traffic Control Signals at Figueroa St and 234th St. and Figueroa and 228th st (Completed)		150.0	0.0	150.0	150.0				
Carson	MR312.80	223rd st Widening		1,000.0	0.0	1,000.0	1,000.0				
TOTAL CARSON				5,370.0	0.0	5,370.0	2,550.0	1,400.0	1,420.0	0.0	0.0
El Segundo	MR312.22	Maple Ave Improvements from Sepulveda Blvd to Parkview Ave. (Completed)		2,500.0	0.0	2,500.0	2,500.0				
El Segundo	MR312.27	PCH Improvements from Imperial Highway to El Segundo Boulevard		400.0	0.0	400.0	400.0				
El Segundo	MR312.57	Park Place Roadway Extension and Railroad Grade Separation Project		5,350.0	0.0	5,350.0	950.0	3,200.0	1,200.0		
TOTAL EL SEGUNDO				8,250.0	0.0	8,250.0	3,850.0	3,200.0	1,200.0	0.0	0.0
Gardena	MR312.02	Traffic Signal Reconstruction on Vermont at Redondo Beach Blvd and at Rosecrans Ave.		1,500.0	0.0	1,500.0	1,500.0				

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Gardena	MR312.09	Artesia Blvd Arterial Improvements from Western Ave to Vermont Ave		2,523.0	0.0	2,523.0	2,523.0				
Gardena	MR312.17	Rosecrans Ave Improvements from Vermont Ave to Crenshaw Blvd (Completed)		4,967.0	0.0	4,967.0	4,967.0				
Gardena	MR312.19	Artesia Blvd at Western Ave Intersection Improvements (Westbound left turn lanes) (Completed)		393.0	0.0	393.0	393.0				
Gardena	MR312.21	Vermont Ave Improvements from Rosecrans Ave to 182nd Street (Completed)		2,090.3	0.0	2,090.3	2,090.3				
Gardena	MR312.79	Traffic Signal Install at Vermont Ave. and Magnolia Ave		144.0	0.0	144.0	144.0				
		TOTAL GARDENA		11,617.3	0.0	11,617.3	11,617.3	0.0	0.0	0.0	0.0
Hawthorne	MR312.03	Rosecrans Ave Widening from I-405 SB off ramp to Isis Ave (Completed)		2,100.0	0.0	2,100.0	2,100.0				
Hawthorne	MR312.33	Aviation Blvd at Marine Ave Intersection Improvements (Westbound right turn lane) (Completed)		3,600.0	0.0	3,600.0	3,600.0				
Hawthorne	MR312.44	Hawthorne Blvd Improvements from El Segundo Blvd to Rosecrans Ave (Completed)		7,551.0	0.0	7,551.0	7,551.0				
Hawthorne	MR312.47	Signal Improvements on Prairie Ave from 118th St. to Marine Ave.		1,237.0	0.0	1,237.0	1,237.0				
Hawthorne	MR312.54	Intersection widening & traffic signal modifications on Inglewood Ave at El Segundo Blvd; on Crenshaw Blvd At Becket Road on Crenshaw at Jack Northen road on 120th St.		2,000.0	0.0	2,000.0	2,000.0				
Hawthorne	MR312.61	Hawthorne Blvd Arterial Improvements, from 126th St to 111th St. (Completed)		4,400.0	0.0	4,400.0	4,400.0				
Hawthorne	MR312.66	Imperial Ave Signal Improvements and Intersection Capacity Project		1,995.0	0.0	1,995.0	1,500.0	495.0			
Hawthorne	MR312.67	Rosecrans Ave Signal Improvements and Intersection Capacity Enhancements.		3,200.0	0.0	3,200.0	2,700.0	500.0			
Hawthorne	MR312.68	El Segundo Blvd Improvements Project Phase I		2,000.0	0.0	2,000.0	1,300.0	700.0			
Hawthorne	MR312.69	El Segundo Blvd Improvements Project Phase II		600.0	0.0	600.0	600.0				
Hawthorne	MR312.81	120th St Improvements -- Crenshaw Blvd to Felton Ave		600.0	0.0	600.0	600.0				
		TOTAL HAWTHORNE		29,283.0	0.0	29,283.0	27,588.0	1,695.0	0.0	0.0	0.0
Hermosa Beach	MR312.05	PCH (SR-1/PCH) Improvements between Anita St. and Artesia Boulevard		574.7	0.0	574.7	574.7				
		TOTAL HERMOSA BEACH		574.7	0.0	574.7	574.7	0.0	0.0	0.0	0.0
Inglewood	MR312.12	Intelligent Transportation System (ITS) Phase IV		3,500.0	0.0	3,500.0	3,500.0				
Inglewood	MR312.50	ITS: Phase V - Communication Gap Closure on Various Locations, ITS Upgrade and Arterial Detection		0.0	0.0	0.0					

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Inglewood	MR312.70	Prairie Ave Signal Synchronization Project (Completed)		205.0	0.0	205.0	205.0				
Inglewood	MR312.71	La Cienega Blvd Synchronization Project (Completed)		80.0	0.0	80.0	80.0				
Inglewood	MR312.72	Arbor Vitae Synchronization Project (Completed)		130.0	0.0	130.0	130.0				
Inglewood	MR312.73	Florence Ave Synchronization Project (Completed)		255.0	0.0	255.0	255.0				
		TOTAL INGLEWOOD		4,170.0	0.0	4,170.0	4,170.0	0.0	0.0	0.0	0.0
LA City	MR312.48	Alameda St. (South) Widening frm. Anaheim St. to Harry Bridges Blvd		17,481.3	0.0	17,481.3	2,875.0	3,000.0	7,606.3	4,000.0	
LA City	MR312.51	Improve Anaheim St. from Farragut Ave. to Dominguez Channel (Call Match) F7207		1,313.0	(0.0)	1,313.0	1,313.0				
LA City	MR312.56	Del Amo Blvd Improvements from Western Ave to Vermont Ave Project Oversight		100.0	0.0	100.0	100.0				
LA City	MR312.74	Alameda St. (East) Widening Project		3,580.0	0.0	3,580.0	3,580.0				
		TOTAL LA CITY		22,474.3	(0.0)	22,474.3	7,868.0	3,000.0	7,606.3	4,000.0	0.0
LA County	MR312.16	Del Amo Blvd improvements from Western Ave to Vermont Ave (Completed)		307.0	0.0	307.0	307.0				
LA County	MR312.52	ITS: Improvements on South Bay Arterials (Call Match) F7310		1,021.0	0.0	1,021.0	1,021.0				
LA County	MR312.64	South Bay Arterial System Detection Project		2,000.0	0.0	2,000.0	600.0	1,400.0			
		TOTAL LA COUNTY		3,328.0	0.0	3,328.0	1,928.0	1,400.0	0.0	0.0	0.0
Lawndale	MR312.15	Inglewood Ave Widening from 156th Street to I-405 Southbound on-ramp (Completed)		43.0	0.0	43.0	43.0				
Lawndale	MR312.31	Manhattan Bch Blvd at Hawthorne Blvd Left Turn Signal Improvements		508.0	0.0	508.0	508.0				
Lawndale	MR312.36	ITS: City of Lawndale Citywide Improvements (Completed)		878.3	0.0	878.3	878.3				
Lawndale	MR312.49	Redondo Beach Blvd Mobility Improvements from Prairie to Artesia (Call Match) F9101		1,039.3	0.0	1,039.3	1,039.3				
		TOTAL LAWDALE		2,468.6	0.0	2,468.6	2,468.6	0.0	0.0	0.0	0.0
Lomita	MR312.43	Intersection Improvements at Western/Palos Verdes Dr and PCH/Walnut (Complete)		1,585.0	0.0	1,585.0	1,585.0				
		TOTAL LOMITA		1,585.0	0.0	1,585.0	1,585.0	0.0	0.0	0.0	0.0
Manhattan Beach	MR312.04	Sepulveda Blvd at Marine Ave Intersection Improvements (West Bound left turn lanes) (Completed)		346.5	0.0	346.5	346.5				
Manhattan Beach	MR312.28	Seismic retrofit of widened Bridge 53-62 from Sepulveda Blvd from 33rd Street to south of Rosecrans Ave		9,100.0	0.0	9,100.0	9,100.0				

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Manhattan Beach	MR312.34	Aviation Blvd at Artesia Blvd Intersection Improvements (Southbound right turn lane)		1,500.0	0.0	1,500.0	1,500.0				
Manhattan Beach	MR312.35	Seaview Blvd at Manhattan Beach Blvd Intersection Improvements (NB, WB, EB left turn lanes and SB right turn lane)	CHG	980.0	1,066.0	2,046.0	980.0	1,066.0			
Manhattan Beach	MR312.62	Marine Ave at Cedar Ave Intersection Improvements		900.0	0.0	900.0	900.0				
		TOTAL MANHATTAN BEACH		12,826.5	1,066.0	13,892.5	12,826.5	1,066.0	0.0	0.0	0.0
Metro	MR312.30	I-405 Improvements from I-105 to Artesia Blvd		17,381.0	0.0	17,381.0	14,181.0	3,200.0			
Metro	MR312.55	I-405 Improvements from I-110 to Wilmington		17,400.0	0.0	17,400.0	14,200.0	3,200.0			
Metro	5000002033/PS 4040-2540-01-10	South Bay Arterial Baseline Conditions Analysis (Completed)		250.0	0.0	250.0	250.0				
Metro	MR312.83	Inglewood Transit Center at Florence/La Brea		1,500.0	0.0	1,500.0	1,500.0				
Metro	MR312.84	I-105 Integrated Corridor Management		19,850.0	0.0	19,850.0	600.0	2,000.0	2,400.0	14,850.0	
Metro	MR312.85	I-405 N/B Aux Lane (Imperial Hwy to El Segundo)		14,000.0	0.0	14,000.0	800.0	1,000.0	3,000.0	9,200.0	
		TOTAL METRO		70,381.0	0.0	70,381.0	31,531.0	9,400.0	5,400.0	24,050.0	0.0
Rancho Palos Verdes	MR312.39	Western Ave. (SR-213) from Palos Verdes Drive North to 25th street -- PSR		90.0	0.0	90.0	90.0				
		TOTAL RANCHO PALOS VERDES		90.0	0.0	90.0	90.0	0.0	0.0	0.0	0.0
POLA	MR312.32	SR-47/Vincent Thomas Bridge on/off ramp Improvements at Harbor Blvd		41,225.0	0.0	41,225.0	3,830.0	7,000.0	10,000.0	20,395.0	
		PORT OF LOS ANGELES		41,225.0	0.0	41,225.0	3,830.0	7,000.0	10,000.0	20,395.0	0.0
Redondo Beach	MR312.06	Pacific Coast Highway improvements from Anita Street to Palos Verdes Blvd		1,400.0	0.0	1,400.0	1,400.0				
Redondo Beach	MR312.07	Pacific Coast Highway at Torrance Blvd intersection improvements (Northbound right turn lane) (Completed)		936.0	0.0	936.0	936.0				
Redondo Beach	MR312.08	Pacific Coast Highway at Palos Verdes Blvd intersection improvements (WB right turn lane) (Completed)		389.0	0.0	389.0	389.0				
Redondo Beach	MR312.13	Aviation Blvd at Artesia Blvd intersection improvements (Completed) (Eastbound right turn lane)		22.0	0.0	22.0	22.0				
Redondo Beach	MR312.14	Inglewood Ave at Manhattan Beach Blvd intersection improvements (Eastbound right turn lane) (Completed)		30.0	0.0	30.0	30.0				
Redondo Beach	MR312.20	Aviation Blvd at Artesia Blvd intersection improvements (Northbound right turn lane)		1,907.0	0.0	1,907.0	847.0	1,060.0			

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Redondo Beach	MR312.38	PCH at Anita St Improv (left and right turn lane)		2,400.0	0.0	2,400.0	800.0	1,600.0			
Redondo Beach	MR312.42	Inglewood Ave at Manhattan Beach Blvd intersection improvements (Southbound right turn lane)		5,175.0	0.0	5,175.0	5,175.0				
Redondo Beach	MR312.75	Kingsdale Ave at Artesia Blvd Intersection Improvements		992.0	0.0	992.0	992.0				
		TOTAL REDONDO BEACH		13,251.0	0.0	13,251.0	10,591.0	2,660.0	0.0	0.0	0.0
Torrance	MR312.10	Pacific Coast Highway at Hawthorne Blvd intersection improvements		20,597.0	0.0	20,597.0	19,600.0	997.0			
Torrance	MR312.18	Maple Ave at Sepulveda Blvd Intersection Improvements (Completed) (Southbound right turn lane)		319.9	0.0	319.9	319.9				
Torrance	MR312.23	Torrance Transit Park and Ride Regional Terminal Project 465 Crenshaw Blvd		25,700.0	0.0	25,700.0	25,700.0				
Torrance	MR312.26	I-405 at 182nd St. / Crenshaw Blvd Operational Improvements		15,300.0	0.0	15,300.0	15,300.0				
Torrance	MR312.40	Pacific Coast Highway at Vista Montana/Anza Ave Intersection Improvements		2,900.0	0.0	2,900.0	2,900.0				
Torrance	MR312.58	Pacific Coast Highway from Calle Mayor to Janet Lane Safety Improvements		852.0	0.0	852.0	852.0				
Torrance	MR312.59	Pacific Coast Highway at Madison Ave Signal upgrades to provide left-turn phasing (Completed)		500.0	0.0	500.0	500.0				
Torrance	MR312.60	Crenshaw from Del Amo to Dominguez - 3 SB turn lanes at Del Amo Blvd, 208th St., Transit Center Entrance, Signal Improvements at 2 new signal at Transit Center		3,300.0	0.0	3,300.0	3,300.0				
Torrance	MR312.63	PCH at Crenshaw Blvd Intersection Imp		500.0	0.0	500.0	500.0				
Torrance	MR312.76	Plaza Del Amo at Western Ave (SR-213) Improvements		2,784.0	0.0	2,784.0	2,784.0				
		TOTAL TORRANCE		72,752.9	0.0	72,752.9	71,755.9	997.0	0.0	0.0	0.0
		TOTAL SOUTH BAY		431,749.2	1,066.0	432,815.3	281,375.9	56,368.0	40,626.3	54,445.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Gateway Cities: I-605/SR-91/I-405 Corridors "Hot Spots"				327,739.4	86,131.0	413,870.4	254,905.0	23,125.0	67,790.8	64,749.5	3,300.0
GCCOG	MOU.306.03	GCCOG Engineering Support Services		1,550.0	0.0	1,550.0	1,550.0				
GCCOG	TBD	Gateway Cities Third Party Support		100.0	0.0	100.0	100.0				
TOTAL GCCOG				1,650.0	0.0	1,650.0	1,650.0	0.0	0.0	0.0	0.0
Metro	AE25081	Cerritos: PS&E for Carmenita/South and Bloomfield/Artesia Inters Improv (Completed)		342.2	0.0	342.2	342.2				
Metro	AE25083	La Mirada/Santa Fe Springs: PS&E for Valley View/Rosecrans & Valley View/Alondra (Completed)		365.4	0.0	365.4	365.4				
Metro	AE5204200	Professional Services for 605/60 PA/ED (CIP)		38,899.0	0.0	38,899.0	38,899.0				
Metro	AE333410011375	Professional Services for the I-605/I-5 PA/ED (CIP)		28,724.0	0.0	28,724.0	28,724.0				
Metro	AE322940011372	710/91 PSR/PDS (Completed)		2,340.0	0.0	2,340.0	2,340.0				
Metro	AE38849000	I-605 off-ramp at South Street Improvements Project (PR & PS&E)		4,452.3	0.0	4,452.3	4,452.3				
Metro	MR315.02	I-605 South St Improvements Construction		20,000.0	0.0	20,000.0	5,000.0	10,000.0	5,000.0		
Metro	AE39064000	I-605 Beverly Interchange Improvements (PR/PSE/ROW/CON)		26,520.9	0.0	26,520.9	3,229.3	171.6	4,820.0	15,000.0	3,300.0
Metro	AE476110012334	Professional Services for WB SR-91 Improvements PA/ED (Completed)		7,763.0	0.0	7,763.0	7,763.0				
Metro	PS4603-2582	Professional Services for I-605 Feasibility Study (Completed)		6,170.0	0.0	6,170.0	6,170.0				
Metro	AE53025001	SR-91 Atlantic to Cherry EB Aux Lane (PAED/PS&E/ROW/CON)	CHG	8,250.0	38,801.0	47,051.0	7,500.0	750.0	18,801.0	20,000.0	
Metro	AE57645000	SR-91 Central to Acacia Improvements PAED/PSE/ROW		22,006.0	0.0	22,006.0	5,006.0	2,000.0	9,000.0	6,000.0	
Metro	TBD	Third Party Support for the I-605 Corridor Hot Spots Interchanges Program Development (Gateway Cities, SCE, LA County)		300.0	0.0	300.0	300.0				
Metro	MR315.63	SR-60 at 7th St Interch (PAED, PSE, ROW)		2,250.0	0.0	2,250.0	2,250.0				
Metro	MR315.73	I-605 at Valley Blvd Interch (PAED, PSE, ROW)		3,640.7	0.0	3,640.7	2,209.9	1,430.8			
Metro	MR315.72	Whittier Intersection Improvements (PSE, ROW)		3,848.5	0.0	3,848.5	2,308.1	1,540.4			
Metro	MR315.74	WB SR-91 Alondra Blvd to Shoemaker Ave (PSE,ROW)	CHG	11,475.0	46,030.0	57,505.0	11,475.0	1,400.0	22,315.0	22,315.0	
Metro	PS4603-2582	Professional Services for PSR/PDS: I-5/I-605 and I-605/SR-91 (Completed)		3,121.0	0.0	3,121.0	3,121.0				
Metro	PS47203004	Professional Services for the Gateway Cities Strategic Transportation Plan (Completed)		10,429.5	(0.0)	10,429.5	10,429.5				

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Metro	PS4720-3250	Cities of Long Beach, Bellflower, and Paramount: PAED for Lakewood/Alondra, Lakewood/Spring, and Bellflower Spring Intersection & PS&E for Lakewood/Alondra Intersection Improvements Improvements (Completed)		572.7	0.0	572.7	572.7				
Metro	PS4720-3251	Cities of Cerritos, La Mirada, and Santa Fe Springs: PAED for Valley View/Rosecrans, Valley View/Alondra, Carmenita/South, and Bloomfield/Artesia Intersection Improvements (Completed)		560.7	0.0	560.7	560.7				
Metro	PS4720-3252	I-605 Arterial Hot Spots in the City of Whittier: PAED for Santa Fe Springs/ Whittier, Painter/Whittier, & Colima Whittier Intersection Improvements (Completed)		680.0	0.0	680.0	680.0				
Metro	PS4720-3334	Program/Project Management Support of Measure R Funds		200.0	0.0	200.0	200.0				
Metro	PS4720-3235	Professional Services for 605/60 PSR/PDS (Completed)		3,040.0	0.0	3,040.0	3,040.0				
		TOTAL METRO		205,950.9	84,831.0	290,781.9	146,938.1	17,292.8	59,936.0	63,315.0	3,300.0
Caltrans	MR315.08	I-605 Corridor "Hot Spots" Interchanges Program Development, I-605/SR-91 PA/ED		776.3	0.0	776.3	776.3				
Caltrans	MR315.29	I-605 Corridor "Hot Spots" Interchanges Program Development, I-710/SR-91 PSR-PDS		234.0	0.0	234.0	234.0				
Caltrans	MR315.24	I-605 Corridor "Hot Spots" Interchanges Program Development, I-605/I-5 PA/ED		2,069.8	0.0	2,069.8	2,069.8				
Caltrans	MR315.28	I-605 Corridor "Hot Spots" Interchanges Program Development, I-605/SR-60 PSR-PDS (Completed)		260.0	0.0	260.0	260.0				
Caltrans	MR315.30	I-605 Beverly Interchange (Env. Doc.) (Completed)		500.0	0.0	500.0	500.0				
Caltrans	MR315.31	I-605 from SR-91 to South Street Improvements Project (Env. Doc.) (Completed)		500.0	0.0	500.0	500.0				
Caltrans	MR315.47	I-605 Corridor "Hot Spots" Interchanges Program Development, I-605/SR-60 PA/ED		3,650.0	0.0	3,650.0	3,650.0				
Caltrans	MR315.48	I-605 Corridor "Hot Spots" Interchanges Program Development, I-605 Intersection Improvements		60.0	0.0	60.0	60.0				
		TOTAL CALTRANS		8,050.1	0.0	8,050.1	8,050.1	0.0	0.0	0.0	0.0
Artesia	MR315.25	Pioneer Blvd at Arkansas St Intersection Imp		625.0	0.0	625.0	200.0	425.0			
		TOTAL ARTESIA		625.0	0.0	625.0	200.0	425.0	0.0	0.0	0.0
Bellflower	MR315.16	Bellflower Blvd- Artesia Blvd Intersection Improvement Project		8,442.8	0.0	8,442.8	8,442.8				
Bellflower	MR315.33	Lakewood - Alondra Intersection Improvements: Construction		1,002.0	0.0	1,002.0	1,002.0				
		TOTAL BELLFLOWER		9,444.8	0.0	9,444.8	9,444.8	0.0	0.0	0.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Cerritos	MR315.38	Carmenita - South Intersection Improvements, Construction		414.2	0.0	414.2	414.2				
Cerritos	MR315.39	Bloomfield - Artesia Intersection Improvements, ROW & Construction		1,544.2	0.0	1,544.2	1,544.2				
		TOTAL CERRITOS		1,958.4	0.0	1,958.4	1,958.4	0.0	0.0	0.0	0.0
Downey	MR315.03	Lakewood - Telegraph Intersection Improvements (Completed)		2,120.0	0.0	2,120.0	2,120.0				
Downey	MR315.14	Lakewood - Imperial Intersection Improvements		4,060.0	0.0	4,060.0	4,060.0				
Downey	MR315.18	Bellflower - Imperial Highway Intersection Improvements (Completed)		2,740.4	0.0	2,740.4	2,740.4				
Downey	MR315.27	Lakewood - Florence Intersection Improvements		4,925.0	0.0	4,925.0	4,925.0				
Downey	MR315.66	Lakewood Blvd at Firestone Blvd Intersection Improvm.		1,300.0	0.0	1,300.0	1,300.0				
		TOTAL DOWNEY		15,145.4	0.0	15,145.4	15,145.4	0.0	0.0	0.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
LA County	MR306.01	Whittier Blvd (Indiana Street to Paramount Blvd) Corridor Project (Call Match) F9304		700.0	0.0	700.0	700.0				
LA County	MR315.07	Painter - Mulberry Intersection Improvements		4,410.0	0.0	4,410.0	2,410.0	800.0	1,200.0		
LA County	MR315.11	Valley View - Imperial Intersection Improvements		1,640.0	0.0	1,640.0	1,640.0				
LA County	MR315.15	Norwalk-Whittier Intersection Improvements		2,830.0	0.0	2,830.0	2,830.0				
LA County	MR315.22	Norwalk-Washington Intersection Improvements (Completed)		550.0	0.0	550.0	550.0				
LA County	MR315.23	Carmenita - Telegraph Intersection Improvements		3,200.0	0.0	3,200.0	1,400.0	900.0	900.0		
LA County	MR315.64	South Whittier Bikeway Access Improvements (Call Match) F9511		800.0	0.0	800.0	800.0				
		TOTAL LA COUNTY		14,130.0	0.0	14,130.0	10,330.0	1,700.0	2,100.0	0.0	0.0
Lakewood	MR315.01	Lakewood Boulevard at Hardwick Street Traffic Signal Improvements		0.0	0.0	0.0	0.0				
Lakewood	MR315.04	Lakewood - Del Amo Intersection Improvements		6,004.3	0.0	6,004.3	6,004.3				
Lakewood	MR315.36	Lakewood Blvd Regional Capacity Enhancement		3,900.0	0.0	3,900.0	3,900.0				
		TOTAL LAKEWOOD		9,904.3	0.0	9,904.3	9,904.3	0.0	0.0	0.0	0.0
Long Beach	MR315.60	Soundwall on NB I-605 near Spring Street	CHG	3,169.0	1,300.0	4,469.0	3,169.0		1,300.0		
Long Beach	MR315.61	Lakewood - Spring Intersection Improvements, PSE and Construction		454.3	0.0	454.3	454.3				
Long Beach	MR315.62	Bellflower - Spring Intersection Improvements, PSE and Construction		492.8	0.0	492.8	492.8				
Long Beach	MR315.67	2015 CFP - Artesia Complete Blvd (Call Match) F9130		900.0	0.0	900.0	900.0				
Long Beach	MR315.68	2015 CFP - Atherton Bridge & Campus Connection (Call Match) F9532		0.0	0.0	0.0	0.0				
Long Beach	MR315.69	Park or Ride (Call Match) F9808		212.6	(0.0)	212.6	212.6				
Long Beach	MR315.70	Artesia Boulevard Improvements		1,450.0	0.0	1,450.0	1,450.0				
		TOTAL LONG BEACH		6,678.7	1,300.0	7,978.7	6,678.7	0.0	1,300.0	0.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Norwalk	MR315.06	Studebaker - Rosecrans Intersection Improvements		1,670.0	0.0	1,670.0	1,670.0				
Norwalk	MR315.10	Bloomfield - Imperial Intersection Improvements		920.0	0.0	920.0	95.1	824.9			
Norwalk	MR315.17	Pioneer - Imperial Intersection Improvements		1,509.0	0.0	1,509.0	154.2	1,000.0	354.8		
Norwalk	MR315.26	Studebaker - Alondra Intersection Improvements		480.0	0.0	480.0	480.0				
Norwalk	MR315.43	Imperial Highway ITS Project, from San Gabriel River to Shoemaker Rd. (PAED, PS&E, CON)		3,380.4	0.0	3,380.4	3,380.4				
Norwalk	MR315.71	Firestone Blvd Widening Project		2,000.0	0.0	2,000.0	2,000.0				
		TOTAL NORWALK		9,959.4	0.0	9,959.4	7,779.7	1,824.9	354.8	0.0	0.0
Paramount	MR315.20	Alondra Boulevard Improvments		4,600.0	0.0	4,600.0	4,600.0				
		TOTAL PARAMOUNT		4,600.0	0.0	4,600.0	4,600.0	0.0	0.0	0.0	0.0
Pico Rivera	MR315.05	Rosemead - Beverly Intersection Improvements		13,479.0	0.0	13,479.0	13,479.0				
Pico Rivera	MR315.09	Rosemead - Whittier Intersection Improvements		1,821.5	0.0	1,821.5	1,821.5				
Pico Rivera	MR315.19	Rosemead - Slauson Intersection Improvements		2,901.0	0.0	2,901.0	2,901.0				
Pico Rivera	MR315.21	Rosemead - Washington Intersection Improvements		53.0	0.0	53.0	53.0				
		TOTAL PICO RIVERA		18,254.5	0.0	18,254.5	18,254.5	0.0	0.0	0.0	0.0
Santa Fe Springs	MR315.40	Valley View - Rosecrans Intersection Improvements, Construction		824.0	0.0	824.0	824.0				
Santa Fe Springs	MR315.41	Valley View - Alondra Intersection Improvements, ROW & Construction		2,667.0	0.0	2,667.0	2,667.0				
Santa Fe Springs	MR315.42	Florence Avenue Widening Project, from Orr & Day to Pioneer Blvd (PAED, PSE, ROW)		3,800.0	0.0	3,800.0	3,800.0				
		TOTAL SANTA FE SPRINGS		7,291.0	0.0	7,291.0	7,291.0	0.0	0.0	0.0	0.0
Whittier	MR315.44	Santa Fe Springs Whittier Intersection Improvements: Construction		4,568.2	(0.0)	4,568.2	1,585.9	882.3	2,100.0		
Whittier	MR315.45	Painter Ave - Whittier Intersection Improvements: Construction		7,184.5	0.0	7,184.5	2,750.0	1,000.0	2,000.0	1,434.5	
Whittier	MR315.46	Colima Ave - Whittier Intersection Improvements: PSE, ROW, Construction		2,344.1	0.0	2,344.1	2,344.1				
		TOTAL WHITTIER		14,096.8	0.0	14,096.8	6,680.0	1,882.3	4,100.0	1,434.5	0.0
		TOTAL I-605/SR-91/I-405 "HOT SPOTS"		327,739.4	86,131.0	413,870.4	254,905.0	23,125.0	67,790.8	64,749.5	3,300.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Gateway Cities: INTERSTATE 710 SOUTH EARLY ACTION PROJECT				267,594.5	16,411.9	284,006.4	222,795.9	0.0	0.0	0.0	0.0
GCCOG	MOU.306.03	GCCOG Engineering Support Services		1,550.0	0.0	1,550.0	1,550.0				
		TOTAL GCCOG		1,550.0	0.0	1,550.0	1,550.0	0.0	0.0	0.0	0.0
Metro	AE3722900	I-710 Soundwall Design Package 1 (PSE & ROW) (Completed)		2,161.9	0.0	2,161.9	2,161.9				
Metro	Bucket	I-710 ITS/Air Quality Early Action (Grant Match)	DEOB	3,760.0	(250.0)	3,510.0	3,510.0				
Metro	MR306.02	I-710 Soundwall Package 2 Construction		4,948.0	0.0	4,948.0	4,448.0	500.0			
Metro	PS2198100	I-710 Soundwall Package 2 (PSE&ROW)		4,079.6	0.0	4,079.6	3,709.6	370.0			
Metro	PS-4010-2540-02-17	I-710/I-5 Interchange Project Development (Completed)		600.0	0.0	600.0	600.0				
Metro	PS4340-1939	I-710 Corridor Project (PA/ED) EIR/EIS		40,495.9	0.0	40,495.9	40,495.9				
Metro	PS-4710-2744	I-710 Soundwall Feasibility & Project Development		3,509.0	0.0	3,509.0	3,509.0				
Metro	PS4720-3330	I-710 Soundwall PSE & ROW Package 3		7,929.6	0.0	7,929.6	7,209.6	720.0			
Metro	MR306.04	I-710 Soundwall Package 3 Construction		43,062.0	0.0	43,062.0	15,000.0	28,062.0			
Metro	PS4720-3334	Program/Project Management Support of Measure R Funds (Completed)		200.0	0.0	200.0	200.0				
Metro	MOU.Calstart2010	Professional Services contract for development of zero emission technology report		150.0	0.0	150.0	150.0				
Metro	MR306.38	Sustainable Transportation Planning Grant (Grant Match)		64.8	0.0	64.8	64.8				
Metro	MR306.41	FRATIS Modernization (Grant Match)		3,000.0	0.0	3,000.0	3,000.0				
Metro	MR306.59	Imperial Hwy Capacity Enhancements Project	CHG	865.0	3,100.0	3,965.0	865.0	1,500.0	1,600.0		
Metro	various	Professional Services contracts for I-710 Utility Studies (North, Central, South)		25,046.0	0.0	25,046.0	25,046.0				
Metro	MR306.05	I-710 Integrated Corridor Management (ICM) Project	CHG	5,000.0	250.0	5,250.0	1,000.0	3,000.0	1,250.0		
Metro	MR306.61	Rosecrans Ave/Atlantic Ave & Artesia Blvd/Santa Fe Intersection Improvements		329.5	0.0	329.5		329.5			
Metro	MR306.62	Willow St Corridor -- Walnut Ave to Cherry Ave Congestion Relief Project		1,312.1	(0.0)	1,312.1		700.1	612.0		
		TOTAL METRO		146,513.5	3,100.0	149,613.4	110,969.9	35,181.6	3,462.0	0.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
POLA	MR306.40	I-710 Eco-FRATIS Drayage Truck Efficiency Project (Grant Match)		240.0	0.0	240.0	240.0				
		TOTAL POLA		240.0	0.0	240.0	240.0	0.0	0.0	0.0	0.0
Metro	13.01/USAGE	Third Party Support Services for I-710 Corridor Project (US Army Corp of Eng)		100.0	0.0	100.0	100.0				
		TOTAL USAGE		100.0	0.0	100.0	100.0	0.0	0.0	0.0	0.0
Metro	MR306.39	I-710 Soundwall Project - SCE Utility Relocation Engineering Advance		75.0	0.0	75.0	75.0				
Metro	MR306.48	SCE design support I-710 Soundwall Package 3		400.0	0.0	400.0	400.0				
Metro	MR306.5B	Third Party Support Services for I-710 Corridor Project (So Cal Edison)		1,623.0	0.0	1,623.0	1,623.0				
		TOTAL SCE		2,098.0	0.0	2,098.0	2,098.0	0.0	0.0	0.0	0.0
Caltrans	MR306.24	Reconfiguration of Firestone Blvd On-Ramp to I-710 S/B Freeway		1,450.0	0.0	1,450.0	1,450.0				
Caltrans	MR306.27	Third Party Support for I-710 Corridor Project EIR/EIS Enhanced IQA		3,500.0	0.0	3,500.0	3,500.0				
Caltrans	MR306.29	I-710 Early Action Project - Soundwall PA/ED Phase - Noise Study Only		100.0	0.0	100.0	100.0				
Caltrans	MR306.21	I-710 Integrated Corridor Management (ICM) CT IQA		150.0	0.0	150.0	150.0				
		TOTAL CALTRANS		5,200.0	0.0	5,200.0	5,200.0	0.0	0.0	0.0	0.0
LA County	MR306.01	Whittier Blvd (Indiana Street to Paramount Blvd) Corridor Project (Call Match) F9304		700.0	0.0	700.0	700.0				
LA County	MR306.16	Staff Support for the Review of the Draft I-710 South EIR/EIS		157.0	0.0	157.0	157.0				
		TOTAL LA COUNTY		857.0	0.0	857.0	857.0	0.0	0.0	0.0	0.0
Bell	MR306.07	Staff Support for the Review of the Draft I-710 South EIR/EIS		136.0	0.0	136.0	136.0				
Bell	MR306.37	Eastern at Bandini Rickenbacker Project (Call Match) F9200		178.6	(0.0)	178.6	178.6				
Bell	MR306.44	Gage Ave Bridge Replacement Project		66.8	0.0	66.8	66.8				
		TOTAL BELL		381.4	0.0	381.4	381.4	0.0	0.0	0.0	0.0
Bell Gardens	MR306.08	Staff Support for the Review of the Draft I-710 South EIR/EIS		152.3	0.0	152.3	152.3				
Bell Gardens	MR306.30	Florence Ave/Eastern Ave Intersection Widening (Call Match) F7120		1,184.7	0.0	1,184.7	1,184.7				
Bell Gardens	MR306.35	Florence/Jaboneria Intersection Project (Call Match) F9111		283.4	(0.0)	283.4	283.4				
Bell Gardens	MR306.52	Garfield Ave & Eastern Ave Intersection Improvements		4,635.0	0.0	4,635.0	4,635.0				
		TOTAL BELL GARDENS		6,255.4	(0.0)	6,255.4	6,255.4	0.0	0.0	0.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Commerce	MR306.09	Staff Support for the Review of the Draft I-710 South EIR/EIS		75.0	0.0	75.0	75.0				
Commerce	MR306.23	Washington Blvd Widening and Reconstruction Project (Completed)		13,500.0	0.0	13,500.0	13,500.0				
Commerce	MR306.45	Atlantic Blvd. Improvements Project		1,500.0	0.0	1,500.0	1,500.0				
		TOTAL COMMERCE		15,075.0	0.0	15,075.0	15,075.0	0.0	0.0	0.0	0.0
Compton	MR306.10	Staff Support for the Review of the Draft I-710 South EIR/EIS		35.3	0.0	35.3	35.3				
		TOTAL COMPTON		35.3	0.0	35.3	35.3	0.0	0.0	0.0	0.0
Downey	MR306.18	Staff Support for the Review of the Draft I-710 South EIR/EIS		120.0	0.0	120.0	120.0				
Downey	MR306.20	Paramount Blvd/Firestone Intersection Improvements (Complete)		3,069.0	0.0	3,069.0	3,069.0				
Downey	MR306.31	Lakewood Blvd Improvement Project (Completed)		6,000.0	0.0	6,000.0	6,000.0				
Downey	MR306.42	Firestone Blvd Improvement Project (Old River Rd. to West City Limits)		323.0	0.0	323.0	323.0				
Downey	MR306.49	Paramount Blvd at Imperial Highway Intersection Improvement Project		3,185.0	0.0	3,185.0	3,185.0				
		TOTAL DOWNEY		12,697.0	0.0	12,697.0	12,697.0	0.0	0.0	0.0	0.0
Huntington Park	MR306.36	Staff Support for the Review of the Draft I-710 South EIR/EIS		15.0	0.0	15.0	15.0				
Huntington Park	MR306.53	Slauson Ave Congestion Relief Improvements	CHG	700.0	4,200.0	4,900.0	700.0	800.0	2,500.0	900.0	
		TOTAL HUNTINGTON PARK		715.0	4,200.0	4,915.0	715.0	0.0	0.0	0.0	0.0
Long Beach	MR306.11	Staff Support for the Review of the Draft I-710 South EIR/EIS		146.0	0.0	146.0	146.0				
Long Beach	MR306.19	Shoemaker Bridge Replacement Project		23,900.0	0.0	23,900.0	17,000.0	6,900.0			
Long Beach	MR306.22	Atlantic Ave/Willow St Intersection Improvements (Completed)		300.0	0.0	300.0	300.0				
Long Beach	MR306.60	Shoreline Drive Realignment Project		4,700.0	0.0	4,700.0	2,800.0	1,900.0			
Long Beach	MR315.70	Artesia Boulevard Improvements	CHG	765.0	9,112.0	9,877.0	0.0	765.0	4,112.0	5,000.0	
		TOTAL LONG BEACH		29,811.0	9,112.0	38,923.0	20,246.0	9,565.0	4,112.0	5,000.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
Lynwood	MR306.46	Staff Support for the Review of the Draft I-710 South EIR/EIS		20.0	0.0	20.0	20.0				
		TOTAL LYNWOOD		20.0	0.0	20.0	20.0	0.0	0.0	0.0	0.0
Maywood	MR306.12	Staff Support for the Review of the Draft I-710 South EIR/EIS		65.0	0.0	65.0	65.0				
Maywood	MR306.56	Slauson Ave and Atlantic Congestion Relief Improvements		445.0	0.0	445.0	445.0				
		TOTAL MAYWOOD		510.0	0.0	510.0	510.0	0.0	0.0	0.0	0.0
Paramount	MR306.13	Staff Support for the Review of the Draft I-710 South EIR/EIS		130.0	0.0	130.0	130.0				
Paramount	MR306.32	Garfield Ave Improvements		2,825.0	0.0	2,825.0	2,825.0				
Paramount	MR306.06	Rosecrans Bridge Retrofit Project		800.0	0.0	800.0	1,600.0				
		TOTAL PARAMOUNT		3,755.0	0.0	3,755.0	4,555.0	0.0	0.0	0.0	0.0
POLB	MR306.55	Pier B Street Freight Corridor Reconstructon		10,000.0	0.0	10,000.0	10,000.0				
		TOTAL PORT OF LONG BEACH		10,000.0	0.0	10,000.0	10,000.0	0.0			
South Gate	MR306.14	Staff Support for the Review of the Draft I-710 South EIR/EIS		184.5	0.0	184.5	184.5				
South Gate	MR306.17	Atlantic Ave/Firestone Blvd Intersection Improvements (Complete)		12,400.0	0.0	12,400.0	12,400.0				
South Gate	MR306.33	Firestone Blvd Regional Corridor Capacity Enhancement Project (Completed)		6,000.0	0.0	6,000.0	6,000.0				
South Gate	MR306.50	I-710 Soundwall Project - Package 1 Construction Phase		8,900.0	0.0	8,900.0	8,900.0				
South Gate	MR306.57	Imperial Highway Improvements Project		966.2	0.0	966.2	966.2				
South Gate	MR306.58	Firestone Blvd at Otis St Improvements		850.0	0.0	850.0	700.0	150.0			
South Gate	MR306.63	Garfield Ave Median Improvements		340.0	0.0	340.0	0.0	340.0			
		TOTAL SOUTH GATE		29,640.7	0.0	29,640.7	29,150.7	490.0	0.0	0.0	0.0
Vernon	MR306.15	Staff Support for the Review of the Draft I-710 South EIR/EIS		70.2	0.0	70.2	70.2				
Vernon	MR306.25	Atlantic Blvd Bridge Widening and Rehabilitation		2,070.0	0.0	2,070.0	2,070.0				
		TOTAL VERNON		2,140.2	0.0	2,140.2	2,140.2	0.0	0.0	0.0	0.0
		TOTAL I-710 SOUTH & EARLY ACTION PROJ		267,594.5	16,411.9	284,006.4	222,795.9	45,236.6	7,574.0	5,000.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
North County: SR-138 Capacity Enhancements				200,000.0		200,000.0	185,385.1	12,340.0	2,274.9	0.0	0.0
Metro	MR330.01	SR-138 (AvenueD) PA/ED (I-5 to SR-14)		19,400.0	0.0	19,400.0	19,400.0				
Metro/ Caltrans	MR330.12	SR 138 Segment 6 Construction		5,600.0	0.0	5,600.0	5,600.0				
TOTAL METRO				25,000.0	0.0	25,000.0	25,000.0	0.0	0.0	0.0	0.0
Lancaster	MR330.02	SR-138 (SR-14) Avenue K Interchange		20,340.0	(0.0)	20,340.0	16,000.0	4,340.0			
Lancaster	MR330.03	SR-138 (SR-14) Avenue G Interchange		1,875.1	(0.0)	1,875.1	1,875.1				
Lancaster	MR330.04	SR-138 (SR-14) Avenue J Interchange		21,274.9	0.0	21,274.9	11,000.0	8,000.0	2,274.9		
Lancaster	MR330.05	SR-138 (SR-14) Avenue L Interchange		1,510.0	0.0	1,510.0	1,510.0				
Lancaster	MR330.06	SR-138 (SR-14) Avenue M Interchange		20,000.0	0.0	20,000.0	20,000.0				
TOTAL LANCASTER				65,000.0	0.0	65,000.0	50,385.1	12,340.0	2,274.9	0.0	0.0
Palmdale	MR330.07	SR-138 Palmdale Blvd. (SR-138) 5th to 10th St. East		25,000.0	0.0	25,000.0	25,000.0				
Palmdale	MR330.08	SR-138 Palmdale Blvd. SB 14 Ramps		25,000.0	0.0	25,000.0	25,000.0				
Palmdale	MR330.09	SR-138 10th St. West Interchange		15,000.0	0.0	15,000.0	15,000.0				
Palmdale	MR330.10	SR-138 (SR-14) Widening Rancho Vista Blvd. to Palmdale Blvd		25,000.0	0.0	25,000.0	25,000.0				
Palmdale	MR330.11	SR-138 Avenue N Overcrossing		20,000.0	0.0	20,000.0	20,000.0				
TOTAL PALMDALE				110,000.0	0.0	110,000.0	110,000.0	0.0	0.0	0.0	0.0
TOTAL SR-138 CAPACITY ENH				200,000.0		200,000.0	185,385.1	12,340.0	2,274.9	0.0	0.0

ATTACHMENT A

Lead Agency	Fund Agr (FA) No.	PROJECT/LOCATION	Notes	Prior Alloc	Alloc Change	Current Alloc	Prior Yr Program	FY22	FY23	FY24	FY25
North County: I-5/SR-14 HOV SURPLUS				85,094.9		85,094.9	47,217.9	23,877.0	14,000.0	0.0	0.0
Lancaster	MR330.02	SR-138 (SR-14) Avenue K Interchange		9,297.5	0.0	9,297.5	9,297.5				
Lancaster	MR330.04	SR-138 (SR-14) Avenue J Interchange		8,769.2	0.0	8,769.2	569.2	6,000.0	2,200.0		
Lancaster	MR330.06	SR-138 (SR-14) Avenue M Interchange		3,677.0	0.0	3,677.0	0.0	2,877.0	800.0		
TOTAL LANCASTER				21,743.7	0.0	21,743.7	9,866.7	8,877.0	3,000.0	0.0	0.0
LA County	MR501.01	The Old Road - Magic Mountain Prkwy to Turnberry Ln		25,000.0	0.0	25,000.0	7,000.0	7,000.0	11,000.0		
TOTAL LA COUNTY				25,000.0	0.0	25,000.0	7,000.0	7,000.0	11,000.0	0.0	0.0
Palmdale	MR330.08	SR-138 Palmdale Blvd SB 14 Ramps		1,186.2	0.0	1,186.2	1,186.2				
Palmdale	MR330.09	SR-138 10th St. West Interchange		12,600.0	0.0	12,600.0	12,600.0				
TOTAL PALMDALE				13,786.2	0.0	13,786.2	13,786.2	0.0	0.0	0.0	0.0
Santa Clarita	MR501.02	Sierra Highway Traffi Signal Improvements		565.0	0.0	565.0	565.0				
Santa Clarita	MR501.03	Vista Canyon Road Bridge at Los Canyon Road		20,000.0	0.0	20,000.0	12,000.0	8,000.0			
Santa Clarita	MR501.04	Vista Canyon Metrolink Station		4,000.0	0.0	4,000.0	4,000.0				
TOTAL SANTA CLARITA				24,565.0	0.0	24,565.0	16,565.0	8,000.0	0.0	0.0	0.0
TOTAL I-5/SR-14 CAPACITY ENH				85,094.9		85,094.9	47,217.9	23,877.0	14,000.0	0.0	0.0