



Metro

Los Angeles County
Metropolitan Transportation
Authority
One Gateway Plaza
3rd Floor Board Room
Los Angeles, CA

Board Report

File #: 2022-0329, **File Type:** Oral Report / Presentation

Agenda Number: 8.

**MEASURE M INDEPENDENT TAXPAYERS OVERSIGHT COMMITTEE
JUNE 1, 2022**

SUBJECT: ORAL REPORT ON ACTIVE TRANSPORTATION

ACTION: ORAL REPORT

RECOMMENDATION


RECEIVE Oral Report on Active Transportation.

Active Transportation Updates

Measure M Independent Taxpayer Oversight Committee
June 2022



AT Strategic Plan Update



- Refresh Goals & Objectives
- Refining the Regional Network
 - Update existing conditions
 - Revisit methodologies for proposed network
 - Integrate pedestrian district planning
- Ongoing technical and community engagement
 - Upcoming Subregional Community Briefings

Comment Map:

<https://tinyurl.com/CountyFeedback>

Online Survey:

<https://tinyurl.com/ATSPSurvey>

LA River Path (Central Cities)

- Ongoing technical study for Draft Environmental Impact Report
- Continued engagement with USACE and other key stakeholders
- Development of agreements as response to Dec 2021 Board direction
- Advancing design of bike/ped bridge over US-101 to connect with Union Station
- Steering Committee meetings held in April 2022; next meeting in June 2022
- Next PDT meeting on June 7, 2022



LA River Path (San Fernando Valley)

- Measure M Funding Agreement under development
- State funding opportunity



Multi-Year Subregional Programs



Status

- Board approval for Las Virgenes/Malibu
 - \$3M in new programming for Lakeview Canyon Road Pedestrian Improvements project in City of Calabasas
- Board approval for San Gabriel Valley
 - \$6.4M for East San Gabriel Valley Sustainable Multimodal Improvements Project – Phase 1 (led by the COG)
- Board approval for North County
 - \$550K for Palmdale sidewalk gap closure

What's Next

- Seek Board approval for Central Cities and Gateway subregions


Metro Active Transport Program



- Progress on 16 funding agreements
- Project initiation
- Metro-led projects task order execution

First/Last Mile Program

- Follow-up actions from FLM Guidelines (May 2021)
 - Internal and external training
 - Prioritization Methodology
- Prep for next batch of corridor project plans
 - West Santa Ana
 - North Hollywood to Pasadena BRT



Bike Month 2022

- Free rides on Bike to Work Day 5/19
- Metro Bike Share offers and events
- Metro Bike Hub classes and offers
- ATSP Update outreach

