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METROPOLITAN TRANSPORTATION AUTHORITY BOARD AGENDA RULES

(ALSO APPLIES TO BOARD COMMITTEES)

PUBLIC INPUT

A member of the public may address the Board on agenda items, before or during the Board or 

Committee’s consideration of the item for one (1) minute per item, or at the discretion of the Chair.  A 

request to address the Board must be submitted electronically using the tablets available in the Board 

Room lobby.  Individuals requesting to speak will be allowed to speak for a total of three (3) minutes per 

meeting on agenda items in one minute increments per item.  For individuals requiring translation 

service, time allowed will be doubled.  The Board shall reserve the right to limit redundant or repetitive 

comment.

The public may also address the Board on non-agenda items within the subject matter jurisdiction of the 

Board during the general public comment period, which will be held at the beginning and /or end of each 

meeting. Each person will be allowed to speak for one (1) minute during this General Public Comment 

period or at the discretion of the Chair. Speakers will be called according to the order in which their 

requests are submitted. Elected officials, not their staff or deputies, may be called out of order and prior 

to the Board’s consideration of the relevant item.

Notwithstanding the foregoing, and in accordance with the Brown Act, this agenda does not provide an 

opportunity for members of the public to address the Board on any Consent Calendar agenda item that 

has already been considered by a Committee, composed exclusively of members of the Board, at a 

public meeting wherein all interested members of the public were afforded the opportunity to address the 

Committee on the item, before or during the Committee’s consideration of the item, and which has not 

been substantially changed since the Committee heard the item.

In accordance with State Law (Brown Act), all matters to be acted on by the MTA Board must be 

posted at least 72 hours prior to the Board meeting.  In case of emergency, or when a subject matter 

arises subsequent to the posting of the agenda, upon making certain findings, the Board may act on an 

item that is not on the posted agenda.

CONDUCT IN THE BOARD ROOM - The following rules pertain to conduct at Metropolitan 

Transportation Authority meetings:

REMOVAL FROM THE BOARD ROOM - The Chair shall order removed from the Board Room any 

person who commits the following acts with respect to any meeting of the MTA Board:

a. Disorderly behavior toward the Board or any member of the staff thereof, tending to interrupt the d u e 

and orderly course of said meeting.

b. A breach of the peace, boisterous conduct or violent disturbance, tending to interrupt the due and 

orderly course of said meeting.

c. Disobedience of any lawful order of the Chair, which shall include an order to be seated or to 

refrain from addressing the Board; and

d. Any other unlawful interference with the due and orderly course of said meeting.

INFORMATION RELATING TO AGENDAS AND ACTIONS OF THE BOARD

Agendas for the Regular MTA Board meetings are prepared by the Board Clerk and are available prior to 

the meeting in the MTA Records Management Department and on the Internet.  Every meeting of the 

MTA Board of Directors is recorded and is available at https://www.metro.net or on CD’s and as MP3’s 

for a nominal charge.



HELPFUL PHONE NUMBERS AND EMAIL

Copies of Agendas/Record of Board Action/Recordings of Meetings - (213) 922-4880 (Records 

Management Department) - https://records.metro.net

General Information/Rules of the Board - (213) 922-4600

Internet Access to Agendas - https://www.metro.net

TDD line (800) 252-9040

Board Clerk Email - boardclerk@metro.net

NOTE: ACTION MAY BE TAKEN ON ANY ITEM IDENTIFIED ON THE AGENDA

DISCLOSURE OF CONTRIBUTIONS

The State Political Reform Act (Government Code Section 84308) requires that a party to a proceeding 

coming before an agency involving a license, permit, or other entitlement for use including all contracts 

(other than competitively bid contracts that are required by law, agency policy, or agency rule to be 

awarded pursuant to a competitive process , labor contracts, personal employment contracts, contracts 

valued under $50,000, contracts where no party receives financial compensation, contracts between two 

or more agencies, the periodic review or renewal of development agreements unless there is a material 

modification or amendment proposed to the agreement, the periodic review or renewal of competitively 

bid contracts unless there are material modifications or amendments proposed to the agreement that 

are valued at more than 10 percent of the value of the contract or fifty thousand dollars ($50,000), 

whichever is less, and modifications of or amendments to any of the foregoing contracts, other than 

competitively bid contracts), shall disclose on the record of the proceeding any contributions in an 

amount of more than $500 made within the preceding 12 months by the party, or the party’s agent, to 

any officer of the agency. When a closed corporation is party to, or participant in, such a proceeding, 

the majority shareholder must make the same disclosure. Failure to comply with this requirement may 

result in the assessment of civil or criminal penalties.

ADA REQUIREMENTS

Upon request, sign language interpretation, materials in alternative formats and other accommodations 

are available to the public for MTA-sponsored meetings and events.  All requests for reasonable 

accommodations must be made at least three working days (72 working hours) in advance of the 

scheduled meeting date.  Please telephone (213) 364-2837 or (213) 922-4600 between 8 a.m. and 5 

p.m., Monday through Friday.  Our TDD line is (800) 252-9040.

Requests can also be sent to boardclerk@metro.net.

LIMITED ENGLISH PROFICIENCY

A Spanish language interpreter is available at all Committee and Board Meetings.  All other languages 

must be requested 72 hours in advance of the meeting by calling (213) 364-2837 or (213) 922-4600.  

Live Public Comment Instructions can also be translated if requested 72 hours in advance.
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Live Public Comment Instructions:

Live public comment can be given by telephone or in-person.

The Meeting begins at 10:00 AM Pacific Time on February 27, 2025; you may join the call 5 

minutes prior to the start of the meeting.

Dial-in: 888-978-8818 and enter

English Access Code: 5647249#

Spanish Access Code: 7292892#

Public comment will be taken as the Board takes up each item. To give public 

comment on an item, enter #2 (pound-two) when prompted. Please note that the live 

video feed lags about 30 seconds behind the actual meeting. There is no lag on the 

public comment dial-in line.

Instrucciones para comentarios publicos en vivo:

Los comentarios publicos en vivo se pueden dar por telefono o en persona.

La Reunion de la Junta comienza a las 10:00 AM, hora del Pacifico, el 27 de Febrero de 2025. 

Puedes unirte a la llamada 5 minutos antes del comienso de la junta.

Marque: 888-978-8818 y ingrese el codigo

Codigo de acceso en ingles: 5647249#

Codigo de acceso en espanol: 7292892#

Los comentarios del público se tomaran cuando se toma cada tema. Para dar un 

comentario público sobre una tema ingrese # 2 (Tecla de numero y dos) cuando se le 

solicite. Tenga en cuenta que la transmisión de video en vivo se retrasa unos 30 

segundos con respecto a la reunión real. No hay retraso en la línea de acceso 

telefónico para comentarios públicos.

Written Public Comment Instruction:

Written public comments must be received by 5PM the day before the meeting.

Please include the Item # in your comment and your position of “FOR,” “AGAINST,” "GENERAL 

COMMENT," or "ITEM NEEDS MORE CONSIDERATION."

Email: BoardClerk@metro.net

Post Office Mail:

Board Administration

One Gateway Plaza

MS: 99-3-1

Los Angeles, CA 90012

Page 4 Metro
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CALL TO ORDER

ROLL CALL

1. APPROVE Consent Calendar Items: 2, 7, 8, 9, 10, 11, 17, 23**, 24, and 25.

**Item requires 2/3 vote of the Full Board.

Consent Calendar items are approved by one motion unless held by a Director for discussion

and/or separate action.

All Consent Calendar items are listed at the end of the agenda, beginning on page 9.

NON-CONSENT

2025-01433. SUBJECT: REMARKS BY THE CHAIR

RECOMMENDATION

RECEIVE remarks by the Chair.

2025-01454. SUBJECT: REPORT BY THE CHIEF EXECUTIVE OFFICER

RECOMMENDATION

RECEIVE report by the Chief Executive Officer. 

CONSTRUCTION COMMITTEE MADE THE FOLLOWING RECOMMENDATION (4-0):

2025-014914. SUBJECT: COST-BENEFIT ANALYSIS FOR METRO CAPITAL 

PROJECTS MOTION

RECOMMENDATION

APPROVE Motion by Directors Dutra, Najarian, Barger, and Butts to direct the 

CEO to incorporate a standardized cost-benefit analysis, using USDOT 

analysis or a comparable methodology, for all Metro capital projects to help 

inform the agency’s data-driven and transparent decision-making process for 

projects Metro advances. This analysis should also include national economic 

impact data. An update on this analysis shall be presented as part of the 

Annual Program Evaluation brought to the Board in 2025.
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2024-019329. SUBJECT: OPERATION AND MAINTENANCE OF COMPRESSED 

NATURAL GAS FUELING STATIONS AT DIVISIONS 2, 8, 9, 

& 15

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to award a firm fixed unit rate, 

Contract No. OP125246000 to Clean Energy, for the Operation and 

Maintenance (O&M) services of Compressed Natural Gas (CNG) fueling 

stations at Divisions 2, 8, 9, and 15, for a Not-To-Exceed (NTE) amount of 

$6,150,097 for the three-year base period, and $2,036,432 for the first 

one-year option term and $2,036,432 for the second one-year option term, for 

a combined  NTE amount of $10,222,962, effective March 1, 2025, subject to 

the resolution of any properly submitted protest(s), if any.

Attachment A - Procurement Summary

Attachment B - DEOD Summary

Presentation

Attachments:

2024-114331. SUBJECT: KINKYSHARYO P3010 LIGHT RAIL VEHICLE BALL 

BEARING SLEWING RING ASSEMBLY

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to award a 48-month firm fixed price 

Contract No. OP125304000 to Jamaica Bearings, the lowest responsive and 

responsible bidder, in the amount of $1,691,769.20 for the purchase of Ball 

Bearing Slewing Ring Assemblies in support of the P3010 Light Rail Vehicle 

(LRV) fleet, subject to the resolution of any properly submitted protest(s), if any.

Attachment A - Procurement Summary

Attachment B - DEOD Summary

Presentation

Attachments:

2024-112932. SUBJECT: I-710 INTEGRATED CORRIDOR MANAGEMENT 

CONSTRUCTION MANAGEMENT SUPPORT SERVICES

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to award a 48-month, firm-fixed-price 

Contract No. AE52227000 to Jacobs Project Management Co. for 

Construction Management Support Services (CMSS) for the Interstate 710 

Integrated Corridor Management (I-710 ICM) Project in the amount of 

$5,521,039, subject to the resolution of any properly submitted protest(s), if 

any.
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Attachment A - Procurement Summary

Attachment B - DEOD Summary

Presentation

Attachments:

2024-112633. SUBJECT: FAREGATE RETROFIT (PHASE 2) - UPGRADE EXISTING 

GATED STATIONS WITH TALLER GATES

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to:

A. ESTABLISH a Life-of-Project (LOP) budget for an amount not-to-exceed 

$15.3 million for the implementation of taller faregates at 11 additional 

stations to provide safety, and security, and enhance access control;

B. AMEND the FY25 budget to add three (3) Non-Contract Full-Time 

Equivalent (FTE) positions to manage the gating analyses and 

implementation of taller gates across the 11 additional stations and 

expansion of taller gates across the Metro Rail system and new stations 

from new rail lines and transition into operations and maintenance; and

C. AUTHORIZE the Chief Executive Officer, or their designee, to negotiate 

and execute all necessary agreements, contracts, and contract 

modifications associated with the increased LOP budget.

Attachment A - Data on Fare Evasion and Faregate Installation Schedule

Presentation

Attachments:

2024-112438. SUBJECT: WEAPONS DETECTION SYSTEMS PILOT FINDINGS

RECOMMENDATION

RECEIVE AND FILE the Weapons Detection System Proof-of-Concept Pilot 

Findings. 

Attachment A - Board Motion 34.1

Presentation

Attachments:
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2025-016439. SUBJECT: CONTINUATION OF WEAPONS DETECTION PILOT 

MOTION

RECOMMENDATION

APPROVE Motion by Directors Hahn, Barger, Solis, Bass, Dutra and Butts to 

direct the Chief Executive Officer to: 

A. Extend and expand the deployment of the “pillar-type” weapons detection 

system pilot for 12 months to additional key high-traffic transit stations to 

gather additional data on effectiveness, false positives, staffing needs, and 

any impacts to passenger experience;

B. Conduct a 12-month pilot of weapons detection technology aboard a 

minimum of (2) Metro buses;

C. Provide a quarterly report on the requirements, feasibility, and timeline for 

upgrading Metro’s video and camera system, to include the integration of 

brandished firearm detection analytics. This report should outline the 

infrastructure needs, estimated costs, and privacy considerations to ensure 

alignment with the agency’s broader safety and security goals; and

D. Report back to the Board in June 2025, and on an as-needed basis, with 

findings and recommendations from the continued pilots.

2025-005940. SUBJECT: ADOPT PUBLIC SAFETY POLICE PENSION PLAN FOR 

ELIGIBLE EMPLOYEES OF NEW TRANSIT COMMUNITY 

PUBLIC SAFETY DEPARTMENT

RECOMMENDATION

AUTHORIZE the Board of Directors for the Public Transportation Services 

Corporation to amend the contract with the California Public Employee’s 

Retirement System (CalPERS) to implement a Safety Police Pension Plan for 

sworn officers hired for the new Transit Community Public Safety Department 

(TCPSD) (Attachment A).

Attachment A - Safety Police Pension Plan SummaryAttachments:

END OF NON-CONSENT
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41. 2025-0161SUBJECT: CLOSED SESSION

A. Conference with Legal Counsel - Existing Litigation - 

G.C. 54956.9(d)(1) 

1. Cameron Yale v. LACMTA, LASC Case No. 21STCV41653

B. Conference with Legal Counsel - Anticipated Litigation - G.C. 

54956.9(d)(2)

Significant Exposure to Litigation (one case) 

C. Conference with Legal Counsel - Anticipated Litigation - G.C. 

54956.9(d)(4)

Initiation of Litigation (one case) 

D. Conference with Labor Negotiator - Government Code 54957.6 

Agency Designated Representatives: Cristian Leiva and Dawn 

Jackson-Perkins 

Employee Organizations: AFSCME, SMART and Teamsters

CONSENT CALENDAR - ITEMS 2, 7, 8, 9, 10, 11, 17, 23, 24, and 25.

2025-01462. SUBJECT: MINUTES

RECOMMENDATION

APPROVE Minutes of the Regular Board Meeting held January 23, 2025.

Regular Board Meeting MINUTES - January 23, 2025

January 2025 RBM Public Comments

Attachments:

PLANNING AND PROGRAMMING COMMITTEE MADE THE FOLLOWING 

RECOMMENDATION (4-1):

2024-10857. SUBJECT: SR 57/60 INTERCHANGE IMPROVEMENT PROJECT 

UPDATE

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to:

A. EXECUTE Modification No. 1 to Project Identification No. MM500201 with 

the San Gabriel Valley Council of Governments (SGVCOG) for the SR-

57/60 Interchange Improvement Project (Project) in the amount of 

$13,344,233.05, increasing the contract value from $29,525,000 to 

$42,869,233.05 construction management services;

B. EXECUTE Modification No. 5 to Contract No. AE51890001 with WKE, Inc. 

for the Project in the amount of $3,037,366, increasing the contract value 
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from $29,213,933 to $32,251,299 for design services during construction 

and extend the period of performance from December 31, 2026 to 

December 31, 2029; and 

C. APPROVE a reduction in the retention amount withheld in the Funding 

Agreement with SGVCOG from 10% to 5% to be consistent with other 

grantees awarded similar funding amounts and at this stage of 

construction.

Attachment A - SR 5760 Interchange Improvement Project Map

Attachment B - Procurement Summary

Attachment C - Contract Modification/Change Order Log

Attachment D - DEOD Summary

Presentation

Attachments:

PLANNING AND PROGRAMMING COMMITTEE MADE THE FOLLOWING 

RECOMMENDATION (5-0):

2024-11408. SUBJECT: REGIONAL TRANSPORTATION IMPROVEMENT 

PROGRAM AMENDMENTS

RECOMMENDATION

APPROVE the amendments to the Regional Transportation Improvement 

Program as shown in Attachment A.

Attachment A - Amendments to Los Angeles County RTIP

Presentation

Attachments:

PLANNING AND PROGRAMMING COMMITTEE MADE THE FOLLOWING 

RECOMMENDATION (5-0):

2024-11629. SUBJECT: MEASURE M MULTI-YEAR SUBREGIONAL PROGRAM 

ANNUAL UPDATE - LAS VIRGENES/MALIBU SUBREGION

RECOMMENDATION

CONSIDER:

A. APPROVING:

1. programming an additional $8,904,127 of Measure M Multi-Year 

Subregional Program (MSP) Active Transportation, Transit, and Tech 

Program, including inter-program borrowing of $4,531,812 from the 

Measure M MSP Highway Efficiency Program, shown in Attachment A;

2. programming an additional $15,221,093 within the capacity of Measure 

M MSP Highway Efficiency Program, as shown in Attachment B; and
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B. AUTHORIZING the Chief Executive Officer (CEO) or their designee to 

negotiate and execute all necessary agreements and/or amendments for 

approved projects.

Attachment A - Active Transportation/Transit/Tech Program Projects

Attachment B - Highway Efficiency Program Projects

Presentation

Attachments:

CONSTRUCTION COMMITTEE MADE THE FOLLOWING RECOMMENDATION (4-0):

2024-110010. SUBJECT: EAST SAN FERNANDO VALLEY LIGHT RAIL TRANSIT 

LINE PROJECT

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to:

A. INCREASE the Board approved Preconstruction Budget for the East San 

Fernando Valley Light Rail Transit Project (Project) by $608,095,000 from 

$879,731,000 to $1,487,826,000; and

B. NEGOTIATE and EXECUTE all project-related agreements and 

modifications to existing contracts within the authorized Preconstruction 

Budget.

Attachment A - ESFV Preconstruction Budget and Commitments

Attachment B - ESFV Preconstruction Funding and Expenditure Plan

Presentation

Attachments:

CONSTRUCTION COMMITTEE MADE THE FOLLOWING RECOMMENDATION (4-0):

2025-000711. SUBJECT: SOUTHEAST GATEWAY LINE PROJECT - ADVANCED 

WORKS CONSTRUCTION MANAGER/GENERAL 

CONTRACTOR PHASE 1

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to:

A. AWARD Contract No. PS119518000 to Flatiron-Herzog, a SGL Joint 

Venture, for the Southeast Gateway Line Light Rail Transit (LRT) Project 

(Project) Advanced Works Construction Manager/General Contractor 

(CM/GC) Phase 1 in the amount of $10,543,240 for Preconstruction 

Services, subject to the resolution of  properly submitted protest(s), if any;

B. ESTABLISH a Preconstruction Budget for the Project in an amount of 
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$997,750,195; and

C. NEGOTIATE and EXECUTE all project-related agreements and 

modifications within the authorized Preconstruction Budget. 

Attachment A - Preconstruction Funding Plan

Attachment B - Procurement Summary

Attachment C - DEOD Summary

Presentation

Attachments:

FINANCE, BUDGET, AND AUDIT COMMITTEE MADE THE FOLLOWING 

RECOMMENDATION (4-0):

2024-108317. SUBJECT: RISK MANAGEMENT INSURANCE BROKERAGE 

SERVICES

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to award a firm fixed price Contract 

No. PS126876000 to Marsh USA LLC for insurance brokerage services in the 

amount of $1,503,513 for the five-year base term, and $601,405 for each of 

the two, two-year options, for a total amount of $2,706,323, effective March 1, 

2025, subject to the resolution of any properly submitted protest(s), if any.

Attachment A - Procurement Summary

Attachment B - DEOD Summary

Presentation

Attachments:

EXECUTIVE MANAGEMENT COMMITTEE MADE THE FOLLOWING RECOMMENDATION 

(3-0):

2024-107423. SUBJECT: ELECTRIC VEHICLE CHARGING STATIONS

RECOMMENDATION

AUTHORIZE the Chief Executive Officer (CEO) to solicit competitive 

negotiations Request for Proposals (RFPs), pursuant to Public Utilities Code 

(PUC) §130242 and Metro’s procurement policies and procedures for 

operations and maintenance of Electric Vehicle Charging Stations. 

(REQUIRES TWO-THIRDS VOTE OF THE FULL BOARD)

Attachment A - Electric Vehicle Parking Strategic Plan 2023-2028

Attachment B - EV Users Concentrated Around the Westside, Central LA, & SGV

Presentation

Attachments:
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February 27, 2025Board of Directors - Regular Board 

Meeting

Agenda - Final

EXECUTIVE MANAGEMENT COMMITTEE MADE THE FOLLOWING RECOMMENDATION 

(3-0):

2025-000524. SUBJECT: ELECTRIC VEHICLE CHARGING POLICY

RECOMMENDATION

ADOPT Metro Electric Vehicle (EV) Charging Policy (Attachment A).

Attachment A - Electric Vehicle (EV) Charging Policy

Attachment B - Metro EV Charger Pricing Proposal and Details

Presentation

Attachments:

EXECUTIVE MANAGEMENT COMMITTEE MADE THE FOLLOWING RECOMMENDATION 

(3-0):

2025-013225. SUBJECT: ADDRESSING RIDER FEEDBACK FROM TELEPHONE 

TOWN HALL MOTION

RECOMMENDATION

APPROVE Motion by Hahn, Sandoval and Dupont-Walker that the Board 

direct the Chief Executive Officer to report back in 90 days on how Metro is 

addressing, promoting and/or improving the following initiatives which were 

received as community feedback at the telephone town hall:

A. Increased lighting throughout the system;

B. Cleanliness on buses and trains;

C. Timely elevator maintenance;

D. Promotion of DBE/SBE workshops Expansion of and interaction with small 

businesses and disadvantaged enterprises, including outreach to small 

businesses and disadvantaged businesses enterprises;

E. Metro’s Bike Share program; and 

F. Metro’s Free and Reduced programs.

2025-0147SUBJECT: GENERAL PUBLIC COMMENT

RECEIVE General Public Comment

Consideration of items not on the posted agenda, including: items to be presented and (if 

requested) referred to staff; items to be placed on the agenda for action at a future meeting of the 

Committee or Board; and/or items requiring immediate action because of an emergency 

situation or where the need to take immediate action came to the attention of the Committee 

subsequent to the posting of the agenda.
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February 27, 2025Board of Directors - Regular Board 

Meeting

Agenda - Final

COMMENTS FROM THE PUBLIC ON ITEMS OF PUBLIC INTEREST WITHIN COMMITTEE’S 

SUBJECT MATTER JURISDICTION

Adjournment
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Metro

Board Report

Los Angeles County
Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #: 2025-0145, File Type: Oral Report / Presentation Agenda Number: 4.

REGULAR BOARD MEETING
FEBRUARY 27, 2025

SUBJECT: REPORT BY THE CHIEF EXECUTIVE OFFICER

RECOMMENDATION

RECEIVE report by the Chief Executive Officer.
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Report by the CEO
Item #4

February 2025



Reducing Crimes Against Persons

Violent Crime
on Metro was down 

15.5% 
                                   in 2024*
                  *per 1 million boardings



26 Months of Year over Year Ridership Growth



Tap-to-Exit debuts on the B & D Lines at Union Station

We All Deserve A Safe Metro



Throne Restrooms Installed at More Stations

• Harbor Freeway
• Soto Street
• Little Tokyo / 

Arts District
• Highland Park
• Downtown 

Santa Monica
• Plus: about five 

more being added 
every quarter!



Bus Riders Deserve a Fast & Reliable Ride

Bus Lane Camera 
Enforcement live on:
 Line 720, Wilshire 

Blvd.
 Line 212, La Brea Ave.
 40,000 avg. weekday 

boardings on these 
corridors 

 $293 for first violation

Next up: 60-day warning 
period on:
 J Line
 Line 70



Update on Wildfire Relief
Fare Relief Program: By the Numbers
People Enrolled: +3,600
Times TAP Cards Used: ~25,000
Number of events Metro attended: 39
Resource Centers visited: 7

Line 134 on PCH 
partially reopens 

TOMORROW!

Metro’s Adopt-a-Bike Program 
partners with several nonprofits at 
CicLAvia in South LA to collect bikes 
for Eaton fire victims!



2025 Kingdom Day Parade

8

Come walk with us at the 126th Annual
Golden Dragon Parade on Saturday, March 22nd!



Metro

Board Report

Los Angeles County
Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #: 2024-0193, File Type: Contract Agenda Number: 29.

OPERATIONS, SAFETY, AND CUSTOMER EXPERIENCE COMMITTEE
FEBRUARY 20, 2025

SUBJECT: OPERATION AND MAINTENANCE OF COMPRESSED NATURAL GAS FUELING
STATIONS AT DIVISIONS 2, 8, 9, & 15

ACTION: AWARD CONTRACT

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to award a firm fixed unit rate, Contract No. OP125246000
to Clean Energy, for the Operation and Maintenance (O&M) services of Compressed Natural Gas
(CNG) fueling stations at Divisions 2, 8, 9, and 15, for a Not-To-Exceed (NTE) amount of $6,150,097
for the three-year base period, and $2,036,432 for the first one-year option term and $2,036,432 for
the second one-year option term, for a combined  NTE amount of $10,222,962, effective March 1,
2025, subject to the resolution of any properly submitted protest(s), if any.

ISSUE

The existing contract for CNG fueling station operations and maintenance (O&M) services at
Divisions 2, 8, 9, and 15 will expire on February 28, 2025. Effective March 1, 2025, a new contract
award is required to ensure service continuity and safe and timely operations.

BACKGROUND

Metro is transitioning from a CNG (renewable natural gas) to a zero-emission bus fleet. Metro's bus
electrification efforts reached a key milestone in July 2020 when the first electric buses debuted on
the Metro G Line (Orange). More were phased in throughout 2020 so that, by the start of 2021, 100%
of the G Line buses were battery-electric.  As staff works to transition other divisions to an electric
fleet fully, Metro will still require operating and maintenance services to its CNG compounds to fuel
the non-electric buses with CNG.  Our goal is to reduce tailpipe pollutant emissions further and
contribute to improved air quality while reducing noise and increasing comfort for passengers.

On August 1st, 2013, the Board awarded a 10-year, firm fixed unit rate Contract No. OP33432555 to
Clean Energy for CNG fueling station O&M services at Divisions 2, 8, 9, & 15.  Under the existing
contract, the contractor is responsible for conducting preventive maintenance, as-needed repairs,
staff training, maintaining records, and complying with the regulations of the authorities having
jurisdiction. Effective August 1, 2023, Contract Modification 1 was executed for a one-year, no-cost
time extension. Effective July 31, 2024, Contract Modification 2 extended the performance period by

Metro Printed on 3/3/2025Page 1 of 4

powered by Legistar™

http://www.legistar.com/


File #: 2024-0193, File Type: Contract Agenda Number: 29.

two months to September 30, 2024. Effective September 30, 2024, Contract Modification 3 was
executed to extend the Period of Performance by an additional five months through February 28,
2025. Staff has processed these contract modifications within the approved contract modification
authority to allow for continuity of services until a new contract could be established.

This action is necessary to support the existing fleet of CNG buses currently in service until these
divisions fully transition to a zero-emission electric bus fleet. In lieu of awarding another 10-year
contract, the recommendation is to pursue a five-year contract to allow flexibility in assessing future
needs to support CNG infrastructure as Metro transitions to an electric bus fleet.

DISCUSSION

Under this new contract, the Contractor must perform comprehensive O&M services of the CNG
equipment at Metro Bus Divisions 2, 8, 9, & 15, including maintenance of all related electrical
systems, fuel hoses, nozzles, and the gas monitoring system. The Contractor must provide all repair
parts, overhaul services, and consumables, including compressor oils, lubricants, and dryer
desiccants. In addition, the Contractor must provide all scheduled and unscheduled replacements for
compressors, motors, valves, and all other equipment and appurtenances necessary to operate
Metro’s CNG fueling facilities efficiently.

The Contractor will also provide Metro personnel with the necessary training to perform routine
maintenance work and pay for all associated labor costs per contract requirements. Furthermore, the
contract includes terms and liquidated damages to minimize equipment downtime and bus roll-out
interruption. Liquidated damages may be imposed if the bus roll-out schedule is not met, and buses
are directed to alternate locations for fuel to meet the scheduled roll-out. For example, lack of fueling
capacity or fueling performance, or if more than one CNG compressor is not available to operate
between 5:00 PM and 5:00 AM daily. Lastly, the contract includes requirements for CNG facility de-
commissioning during the contract's life to accommodate Metro’s electric bus fleet deployment and
phase-out of the CNG buses.

DETERMINATION OF SAFETY IMPACT

The approval of this item will ensure O&M service continuity and provide prompt response time,
ensuring the delivery of safe, quality, on-time, and reliable services to our customers and the public.

FINANCIAL IMPACT

The FY25 budget includes $5,000,000 for this action under cost center 3367-Facilities Maintenance,
account 50308, Service Contract Maintenance, project 306002, Bus Maintenance. The total contract
value is $10,222,962 over a five-year (60-month) period.

Since this is a multi-year contract, the cost center manager and Deputy Chief of Infrastructure
Maintenance & Engineering will be accountable for budgeting the cost in future years.

Impact to Budget
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File #: 2024-0193, File Type: Contract Agenda Number: 29.

This action's current source of funds includes operating eligible sales tax funding, including
Proposition A/C, Measure R/M, the Transportation Development Act, and State Transit Assistance.
Given approved funding provisions and guidelines, applying these funds to this project maximizes the
intent of the eligible funding.

EQUITY PLATFORM

Due to the lack of subcontracting opportunities, the Diversity and Economic Opportunity Department
(DEOD) did not recommend a Disadvantaged Business Enterprise (DBE) participation goal for this
procurement. However, Clean Energy made a 0.65% DBE commitment for this contract.

Metro Operations supports Equity Focus Communities while increasing mobility options and access
to jobs, educational institutions, and other opportunities. The services provided by this contract could
affect those patrons that use bus services within Division 2 (720 E. 15th St, Los Angeles), Division 8
(9201 Canoga Ave, Chatsworth), Division 9 (3449 Santa Anita Ave, El Monte), and Division 15
(11900 Branford St, Sun Valley) service areas.

The CNG fueling stations ensure our customers have access to reliable transportation to meet their
daily needs and support healthier communities by building cleaner infrastructure in areas of historic
socioeconomic disparities and minimizing the volatile compounds created by standard fueling
options.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

This item supports Metro’s systemwide strategy to reduce VMT through maintenance activities that
will further encourage transit ridership. Metro’s Board-adopted VMT reduction targets were designed
to build on the success of existing investments, and this item aligns with those objectives.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

This Board action supports Strategic Goal 2: Deliver outstanding trip experiences for all
transportation system users as we are committed to providing attractive, affordable, efficient, and
safe service. This Board action also supports Strategic Goal 5, providing responsive, accountable,
and trustworthy governance within the Metro organization. Performing preventive maintenance,
inspections, and as-needed repairs will ensure timely bus rollouts and provide safe and reliable
operation of CNG fueling stations at Metro bus Divisions 2, 8, 9, & 15.
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ALTERNATIVES CONSIDERED

Another alternative considered is to provide O&M services with in-house staff. This would require
hiring and training additional certified personnel and purchasing tools, equipment, vehicles, and
supplies. In addition, internal staff would assume the added responsibility and liability. Staff
assessment indicates this is not cost-effective for Metro as the required expertise and operational
knowledge are highly specialized and costly. Therefore, utilizing professionals with the knowledge
and experience of industry standards throughout the country is a best practice.

NEXT STEPS

Upon approval by the Board, staff will execute a firm fixed unit rate Contract No. OP125246000 with
Clean Energy for Operation and Maintenance (O&M) of Compressed Natural Gas (CNG) fueling
stations at divisions 2, 8, 9, & 15, effective March 1, 2025.

ATTACHMENTS

Attachment A - Procurement Summary
Attachment B - DEOD Summary

Prepared by: Errol Taylor, Deputy Chief Operations Officer, Infrastructure Maintenance &
Engineering, (213) 922-3227
Chris Limon, Executive Officer, Facilities Maintenance, (213) 922-6637
Eladio Salas, Senior Director, Facilities Maintenance, (213) 418-3232
Debra Avila, Deputy Chief, Vendor/Contract Management, (213) 418-3051

Reviewed by: Conan Cheung, Chief Operations Officer, (213) 418-3034
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PROCUREMENT SUMMARY 
 

CNG FUELING STATIONS OPERATIONS & MAINTENANCE SERVICES AT 
DIVISIONS 2, 8, 9 & 15 - OP125246000 

 
1. Contract Number:  OP125246000 

2. Recommended Vendor:  Clean Energy 

3. Type of Procurement  (check one):  IFB    RFP   RFP–A&E   
 Non-Competitive    Modification   Task Order 

4. Procurement Dates:  

 A. Issued:  09/12/2024 

 B. Advertised/Publicized:  09/12/2024 

 C. Pre-Proposal Conference:  09/19/2024 

 D. Proposals Due:  10/21/2024 

 E. Pre-Qualification Completed:  01/10/2025 

 F. Ethics Declaration Forms Submitted to Ethics:  11/04/2024 

 G. Protest Period End Date: 02/24/2025 

5. Solicitations Downloaded:  
10 

Bids/Proposals Received:   
1 

6. Contract Administrator:  
Pascale Batarseh 
 

Telephone Number:   
(213) 922-6338 
 

7. Project Manager:   
Anthony Carballo 

Telephone Number:    
(213) 418-3335 

 

A.  Procurement Background 
 

This Board Action seeks approval for Contract No. OP125246000 issued in support 
of the operations, maintenance and testing of existing CNG fueling stations at 
Divisions 2, 8, 9 and 15. The contract spans a three-year base term with two (2) 
one-year options. Board approval of contract awards are subject to the resolution of 
any properly submitted protest(s), if any. 
 
Request for Proposals (RFP) No. OP125246 was issued in accordance with Metro’s 
Acquisition Policy and the contract type is a firm fixed unit rate.  The Diversity & 
Economic Opportunity Department did not recommend a goal for this solicitation. 
 
Two (2) amendments were issued during the solicitation phase of this RFP: 
 

• Amendment No. 1, issued on September 19, 2024 extended the Questions & 
Answers due date; 

• Amendment No. 2, issued on October 7, 2024 extended the proposal due 
date, and revised Exhibit 2 – Schedule of Quantities and Prices and corrected 
a typo in the Scope of Services. 

 
A total of eight (8) firms downloaded the RFP and were included in the planholders 
list. A virtual pre-proposal conference was held on September 19, 2024, and was 
attended by five (5) participants representing two (2) firms. There were twenty-one 

ATTACHMENT A 
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(21) questions received for this RFP and responses were provided prior to the 
proposal due date.  
 
A total of one (1) proposal was received on October 21, 2024.   

 
B.  Evaluation of Proposals 
 
A diverse Proposal Evaluation Team (PET) consisting of staff from Facilities and 
Property Maintenance, and Bus Maintenance was convened and conducted a 
comprehensive technical evaluation of the proposal received.   

 
The proposal was evaluated based on the following evaluation criteria and weights:  
 

• Qualifications of the Firm/Team  15% Percent 

• Work Plan/Project Approach   20% Percent 

• Management Plan/Approach   35% Percent 

• Cost Proposal     30% Percent 
 

The evaluation criteria are appropriate and consistent with criteria developed for 
other, similar competitive Request for Proposals.  Several factors were considered 
when developing these weights, giving the greatest importance to Management 
Plan/Approach.   
 
Since only one (1) proposal was received, staff conducted a market survey of the 
firms on the planholders list to determine why no other proposals were received. 
Only one firm responded to our inquiry indicating that the reason they chose not to 
participate in this solicitation was based on a combination of Term and Scope of 
Work, and the requirement that workers performing maintenance services were not 
their staffing.  
 
Based on the results of the market survey, Metro staff determined that the 
solicitation was not restrictive and that decisions not to propose were based on 
individual business considerations. 
 
During the week of December 4, 2024, the PET met to discuss the evaluation 
process and began their review of the proposal. During evaluations, it became 
necessary to request clarifications from the firm regarding their personnel 
coordination plan as well as their spare parts strategy. Metro received the 
Proposer’s clarifications on December 16, 2024.  Clean Energy answered Metro’s 
questions and provided all the required information for the PET to complete their 
proposal review.   
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Qualifications Summary of Firms within the Competitive Range:  
 
Clean Energy   
 
Clean Energy has the organizational capacity to service Metro’s CNG fueling 
stations. Their expertise is high, as they have a track record of working with the 
nation’s largest transit agencies. They have a lot of knowledge and experience with 
qualified personnel to lead their teams. Their project manager has a high level of 
supervisory experience that can effectively coordinate and act as the point of contact 
for issues that arise at CNG compounds. The training, safety, monitoring, and 
emergency preparedness Clean Energy possesses are all critical to Metro CNG 
operations.  
 
The PET finalized their scoring on December 18, 2024 and the following is a 
summary of the PET scores. 
 
 

1 Firm 
Average 

Score 
Factor 
Weight 

Weighted 
Average 

Score Rank 

2 Clean Energy         

3 Qualifications of the Firm/Team 86.67 15.00% 13.00   

4 Work Plan/Project Approach 86.67 20.00% 17.33   

5 Management Plan/Approach 85.00 35.00% 29.75   

6 Price         90.00 30.00% 30.00  

7 Total   100.00% 90.08 1 

 
 

C.  Cost/Price Analysis  
 

The recommended price has been determined to be fair and reasonable based upon 
the expectation of adequate competition, previous contracts, and fact finding.  The 
reason that the Proposal amount increased from $7,356,950 to $10,222,962 is due 
to Metro including a weighted formula for the calculation of maintenance costs based 
on the per term price provided by the contractor (with three tiers and a percentage), 
representing the likely usage of each tier.  Upon reviewing the Contractor’s proposal, 
it was determined that this formula resulted in an artificially low proposal amount that 
would likely not be enough to cover Metro’s actual needs under this contract.  A 
revised formula was developed and reissued to the Contractor.   The firm fixed unit 
rates the Contractor proposed remained the same from their original proposal, but 
the revised formula resulted in an increase to the Not-to-Exceed amount of the 
contract, which is more in line with Metro’s expected requirements. 
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 Proposer Name Proposal Amount Metro ICE NTE amount 

1. Clean Energy $7,356,950 $10,383,590 $10,222,962 

 
D.  Background on Recommended Contractor 
 

The recommended firm, Clean Energy, located in Newport Beach, California, has 
been in business for 27 years and is a leader in the field of operating and 
maintaining natural gas equipment nationwide. Some of Clean Energy’s customers 
over the years, as listed in their proposal, are Foothill Transit, Valley Metro RPTA, 
City of Phoenix ABM Facilities, Omnitrans, Gold Coast Transit, and Santa Clarita 
Transit. Clean Energy has provided reliable maintenance services at these four CNG 
fueling stations since 2013 under another current contract and has performed 
satisfactorily. They have supported Metro’s CNG operations in many projects. 
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DEOD SUMMARY 
 

CNG FUELING STATIONS OPERATIONS & MAINTENANCE SERVICES AT 
DIVISIONS 2, 8, 9 & 15 - OP125246000 

 
 

A. Small Business Participation  
 

The Diversity and Economic Opportunity Department (DEOD) did not establish a 
Disadvantaged Business Enterprise (DBE) participation goal for this procurement 
due to the lack of subcontracting opportunities.  However, Clean Energy made a 
0.65% DBE commitment. 
 

Small Business 

Goal 

0% DBE Small Business 

Commitment 

   0.65% DBE 

 

 DBE Subcontractors Ethnicity % Committed 

1. Dr. Detail Services, Inc. Hispanic American 0.65% 

Total Commitment 0.65% 

 
B. Local Small Business Enterprise (LSBE) Preference 

 
The LSBE preference is not applicable to federally funded procurements. Federal 
law (49 CFR § 661.21) prohibits the use of local procurement preferences on FTA-
funded projects. 

 
C. Living Wage and Service Contract Worker Retention Policy Applicability 
 

The Living Wage and Service Contract Worker Retention Policy is not applicable to 
this contract. 

 

D. Prevailing Wage Applicability 
 
Prevailing Wage requirements are applicable to this contract. DEOD will monitor 
contractors’ compliance with the State of California Department of Industrial 
Relations (DIR), California Labor Code, and, if federally funded, the U S Department 
of Labor (DOL) Davis Bacon and Related Acts (DBRA). 
 

E. Project Labor Agreement/Construction Careers Policy 
 
Project Labor Agreement/Construction Careers Policy is not applicable to this 
Contract. PLA/CCP is applicable only to construction contracts that have a 
construction related value in excess of $2.5 million.     
 

ATTACHMENT B 

 



INFRASTRUCTURE, MAINTENANCE, AND ENGINEERING

Operations, Safety, & Customer Experience Committee Meeting
February 20, 2025

CNG Contract Division 2, 8, 9, 15



AUTHORIZE the Chief Executive Officer to award a firm fixed unit rate, 

Contract No. OP125246000 to Clean Energy, for the Operation and 

Maintenance (O&M) services of Compressed Natural Gas (CNG) 

fueling stations at Divisions 2, 8, 9, and 15, for a Not-To-Exceed (NTE) 

amount of $6,150,097 for the three-year base period, and $2,036,432 

for the first one-year option term and $2,036,432 for the second one-

year option term, for a combined NTE amount of $10,222,961, effective 

March 1, 2025, subject to the resolution of any properly submitted 

protest(s), if any.

RECOMMENDATION

2



AWARDEE

Clean Energy

NUMBER OF BIDS

1

DEOD COMMITMENT

DBE – 0.65%

ISSUE

The existing contract for CNG fueling station Operations and Maintenance (O&M) services at 

Divisions 2, 8, 9, and 15 will expire on February 28, 2025. A new contract award, effective 

March 1, 2025, is required to ensure service continuity and safe and timely operations.

DISCUSSION

Under this new contract, the Contractor must perform comprehensive O&M services of the 

CNG equipment at Metro Bus Divisions 2, 8, 9, & 15, including maintenance of all related 

electrical systems, fuel hoses, nozzles, and the gas monitoring system. 

ISSUE & DISCUSSION

3
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Los Angeles, CA

File #: 2024-1143, File Type: Contract Agenda Number: 31.

OPERATIONS, SAFETY, AND CUSTOMER EXPERIENCE COMMITTEE
FEBRUARY 20, 2025

SUBJECT: KINKYSHARYO P3010 LIGHT RAIL VEHICLE BALL BEARING SLEWING RING
ASSEMBLY

ACTION: APPROVE CONTRACT AWARD

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to award a 48-month firm fixed price Contract No.
OP125304000 to Jamaica Bearings, the lowest responsive and responsible bidder, in the amount of
$1,691,769.20 for the purchase of Ball Bearing Slewing Ring Assemblies in support of the P3010
Light Rail Vehicle (LRV) fleet, subject to the resolution of any properly submitted protest(s), if any.

ISSUE

The Original Equipment Manufacturer (OEM) identified and established a component overhaul
schedule for all vehicle systems occurring at the 600,000-mile interval. The ball-bearing slewing ring
is an integral component of the rail car that allows the vehicle center truck articulation and
mechanically connects the A and B car halves.

The P3010 LRV fleet is Metro’s largest LRV fleet, which averages 38,000 fleet miles per month.
Currently, there are 4 LRVs with over 600,000 car miles, and by July 2025, nine others will reach or
surpass the target overhaul mileage.  The ball-bearing slewing ring replacement project must
coincide with the truck overhaul. In May 2024, under a separate contract, the Board approved
awarding a contract to ORX. The truck system overhaul and slewing ring replacement are considered
heavy overhauls performed in conjunction with each other while the LRV is stationary on the lifting
hoist.

BACKGROUND

The P3010 LRV fleet is Metro’s newest and most reliable light rail fleet, with consistent performance,
reliability, and safety at over 92,059,251 fleet miles. The manufacturer, along with its sub-suppliers,
identified component level overhauls to vehicle systems, such as friction brake, propulsion, doors,
truck assembly including traction motor and gearbox, auxiliary power supply, coupler, master
controller, pantograph, as well as Heating Ventilation and Air Conditioning (HVAC) equipment.
Therefore, the P3010 component-level overhaul project will require Board authorization for 10
separate vendors and new component contracts to complete the project over five years.
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To date, friction brake, truck systems, and battery replacement contracts have been awarded. On
August 7, 2012, Kinkysharyo International, LLC was awarded the P3010 LRV Contract for a base
order of 78 LRVs. Four options were subsequently exercised in this contract, including an additional
157 LRVs for 235 vehicles.

DISCUSSION

The rail car manufacturer recommends overhauling or replacing the ball-bearing slewing ring at the
600,000-mile interval.  The slewing ring is a mechanical race that supports the vehicle's
maneuverability and ride quality.  The race contains bearings that wear and require overhaul or
replacement at the 600,000-mile target interval.  If not performed, the quality of the entire vehicle will
be impacted, which could result in catastrophic failure of the slewing ring, resulting in possible
derailment.  Transit Vehicle Engineering (TVE) and Rail Fleet Services (RFS) performed a cost-
benefit analysis to determine whether an overhaul of the slewing ring or a new purchase is needed.
In addition, TVE and RFS conducted a technical review of the OEM component overhaul tasks and
concurred with the work, scope, and overhaul schedule described in the Heavy Repair Maintenance
Manual. TVE has since developed the Statement of Work for this project, ensuring the Contractors
followed the Federal Transit Administration (FTA), Association of American Railroad (AAR), California
Public Utilities Commission (CPUC), and Metro’s Corporate Safety Standards.

However, based on the materials and labor charges for the Contractor to perform the work, it was
decided to purchase new slewing rings as the cost offset is negligible and has advantages in meeting
the production schedules. The P3010 Fleet Component Overhaul project will primarily consist of
repairing and replacing vehicle parts that require an overhaul or complete replacement due to the
targeted mileage intervals of 600,000 miles. RFS staff will remove, install, and test the overhauled or
new equipment.

DETERMINATION OF SAFETY IMPACT

Passenger safety is of the utmost importance to Metro’s ridership and staff. The P3010 ball-bearing
slewing ring component is integral to the vehicle's safe and reliable operation. This vehicle
component ensures that safety is preserved through standard replacements, as defined by the OEM
while maintaining regulatory compliance with state and federal regulations and Metro’s safety
standards.

FINANCIAL IMPACT

The FY25 budget includes $1,691,769.20 in funding for the ball-bearing slewing ring under the
approved Capital Project (CP) 214009 - P3010 Fleet Component Overhaul.  The total project LOP is
$36,000,000.

Since this is a multi-year project, the cost center Component Overhaul Superintendent, Division
Director, and Sr. Executive Officer of Rail Fleet Services will ensure that the balance of funds is
budgeted in future years.
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Impact to Budget

The current source of funds for this action is Measure M State of Good Repair 2%. This funding is
eligible for Capital Projects. Given approved funding provisions and guidelines, using these funding
sources maximizes project funding intent.

EQUITY PLATFORM

Metro’s P3010 LRV fleet provides vital transportation services throughout the City and County of Los
Angeles via A, C, E, and L lines. This includes many underserved communities where regional
disparities exist between residents’ access to jobs, housing, education, health, and safety. In addition,
Metro’s light rail vehicle maintenance programs maintain the fleet’s operations within federally
mandated State of Good Repair standards for those within the communities that rely on public
transportation.

The Diversity and Economic Opportunity Department (DEOD) did not recommend a Small Business
Enterprise /Disabled Veteran Enterprise (SBE/DVBE) goal for this procurement due to the lack of
availability of small businesses.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

This item supports Metro’s systemwide strategy to reduce VMT through rail vehicle equipment
purchase activities that will maintain and further encourage transit ridership, ridesharing, and active
transportation. Metro’s Board-adopted VMT reduction targets were designed to build on the success
of existing investments, and this item aligns with those objectives.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring
System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

Approval of the P3010 ball bearing slewing ring procurement supports Strategic Goal 1: Provide high-
quality mobility options that enable people to spend less time traveling.  The P3010 LRV Assembly
provides sustainable fleet reliability, including safe, accessible, and affordable transportation for
Metro’s light rail system riders. The recommendation also supports Metro’s Strategic Plan Goal 5)
Provide Responsive, Accountable, and Trustworthy governance within Metro organization. Contract
Modification Authority and Contract extension safeguard overhaul production continuance while
meeting passenger safety and fleet reliability.

ALTERNATIVES CONSIDERED

Metro Printed on 3/3/2025Page 3 of 4

powered by Legistar™

http://www.legistar.com/


File #: 2024-1143, File Type: Contract Agenda Number: 31.

An alternative to this recommendation is to defer the replacement of the ball-bearing slewing ring.
However, this approach is considered high risk due to degraded ride quality, with the potential for ball
-bearing seizure and LRV derailment impacting passenger safety.

NEXT STEPS

Upon the Board's approval, staff will execute procurement under Contract No. OP125304000 for the
purchase of a P3010 fleet ball-bearing slewing ring assembly with Jamaica Bearing. The staff will
return to the Board for approval of future contract awards, including coupler, heating, ventilation, air
conditioning, high-speed circuit breaker, master controller, low-voltage power supply, propulsion, and
pantograph overhauls.

ATTACHMENTS

Attachment A - Procurement Summary

Attachment B - DEOD Summary

Prepared by: Bob Spadafora, Senior Executive Officer, Rail Fleet Services
(213) 922-3144

                              Richard M. Lozano, Component Overhaul Superintendent, Rail Fleet Services
                              (323)-224-4042

Matthew Dake, Deputy Chief Operations Officer
(213) 922-4061
Debra Avila, Deputy Chief, Vendor/Contract Management
(213) 418-3051

Reviewed by: Conan Cheung, Chief Operations Officer (213) 418-3034
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Revised 11/12/2024 

 

PROCUREMENT SUMMARY 
 

KINKYSHARYO P3010 LIGHT RAIL VEHICLE BALL BEARING SLEWING RING 
ASSEMBLY  

/OP125304000 
 

1. Contract Number:    OP125304000 

2. Recommended Vendor:  Jamaica Bearings 

3. Type of Procurement  (check one):  IFB    RFP   RFP–A&E   
 Non-Competitive    Modification   Task Order 

4. Procurement Dates:   

 A. Issued:  07-12-2024 

 B. Advertised/Publicized:  07-12-2024 

 C. Pre-Bid Conference:  N/A 

 D. Bids Due:  09-11-2024 

 E. Pre-Qualification Completed:  10-09-2024 

 F. Ethics Declaration Forms Submitted to Ethics:  12-16-2024 

 G. Protest Period End Date:  02-26-2025 

5. Solicitations Downloaded: 12 
                

Bids Received: 2 

6. Contract Administrator: 
Jessica Omohundro 

Telephone Number: 
(213) 922-4790 

7. Project Manager: 
Richard Lozano 

Telephone Number:  
(323) 224-4042 

 

A.  Procurement Background 
 

This Board Action is to approve Contract No. OP125304000 issued for the procurement 
of two-hundred-twenty (220) Ball Bearing Slewing Ring Assemblies in support of the 
P3010 Fleet Component Overhaul project, subject to the resolution of any properly 
submitted protest(s), if any.  
 
Invitation for Bids (IFB) No. OP125304 was issued in accordance with Metro’s 
Acquisition Policy and the contract type is firm-fixed price.  The Diversity & Economic 
Opportunity Department did not recommend a Small Business Enterprise (SBE) goal 
or a Disabled Veteran Business Enterprise (DVBE) goal for this procurement due to 
lack of subcontracting opportunities. 
 
One (1) amendment and one (1) set of clarifications was issued during the solicitation 
phase of this IFB: 
 

• Clarification No. 1, issued on August 21, 2024, in response to questions; 

• Amendment No. 1, issued on August 26, 2024, revised technical 
specifications and Schedule of Quantities and Prices. 

 
A total of twelve (12) firms downloaded the IFB and were included in the planholder’s 
list. There were three (3) questions received for this IFB, and responses were provided 
prior to the bid due date.  
 

ATTACHMENT A 
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A total of two (2) bids were received on 09-11-2024.  
  

B.  Evaluation of Bids 
 
This procurement was conducted in accordance and complies with LACMTA’s 
Acquisition Policy for a competitive sealed bid. The two (2) bids received are listed 
below in alphabetical order: 
 

1. Jamaica Bearings 
2. Motion 

 
The recommended firm, Jamaica Bearings, was the lowest bidder and was 
determined to be both responsive and responsible, and found to be in full compliance 
with the technical and commercial requirements.  The bid from Motion was determined 
to be non-responsive as it did not comply with the requirements specified in the IFB 
and therefore ineligible for contract award. 
 

C.  Price Analysis  
 

The recommended bid price from Jamaica Bearings has been determined to be fair 
and reasonable based upon adequate price competition, Independent Cost Estimate 
(ICE) and selection of the lowest responsive and responsible bidder. 
 
The recommended bid amount is $948,231 or 36% lower than the ICE and was 
developed based on past procurement history.  Metro’s Transit Vehicle Engineering 
(TVE) has reviewed and confirmed the product being offered meets the requirements 
listed in the technical specifications.  The delta between the ICE and the bid is due to 
two key factors including the use of local funds that relieved certain cost-driving federal 
requirements and the higher purchase quantity (over previous purchases) resulting in 
a more competitive unit price due to economies of scale.   The ICE did not consider 
these factors that resulted in a lower price which is determined to be fair and 
reasonable. 
 

Bidder Name Metro ICE   Bid Amount 

Jamaica Bearings $2,640,000.00 $1,691,769.20 

Motion $2,640,000.00 $1,739,414.60 

 
D.  Background on Recommended Contractor 
 

The recommended firm, Jamaica Bearings, which operates with facilities and sales 
offices throughout North America with headquarters in Hyde Park, New York was 
founded in 1934 and has been in business for over 50 years.  Jamaica Bearings is a 
global value-added distributor for over 200 leading manufacturers of highly 
engineered, long-lead product types ranging from bearings, kitting, seals and rings 
and is a trusted supplier to a diverse marketplace that includes aerospace, defense, 
high-tech industrial, rail and transit.  
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Jamaica Bearings has provided services for Metro and performance has been 
satisfactory. 
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DEOD SUMMARY 
 

KINKYSHARYO P3010 LIGHT RAIL VEHICLE BALL BEARING SLEWING RING 
ASSEMBLY / OP125304000 

 
 

A. Small Business Participation  
 

The Diversity and Economic Opportunity Department (DEOD) did not recommend a 
Small Business Enterprise (SBE)/Disabled Veteran Business Enterprise (DVBE) 
participation goal for this procurement due to the lack of availability of small 
businesses.  Jamaica Bearings will perform the work with its own workforce. 

 
B. Living Wage and Service Contract Worker Retention Policy Applicability 
 

The Living Wage and Service Contract Worker Retention Policy is not applicable to 
this contract. 

 

C. Prevailing Wage Applicability 
 
Prevailing wage is not applicable to this contract. 
 

D. Project Labor Agreement/Construction Careers Policy 
 
Project Labor Agreement/Construction Careers Policy is not applicable to this 
Contract. PLA/CCP is applicable only to construction contracts that have a 
construction related value in excess of $2.5 million.     

ATTACHMENT B 

 



Kinkysharyo P3010 Light Rail Vehicle 
Ball Bearing Slewing Ring Assembly 
Component Overhaul

RAIL FLEET SERVICES

Operations, Safety, & Customer Experience Committee Meeting
February 20, 2025



AUTHORIZE the Chief Executive Officer to award a 48-month firm fixed price 
Contract No. OP125304000 to Jamaica Bearings, the lowest responsive and 
responsible bidder, in the amount of $1,691,769.20 for the purchase of Ball 
Bearing Slewing Ring Assemblies in support of the P3010 Light Rail Vehicle (LRV) 
fleet, subject to the resolution of any properly submitted protest(s), if any.

RECOMMENDATION

2



AWARDEE

Jamaica Bearings

NUMBER OF BIDS

DEOD COMMITMENT

The DEOD did not recommend a Small Business Enterprise (SBE) 

goal or a Disabled Veteran Enterprise (DVBE) goal for this 

procurement due to lack of subcontracting opportunities.

ISSUE & DISCUSSION

3

Bidders Bid Amount

Jamaica Bearings $1,691,769.20

Motion $1,739,414.60



ISSUE

The Original Equipment Manufacturer (OEM) identified and established a 

component overhaul schedule for all vehicle systems occurring at the 

600,000-mile interval. The ball-bearing slewing ring is an integral component 

of the rail car that allows the vehicle center truck articulation and 

mechanically connects the A and B car halves. 

DISCUSSION

If not performed, the quality of the entire vehicle will be impacted, which 

could result in catastrophic failure of the slewing ring, resulting in possible 

derailment. Transit Vehicle Engineering (TVE) and Rail Fleet Services (RFS) 

performed a cost-benefit analysis to determine whether an overhaul of the 

slewing ring or a new purchase is needed. 

 

ISSUE & DISCUSSION

4
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OPERATIONS, SAFETY, AND CUSTOMER EXPERIENCE COMMITTEE
FEBRUARY 20, 2025

SUBJECT: I-710 INTEGRATED CORRIDOR MANAGEMENT CONSTRUCTION MANAGEMENT
SUPPORT SERVICES

ACTION: AWARD CONTRACT
RECOMMENDATION

AUTHORIZE the Chief Executive Officer to award a 48-month, firm-fixed-price Contract No.
AE52227000 to Jacobs Project Management Co. for Construction Management Support Services
(CMSS) for the Interstate 710 Integrated Corridor Management (I-710 ICM) Project in the amount of
$5,521,039, subject to the resolution of any properly submitted protest(s), if any.

ISSUE

Construction support services, including construction management, system integration, stakeholder
coordination, and permitting oversight, are required to support the full deployment of the I-710 ICM
Project. The project is one of the I-710 Task Force’s early initiative projects, later included in the
Board approved Long Beach-East Los Angeles Corridor Mobility Investment Plan.

BACKGROUND

The I-710 freeway is a major goods movement corridor and a key part of the regional transportation
network system. Freight from the Port of Los Angeles and Port of Long Beach moves into the greater
Los Angeles area through the I-710 freeway. Freeway congestion has historically impacted the
roadways and communities adjacent to the freeway. To improve mobility and safety, the I-710 ICM
Project will rely on a multi-modal, multi-agency collaboration to integrate the various transportation
networks currently operating independently.

The I-710 ICM Project elements were included in the Gateway Cities Council of Governments
(GCCOG) Strategic Transportation Plan and the California Sustainable Freight Action Plan. In 2018,
Metro staff completed the Los Angeles Regional Integrated Corridor Management Assessment
(LARICMA) to assess potential corridors that would benefit from Intelligent Transportation Systems
(ITS) and Integrated Corridor Management (ICM) strategies. These strategies help manage
congestion, improve air quality, enhance technological capabilities, and build multi-jurisdictional
partnerships connecting transportation management systems. The final report identified the I-710
between State Route 60 (SR-60) and State Route 91 (SR-91) as a suitable corridor for ICM
strategies.
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In 2022, the Board directed staff to pursue grant funding through the Trade Corridor Enhancement
Program (TCEP) for the construction phase of the I-710 ICM Project, which was successfully secured
in Cycle 3 of TCEP. The project is one of the I-710 Task Force’s early initiative projects, later included
in the Board approved Long Beach-East Los Angeles Corridor Mobility Investment Plan.

In December 2023, the project was environmentally cleared pursuant to the California Environmental
Quality Act (CEQA) and National Environmental Policy Act (NEPA) through the Categorical
Exemptions/Categorical Exclusions (CE/CE) process. In December 2024, Final 100% Plans,
Specifications, and Estimates (PS&E) were completed in collaboration with Caltrans, Los Angeles
County Public Works, and the Cities of Bell, Bell Gardens, Commerce, Compton, Cudahy, Long
Beach, Lynwood, Maywood, Paramount, South Gate, and Vernon.

DISCUSSION

Staff recommends using CMSS for the construction and implementation phase of the I-710 ICM
Project as it enables Metro to engage a Construction Manager (CM) consultant to collaborate with
Metro, the General Contractor, and the local agencies. The CM provides the ability to effectively
manage the project during the construction phase, as the CM will be responsible for managing the
General Contractor, obtaining the necessary permits from the local agencies, coordinating with the
local agencies during construction, testing and verifying the ITS elements deployed, systems
integration, and ensuring construction safety at project locations.

ICM strategies include technology-based, integrated transportation management systems to
coordinate traffic signal operations, enhance system detection, and upgrade wayfinding to manage
non-recurring congestion effectively. While Atlantic Boulevard and Garfield Avenue have historically
served as alternate routes to the I-710 freeway, the I-710 corridor experiences congestion and safety
issues due to population and employment growth, increased passenger car and freight volumes, as
well as aged infrastructure. This project is essential to minimize the impacts of non-recurring
congestion on the I-710 corridor and adjacent routes by using an integrated management approach
to coordinate operations.

In addition, the I-710 ICM Project will improve system detection and implement response plans to
address incidents on the freeway or adjacent routes. This includes collaborating with various
stakeholders, such as: Caltrans, Los Angeles County Public Works, the Regional Integration of
Intelligent Transportation Systems (RIITS), transit providers, the Ports of Los Angeles and Long
Beach, Southern California 511; the cities of Bell, Bell Gardens, Commerce, Compton, Cudahy, Long
Beach, Lynwood, Maywood, Paramount, South Gate, and Vernon; as well as third-party traveler
information providers (i.e. Google/Waze). The I-710 ICM Project will also develop an ICM System
including a data hub and Decision Support System (DSS) within the RIITS network to ingest traffic
data from the freeway system, local road systems, as well as other sources in order to initiate
response plans and better manage congestion through the corridor.

Lastly, integrating the transportation management systems of the 11 corridor cities, Los Angeles
County Public Works and Caltrans will improve real-time data sharing, maximize system operations
on the I-710 freeway and adjacent streets, as well as allow agencies within the study area to manage
the transportation corridor as a unified system. This will optimize signal synchronization, enhance
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real-time traveler information, and implement ITS technologies to improve operations and safety
while promoting cooperative/collaborative transportation system management. Using ITS
technologies and proactive incident response strategies, the I-710 ICM Project will enhance
congestion management to address non-recurring incidents such as stalled vehicles, multi-vehicle
crashes, and other incidents that create major delays, cause congestion, and/or generate secondary
incidents. Overall, the project will help improve mobility, safety, traveler information, and air quality
monitoring.

Staff recommends the award for CMSS firm fixed price contract for the I-710 ICM Project as further
explained in the Procurement Summary in Attachment A and DEOD summary in Attachment B.

DETERMINATION OF SAFETY IMPACT

The I-710 ICM Project includes elements that will improve safety in the corridor. By enabling
proactive traffic management strategies, secondary crashes are anticipated to decline. Also, the
project includes various safety features at key locations, such as reflective traffic signals, restriped
crosswalks, and pedestrian signal improvements that will provide added visibility for drivers and
enhance pedestrian facilities at select intersections.

FINANCIAL IMPACT

The project has secured $27,840,000 from the State’s Trade Corridor Enhancement Program (TCEP)
for construction, with $7,160,000 in Prop C 25% funds as the local match. For FY25, $2,205,189 has
been allocated for design and construction in the I-710 Integrated Corridor Management (I-710 ICM)
Project 463616, under cost center 4740. Since this is a multi-year project, the project manager, cost
center manager, and Deputy Chief Operations Officer of Shared Mobility will be accountable for
budgeting the costs for future fiscal years.

Impact to Budget
There is no impact on the FY25 budget, as the project's funding, consisting of State TCEP grant
funding, Prop C 25% funds, and Measure R subregional funds, is included in the FY25 budget.

EQUITY PLATFORM

The Equity Focus Community (EFC) designation represents locations where strategic transportation
investments can significantly reduce disparities in access to opportunity based on three factors: low-
income households, race and ethnicity, and households with low vehicle ownership. Ninety percent of
the I-710 ICM Study Area is comprised of processes that are incorporated into the project design.
ICM primarily serves roadway users when incidents occur and benefits persons concentrated in EFC
zones by improving roadway safety and minimizing congestion impacts on local arterials. In addition,
air quality impacts that disproportionately impact disadvantaged communities will be monitored, with
benefits anticipated due to a reduction in non-recurring traffic congestion within the corridor.

Stakeholder engagement followed the outreach phases and processes from the I-710 South Corridor
Project and Long Beach-East Los Angeles Corridor Mobility Investment Plan. Engagement included
meetings and presentations to provide information and receive feedback from the Gateway Cities
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Council of Governments Transportation Committee, community-based organizations (CBOs) such as
the Coalition for Environmental Health and Justice (CEHAJ) and the I-710 Task Force Community
Leadership Council. Since initiating the design phase in 2020, the project team has held over 70
stakeholder meetings. Staff will continue coordinating closely with Caltrans, Los Angeles County
Public Works, the corridor cities, and the general public through the construction phase.

The I-710 ICM Project addresses two Equity Platform pillars: Focus and Deliver and Train and Grow.
The project aims to deliver a more reliable, high-quality transportation solution to the communities of
East Los Angeles and Southeast Los Angeles, which will help alleviate congestion, improve
transportation management, and meet the mobility needs of the area’s residents and businesses. As
the first Metro-led ICM project in Los Angeles County, this project also serves as a training
opportunity to incorporate the equity platform into the traditional systems engineering process and
will serve as a blueprint for subsequent expansion initiatives.

Request for Proposals (RGP) No. AE52227 was advertised as an open solicitation and included both
a 28% Small Business Enterprise (SBE) goal and a 3% Disabled Veteran Business goal. The
recommended firm exceeded the established DEOD goals by making a 28.12% SBE commitment
and a 3.01% DVBE commitment.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

VMT was not analyzed for this project as the transportation system management (TSM) approach
focuses on addressing non-recurring congestion events only, and current Caltrans policy does not
require VMT impact analysis on these types of projects because the anticipated VMT impacts are
expected, if any, to be very minimal. This project does not increase capacity by adding new lanes but
focuses on roadway safety by ensuring existing transportation is managed appropriately to reduce
secondary accidents, improving active transportation safety, distributing traveler information, and
enhancing bus speed & reliability. When activated, the ICM will reduce the negative local congestion
impacts for all roadway users, including those on Metro Lines 117, 258, 260, and 261, as
incident/event-related congestion normalizes. Overall, it is possible that this project would increase
VMT, given that vehicle travel time will be improved, which could induce more trip-making by
vehicles. Any increase in VMT due to this project is expected to be minimal to the point where it is not
easily quantifiable, and the safety improvements involved, as well as the transit benefits, will
contribute to offsetting the possible increase.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The project supports the goals outlined in the Metro Vision 2028 Strategic Plan. More specifically, the
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project supports Goal #3 - Enhance Communities through Mobility and Enhanced Access to
Opportunity and Goal #4 Transform LA County through regional collaboration and national
leadership. The I-710 ICM Project aims to manage congestion and alleviate traffic during non-
recurring incidents on the I-710 freeway by establishing multi-agency collaboration through an
integrated approach by maximizing and integrating system operations on the I-710 freeway and
adjacent routes.

ALTERNATIVES CONSIDERED

The Board may elect not to award this contract for the project. Staff does not recommend this
alternative because it is not consistent with the Board's direction to pursue Trade Corridor
Enhancement Program (TCEP) funding and advance construction of the I-710 ICM Project  and also
jeopardizes $27,840,000 in State TCEP funds awarded to the project.

NEXT STEPS

In March 2025, Metro will request construction funding allocation from the California Transportation
Commission (CTC) Board. The General Contractor will be procured through a separate solicitation,
and staff will return to the Board in Spring 2025 for the contract award. Construction is scheduled to
begin in the Summer of 2025.

ATTACHMENTS

Attachment A - Procurement Summary
Attachment B - DEOD Summary

Prepared by: Eva Moir, Senior Manager, Shared Mobility, (213) 922-2961
Edward Alegre, Deputy Executive Officer, Shared Mobility, (213) 418-3287
Steven Gota, Executive Officer, Shared Mobility, (213) 922-3043
Shahrzad Amiri, Deputy Chief Operations Officer, Shared Mobility, (213) 922-3061
Debra Avila, Deputy Chief Vendor/Contract Management Officer, (213) 418-3051

Reviewed by: Conan Cheung, Chief Operations Officer, Transit Operations, (213) 922-2920
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PROCUREMENT SUMMARY 
 

I-710 INTEGRATED CORRIDOR MANAGEMENT CONSTRUCTION MANAGEMENT 
SUPPORT SERVICES/AE52227000 

 
1. Contract Number: AE52227000 

2. Recommended Vendor:  Jacobs Project Management Co. 

3. Type of Procurement  (check one):  IFB    RFP   RFP–A&E   
 Non-Competitive    Modification   Task Order 

4. Procurement Dates:  

 A. Issued: 5/24/24 

 B. Advertised/Publicized:  5/24/24 

 C. Pre-Proposal Conference:  6/4/24 

 D. Proposals Due:  6/24/24 

 E. Pre-Qualification Completed:  10/14/24 

 F. Ethics Declaration Forms Submitted to Ethics:  6/25/24 

  G. Protest Period End Date: 2/24/25 

5. Solicitations Downloaded:  
78 

Proposals Received: 
4 

6. Contract Administrator: 
Ana Rodriguez 

Telephone Number: 
(213) 922-1076 

7. Project Manager: 
Eva Moir 

Telephone Number:  
(213) 922-2961 

 

A.  Procurement Background 
 

This Board Action is to approve the award of Contract No. AE52227000 to Jacobs 
Project Management Co. to provide Construction Management Support Services 
(CMSS) for the I-710 Integrated Corridor Management (ICM) project. Board approval 
of contract awards are subject to resolution of any properly submitted protest(s), if any. 
 
Request for Proposals (RFP) No. AE52227 was issued on May 24, 2024 in accordance 
with Metro’s Acquisition Policy and California Government Code 4525 – 4529.5.  The 
contract type is a Firm Fixed Price (FFP).  The Diversity & Economic Opportunity 
Department recommended a Small Business Enterprise (SBE) goal of 28% and a 
Disabled Veteran Business Enterprise (DVBE) goal of 3%. 
 
One amendment was issued during the solicitation phase of this RFP: 
 

• Amendment No. 1, issued on June 18, 2024 clarified changes to the statement 
of work 

 
A total of 78 firms downloaded the RFP and were included in the planholders’ list. A 
virtual pre-proposal conference was held on June 4, 2024, and was attended by 60 
participants representing 28 firms. There were 7 questions received for this RFP and 
responses were provided prior to the proposal due date.  
 
 

ATTACHMENT A 
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A total of 4 proposals were received on June 24, 2024 from the following firms listed 
below in alphabetical order:     
 
1. ABA Global, Inc. (ABA) 
2. Iteris, Inc. (Iteris) 
3. Jacobs Project Management Co. (Jacobs) 
4. TKE Engineering, Inc. (TKE) 
  
B.  Evaluation of Proposals 
 
A Proposal Evaluation Team (PET) consisting of staff from Metro’s Shared Mobility 
Department and Program Management was convened and conducted a 
comprehensive technical evaluation of the proposals received.   
 
The proposals were evaluated based on the following evaluation criteria and weights: 
 

• Proposer’s Experience and Qualifications   30 percent 

• Project Manager, Key Personnel, and Availability  30 percent 

• Understanding of the Services and Approach  40 percent 
 

The evaluation criteria are appropriate and consistent with criteria developed for other, 
similar Architectural and Engineering (A&E) procurements. Several factors were 
considered when developing these weights, giving the greatest importance to the 
Understanding of the Services and Approach.   
 
This is an A&E, qualifications-based procurement; therefore, price cannot be used as 
an evaluation factor pursuant to state and federal law. 
 
Qualifications Summary of Recommended Firm:  
 
Jacobs is a leading Construction Management firm with over four decades of 
experience delivering transportation projects.  As the Prime Contractor, Jacobs brings 
extensive expertise and a proven track record in delivering complex transportation 
infrastructure projects, as demonstrated by its successful management of the $2.16 
billion I-405 Design-Build Improvement project and the I-710 ICM PA/ED project. With 
a highly skilled team led by Project Manager Reza Jahromi, who has 35 years of 
experience in major infrastructure projects, Jacobs is well-prepared to implement the 
I-710 Integrated Corridor Management project efficiently. The team includes 
specialists in ITS, systems integration, and roadway construction, and is further 
supported by a comprehensive subconsultant team, who bring deep knowledge of 
ICM and local agency coordination.  
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The following is a summary of the PET scores. 
 

1 Firm 
Average 

Score 
Factor 
Weight 

Weighted 
Average 

Score Rank 

2 Jacobs Project Management Co.         

3 
Proposer’s Experience and 
Qualifications 94.44 30.00% 28.33   

4 
Project Manager, Key Personnel, 
and Availability 90.83 30.00% 27.25   

5 
Understanding of the Services and 
Approach 92.67 40.00% 37.07   

6 Total   100.00% 92.65 1 

7 Iteris, Inc.         

8 
Proposer’s Experience and 
Qualifications 90.37 30.00% 27.11   

9 
Project Manager, Key Personnel, 
and Availability 82.92 30.00% 24.88   

10 
Understanding of the Services and 
Approach 87.33 40.00% 34.93   

11 Total   100.00% 86.92 2 

12 TKE Engineering, Inc.         

13 
Proposer’s Experience and 
Qualifications 89.63 30.00% 26.89   

14 
Project Manager, Key Personnel, 
and Availability 72.50 30.00% 21.75   

15 
Understanding of the Services and 
Approach 72.00 40.00% 28.80   

16 Total   100.00% 77.44 3 

17 ABA Global, Inc.         

18 
Proposer’s Experience and 
Qualifications 53.52 30.00% 16.06   

19 
Project Manager, Key Personnel, 
and Availability 77.08 30.00% 23.12   

20 
Understanding of the Services and 
Approach 63.33 40.00% 25.33   

21 Total   100.00% 64.51 4 
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C.  Cost/Price Analysis  
 

The recommended cost has been determined to be fair and reasonable based upon 
an Independent Cost Estimate (ICE), technical evaluation, cost analysis, fact finding, 
and negotiations.  
 

 
Proposer Name 

Proposal 
Amount 

 
Metro ICE 

Negotiated 
Amount 

Jacobs Project Management Co. $6,086,323 $5,362,875 $5,521,039 

 
D.  Background on Recommended Contractor 
 

The recommended firm, Jacobs Project Management Co., located in Los Angeles, 
CA , has been in business for over 40 years and is a leader in the engineering and 
construction services field.  Jacobs has recently performed similar Construction 
Management and Project Management Services for the Los Angeles County 
Department of Public Works, the Orange County Transportation Authority (OCTA), 
and Caltrans District 7.  Jacobs has previously provided services for Metro on 
various projects and has performed satisfactorily.   
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DEOD SUMMARY 
 

I-710 INTEGRATED CORRIDOR MANAGEMENT / AE52227000 
 
A. Small Business Participation  
 

The Diversity and Economic Opportunity Department (DEOD) established an overall 
28% Small Business Enterprise (SBE) and 3% Disabled Veteran Business 
Enterprise (DVBE) goal for this solicitation.  Jacobs Project Management Co., 
(Jacobs) exceeded the goal by making an overall 28.12% SBE and 3.01% DVBE 
commitment.  

 

SMALL 
BUSINESS 

GOAL 

28% SBE 
3% DVBE 

SMALL 
BUSINESS 

COMMITMENT 

28.12% SBE 
3.01% DVBE 

 

 SBE Subcontractors % Committed 

1. Architectural Engineering Technology, Inc.   9.17% 

2. Coast Surveying, Inc.   2.49% 

3. General Technologies & Solutions   4.29% 

4. Integrated Engineering Management 10.38% 

5. Wiltec   1.79% 

 Total Commitment 28.12% 

 

 DVBE Subcontractor % Committed 

1. Leland Saylor Associates 3.01% 

 Total Commitment 3.01% 

 
 
B. Local Small Business Enterprise (LSBE) Preference 

 
The LSBE Preference Program does not apply to Architecture and Engineering 
procurements. Pursuant to state and federal law, only a competitor’s qualifications to 
perform the architectural and engineering services are to be evaluated and the most 
qualified firm to be selected, price cannot be used as an evaluation factor. 
 

C. Living Wage and Service Contract Worker Retention Policy Applicability 
 

The Living Wage and Service Contract Worker Retention Policy is not applicable to 
this contract. 

 

D. Prevailing Wage Applicability 
 
Prevailing Wage requirements are applicable to this project. DEOD will continue to 
monitor contractors’ compliance with the State of California Department of Industrial 
Relations (DIR), California Labor Code, and, if federally funded, the U S Department 

ATTACHMENT B 
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of Labor (DOL) Davis Bacon and Related Acts (DBRA). Trades that may be covered 
include building/construction inspectors. 
 

E. Project Labor Agreement/Construction Careers Policy 
 
Project Labor Agreement/Construction Careers Policy is not applicable to this 
Contract. PLA/CCP is applicable only to construction contracts that have a 
construction related value in excess of $2.5 million.     

 



Los Angeles County 

Metropolitan Transportation Authority

I-710 Integrated Corridor Management (ICM) Project

Operations, Safety, and Customer Experience Committee

February 20, 2025



RECOMMENDATION 

AUTHORIZE the Chief Executive Officer to award a firm-

fixed-price contract, AE52227000 to Jacobs Project 

Management Co., for a 48-month period for Construction 

Management Support Services (CMSS) for the Interstate 710 

Integrated Corridor Management (I-710 ICM) Project in the 

amount of $5,521,039 subject to resolution of any properly 

submitted protest(s), if any.

2



ISSUE

A new contract award is required for construction support services for the 

I-710 ICM project, including construction management, system 

integration, stakeholder coordination, and permitting oversight.

NUMBER OF PROPOSALS - 4

• ABA Global Inc.

• Jacobs Project Management Co.

• TKE Engineering Inc.

• Iteris Inc.

DEOD COMMITMENT - 28% Small Business Enterprise (SBE) & 3% 

Disadvantaged Veteran Business Enterprise (DVBE) Goal.

3



BACKGROUND

• The I-710 ICM Project is a 12-mile corridor 

from SR-60 to SR-91 which includes 11 

cities, Unincorporated LA County and 

Caltrans

• Major goods movement corridor and key part 

of regional transportation network system 

that carries significant amount of travel - 

passenger vehicles and goods movement

• Multi-modal and multi-agency collaboration 

to enhance mobility for all modes and 

manage non-recurring congestion effectively. 

• The Project will optimize traffic signals, 

enhance real-time traveler information, and 

implement ITS technologies to improve 

operations and safety.

4



DISCUSSION

• Construction Management Support Services to enable staff to engage 

a Construction Manager (CM) consultant to collaborate with Metro, the 

General Contractor, and the local agencies. 

• Managing the General Contractor, permits from the local agencies, coordinating 

with the local agencies, testing and verifying the ITS elements deployed, systems 

integration, and ensuring construction safety at project location

• Metro secured $27,840,000 from TCEP for construction, with 

$7,160,000 in Prop C 25% funds as the local match. Metro will 

request allocation at the California Transportation Commission (CTC) 

Board in March 2025.  

• The General Contractor will be procured separately.

• The start of construction is planned for Summer 2025.

5
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OPERATIONS, SAFETY AND CUSTOMER EXPERIENCE COMMITTEE
FEBRUARY 20, 2025

SUBJECT: FAREGATE RETROFIT (PHASE 2) - UPGRADE EXISTING GATED STATIONS WITH
TALLER GATES

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to:

A. ESTABLISH a Life-of-Project (LOP) budget for an amount not-to-exceed $15.3 million for the
implementation of taller faregates at 11 additional stations to provide safety, and security, and
enhance access control;

B. AMEND the FY25 budget to add three (3) Non-Contract Full-Time Equivalent (FTE) positions
to manage the gating analyses and implementation of taller gates across the 11 additional
stations and expansion of taller gates across the Metro Rail system and new stations from new
rail lines and transition into operations and maintenance; and

C. AUTHORIZE the Chief Executive Officer, or their designee, to negotiate and execute all
necessary agreements, contracts, and contract modifications associated with the increased LOP
budget.

ISSUE

At the July 2024 meeting, the Board approved several strategies to improve safety for Metro riders
and employees (2024-0437). One key strategy was to replace some existing faregates with taller,
robust structural and modernized designs that better meet today’s mobility needs. The current
turnstile and leaf-style faregates are highly susceptible to fare evasion, whereas the taller fare gates
directly improve passenger safety and security.

Taller faregates have features such as precise motion sensors that can accurately detect fare
evasion behaviors, such as “tailgating,” crawling under, climbing over, as well as electromechanical
locks to prevent forced entries, and paddle-style doors that improve accessibility for customers with
bicycles, luggage, or other items. The taller faregates also have large, color-coded displays to alert
authorized personnel of fare evasion attempts. These gates offer potential integration with third-party
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advanced security solutions, such as enhanced camera detection for weapons or other threats.

BACKGROUND

Over the past six months, staff has focused on the procurement, integration, and planning for the
installation of new taller gates to modernize Metro’s fare collection system, starting with LAX/Metro
Transit Center Station. The design and integration efforts that have been developed for the taller
gates at the LAX/Metro Transit Center Station can be leveraged for faregates at other stations across
the system.

The original pilot was to implement taller faregates at LAX/Metro Transit Center Station, which is
proceeding as planned. The pilot has since been modified to retrofit ten existing gated stations where
fare evasion and misuse of the emergency swing gates have been prevalent. The faregates for
LAX/Metro Transit Center Station were funded by the Project’s Life-of-Project (LOP) budget, and the
previously approved funding of $14.4m will be used for the ten stations. These ten stations are
included in Phase 1 of this retrofit effort. Phase 1 installation will begin in March, a more detailed
installation can be found in Attachment A.

Any new construction projects, such as Purple Line Extension Phases 1 and 2 and Foothill Phase
2B, will also incorporate taller faregates as part of their station designs, and be funded by existing
Project LOPs.

Taller faregates will be implemented as follows:

1 Phase 1 stations are Lake, Firestone, Pershing Square, 7th Street/Metro Center, Westlake MacArthur Park,
Wilshire/Vermont, Vermont/Santa Monica, Hollywood/Western, North Hollywood, and Willowbrook/Rosa Parks.

DISCUSSION

In Phase 2, the plan is to retrofit another 11 existing gated stations with taller gates. Staff from TAP,
SSLE, and Station Experience collaborated closely with the LA Police Department and LA Sheriff’s
Department to select these stations, which include Mariachi Plaza, Harbor Freeway, Aviation/LAX,
Vermont/Athens, Del Amo, Civic Center, Compton, Slauson, Expo/LaBrea, Avalon, and Long Beach
Blvd. These stations were chosen based on data showing they have experienced significant fare
evasion and misuse of the emergency swing gates, and through feedback from stakeholders
mentioned above. Attachment A provides data on unpaid entries and the percentage of fare evasion
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for stations in Phase 1 and Phase 2.

As Metro continues to improve the station experience, taller faregates can be integrated into station
redesigns, complementing current initiatives such as TAP-to-Exit, improved signage, and passenger
flow enhancements. The faregates have been user tested in the TAP Lab to ensure functionality,
ease of use, and compatibility with the existing fare collection system.

Taller faregates can improve safety and security for Metro customers and employees while
encouraging fare compliance. Their robust structural design deters fare evasion by restricting
unauthorized access through features such as motion sensors and electromechanical locks that
prevent forced entries. Additionally, precise motion sensors can accurately detect and record fare
evasion, providing data that SSLE can use to strategically assign staff at key stations. The taller
gates have been installed at Bay Area Rapid Transit (BART) and Washington Metropolitan Area
Transit Authority (WMATA). WMATA reported an 82% reduction in fare evasion after installing five-
foot-tall gates and taller fences across all stations.

Phase 2 upgrades will tentatively begin as early as October 2025. Below is a timeline and schedule
of the next steps.

Activity Duration Timeline
Solicitation 3 months March to May 2025
Design, development, and testing 4 months June to September 2025
Manufacturing 4 months August to November 2025
Installation 2 months October to December 2025

FTEs

To support the implementation of taller gates, expansion of taller gates across the Metro Rail system,
and the gating evaluation, there is a need to add three FTEs:

· One (1) Supervising Engineer to manage and supervise staff on all faregate projects,
prepare scopes of work, schedules and budgets, review complex schematic diagrams,
oversee field work and inspections, and lead fare collection studies and evaluations for rail
and bus systems.

· One (1) Senior Engineer to support the Supervising Engineer with reviewing engineering
drawings, tracking scopes of work, schedules and budgets, preparing complex faregate
designs layouts, conducting site visits and collaborating with construction crews.

· One (1) Principal Software Engineer to oversee and provide direction on faregate
communication systems architecture design, faregate software integration, networking, PCI
(payment card industry) compliance and security including firewall configuration, and third-
party software assessments.

These positions will assist with the third-party integration of gates at new Metro Rail stations for rail
line extensions. They will also support future projects such as East San Fernando Valley Light Rail
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Transit Project, G Line Improvements Project, Sepulveda Transit Corridor Project, East Side Transit
Corridor Phase 2, Vermont Bus Rapid Transit (BRT), North Hollywood to Pasadena BRT. Additionally,
these roles will help transition these projects from construction to operations and maintenance.

The addition of three FTEs is crucial in ensuring the TAP Department can effectively collaborate with
internal stakeholders in continued efforts and strategies to strengthen the fare barrier. This includes
integrating and installing taller faregates at 20 Metro Rail stations, strategic fare barrier realignment,
integration with third-party security systems such as weapons detection, supporting ongoing
operation, and managing other gate-related projects such as TAP-to-Exit. TAP staff are also focused
on the modernization of the TAP System to accept contactless debit and credit cards and preparing
for an account-based system for Metro and 27 municipal operators, while supporting programs such
as LIFE, GoPass, U-Pass, Mobility Wallet, and integrated event ticketing. As programs and projects
grow, the existing staff cannot be reallocated to support new initiatives.

DETERMINATION OF SAFETY IMPACT

This initiative supports Metro’s safety-related strategies by ensuring that the Metro system is solely
used for its intended purpose of transportation, making station improvements to create safer
environments, and enhancing Metro’s current ability to detect and remove weapons from the system.

FINANCIAL IMPACT

Funding required for this project in the amount of $15.3 million will be included in the FY26 Adopted
Budget under Cost Center 3020. This could be a multi-year effort, and the Cost Center Manager and
Project Manager will be responsible for budgeting costs, if needed in future fiscal years.

Impact to Budget

The funding source is Proposition C 40%. These funds are eligible for Metro and regional bus and rail
operations and capital improvements.

EQUITY PLATFORM

As the agency implements new technology and equipment upgrades, such as taller faregates, to
enhance safety, protect Metro riders and employees, and improve the overall rider experience, it is
important to assess how these efforts impact Black, Indigenous, and other People of Color (BIPOC)
and marginalized groups who rely on the Metro Rail system. For instance, the current faregates are
most misused in stations located in communities where people heavily rely on transit,
disproportionately affecting those Metro customers. Taller faregates are expected to improve safety
and enhance security, ensuring customers at stations like Westlake MacArthur Park,
Hollywood/Western, or Wilshire/Vermont experience the same secure and welcoming environment as
those at other stations throughout the system.

Staff will engage Metro advisory groups to provide education on the implementation plans, gather
feedback and concerns, and ensure a transparent road map outlining the gates’ capabilities,
installation timeline, and location deployment strategies. Staff is prepared to initiate outreach efforts,
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such as distributing multilingual materials at selected stations, posting on social media, representing
Metro at public events, and partnering with community organizations to inform riders about the
changes.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

This item supports Metro’s systemwide strategy to reduce VMT through planning and equipment
purchase activities of taller faregates that will improve and further encourage transit ridership,
ridesharing, and active transportation by improving passenger safety and security. Metro’s Board-
adopted VMT reduction targets were designed to build on the success of existing investments, and
this item aligns with those objectives.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The recommendation supports:

· Strategic Plan Goal #2.1: Deliver outstanding trip experiences for all users of the
transportation system; Metro is committed to improving security;

· Strategic Plan Goal #5.6: Provide responsive, accountable, and trustworthy governance within
the Metro organization; Metro will foster and maintain a strong safety culture.

ALTERNATIVES CONSIDERED

The Board could opt not to expand or implement Phase 2 of this faregate retrofit. However, this is not
recommended because the current faregates have a legacy design where fare evaders can easily
enter the Metro Rail system. The current gates have not been effective at addressing security
concerns. The taller gates have demonstrated to be more effective at improving safety and deterring
fare evasion at other transit agencies.

NEXT STEPS

Following Board approval, staff will initiate a competitive procurement process to select a faregate
vendor for the implementation of the Phase 2 retrofit at existing gated stations. Staff will perform site
visits to the Phase 2 stations to assess station entrances, update station drawings, and confirm
station readiness for faregate retrofit.
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ATTACHMENTS

Attachment A - Data on Fare Evasion and Faregate Installation Schedule

Prepared by: David Sutton, Senior Executive Officer, Finance, TAP (213) 922-5633
Tisha Bruce, Executive Officer, Finance, TAP (213) 922-7621

Reviewed by: Nalini Ahuja, Chief Financial Officer, (213) 922-3088
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ATTACHMENT A 

Fare Evasion between June 01 to September 30, 2024 

No. Station Unpaid 
Entries1 

Paid 
Entries 

Total 
Entries % Fare Evasion Tentative Installation 

Date 
Phase 1 

1 Lake  18,788  53,961  72,749  26% March 2025 

2 Firestone  103,044  37,585  140,629  73% March 2025 

3 Vermont/Santa Monica  126,150  138,850  265,000  48% April - June 2025 

4 Hollywood/Western  157,059  161,452  318,511  49% April - June 2025 

5 Wilshire/Vermont  253,772  250,247  504,019  50% April - June 2025 

6 North Hollywood  103,278  1,187,343  1,290,621  8% July 2025 

7 7th St/Metro Center  240,720  1,000,924  1,241,644  19% July 2025 

8 Pershing Square  219,687  240,783  460,470  48% July 2025 

9 Westlake/MacArthur Park  292,970  276,852  569,822  51% July 2025 

10 Willowbrook/Rosa Parks  236,273  215,302  451,575  52% July 2025 

Phase 2 

1 Mariachi Plaza  6,766  53,962  60,728  11% October 2025 

2 Slauson  73,241   23,242   96,483  76% October 2025 

3 Avalon  98,146   31,332   129,478  76% October 2025 

4 Harbor Freeway  116,753  53,963  170,716  68% October 2025 

5 Long Beach Blvd  73,614   38,522   112,136  66% October 2025 

6 Compton  76,856   50,496   127,352  60% November 2025 



ATTACHMENT A 

No. Station Unpaid 
Entries1 

Paid 
Entries 

Total 
Entries % Fare Evasion Tentative Installation 

Date 
7 Del Amo  73,893   51,816   125,709  59% November 2025 

8 Vermont/Athens  40,986   30,445   71,431  57% November 2025 

9 Civic Center  101,658   129,152   230,810  44% December 2025 

10 Expo/La Brea  39,637   57,080   96,717  41% December 2025 

11 Aviation/LAX  95,072   93,243   188,315  50% December 2025 
1 “Unpaid entries” is the sum of emergency swing gate openings and forced entries on the ADA gate 



Faregate Retrofit (Phase 2)
Upgrade Existing Gated Stations With Taller Gates

Operations, Safety, and Customer Experience Committee
February 20, 2025

File ID 2024-1126



Recommendation

2

A. ESTABLISH a Life-of-Project (LOP) budget for an amount not-to-exceed $15.3 million for the 
implementation of taller faregates at 11 additional stations to provide safety, security, and 
enhance access control;

B. AMEND the FY25 budget to add three (3) Non-Contract Full-Time Equivalent (FTE) positions 
to manage the gating analyses and implementation of taller gates across the 11 additional 
stations and expansion of taller gates across the Metro Rail system and new stations from 
new rail lines and transition into operations and maintenance;

C. AUTHORIZE the Chief Executive Officer, or their designee, to negotiate and execute all 
necessary agreements, contracts, and contract modifications associated with the increased 
LOP budget.



Context

3

• The Board approved Motion 34.1 in April 2024 directed staff to research faregate hardening at 
heavy and light rail stations.

• Research suggests taller faregates may improve feelings of safety and security.
• BART completed 18 stations and are installing these faregates at 15 more stations.
• WMATA have installed taller faregates at all 98 stations, and WMATA has reported an 82% 

reduction in fare evasion.

• Original Pilot Plan (from July 2024 Motion Response): Install taller faregates at LAX/Metro 
Transit Center Station and two other locations.

• Updated Pilot Plan: Retrofit ten existing gated stations included in Phase 1. These stations 
were selected based on collaboration between TAP, SSLE, and Station Experience, with LA 
Police Department and LA Sheriff’s Department.



Background: Phase 1 - STraffic Faregates
Installations expected to start

March 2025 Existing Stations for STraffic Faregates
• Lake 
• Firestone 
• Pershing Square
• 7th Street/Metro Center
• Westlake MacArthur Park

• Wilshire/Vermont
• Vermont/Santa Monica
• Hollywood/Western
• North Hollywood
• Willowbrook/Rosa Parks



Improve Safety with Taller Faregates

Precise motion sensors
• Improves safety and prevents “tailgating” fare evasion
• Includes AI camera for accurate detection
• More sensors than on current gates for more accurate reporting

D 2 minutes
10 minutes

ADA-compliant
• Sensor technology to ensure “equitable accessibility” for 

customers using wheelchairs
• Paddle-style doors improve accessibility for customers with 

bicycles, luggage, or other bulky items

Electromechanical locks
• Difficult to force through 
• Will be integrated to allow quick unlocking for special 

events or in emergencies

Advanced security solutions via APIs*
• Real-time assistance: Instant reporting allowing staff to provide 

on-the-spot customer support at faregates
• Can potentially integrate with third-party security solutions

* API = Application Programming Interface allowing communication and integration with third-party services



Emergency Swing Gate Hardening

• Emergency swing gates (ESG) at 
Westlake/MacArthur Park Station raised 
to six feet with added perforated metal 
panels.

• The enhancement is meant to deter 
reaching the panic bar for unauthorized 
access.

• Phase 2 Retrofit: Requirement includes 
height modifications to the ESG to prevent 
reach-arounds.

• The picket fence across the entire fare 
barrier will also be raised to six feet for 
uniformity and deter jumping over.

6



Discussion: Phase 2 – RFP for Taller Faregates

Stations for Phase 2 Retrofit
• Aviation/LAX
• Vermont/Athens
• Del Amo
• Civic Center
• Compton
• Harbor Freeway

• Mariachi Plaza
• Slauson
• Expo/LaBrea
• Avalon
• Long Beach Blvd

Phase 2 to tentatively begin as early as October 2025

$15.3 million
Phase 2 Cost Estimate

7



Next Steps

• Following Board approval, staff will initiate a competitive procurement process to select a 
faregate vendor for the implementation of the Phase 2 retrofit at existing gated stations.

• Phase 2 installation is scheduled to begin in October 2025, with a targeted completion as 
early as December 2025.

• Staff will provide updates and report progress periodically.

8

Activity  Duration  Timeline
Solicitation  3 months  March to May 2025
Design, development, and testing 4 months  June to September 2025
Manufacturing  4 months  August to November 2025
Installation  2 months  October to December 2025
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REGULAR BOARD MEETING
FEBRUARY 27, 2025

SUBJECT: WEAPONS DETECTION SYSTEMS PILOT FINDINGS

ACTION: RECEIVE AND FILE

RECOMMENDATION

RECEIVE AND FILE the Weapons Detection System Proof-of-Concept Pilot Findings.

ISSUE

At its July 2024 meeting, the Board approved a proof-of-concept pilot of two weapons detection
technologies - millimeter-wave radar detection and dual-lane detection systems - at two transit hubs
on the rail system to deter weapons off Metro’s transit system. Over the past four months, multiple
vendors provided equipment at no cost to the agency to demonstrate how this technology could work
on the Metro system. This report provides the findings of these proof-of-concept pilots.

BACKGROUND

At its April 2024 meeting, Directors Barger, Krekorian, Hahn, Najarian, Butts, and Solis authored
Motion 34.1 (Attachment A), directing staff to perform an assessment of several security initiatives,
including recommendations related to weapons detection.
Metro’s Customer Code of Conduct prohibits “weapons or instruments intended for use as a
weapon” (6-05-020.S), and through piloting advanced detection technology, Metro aimed to evaluate
its effectiveness in identifying potential threats, supporting enforcement efforts, and enhancing overall
security.

At its July 2024 meeting, the Board authorized the piloting of two weapons detection systems -
millimeter wave technology and a dual-lane system- over a 30-day period at two Metro stations. At
the time, the focus was on evaluating walkthrough screening technologies to detect concealed
weapons efficiently while minimizing disruption to passenger flow.

As part of this process, Metro staff also researched lessons learned from peer transit agencies to
identify best practices and potential challenges. Within the last year, the New York Metropolitan
Transit Authority (NY MTA), Chicago Transit Authority (CTA), and Southeast Pennsylvania Transit
Authority (SEPTA) all conducted various weapons detection pilots. NY MTA’s pilot was for 30 days,
and SEPTA’s was for 12 months.  CTA’s one-year pilot is still underway. The NY MTA and SEPTA
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decided not to proceed with weapons detection after their pilots due to varying effectiveness and
scalability.

DISCUSSION

Before launching a full-scale weapons detection pilot, it was essential to conduct a proof-of-concept
pilot to determine the most effective approach. Variations in technology systems, operational
environments, and insights from peer transit agencies allowed Metro to evaluate different solutions in
a controlled setting. This initial phase helped assess feasibility, effectiveness, and integration with
existing security measures, ensuring that future implementation would align with best practices and
Metro’s broader safety strategy.

Staff initiated the proof-of-concept piloting of two weapons detection systems at rail stations,
millimeter wave technology, and a dual-lane system. However, as staff advanced these efforts,
significant technical and operational challenges emerged. The millimeter wave system required
infrastructure modifications and operational adjustments beyond what was initially anticipated,
leading to the need for extensive integration efforts before broader testing and implementation could
proceed. Similarly, the dual-lane system presented potential constraints as well.

Given these challenges, staff focused on scalable and readily deployable solutions employing
advanced technologies, such as artificial intelligence (AI) and video analytics, to detect a wide range
of weapons, including improved detection of concealed weapons and brandished firearms. The goal
of these features is to enable non-invasive detection with minimal disruption to travel, even after
accounting for additional verification needed.  Staff continued researching non-intrusive concealed
weapons detection options and introduced a pillar-type system to supplement the concealed
weapons screening proof of concept pilots. This alternative offered key advantages, including
portability, ease of deployment, and power autonomy. Additionally, staff researched and introduced
standalone video analytics for brandished firearm detection to complement weapons screening and
leverage existing CCTV infrastructure, testing its purported ability to detect visibly displayed firearms
and generate real-time security alerts.

By adjusting the approach to focus on practical, flexible, and effective security measures, Metro
refined its proof-of-concept pilot strategy. The proof-of-concept pilots of a concealed weapons
passenger screening system and brandished weapons detection pilot were selected as they not only
strengthened Metro’s enforcement efforts but can also act as a visible deterrent, reinforcing Metro’s
commitment to creating a safer transit environment with minimal disruption to passengers.

From August through December 2024, staff conducted proof-of-concept pilots of passenger
screening technologies (concealed weapons) and brandished firearms for three to four weeks with
each system to determine their effectiveness and feasibility in the transit system. Staff assessed
detection accuracy, false positives, effects on passenger flow, and integration with Metro’s security
infrastructure.
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1. Concealed Weapons Passenger Screening (October-December): As a passenger walks
through this detection system, the system uses its advanced sensors, AI, and other
technologies to detect concealed weapons without requiring them to stop and remove any
belongings. A lane-type system (previously referred to as dual-lane) and a pillar-type system
were tested at two Metro rail stations (Union Station B/D Line East and West portals and
APU/Citrus College A Line Station).

Photo of Lane Type System Screen (Left) and Pillar Type System (Right)

2. Brandished Firearm Video Analytics (September-October): This system scans existing
CCTV video feeds in real-time to identify threats, including brandished firearms, and sends
alerts to designated groups. Staff tested four different camera analytic software solutions
utilizing the CCTV system in the Union Station West area to detect brandished firearms.

Photo of Brandished Firearms Analytics Detecting a Replica Firearm
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Concealed Weapons Passenger Screening Proof of Concept
After comparing the advantages and disadvantages of different systems, staff collaborated with two
vendors, based on their wide use across event venues, airports, and governmental facilities, to
organize pilot demonstrations and deployment at two locations. Vendor A facilitated a system
identified previously as the dual-lane system. Vendor B facilitated a system referred to as the pillar-
type system. As part of the evaluation, staff conducted an analysis of the frequency of secondary
screenings, false positive rates, public feedback on the screening process, and overall crime and
safety metrics. Staff evaluation found that both systems performed similarly in detecting large, dense
metallic items while omitting everyday metal objects in a transit environment. However, the pillar-
type system’s designed portability and power autonomy provided significant operational advantages
by allowing for scalable deployment and reduced infrastructure requirements, better suited for
Metro’s dynamic transit environment.

Passenger Screening at Union Station (Top Left); MTS Officers at Secondary Screening Table (Top Right); Passenger Screening at
Union Station (Bottom Left) and APU/Citrus Station (Bottom Right)
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Findings

Enhanced Safety: After multiple iterations of screening deployments, staff found that the lane-type
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and pillar-type systems operate almost identically in detecting various metal materials. Across all
iterations of screening deployments, no weapon threats were identified; however, to ensure adequate
detection, armed officers were asked to walk through each system while carrying their standard-
issued service firearm. Both systems detected the officers’ service weapons with 100% accuracy
each time. Additionally, staff used a series of testing and training firearm replicas and inert weapons
to test the detection capabilities of each system. Those threats were also detected during testing.
Throughout the pilot, “weapon-like” items were detected that were part of tools, such as box-cutters
and chef cutlery, but were determined not to be an actual threat.

Impact on Riders: Screening methodologies varied based on location and passenger numbers. At
APU/Citrus Station, staff were able to screen all passengers during peak hours. At Union Station, a
pedestrian count was used during peak hours to manage screening efficiently and prevent queues
due to the large number of customers.

The duration was less than two seconds for passengers who did not alert during primary screening.
For those who did cause the system to alert and were routed to secondary screening, staff visually
inspected the passengers' belongings in under 15 seconds.

One of the findings that stands out is the high incidence of false positives, ranging between 30% and
50%. False positive rates are directly correlated to the selected system sensitivity level. As the
sensitivity level increases, so do false positives and its increased ability to detect smaller weapons.
As the level decreases, so do false positives and their ability to detect weapons. For the duration of
Metro’s pilots, the chosen sensitivity level allowed for higher false positive rates but also ensured that
the smallest firearms and knives with blades beyond a certain measurement would be detected.
While sensitivity levels can be decreased to minimize false positives, so does the operation’s ability
to detect harmful weapons. These high figures can be readily attributed to the presence of personal
electronics and other items with large metallic content, which frequently triggered the system’s
sensors. The screening systems are designed to omit alerts to the presence of small metallic items
like keys, cellphones, and belts; however, many transit riders carry laptops, tablets, or other benign
personal items with a high metal content as they commute to and from work, with the range in false
positives largely dependent on the time of day and location. Staff found that these alerts did not
significantly impact travel times.

As discussed above, the secondary search process was quick and efficient. During the pilot, primary
screenings took an average of just two seconds per passenger, effectively filtering out non-alerting
individuals. In cases where the system flagged a passenger for further inspection, secondary
searches only lasted an average of 15 seconds, during which security personnel asked passengers
to visually inspect their personal belongings. This expedited process helped maintain a steady flow
with minimum impact on travel. Additionally, staff worked with the vendor to continuously analyze and
adjust the system's sensitivity, working to target the detection of weapons over other items.
Continued refinement of detection parameters and expedited secondary screenings are the primary
strategies to ensure screening deployments remain an efficient and effective deterrent to weapons on
the transit system. Due to the high level of false positives, significantly more security staff was
needed to conduct secondary screenings and reduce queuing of passengers.

Screening Throughput: To manage operational impact, staff implemented a pedestrian count
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interval to determine how many passengers were selected for screening per hour.  This allowed for
up to 30 passengers to be screened per hour, a conservative limit designed to prevent excessive
delays and ensure smooth operations. On average, about 120 passengers were screened during
each four-hour screening deployment. Staff would need more experience with the screening system
to determine if operational procedures can be optimized to increase the screening rate without
compromising security effectiveness.

Deployment Flexibility: After multiple iterations of screening deployments, staff found that the lane-
type and pillar-type systems operate almost identically in detecting various metal objects; however,
noticeable differences are apparent in deployment readiness. The pillar-type system demonstrated
an inherent advantage in its portable and self-powered design, while power and mobilization
requirements severely challenged the lane-type system.

The pillar-type system's benefits include its self-contained power, data, and cable routing, which
makes deployment and set-up easy and allows staff to flexibly deploy the pillar-type systems where
needed and without power limitations. Its size and weight do not require a vehicle with a loading
ramp or hydraulic/motorized lift, something the MTS fleet does not currently have. These critical
factors mean Metro can swiftly set up and break down as security needs shift.

The lane-type system typically requires grid power and has a physical cabling connection between its
two main components that require protection using a raised floor mat. This presents accessibility
challenges, particularly for passengers using mobility devices, thereby raising accessibility and
expediency concerns. The larger and heavier size of the lane-type system requires a large vehicle
transportation with a motorized liftgate, limiting its overall mobility and adaptability for relocation and
storage. These factors and the system’s shore power dependency highlight areas where the single
lane-type system is less suited for specific transit environments than the more portable pillar-type
alternative.

Customer and Employee Feedback: The reception to the screenings in the field where the
screenings were taking place was overwhelmingly positive. Most customers willingly participated and
raised no significant concerns about privacy or inconvenience.

Whenever concerns about the screening process emerged, particularly with perceived profiling and
general unease about being selected for screening, security officers addressed these instances
effectively by providing clear information and disclosing how the selection for the screening process
was based upon a pre-determined count and not at the officer’s discretion.

· “This is great! It’s a good thing to have so people feel safe!” - Passenger
approached staff at the eastern portal of Union Station B/D Line

· “It’s a great idea! Long time coming!” - Metro Facility Maintenance employee

· “Thank you so much, brings safety and less guns to make it feel safe for my mom to ride
Metro.” - Metro Custodian, at Union Station B/D Line

· “This is great to see! My husband takes the train every Tuesday, so I know he’ll be safe
seeing this safety measure in place.” - Passenger, at APU/Citrus College Station

· “This is great! Happy to see this!” - Passenger rejoiced as they saw the weapons detection
pilot occurring, at Union Station B/D Line
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· Members of a faith-based group conducting outreach expressed their support as it would
make the system safer - APU/Citrus College Station

Overall, these small-scale pilots provided valuable insights into the feasibility of concealed
weapons passenger screening detection technology, focusing on operational performance,
customer and employee feedback, and overall system impact. While limited in scope, the proof-
of-concept phase helped identify key considerations for a potential larger-scale pilot, including
ease of use, screening efficiency, and integration with existing security measures. The feedback
gathered from employees and customers further informed how different safety systems align
with Metro’s operational needs and passenger experience. These findings serve as an important
foundation for determining the most effective pilot moving forward.

Brandished Firearm Video Analytics Detection Proof-of-Concept
From September to October 2024, SSLE tested four video analytic-based solutions of
brandished firearm detection technologies at Union Station West. These proof-of-concept pilots
focused on using video analytics to detect brandished firearms through existing CCTV
infrastructure in real-time. Detection capabilities varied widely between the different analytic
systems, but the testing results established a clear ranking based on performance, with one
system scoring higher than the rest. The best-performing system detected a replica full-size
pistol every time it was brandished, in every testing session, and in every camera tested-the only
system to do so. The same system achieved a high detection rate for other types of firearms. In
addition to offering instant notification alerts via multiple communication channels, the system
includes an online dashboard and mobile app.

To evaluate the detection capabilities of the different systems, staff developed and followed a
uniform testing protocol consisting of brandishing replicas and training firearms, indistinguishable
from functioning firearms to the naked eye, in front of cameras enabled with firearm detection. All
items used for testing are disabled, inert items incapable of loading or actioning ammunition, and
all testing occurred during station closure hours in the absence of the public and in the presence of
onsite security officers and a supervisor.

The firearms were brandished sequentially and in different positions within a camera’s field of view.
Staff ensured the firearm was within the camera’s field of view for an equal amount of time.
Procedures were closely followed in testing the four systems, incorporating the
vendor/manufacturer’s recommendations to account for all systems' detection and alert latency and
other special considerations equally.

Findings

All systems exhibited varying detection capabilities of different-sized firearms. One system
misidentified everyday items, such as walking canes and bicycles, as threats, particularly under
certain lighting conditions, partly because it did not have the element of human review built into the
alert workflow. These limitations highlighted the necessity of human-in-the-loop verification to
enhance accuracy and operational response, a built-in feature in the top-ranked-performing solution-
all systems with a human-in-the-loop performed better than the one system that did not have that
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element.

While firearm detection was the predominant factor in evaluating a system’s performance, staff also
assessed ancillary features such as text/email/push notifications, application user interface, the
incidence of false positives, and integration with existing and upcoming security technologies. The
result of these additional considerations yielded further support for the best-performing system with
valuable support features.

Unlike the challenge of meeting system requirements across all CCTV infrastructure, alert-based
brandished firearm detection technology carries a lesser strain on personnel sources. All systems
piloted generally sent notifications in eight seconds or less. Overall, the proof-of-concept pilot for
brandished weapons detection provided valuable insights into the technology’s potential to enhance
security by leveraging existing CCTV infrastructure. While all four tested systems performed well,
further evaluation is necessary to fully understand their effectiveness in a variety of real-world
conditions. Although staff conducted tests in both indoor and outdoor environments under different
lighting conditions, additional testing would be needed to account for factors such as camera quality
and age, weather, crowd density, lighting variations, background colors, cabling infrastructure, and
network bandwidth and speed. These findings highlight the need for a more expansive assessment
to ensure the technology can be effectively deployed across Metro’s diverse transit environment.

Scalability

Determining the long-term viability of weapons detection technology requires careful consideration
of Metro’s ability to expand and implement these security solutions effectively across the transit
system. While the proof-of-concept pilots provided valuable insights into feasibility and operational
performance, further testing pilots are necessary to assess how these systems perform on a larger
scale. This includes evaluating infrastructure compatibility, operational impact, cost efficiency, and
integration with existing security measures. A thorough understanding of these factors will help
ensure that any future implementation is both effective and sustainable, enhancing customer and
employee safety.

Brandished Firearm Video Analytics Detection

For a full systemwide implementation, AI technology requires integration with more than 30,000
cameras currently on the Metro system today. The majority of Metro CCTV infrastructure and
vehicles are analog cameras, while AI technology relies on digital cameras. Implementing
brandished firearm detection at locations and onboard transit vehicles with outdated CCTV and
communications infrastructure involves extensive research and significant investments in
infrastructure, maintenance, and engineering upgrades, such as replacing or retrofitting outdated
CCTV systems, before procuring AI technologies.

Although CCTV upgrade projects are underway along various rail lines, it will still be several years
before the agency can implement brandished firearm detection, systemwide.  Improvements for
transit vehicles would include retrofitting outdated CCTV systems and communication infrastructure
on each vehicle. Given the undetermined state of all infrastructure constraints, a comprehensive
implementation cost estimate for the entirety of the CCTV ecosystem under the agency’s ownership
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cannot be determined at this time.

Since network and CCTV infrastructure are in varying states at different Metro locations, leveraging
this security solution would only be possible at the West area of Union Station and the upcoming
Metro Transit Center.  Staff has determined that the CCTV systems at all rail stations, bus and rail
divisions, and Union Station, comprising about 3,600 cameras, are within discernable reach of
meeting specifications. Security Control Specialists already stationed at Metro’s Security Operations
Center (SOC) would be responsible for managing alerts, and the necessary coordination with field
security personnel like MTS, law enforcement, and private security officers would occur similarly to
how Transit Watch app reports, phone calls, and text-based reports regarding firearms are currently
handled.

At facilities that meet or exceed specifications, including the rollout of the unified Video Management
System (VMS), Genetec, and enhancements to network bandwidth and camera infrastructure, the
brandished firearm detection solution could be integrated into the facilities’ existing security
framework.

The cost of a longer and larger scale pilot at Los Angeles Union Station, rail stations, bus terminals,
and Metro Operating Divisions is shown in the table below:

Concealed Weapons Passenger Screening

Building on the insights gained from the proof-of-concept phase, the next step is to conduct a larger-
scale pilot utilizing a pillar detection system. The pillar-based approach offers key advantages,
including portability, ease of deployment, and minimal disruption to passenger flow, making it a
viable solution for enhancing security across the transit system. A broader pilot will allow for further
evaluation of system performance in high-traffic areas, integration with existing security operations,
and overall effectiveness in detecting concealed weapons.

Since the proof-of-concept phase lasted 30 days, a longer-term pilot would be necessary to better
understand operational requirements, resource allocation, and sustainability. While expanding this
system to all 222 station entrances would significantly enhance security, it would also require an
immense amount of personnel to operate effectively. While the technology is highly portable and
adaptable, its effectiveness relies on dedicated personnel to operate screening equipment, direct
passenger flow, and conduct secondary inspections. Given these staffing and cost considerations,
full system-wide implementation may not be feasible. However, an extended pilot would help assess
alternative deployment strategies, such as implementation at high-risk locations based on data or
strategic integration with existing security measures, to maximize impact while maintaining
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operational efficiency. Systemwide expansion of weapons detection screening will require significant
financial and personnel investments. Ongoing assessment and refinement of weapons detection
deployments will ensure necessary infrastructure, personnel, and funding are in place to support
program augmentation
.
Staff developed the following cost model designed as reference point for the scalability of passenger
screening deployments systemwide:

Compliance with Bias-Free Policing and Public Safety Data Analytics
Metro is committed to ensuring all weapons detection initiatives comply with its Bias-Free Policing
and Public Safety Data Analytics policies. Before the start of the proof of concept pilots, staff
engaged in a comprehensive review process to ensure that screening procedures, security
practices, and data collection efforts were substantiated by the legal framework governing the
agency’s public safety policies and practices. In consultation with County Counsel, staff worked to
establish the legal basis for conducting weapons screenings and searches, ensuring that all
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detection measures were implemented to protect our passengers’ rights and individual freedom.
Similarly, the use of video analytics for weapons detection through CCTV has been carefully
evaluated to balance security objectives with privacy considerations and data protection. Multiple
discussions helped shape preparations, transparency, and procedural safeguards to ensure
screening technology's fair and equitable application.

DETERMINATION OF SAFETY IMPACT

The proof of concept pilots had a positive impact on the safety of the Metro system, ensuring a safer
experience for passengers and employees.

EQUITY PLATFORM

Before the start of the weapons detection evaluation, there were concerns regarding racial profiling,
the use of facial recognition, and how these technologies may impact Black, Indigenous, and other
People of Color (BIPOC). Notably, the facial recognition function within weapons detection
technologies was not piloted as it potentially conflicted with Metro’s Bias-Free Policing policy.
Furthermore, to ensure the screening process was bias-free, staff took extra precautions by using a
random interval to select individuals for secondary screening (e.g., every 15th person).

Staff observed accessibility challenges for the lane-type passenger screening system, which had
cables that ran beneath a rubber mat, elevating it slightly from ground level and possibly creating a
challenge for those in a wheelchair; as a result, this system is not being recommended. Additionally,
KPIs would play a vital role in tracking potential bias while implementing weapons detection systems,
ensuring adherence to Metro's Bias-Free Policing and Public Safety Data Analytics policies. These
KPIs would be integrated into Metro’s reporting framework, with findings shared transparently with
stakeholders, including the Public Safety Advisory Committee (PSAC) and the Community Advisory
Council (CAC).

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.* Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

This item supports Metro’s systemwide strategy to reduce VMT through operational activities that will
improve and further encourage transit ridership, ridesharing, and active transportation. Metro’s Board
-adopted VMT reduction targets were designed to build on the success of existing investments, and
this item aligns with those objectives.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance
Monitoring System (HPMS) data between 2001-2019.
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IMPLEMENTATION OF STRATEGIC PLAN GOALS

The recommendation supports Strategic Plan Goals #2.1: Deliver outstanding trip experiences for all
users of the transportation system; Metro is committed to improving security and #5.6: Provide
responsive, accountable, and trustworthy governance within the Metro organization; Metro will foster
and maintain a strong safety culture.

NEXT STEPS

Metro staff have maintained communications with one other vendor to explore the feasibility of
deploying a weapons detection solution on board buses and trains. Unlike transit stations, buses
present unique challenges for weapons detection, including limited space, power constraints, and the
need for rapid passenger boarding. Staff have been working closely with the vendor to determine
whether millimeter wave screening can be adapted for rolling stock. If possible, that capability would
allow for on-board weapons detection and instant notifications sent to Metro’s Security Operations
Center. Staff will keep the Board informed of the progress with the vendor.

ATTACHMENTS

Attachment A - Board Motion 34.1

Prepared by: Robert Gummer, Deputy Chief, System Security and Law Enforcement Officer, (213)
922-4513
Aldon Bordenave, Deputy Executive Officer, System Security and Law Enforcement,
(213) 922-4404
Nicholas Kappos, Director, Physical Security, (213) 922-4386
Imelda Hernandez, Senior Manager, Transportation Planning, (213) 922-4848

Reviewed by: Kenneth Hernandez, Interim Chief Transit Safety Officer, Chief Safety Office, (213) 922
-2290

Jennifer Vides, Chief Customer Experience Officer, (213) 940-4060
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File #: 2024-0300, File Type: Motion / Motion Response Agenda Number: 34.1

REGULAR BOARD MEETING
APRIL 25, 2024

Motion by:

DIRECTORS BARGER, KREKORIAN, HAHN, NAJARIAN, BUTTS, AND SOLIS

Related to Item 34: Bus Operator Retrofit Barriers

SUBJECT: IMPROVING SAFETY FOR METRO RIDERS & EMPLOYEES MOTION

RECOMMENDATION

APPROVE Motion by Directors Barger, Krekorian, Hahn, Najarian, Butts, and Solis  directing the
Chief Executive Officer to report back to the board in 60 days on:

A. A preliminary investigation into fare gate hardening at our heavy and light rail stations,
including identification of resources required, opportunities, and challenges associated with such
an effort;

B. An update on implementation of latching faregates upon exit, including the proposed pilots of
this technology at both North Hollywood and Union Stations;

C. An update on the proposed pilot interventions at Lake Ave, Hollywood/Highland, Downtown
Santa Monica, and Norwalk stations, as highlighted in January’s file#: 2023-0539;

D. Data collected on violent crimes committed over the past twelve months on the LA Metro
system and any correlation found with an inability of the perpetrator to demonstrate a paid fare;

E. Data on outcomes of arrests for crimes against persons on the LA Metro system over the past
twelve months, and instances of reoffending on the system;

F. Any current or recent legislative efforts to strengthen penalties for violent crimes against transit
employees.

HAHN AMENDMENT: report back to include recommendations for ways we can keep weapons off
our system, including lessons learned from peer transit agencies.

SOLIS AMENDMENT: report back to include how activating our stations, including adding kiosks and
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prioritize care first station design improvements, could improve safety and provide jobs to at-risk
individuals.

KREKORIAN AMENDMENT:

A. Report back to include recommendations to create holistic and reciprocal communication
among Metro, local law enforcement agencies (beyond our contracted partners), the District
Attorney's Office, Probation Department, and local court systems to create effective protocol
concerning Be on the Lookout "BOLO" notices and Stay Away Orders; and

B. Recommendations for upgrades to the CCTV system on bus and rail facilities to support
artificial intelligence and biometric technology to identify those individuals who are known repeat
violent offenders, repeat disruptors to operations or individuals banned from the system by court
order.

BUTTS AMENDMENT: report back to include staff’s research on current applications of millimeter
wave scanners combined with video cameras and artificial intelligence and facial recognition
technology that can be installed on train platforms and trains/buses with a feed into
command/dispatch centers.
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Weapons Detection Systems 
Pilot Findings 
Regular Board Meeting
February 27, 2025



Background

2

October 21 – December 19, 2024
Concealed Weapons Passenger Screening No-Cost Proof of Concept Pilots (Dual-lane & Pillar-type)

August 21 – October 15, 2024
Brandished Firearm Video Analytics Proof of Concept Pilots

July 2024
The Board authorized the piloting of two weapons detection systems (Dual-lane & Millimeter Wave)

April 2024
Board Motion 34.1

From Left to Right: Millimeter wave technology, Brandished Firearm Video Analytics, Dual-lane type, and Pillar-type



Two Proof of Concept Pilots 

From August through December 2024, staff conducted proof-of-concept pilots of passenger screening 
and brandished firearms technologies. Staff assessed detection accuracy, false positives, effects on 
passenger flow, and integration with Metro’s security infrastructure.

3

Concealed Weapons Passenger Screening
• Lane and Pillar-type systems were tested at 

Union Station and APU/Citrus College stations.  
• As riders walk through, the system uses its 

advanced sensors, AI, and other technologies 
to detect concealed weapons without requiring 
them to stop and remove any belongings. 

Lane-type (previously Dual-Lane) at Union Station (Left) 
& Pillar-type at APU/Citrus Station (Right)

Brandished Firearm Video Analytics
• Four different systems were tested in the 

Union Station West area. 
• This system scans existing CCTV video feeds 

in real time to identify threats, including 
brandished weapons, and sends alerts to 
designated security groups. 

Brandished Firearms Analytics 
Detecting a Replica Firearm



Proof of Concept: 
Concealed Weapons Passenger Screening

4

Proof of Concept of Lane-type at 
Union Station (Top) & Pillar-type at 

APU/Citrus College (Bottom)

Lane-type (Vendor A) Pillar-type (Vendor B)

Enhanced 
Safety

 No weapon threats were identified on passengers
 Both systems detected the officers’ service weapons 

with 100% accuracy each time

Impact on 
Riders

 The primary screening took less than two seconds. 
 False positives ranged from 30%-50%
 For the secondary screening, staff visually inspected 

passenger’s belongings in under 15 seconds.

• Used a pedestrian 
count interval during 
peak hours

• All passengers were 
screened during peak 
hours at APU/Citrus 
Station

Screening 
Throughput

 Applied a pedestrian count interval to determine how 
many passengers were selected for screening per 
hour– allowed up to 30 passengers per hour

Deployment 
Flexibility

• Requires grid power
• Has physical cabling 

connection which 
requires a raised 
floor mat

• Large & heavier size 
requires large vehicle

• Self contained power, 
data, & cable routing

• Size and weight do not 
require a vehicle with a 
motorized lift



Proof of Concept: 
Concealed Weapons Passenger Screening (cont.)

5

• Customer & Employee Feedback: The public’s reception to the screenings was 
overwhelmingly positive, with most patrons willingly participating and raising no significant 
concerns about privacy or inconvenience.

For a small number of riders who expressed concerns 
about the operation, officers indicated that the 
selection for the screening process was based upon a 
pre-determined count and not at the officer’s 
discretion.

“This is great! It’s a 
good thing to have so 

people feel safe!”
- Passenger, 

Union Station B/D Line

“It’s a great idea! Long 
time coming!”

- Metro Facility 
Maintenance employee

“This is great to see! My husband 
takes the train every Thursday, so 

I know he’ll be safe seeing this 
safety measure in place.”

- Passenger,
APU/Citrus College Station



Scalability: 
Concealed Weapons Passenger Screening

• A longer-term pilot would be necessary to fully assess operational requirements, 
resource allocation, and sustainability.

• Expanding to all 222 station entrances would require a significant amount of 
personnel to operate effectively.  This does not include future system expansion over 
the next 5 years.

6

Cost model for 
the scalability of 

deployment 
systemwide. 



Concealed Weapons Passenger Screening: 
System Comparison 

7

After evaluating pros and cons of each system, it was determined that the Lane-type system 
(Vendor A) would prevent Metro from having the logistical agility to deploy it across the 
system. Thus, the Pillar-type system (Vendor B) demonstrated to be most feasible piloted 
system for Metro. 

Lane-type Pillar-type



Proof of Concept: 
Brandished Firearm Video Analytics

Tested four video analytic-based solutions of brandished firearm detection technologies at 
Union Station West. Detection capabilities varied widely between the different analytic 
systems, but one of the four video analytic-based solutions outperformed the rest. 

8

Best-Performing System
 Detected a replica full-size pistol 

every time it was brandished, in every 
testing session, and in every camera 
tested—the only system to do so 

 Achieved a high detection rate for 
other types of firearms

 Offered instant notification alerts via 
multiple communication channels

 Included an online dashboard and 
mobile app

Other Systems
 Varying detection capabilities of 

different sized firearms
o One system misidentified 

everyday items, such as walking 
canes and bicycles, as threats

 Some did not have a human-in-the-loop 
verification built in

 Some did not have ancillary features 
(e.g., text/email/push notifications, 
application user interface) 



Scalability: 
Brandished Firearm Video Analytics

• For a full systemwide implementation, AI technology requires integration with more than 
30,000 cameras currently on the Metro system today. 

• Since network and CCTV infrastructure are in varying states at different Metro locations, 
leveraging this security solution would only be possible at the West area of Union Station 
and the upcoming Metro Transit Center.

• The cost of a longer and larger scale pilot at Union Station, rail stations, bus terminals, and 
Metro Operating Divisions, which covers about 3,300 CCTVs, is shown in the table below. 
o These CCTVs are still being upgraded to meet specifications, which will take a few years. 

• Additional testing for different lighting conditions would be needed to account for camera 
quality and age, weather, crowd density, lighting variations, background colors, cabling 
infrastructure, and network bandwidth and speed. 

9



• Metro is committed to ensuring all weapons detection initiatives comply 
with its Bias-Free Policing and Public Safety Data Analytics policies.

• Staff engaged in a comprehensive review process to ensure that the pilots 
were substantiated by the policy framework governing the agency’s public 
safety policies and practices. 

• Staff established a sound randomized screening process to 
remove the perception of bias.  

• The use of video analytics has been carefully evaluated to balance security 
objectives with privacy considerations and data protection.

Compliance with Bias-Free Policing & 
Public Safety Data Analytics Policies 

10



Next Steps

11

• Metro staff is in communication with one vendor to explore the feasibility of 
deploying a weapons detection solution on buses and trains.
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REGULAR BOARD MEETING
FEBRUARY 27, 2025

SUBJECT: ADOPT PUBLIC SAFETY POLICE PENSION PLAN FOR ELIGIBLE EMPLOYEES
OF NEW TRANSIT COMMUNITY PUBLIC SAFETY DEPARTMENT

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

AUTHORIZE the Board of Directors for the Public Transportation Services Corporation to amend the
contract with the California Public Employee’s Retirement System (CalPERS) to implement a Safety
Police Pension Plan for sworn officers hired for the new Transit Community Public Safety Department
(TCPSD) (Attachment A).

ISSUE

Before Metro can begin the hiring process for the TCPSD, a Safety Police Pension Plan must be in
place to facilitate the hiring and retention of sworn officers. Metro’s existing pension plans do not
meet the requirements of a Safety Police Pension.  As a result, sworn officers cannot be members of
the existing plan and CalPERS requires that a new Safety Police Pension Plan be implemented for
these future hires.

BACKGROUND

The Public Transportation Services Corporation (PTSC), a component unit of Metro, currently
contracts with CalPERS for a Miscellaneous pension plan for certain employee groups.  Accordingly,
any changes to the pension plans require authorization by the Metro Board before the PTSC takes
an action to amend the pension plan.

In June 2024, the Metro Board approved the implementation of an in-house TCPSD.  The
implementation plan requires the agency to hire sworn officers directly instead of contracting for
service with outside agencies, such as the Los Angeles Police Department and the Los Angeles
County Sheriff’s Department. Sworn officer eligibility requires Peace Officer Standards and Training
(POST) Certification. PTSC must contract with CalPERS to provide a new Safety Police Pension
Plan for sworn officers as this is a specialized group that cannot be enrolled in the Miscellaneous
plan currently in existence for other employee groups.  Metro staff have been working with CalPERS
over the last several months to identify pension plan options for safety members as well as potential
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costs and contribution rates.

DISCUSSION

CalPERS presented Metro with three police pension plan options for sworn officers as well as the
potential costs and contribution rates for these options. The three options presented specific to sworn
officers are listed below along with the estimated cost per option:

These options mean that members are eligible to receive 2%, 2.5% or 2.7% of their salary for each
year of service at Metro, based on a retirement age of 57.  Metro  researched several police
departments to determine the retirement formulas other agencies were using. Those who offered
CalPERS pension plans for sworn officers, such as Bay Area Rapid Transit (BART), Los Alamitos,
Sacramento, Long Beach, Santa Monica, Whittier, Glendale, Burbank, and Anaheim Police
Departments offer a pension formula of 2.7% at 57. As the market to hire sworn police officers is
extremely competitive, Metro wants to ensure that the public Safety Police Pension Plan is
competitive enough to attract new officers and lateral officers who might consider transferring from
other neighboring agencies. Therefore, to be competitive, Metro recommends the option of 2.7% at
age 57 for sworn officers. In order to implement the Safety Police Pension Plan, PTSC must amend
the contract with CalPERS.

In addition to adding a new police category to the CalPERS retirement contract, survivor benefits for
police members will also be added to the contract. The 1959 Survivor Benefits program provides
benefits to a designated survivor if the member passes away before retiring. This benefit is
commensurate with the survivor benefits offered to PTSC employees in the other Miscellaneous
pension plans.

PEPRA Impact
Additionally, in 2013, the Public Employee’s Pension Reform Act (PEPRA) was enacted which
changed retirement benefits for new public employees hired after January 1, 2013.  For example,
contribution requirements were placed on PEPRA members and retirement formulas were altered.
Prior to PEPRA, employers had the ability to pay both the employer and employee share of the
required retirement contribution.  Metro inquired about the possibility of being able to pay the
employee share of the contribution for those employees that retained Classic status because they
were members of a public pension plan prior to January 2013.  CalPERS determined that this is not
allowable under PEPRA rules and regulations as the Safety Police Pension Plan is a PEPRA plan
established post January 2013.  Specifically, CalPERS confirmed that all members of the Safety
Police Pension Plan will be required to pay the employee share of the retirement formula. PTSC
currently has two CalPERS pension plans for its employees:
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· Miscellaneous 2% at age 60 (Classic)

· Miscellaneous 2% at age 62 (PEPRA)

The majority of PTSC employees are enrolled in the Miscellaneous pension plan with a formula of
2% age 62 (PEPRA plan). Currently, the PEPRA plan has 2,030 members and the Classic plan has
960 members. Sworn officers are not allowed to be members of either Miscellaneous plan and
CalPERS requires the implementation of a Safety Police Plan for sworn officers. Before Metro can
begin the hiring process for the TCPSD, this Safety Police Pension Plan must be in place to facilitate
the hiring and retention of sworn officers.

DETERMINATION OF SAFETY IMPACT

The action plays a pivotal role in the establishment of the Transit Community Public Safety
Department, an initiative that is expected to substantially enhance safety across the entire Metro
system. The TCPSD will integrate sworn officers alongside non-law enforcement personnel, providing
a more visible, accessible, and engaged presence throughout the Metro system. This holistic
approach ensures that both public safety and community well-being are prioritized, offering a
balanced and effective security strategy for all Metro patrons and employees. By enhancing the
range of safety services offered throughout Metro, the TCPSD will foster a safer and more welcoming
transit environment, leveraging a combination of proactive law enforcement and community-based
support mechanisms. This action ensures that Metro can provide a comprehensive Safety Police
Pension Plan, addressing both immediate concerns, long-term transit security needs, and as we
prepare for major events coming to the region.

FINANCIAL IMPACT

The projected costs of the Safety Police Pension Plan are consistent with the costs presented to the
Board in the TCPSD implementation plan. It is anticipated that the CalPERS Safety Police Pension
Plan will cost approximately $10.7 million per year when the department is fully staffed, and all sworn
officers have been hired. These costs are based on an employer contribution of approximately 14%
of the salaries of sworn officers. Employees would be required to contribute approximately 13.75% of
their salary toward the funding of the plan. These percentages are based on actuarial calculations
conducted by CalPERS and are subject to changes based on future actuarial calculations, similar to
the existing Miscellaneous Plan. The employer cost of the 1959 Survivor Benefits program for sworn
officers will be approximately $42,500 per year when the department is fully staffed. These costs are
based on an employer contribution of $5.90 per member per month and an employee contribution of
$2 per member per month.

Impact to Budget

Sources of funds will parallel the projects charged agency wide and will include operating eligible
funds encompassing sales taxes, fares, and federal, state and local funds.
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EQUITY PLATFORM

This board item is critical to Metro’s ability to establish and operate a holistic, equitable, and multi-
layered approach and TCPSD to improve public safety by deploying a combination of sworn and non-
sworn staff to accomplish:

· Community Safety & Well-Being

· Prevention Support

· Risk Intervention

· Response and Enforcement

Additionally, the establishment of a comprehensive Safety Police Pension Plan for the sworn officers
being hired for the new in-house TCPSD will ensure that officers who join the TCPSD are provided
equitable coverage in this Safety Police Pension Plan, which will be an integral component of their
retirement benefits. This action also supports Metro's broader commitment to effectively recruit, hire,
and retain qualified law enforcement professionals for the TCPSD, ensuring that individuals from
diverse backgrounds, experiences, and identities have equal access to opportunities. By offering
these retirement benefits, Metro will be in a better position to attract the best candidates, and to
foster an inclusive supportive and sustainable career environment for all members of TCPSD, in line
with industry standards and equity best practices. The Safety Police Pension Plan will provide officers
with the necessary resources to safeguard their health, wellbeing, and long-term financial security,
addressing the unique needs of all groups within the various sworn officer job classifications. Metro’s
dedication to this initiative reflects its proactive and strategic approach to advancing safety, positive
workforce management, ensuring the timely staffing of the TCPSD while adhering to all regulatory,
safety, and Equal Opportunity requirements. This is aligned with Metro’s goal to deliver world-class
transit service across Los Angeles County and maintaining a high standard of safety, security, and
equity for both employees and  patrons.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

This item supports Metro’s systemwide strategy to reduce VMT through customer activities that will
benefit and further encourage transit ridership. Metro’s Board-adopted VMT reduction targets were
designed to build on the success of existing investments, and this item aligns with those objectives.

By ensuring a more secure and visible transit environment, this action supports the reduction of VMT
by strengthening Metro’s position as a reliable, safe, and attractive alternative to driving. This action
aligns with Metro's broader goals of reducing traffic congestion, enhancing public transportation
options, and promoting a more sustainable transportation system across the region.
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*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring
System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The recommendation supports strategic plan goal 2.1, “Metro is committed to improving security.”
The new Safety Police Pension Plan for sworn officers being hired ensures that Metro will be able to
establish a Transit Community Public Safety Department. These sworn officers and the TCPSD will
increase the visibility and effectiveness of security and law enforcement personnel at Metro facilities
via a multi-layered approach.

ALTERNATIVES CONSIDERED

The Board could decide not to amend the contract with CalPERS; however, this amendment is
required to provide retirement benefits for sworn officers that are POST certified for the new TCPSD.
Not amending the contract with CalPERS to add a Safety Police Pension Plan is not recommended
as it would prevent the timely establishment of the new department. Additionally, the board could
decide on a Safety Police Pension Plan that is not 2.7% at 57 however, this is not recommended as
Metro must establish a competitive pension plan to attract new officers and lateral officers who might
consider transferring from other agencies.

NEXT STEPS

Upon Board approval, the PTSC Board of Directors will convene to enact all necessary actions to
incorporate a Safety Police Pension Plan.

ATTACHMENTS

Attachment A - Safety Police Pension Plan Summary

Prepared by: Janice Olsen, Deputy Executive Officer, Pension & Benefits,
(213) 922-7151
Don Howey, Executive Officer, Administration (213) 922-8867

Reviewed by: Dawn Jackson-Perkins, Chief People Officer, (213) 418-3166
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ATTACHMENT A 

Safety Police Pension Plan Summary 

 

• Safety Police Pension Plan option of 2.7% at age 57 for sworn officers 
 

• 1959 Survivor Benefits program, which provides benefits to a designated survivor if 
the member passes away before retiring. The 1959 Survivor Benefit provides a 
monthly allowance of: 

 

o $950 for one eligible survivor 
o $1,900 for two eligible survivors 
o $2,280 for three eligible survivors 

 

• This is a PEPRA compliant plan requiring all eligible employees to make 
contributions 

 



Regular Board Meeting
February 27, 2025

Public Safety Police Pension 
Plan for Eligible Employees 
of the New Transit 
Community Public Safety 
Department



2

Background

• In June 2024, the Metro Board approved the implementation of an in-house Transit 
Community Public Safety Department (TCPSD) and directed Metro to take necessary 
steps required to establish this new department

• Adopting a safety police pension plan is a critical first step in Metro standing up the Board 
approved Transit Community Public Safety Department (TCPSD) and being able to hire 
and competitively recruit for police officers
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• California Public Employee’s Retirement System (CalPERS) provided three Safety Police Pension Plan 
options for sworn officers as listed below:

Safety Police Pension Plan Information

Percent Age Estimated Cost
2.0% 57 $8.5M
2.5% 57 $10.3M
2.7% 57 $10.7M 

• Metro researched several police departments to determine the California Public Employee’s 
Retirement System (CalPERS) retirement formulas other agencies offer and found that most 
sworn officers are offered a pension plan formula of 2.7% at 57

• The recommended option is 2.7% at age 57 to be competitive and attract new officers and 
lateral officers who might consider transferring from other neighboring agencies
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1959 Survivor Benefit Program

• In addition to adding a new police category to the California Public Employee’s 
Retirement System (CalPERS) retirement contract, survivor benefits for police members 
will also be added to the contract

• The 1959 Survivor Benefits Program provides benefits to a designated survivor if the 
member passes away before retiring

• This benefit is commensurate with the survivor benefits offered to Public 
Transportation Services Corporation (PTSC) employees in the other Miscellaneous 
pension plans
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Staff Recommendation

Authorize the Board of Directors for the Public Transportation Services 
Corporation (PTSC) to amend the contract with the California Public 
Employee’s Retirement System to implement a Safety Police Pension 
Plan for sworn officers hired for the new Transit Community Public 
Safety Department (TCPSD)
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Next Steps

• Upon Board approval, the Public Transportation Services Corporation 
(PTSC) Board of Directors will convene to enact all necessary actions 
to incorporate a Safety Police Pension Plan
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REGULAR BOARD MEETING
February 27, 2025

SUBJECT: MINUTES

RECOMMENDATION

APPROVE Minutes of the Regular Board Meeting held January 23, 2025.
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January 22, 2025 
 
Chair Hahn & Members of the Board 
Los Angeles County Metropolitan Transit Authority 
One Gateway Plaza, 3rd Floor, Metro Board Room 
Los Angeles, CA 90012 
 
Re: General Public Comment Regarding the Zero Emission Bus Program Update (File 
#2024-0975)  
 
Dear Chair Hahn and Members of the Board: 
 
We are writing to you as the Los Angeles County Electric Truck and Bus Coalition (LACETBC). 
Our coalition is composed of climate, environmental justice, and labor advocates including 
Earthjustice, Sierra Club, Jobs to Move America, East Yard Communities for Environmental 
Justice, and the International Brotherhood of Electrical Workers, Local 11. We would first like to 
extend our gratitude to each member of the Board as well as Metro staff for your diligence and 
unwavering commitment to the communities of Los Angeles County in the current wildfire 
crisis. 
 
Our coalition is committed to achieving zero emission electric bus and truck adoption with 
robust workforce standards so that our communities can breathe clean air and enjoy 
family-sustaining, high-wage careers. Even in this difficult time, we urge the Metro Board not to 
lose sight of our city’s future and the plans that will make Los Angeles more resilient and less 
polluted for generations to come. 
 
The LACETBC has been meeting with Metro Board and staff over the last several months, and 
we have appreciated the enhanced communication and collaboration. We are also grateful for the 
dedicated staff at Metro who are doing this work every day to make the zero-emission bus (ZEB) 
transition successful. However, it has become clear to us through both of the recent ZEB 
Program Updates to the Operations, Safety, and Customer Experience Committee 
(January 2025 and September 2024) that Metro is severely lacking ambition and 
commitment in their fleet electrification. The reports delayed the original target date 
without acceptable justification, and were otherwise absent of the progressive planning that 
the County desperately needs from its leaders right now.  The transition to battery-electric 
buses has never been more important, and Metro staff must act now to achieve the goal of 
100% ZEBs by 2030, as set by the Los Angeles Metro Board.  

 



 

 
We have heard significant excuses for the lack of meaningful progress on bus electrification in 
spite of clear Board direction. For example, there has been finger pointing to utilities like the Los 
Angeles Department of Water & Power (LADWP). To the extent local utilities are a problem, we 
encourage the Board to work with its members like Los Angeles Mayor Karen Bass to cut 
through any friction that may be impeding progress. But, we must admit we are shocked that 
LADWP is allegedly posing problems because it is our understanding based on conversations 
with the agency that it is ready to electrify significant fleets.  
 
These are perilous times for federal leadership on sustainability, and we need to ramp up local 
efforts. The electric bus transition is a critical part of our region’s ability to meet state air quality 
standards by reducing air pollution, and moreover will create good-paying jobs for LA County’s 
workforce. Battery-electric buses offer holistic solutions to tackle long-term health, 
environmental, and economic inequities, while putting our region on a pathway to a more stable 
climate future.  
 
We ask that the Metro Board of Directors continue to demonstrate its commitment to a 
100% zero-emission fleet by 2030, and set its milestone schedule in accordance with that 
goal. Accountability is crucial in this process, and we cannot afford to continue to stall. 
 
We thank you for your time and look forward to continuing to work with LA Metro to build out 
this electric bus transition. 
 
Sincerely, 
 
Adrian Martinez  
Deputy Managing Attorney, Earthjustice 
 
On Behalf of the LA County Electric Truck and Bus Coalition 



 
January 22, 2025 
 
Los Angeles County Metropolitan Transportation Authority 
One Gateway Plaza 
Los Angeles, California 90012-2952 
Via email to BoardClerk@metro.net 
 
Dear LA Metro CEO Stephanie Wiggins and the LA Metro Board of Directors: 
 
Strategic Actions for a Just Economy (SAJE) respectfully submits this letter urging you to 
maintain the Metro Fareless program during this time of emergency our region is facing due to 
the recent devastating wildfires in Los Angeles County.  
 
On January 7, 2025, California Governor Gavin Newsom issued a state of emergency for the 
Los Angeles region due to the fires. Since then, the fires have killed more than two dozen 
people, destroyed more than 12,000 homes and businesses, and displaced hundreds of 
thousands of residents. As of this afternoon, the Eaton and Palisades fires have not been 
extinguished, and, unfortunately, a new fire has ignited in Los Angeles County near Castaic. 
 
Metro Board Chair Janice Hahn’s January 10 decision to suspend fares on LA Metro 
region-wide has been a lifeline for those indirectly and directly dealing with the consequences of 
the fires; it has alleviated both cost and logistical burdens for those dependent on public 
transportation because of this disaster. In addition, we already knew before the fires that the  
majority of LA Metro riders are low-income Angelenos who depend on public transit to access 
jobs, schools, medical care, grocery stores and other necessities.1 The economic devastation 
this disaster has wrought—burned businesses, lost jobs, and interruptions to employment due 
to closures—has meant these riders now have even less in their pockets to spend on the bus or 
train. For these reasons, SAJE calls on the LA Metro Board to extend its fareless transit 
program indefinitely. We also call on the Board to commission a study on the benefits fareless 
transit is bringing to regions affected by these fires, such as increased mobility, economic relief, 
and lessened traffic congestion and pollution.   
 
For years, LA Metro riders have been asking for a universal fareless system.2 As was the case 
during the COVID-19 pandemic, which also triggered LA Metro to introduce a temporary 
fareless policy, these riders are facing economic uncertainty at a time when they are solely 
reliant on public transit during an emergency. By extending the current fareless transit policy 
indefinitely, LA Metro has the opportunity to demonstrate that public transportation is a public 
good essential for community health and equity.  
 

2 Nicholas Goldberg, “Imagine a Los Angeles Where the Buses and Subways Are Free,” Los Angeles Times, 20 August 
2021, https://www.latimes.com/opinion/story/2021-08-20/los-angeles-metro-free-fares-bus-subway. 

1 “The Road to Equity: The Case for Universal Fareless Transit in Los Angeles,” Strategic Actions for a Just Economy, 
2023, https://www.saje.net/wp-content/uploads/2023/05/SAJE-The-Road-to-Transit-Equity.pdf. 

 

https://www.latimes.com/opinion/story/2021-08-20/los-angeles-metro-free-fares-bus-subway


 

 
Sincerely,  
Maria Patiño Gutierrez 
Director of Policy and Advocacy, Equitable Development and Land Use 
 
Strategic Actions for a Just Economy (SAJE) 
mpatino@saje.net  
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January 2025 RBM General Public Comments  

 
  

Sent: Saturday, December 7, 2024 8:07 PM 
To: Judy Rae <easyreader@easyreadernews.com> 
Cc: cityclerk@hermosabeach.gov; cityclerk@manhattanbeach.gov; Eleanor Manzano 
<cityclerk@redondo.org>; executiveoffice@bos.lacounty.gov; Board Clerk <BoardClerk@metro.net>; 
info <info@lalafco.org>; info@allcove.org 
Subject: LTE - BCHD interprets the Measure BC loss as an endorsement of its flawed plans 
 
 
From 9AM to noon on Friday 12/6, BCHD hosted a half-day (yes, 3 hours is half a "BCHD 
work day") strategic planning workshop. Remarkably, BCHD interpreted Measure BC's loss 
by nearly 20 points (it required two-thirds to pass and received 47%) as an endorsement of 
building an allcove building and also demolishing the Hospital and preparing the campus 
for private development. BCHD spent $580,567 of resident-taxpayer funds on Measure 
BCs rejection, yet somehow BCHD interpreted the loss as an endorsement of the projects 
that BCHD sought to fund in Measure BC? How can that be? 
 
BCHD asked for $9 million to cover cost overruns on the allcove building. The allcove 
service and building require 30 years of unfunded operation for a 91% non-resident service 
area based on the contract that BCHD signed with the State. BCHD also asked for $21M to 
tear down the Hospital and prepare the campus for PMB LLC's gargantuan, 100% private 
facility that will service 80% non-resident tenants. So voters said "no" to the funding and 
BCHD thinks that means "yes" to the actions? BCHDs board and executives are 
disinterested in what the majority of the electorate had to say, and that's been the same 
experience that surrounding neighborhoods have had from BCHD for years now. 
 

 
Redondo Beach 
 
  



  
Sent: Tuesday, January 21, 2025 7:16 PM 
To: Board Clerk <BoardClerk@metro.net> 
Subject: General Public Comment - Jan 23 2025 BOD Meeting 

Hello LA Metro. My name is Faraz Aqil, and I use LA Metro for work everyday. 

Just bringing to your attention that me and other transit activists want LA Metro to stop 
using Twitter/X as its primary platform for posting important updates. Even well-known 
transit activists @numble and @nickandert are already using Bluesky. 

We don’t believe in supporting the Twitter/X CEO that attacks public transportation and is 
actively being a white supremacist. Every time we visit Twitter/X for important LA Metro 
news exclusive to Twitter/X, the CEO gets our views & ad revenue which then becomes 
used for profiting. Then his profits get used to elect politicians that want to hurt public 
transportation and cut transit funding projects like the California High Speed Rail or the 
Southeast Gateway Rail line. 

So I’m asking that either LA Metro updates LA Metro’s website to allow you to post Twitter 
like updates. Or for the a more practical solution, create a Bluesky account. Bluesky works 
similar to how Twitter used to be and is much less bigoted/racist. 

I’ll leave a screenshot of Reddit's r/LAMetro and how already a vast majority of transit 
activists agree to stop using Twitter links: 

 

 

 

 

Sincerely, 

 



 

 

 

 

 

 
 
 

January 23, 2025  
 
Metro Board of Directors 
One Gateway Plaza 
Los Angeles, CA 90012 
 
RE: Agenda Item #23: Renaming C-Line “Long Beach Blvd” Station to “Lynwood” Station  
 
Dear Members of the Metro Board of Directors, 
 
As State Senator for the 33rd Senate District, including the City of Lynwood, I support the 
proposed name change of the Long Beach Boulevard Station to Lynwood Station.  
 
The current name, “Long Beach Boulevard Station,” often leads to misunderstandings among 
riders due to its similarity to the Downtown Long Beach Station. The station lies at the heart of 
the Lynwood community, serving as a vital transportation hub for residents who rely on public 
transit for their daily lives. Renaming it to reflect the city’s identity acknowledges the 
importance of Lynwood’s contributions to the Metro system and ensures that its residents feel 
represented and valued. This change aligns with Metro’s broader goals of equity, inclusion, and 
enhancing access for all communities. 
 
As we continue to expand and improve our public transportation infrastructure, we must 
prioritize decisions that support our riders and the neighborhoods we serve. I strongly 
encourage the Metro Board to approve this name change as a meaningful step toward 
achieving these goals. 
 
For these reasons, I strongly support the proposed name “Lynwood Station.” Should you have 
any questions, please feel free to contact my office at (323) 277-4560. 
 
Sincerely, 
 
 
 
 
Lena Gonzalez  
Senator, District 33 



January 2025 RBM Public Comment – Item 36 

  
Sent: Saturday, January 18, 2025 8:47 AM 
To: Board Clerk <BoardClerk@metro.net> 
Subject: Item #36 - Item Needs More Consideration - Jan 23 2025 BOD Meeting 
 
Hello LA Metro Board. My name is Faraz Aqil, I’m a resident of Downey who takes the LA Metro bus and 
train to work daily. And I ask that you support Board Chair Janice Hahn’s Item #36 (with modifications) to 
offer help to the victims of the wildfires who have lost everything and need easy access to transportation 
to rebuild. 
 
It’s great that LA Metro is thinking about the wildfire victims and are going to offer the 20 free rides per a 
month to them through the LIFE program. However, this proposal would be much better if LA Metro 
eliminated the restrictive 20 rides (10 round trips) limit per a month by just doing unlimited rides for LIFE 
program users. It has been mentioned in the July 2024 Item #48 motion that when riders are given the 
unlimited 3-month pass when they first sign up to the LIFE program there is a higher ridership compared 
to when the 20 free rides limit goes into effect and riders have to manually renew the 20 rides each month 
(resulting in a decrease in the LIFE program usage). 
 
I’m especially thinking about the fire victims who have lost their homes and have no access to the internet 
or phone service. How are those riders going to be able to renew their 20 rides? Or someone who has to 
go to work everyday can’t afford a fare once the 10 work days are exhausted (assuming the rider uses 2 
trips a day to go to and from work). By permanently removing the 20 rides limit, you’ll definitely be helping 
fire victims (and low-income riders) to have much easier access to the LIFE program. 
 
But an even better recommendation than offering an unlimited LIFE program is for LA Metro to just 
continue with the suspension of fares (offering free fares) as Board Chair Janice Hahn is currently doing 
as of time of this writing. That way fire victims who are going through enough things as it is (example: like 
from the insurance bureaucracy) won’t have to deal with another bureaucracy involving transportation. 
And by offering free rides for everyone, you won’t need to spend LA Metro resources like sending 
outreach staff to evacuation centers/workshops, or take up a space at an event for tabling when more 
urgent resources could be tabling on that spot. You’ll get a much wider audience by making fares free 
(which only requires word of mouth to spread) than by having a team of LIFE staff recruiting fire victims to 
join with an application & TAP card registration process (and the outreach Team will still not be able to 
reach all the fire victims). And this goes without saying, but only 16% of current LIFE users are able to 
remain active in the program (which makes LIFE an unreliable program). 
 
So while the LA Metro Board should still approve my Supervisor’s item, this motion will be better if a 
friendly amendment is introduced to remove the limited 20 rides (10 round trips) by making LIFE 
unlimited, or by having LA Metro continue to offer free rides for all riders indefinitely/permanently. 
 
Thank you for your time. 
 
 
Sincerely, 
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PLANNING AND PROGRAMMING COMMITTEE
FEBRUARY 19, 2025

SUBJECT: SR 57/60 INTERCHANGE IMPROVEMENT PROJECT UPDATE

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to:

A. EXECUTE Modification No. 1 to Project Identification No. MM500201 with the San Gabriel Valley
Council of Governments (SGVCOG) for the SR-57/60 Interchange Improvement Project (Project)
in the amount of $13,344,233.05, increasing the contract value from $29,525,000 to
$42,869,233.05 construction management services;

B. EXECUTE Modification No. 5 to Contract No. AE51890001 with WKE, Inc. for the Project in the
amount of $3,037,366, increasing the contract value from $29,213,933 to $32,251,299 for design
services during construction and extend the period of performance from December 31, 2026 to
December 31, 2029; and

C. APPROVE a reduction in the retention amount withheld in the Funding Agreement with SGVCOG
from 10% to 5% to be consistent with other grantees awarded similar funding amounts and at this
stage of construction.

ISSUE

In February 2019, the Board approved $29,525,000 in Measure M funds for the SGVCOG to support
utility coordination, right-of-way acquisitions, and procurement and construction services for the
Project. The SGVCOG has reported, and Metro staff concurs, an increase in both general
administration and construction management costs, primarily driven by escalating labor expenses
and additional requirements resulting from the Project's size and complexity.

In addition, Metro directly contracts with WKE, the original designer, to support SGVCOG with design
services during construction. The Project has experienced a greater number of necessary design
refinements than anticipated, revisions to the Diamond Bar Golf Course mitigation, and additional
need for Project drawings caused by unforeseen field conditions. Additional efforts have also been
made to review and approve contractor submittals required by Caltrans, respond to Requests for
Information, and provide clarifications on plans and specifications related to Project improvements
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affecting the Diamond Bar Golf Course mitigation.

The funding agreement for the Project stipulates withholding 10% of eligible expenditure per invoice
as retention, which is not typical at this stage of construction for a major construction project.

BACKGROUND

The SR-57 and SR-60 freeways are critical transportation and goods movement corridors within San
Gabriel Valley in Los Angeles County. The current lane configuration, combined with high truck and
vehicle volumes, creates a chokepoint causing severe congestion and frequent collisions. This
segment of SR-57 and SR-60 has been identified by the American Transportation Research
Institute's 2024 ranking as the seventh worst bottleneck in the United States and among the worst
bottlenecks in California, with a truck-related collision rate 50 percent higher than the state average
for comparable facilities.

In July 2018, the Board approved a contract with WKE Inc. for professional services to prepare the
Plans, Specifications, and Estimates (PS&E) for the Project. In February 2019, the Board authorized
a Funding Agreement between Metro and SGVCOG to provide right of way, utility relocation, contract
administration, and construction support services during construction for the Project. In April 2021,
the Board approved a contract modification with WKE Inc. to fund design services during
construction. In January 2023, the Board authorized funding for construction allowing SGVCOG to
award a construction contract and initiate construction.

Currently, the Project is in the construction phase, with 27% of the work completed as of December
30, 2024. The Project is scheduled to open to traffic in July 2028, as the facility will provide access to
a nearby venue for the Olympic and Paralympic Games.

The actions being requested in this Board report pertain only to the SGVCOG contract for
construction management and the WKE contract for design services during construction.

DISCUSSION

The SGVCOG has reported an increase in both general administration and construction
management costs for the project, primarily driven by escalating labor expenses and additional
requirements resulting from the Project's size and complexity. The increased costs stem from several
factors, including the need for additional staff and time to manage the expanded scope, which now
includes more extensive financial administration and reporting obligations tied to the state and federal
grant funds. These obligations involve detailed compliance documentation and frequent
communication with multiple agencies to meet reporting requirements for state and federal
stakeholders.

The funding agreement with SGVCOG (Project Identification No. MM500201), established in early
2019, is also affected by rising labor costs. Inflation and changing market conditions have led to
higher labor rates, further requiring additional resources. In addition, addressing the 9.4-acre site
from the Diamond Bar Golf Course, property acquisitions, litigation issues, and the need to
accelerate deliverables to meet critical grant deadlines have required more effort than initially
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anticipated. These actions were crucial for securing the necessary right-of-way to meet funding
timelines and obligations.

The Project also required further coordination with resource agencies, such as the California
Department of Fish and Wildlife and the Army Corps of Engineers. This included extended reviews
and approvals to ensure compliance with environmental regulations and permitting conditions, as
well as addressing agency feedback and integrating resource protection measures into the project
design and construction. Additionally, unforeseen site conditions were encountered, including varying
soil conditions, groundwater levels, and man-made buried objects, all of which were addressed.

Public outreach efforts have also required additional resources not originally anticipated to ensure the
community remains informed about construction activities, road closures, and detours. Consistent
communication through public announcements, project updates, and signage has been essential to
minimize disruption and maintain community awareness.

These unforeseen demands, which were not anticipated during the initial contract cost agreement,
have been essential to maintaining compliance, meeting funding requirements, ensuring public
awareness, and moving the project toward successful completion. As a result, the total increase in
SGVCOG general administration and Construction Management costs amounts to $13,344,233.05,
raising the contract amount from $29,525,000 to $42,869,233.05.

Furthermore, the Funding Agreement for the Project stipulates withholding 10% of eligible
expenditure per invoice as retention. This figure is inconsistent with other Funding Agreements of
similar amounts, particularly at this stage of construction, which stipulate a 5% retention rate. Staff
recommend reducing the retention rate for the Project from 10% to 5%.

In addition to the Funding Agreement with SGVCOG, needed design refinements and project
drawings were required due to unforeseen field conditions, along with revisions to the Diamond Bar
Golf Course mitigation under Contract No. AE51890001 with WKE Inc. Additional efforts were also
made to review and approve contractor submittals, respond to Requests for Information (RFI), and
clarify plans and specifications related to project improvements affecting the Diamond Bar Golf
Course mitigation. This contract modification supports design interface and coordination among
various parties involved in the SR 57/60 Interchange Improvement Project, including the San Gabriel
Valley Council of Governments (Contracting Agency), WSP (Construction Management Contractor),
Skanska (Construction Contractor), Caltrans (Highway Oversight), and Metro (Sponsoring Agency).

Additionally, Program Management has participated in reviewing the contract modification request
and will continue to review future contractor submissions, RFIs, and clarifications to plans and
specifications during the remainder of the construction phase with SGVCOG and WKE Inc.

The following chart identifies the Funding Agreement and Contract modifications being requested:
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DETERMINATION OF SAFETY IMPACT

Approval of this item will have no direct impact on the safety of Metro customers or employees.
Caltrans and local safety standards will be adhered to during the implementation of the proposed
Project improvements.

FINANCIAL IMPACT

There are multiple fund sources for the Project, including Measure M Highway Capital (17%), Trade
Corridor Enhancement Program (TCEP), and Infrastructure for Rebuilding America (INFRA) funds.
These fund sources are not eligible for bus and rail (transit) capital and operations expenses.

The balance of the Measure M Expenditure Plan allocation of $205 million designated for the Project
is available to cover the costs and contract modifications that staff recommend for Board approval.

The FY25 budget includes $81.277 million in Complete Streets and Highway Cost Center 0442, in
SR 57/60 Interchange Improvements Project 475002. No budget adjustment is needed at this time.
Staff will revisit the already-established departmental budget to make any necessary adjustments in
the current Fiscal Year.

Since this is a multi-year project, the Project Manager, the Cost Center Manager, the Executive
Officer for Complete Streets and Highways, the Senior Executive Officer for Multimodal Integrated
Planning, and the Chief Planning Officer will be responsible for coordinating the programming and
budgeting costs in future fiscal years.

This action will not impact the approved FY25 budget.

EQUITY PLATFORM

The Project area is not located within or directly adjacent to Equity Focus Communities (EFCs). The
implementation of the Project will not result in the displacement of or other negative impacts on
disadvantaged or low-income communities. However, EFCs are located within 10 miles to the east,
northeast, and west of the Project locations. Additionally, California State Polytechnic University,
Pomona, which is nationally recognized as one of the most diverse universities in the country, is
located within two miles of the project site. Commuter students at the university will benefit from the
safety improvements that will be developed as part of the Project. In preparation for future lane
and/or ramp closures, the SGVCOG will proactively coordinate with various public information
officers of nearby jurisdictions, utilize social media channels, and work with Caltrans to provide alerts
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of any potential temporary lane and/or ramp closures during the current construction period.

WKE made a 24.25% Small Business Enterprise (SBE) and a 3.03% Disabled Veteran Business
Enterprise (DVBE) commitment. Based on payment, the project is 90% complete and the current
SBE participation is 25.12%, exceeding the commitment by 0.87% and the current DVBE
participation is 1.94%, representing a 1.09% shortfall.

WKE is currently under construction with the design team responding to Requests for Information
(RFI). WKE has received a lower than anticipated number of RFIs that are directed to the SBE and
DVBE firms, which is impacting the utilization of some firms. To mitigate the shortfall, WKE will
expand the scope of work and have identified additional tasks for SBE and DVBE firms to perform.
WKE anticipates that the SBE and DVBE utilization will steadily increase over the remaining three
years of construction and is projecting to meet the SBE and DVBE commitments by the end of the
project.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

While the agency remains committed to reducing VMT through transit and multimodal investments,
some projects may induce or increase personal vehicle travel. However, these individual projects aim
to ensure the efficient and safe movement of people and goods. This Board item will likely increase
VMT in LA County. Although this item may not directly contribute to the achievement of the Board-
adopted VMT Reduction Targets, the VMT Targets were developed to account for the cumulative
effect of a suite of programs and projects within the Metro region, which individually may induce or
increase VMT. Additionally, Metro has a voter-approved mandate to deliver multimodal projects that
enhance mobility while ensuring the efficient and safe movement of people and goods.

Los Angeles County voters approved Measure M in 2016, which included the Project as part of the
Major Projects within the Expenditure Plan (Line 18).  In addition, a CEQA document released for
public review before July 1, 2020, was not required to incorporate a VMT analysis. Based on CEQA
Guidelines Section 15007(c), CEQA documents that meet requirements in effect when a document is
sent out for public review do not need to be revised to include new requirements taking effect before
the document is fully approved. The 2013 FEIR/FONSI for the project was approved prior to the
statewide implementation of SB 743; therefore, a VMT analysis was not required in the CEQA
document.

However, data estimates that 118,000 number of eastbound trips occurred through the eastbound
Project limits in 2019 for a total of approximately 342,500 VMT. Total traffic is estimated to increase
by 12 percent by 2036 with VMT reaching approximately 382,100. Although the number of vehicles
traveling through the corridor is expected to increase, this project will help decrease congestion and
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vehicle idling on arterials and local roads.

The Project has been determined to be a regionally conforming project. The Project has been listed
and accounted for in the modeling associated with the currently conforming Regional Transportation
Plan (RTP) and the Federal Transportation Improvement Program (FTIP). Furthermore, the Project
underwent the required interagency consultation process (Title 40 Code of Federal Regulations
[CFR] 93.105) to review the Project-level carbon monoxide and Particulate Matter conformity and
documentation for adequacy and completeness.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’
Highway Performance Monitoring System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The recommendation supports the strategic plan goal:

“Goal 1: Provide high-quality mobility options that enable people to spend less time traveling.”

Goal 1.1. Approval of the multimodal highway subregional programs will expand the
transportation system as responsibly and quickly as possible as approved in Measure R and
M to strengthen and expand LA County’s transportation system.

“Goal 4: Transform LA County through regional collaboration”

Goal 4.1. Metro will work closely with municipalities, councils of governments, and Caltrans to
implement holistic strategies for advancing mobility goals”

ALTERNATIVES CONSIDERED

The Board may choose not to accept the staff recommendations. However, this is not recommended
as the Project is currently in the construction phase and on track for completion by July 2028. Failing
to provide the necessary resources would negatively impact the project’s delivery and construction
schedule, leading to higher costs and the inability to complete the Project.

NEXT STEPS

Upon Board approval, staff will work with SGVCOG to execute the necessary funding agreement
amendments approved by this action and also execute Modification No. 5 to Contract No.
AE51890001 with WKE, Inc. to provide additional engineering and design support and extend the
period of performance through December 31, 2029. Staff will continue to work with the various
partners and contractors to identify risk and cost containment mitigation measures. This will be
achieved through ongoing weekly progress meetings with SGVCOG and contractors, monthly
coordination meetings with SGVCOG and Caltrans, quarterly meetings with Federal Highway
Administration staff, and regular updates to the Risk Assessment and the Financial Plan Annual
Update Report.

ATTACHMENTS
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Attachment A - SR 57/60 Interchange Improvements Project Map
Attachment B - Procurement Summary
Attachment C - Contract Modification/Change Order Log
Attachment D - DEOD Summary

Prepared by: Roberto Machuca, Deputy Executive Officer, Complete Streets and Highways,
(213) 418-3467
Michelle Smith, Executive Officer, Complete Streets and Highways,
(213) 547-4368
Avital Barnea, Senior Executive Officer, Multimodal Integrated Planning, (213)
547-4317
Carolina Coppolo, Deputy Chief Vendor/Contract Management Officer (Interim),
(213) 922-4471

Reviewed by: Ray Sosa, Chief Planning Officer, (213) 547-4274
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SR 57/60 Interchange Improvement Project 

 

 



No. 1.0.10
Revised 10/11/16

PROCUREMENT SUMMARY

SR 57/60 INTERCHANGE IMPROVEMENTS / AE51890001

1. Contract Number: AE51890001
2. Contractor: WKE, Inc.
3. Mod. Work Description: Provide additional engineering design and support services

during construction and extend the period of performance through 12/31/29.
4. Contract Work Description: Plans, Specifications, & Estimates (PS&E) for SR 57/60

Interchange Improvements
5. The following data is current as of: 1/8/2025
6. Contract Completion Status Financial Status

Contract Awarded: 9/27/2018 Contract Award
Amount:

$21,771,625

Notice to Proceed
(NTP):

10/15/2018 Total of
Modifications
Approved:

$7,442,308

Original Complete
Date:

9/30/2021 Pending
Modifications
(including this
action):

$3,037,366

Current Est.
Complete Date:

12/31/2029 Current Contract
Value (with this
action):

$32,251,299

7. Contract Administrator:
Andrew Conriquez

Telephone Number:
(213) 922-3528

8. Project Manager:
Roberto Machuca

Telephone Number:
(213) 418-3467

A. Procurement Background

This Board Action is to approve Contract Modification No. 5 issued to provide
additional engineering and design support services during construction for the
SR57/60 Interchange Improvements Project. This Modification will also extend the
period of performance from December 31, 2026 to December 31, 2029.

This Contract Modification will be processed in accordance with Metro’s Acquisition
Policy and the contract type is a firm fixed price.

On September 27, 2018, the Board awarded a 36-month firm fixed price Contract
No. AE51890001 to WKE, Inc., for plans specifications and estimates (PS&E) for
SR57/60 Interchange Improvements in an amount of $21,771,625.

A total of four modifications have been issued to date.

Refer to Attachment C – Contract Modification/Change Order Log.

ATTACHMENT B
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B. Cost Analysis

The recommended amount has been determined to be fair and reasonable based on
a technical analysis, Independent Cost Estimate (ICE), and cost analysis using
certified payroll.

Proposal Amount Metro ICE Recommended Amount

$3,037,366 $3,500,253 $3,037,366

The difference between the ICE and the recommended amount is due to
overestimating the level of effort for subtasks related to the design services during
construction.



No. 1.0.10
Revised 10/11/16

CONTRACT MODIFICATION/CHANGE ORDER LOG

SR 57/60 INTERCHANGE IMPROVEMENTS / AE51890001

Mod.
No.

Description

Status
(approved

or
pending)

Date $ Amount

1 Change in the project geometry and
design services for the Diamond Bar
Golf Course mitigation reconstruction
PS&E.

Approved 11/16/19 $3,384,082

2 Design change to provide additional
engineering design and support
services during construction and
period of performance (POP)
extension through 12/31/2026.

Approved 4/22/21 $3,251,666

3 Supplemental work to provide right of
way, drainage design, and PS&E of
maintenance traffic work.

Approved 5/3/22 $350,718

4 Supplemental work to provide turf
reduction, and biological monitoring
for the reconstruction of golf course.

Approved 7/13/23 $455,842

5 Supplemental work to provide design
services during construction and
POP extension through 12/31/2029.

Pending Pending $3,037,366

Modification Total: $10,479,674

Original Contract: 9/27/18 $21,771,625

Total: $32,251,299
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DEOD SUMMARY

SR 57/60 INTERCHANGE IMPROVEMENTS / AE51890001

A. Small Business Participation

WKE, Inc. (WKE) made a 24.25% Small Business Enterprise (SBE) and a 3.03%
Disabled Veteran Business Enterprise (DVBE) commitment. Based on payment, the
project is 90% complete and the current SBE participation is 25.12%, exceeding the
commitment by 0.87% and the current DVBE participation is 1.94%, representing a
1.09% shortfall.

WKE contends that the project is currently under construction with the design team
responding to Requests for Information (RFI). WKE further stated that they have
received a lower than anticipated number of RFI’s that are directed to the SBE and
DVBE firms, which is impacting the utilization of some firms, and confirmed by
Metro’s Project Manager. To mitigate the shortfall, WKE reported they are
expanding the scope of work and have identified additional tasks for SBE and DVBE
firms to perform. WKE anticipates that the SBE and DVBE utilization will steadily
increase over the remaining three years of construction and is projecting to meet the
SBE and DVBE commitments by the end of the project.

Small Business

Commitment

24.25% SBE
3.03% DVBE

Small Business

Participation

25.12% SBE
1.94% DVBE

SBE Subcontractors % Committed Current
Participation1

1 ADVANTEC Consulting Engineers,
Inc.

2.18% 2.41%

2 Arellano Associates, LLC 0.49% 0.22%
3 D'Leon Consulting Engineers 0.23% 0.18%
4 Earth Mechanics, Inc. 4.62% 4.71%
5 2R Drilling Incorporated 1.04% 1.00%
6 A Cone Zone, Inc. 0.41% 0.50%
7 FRS Environmental, Inc. 0.06% 0.18%
8 Galvin Preservation Associates Inc. 1.39% 2.69%
9 Impact Sciences, Inc. 0.18% 0.00%
10 Geo-Advantec, Inc. 1.22% 1.10%
11 2R Drilling Incorporated 0.27% 0.08%
12 A Cone Zone, Inc. 0.22% 0.03%
13 Kroner Environmental Services, Inc. 1.78% 3.35%
14 DC Traffic Control 0.18% 0.19%
15 Martini Drilling Corp. 0.22% 0.07%
16 Performance Analytical 0.69% 0.64%

ATTACHMENT D



No. 1.0.10
Revised 01-29-15

Laboratories, Inc.
17 V & A Inc. 0.16% 0.00%
18 LIN Consulting, Inc. 5.51% 2.20%
19 Tatsumi and Partners, Inc. 1.37% 1.38%
20 Wagner Engineering & Survey, Inc. 1.27% 1.28%
21 A Cone Zone, Inc. 0.35% 0.00%
22 Safeprobe, Inc. 0.41% 0.19%
23 CWE Added 0.26%
24 Guida Added 0.25%
25 OPTITRANS Engineering, Inc. Added 0.54%
26 PacRim Engineering Inc Added 1.67%

Total 24.25% 25.12%

DVBE Subcontractors % Committed Current
Participation1

1 Brentwood Reprographics, Inc 0.88% 0.09%
2 MA Engineering 2.15% 1.85%

Total 3.03% 1.94%
1Current Participation = Total Actual amount Paid-to-Date to DBE firms ÷Total Actual Amount Paid-to-date to Prime.

B. Living Wage and Service Contract Worker Retention Policy Applicability

The Living Wage and Service Contract Worker Retention Policy is not applicable to

this modification.

C. Prevailing Wage Applicability

Prevailing wage is not applicable to this modification.

D. Project Labor Agreement/Construction Careers Policy

Project Labor Agreement/Construction Careers Policy is not applicable to this

Contract. PLA/CCP is applicable only to construction contracts that have a

construction related value in excess of $2.5 million.



Eastbound SR‐57 / SR‐60 
Interchange Improvements

SR 57/60 INTERCHANGE IMPROVEMENT PROJECT
UPDATE AND CONTRACT MODIFICATION
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Staff Recommendation
AUTHORIZE the Chief Executive Officer to:

A. EXECUTE Modification No. 1 to Project Identification No. MM500201 with the 
San Gabriel Valley Council of Governments (SGVCOG) for the SR‐57/60 
Interchange Improvement Project (Project) in the amount of $13,344,233.05, 
increasing the contract value from $29,525,000 to $42,869,233.05 construction 
management services; and

B. EXECUTE Modification No. 5 to Contract No. AE51890001 with WKE, Inc. for the 
Project in the amount of $3,037,366, increasing the contract value from 
$29,213,933 to $32,251,299 for design services during construction and extend 
the period of performance from December 31, 2026 to December 31, 2029; and

C. APPROVE a reduction in the retention amount withheld in the Funding 
Agreement with SGVCOG from 10% to 5% to be consistent with other grantees 
awarded similar funding amounts and at this stage of construction.
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SR 57/60 Interchange Improvements
SGVCOG (Project ID: MM500201)
• Metro Board authorization (February 2019) for utility coordination, right‐of‐way acquisition, 

procurement and construction management services.
• $13,344,233.05 increase for construction contract administration.
• Contributing factors: Escalating labor costs, expanded scope of services, additional reporting 

requirements, increased coordination for right‐of‐way acquisitions, litigation, and 
unforeseen field conditions.

WKE Inc. (Contract No. AE51890001)
• Metro Board authorization (July 2018) for Final Design and later amended to include 

professional services during the construction bid and construction phase.
• $3,037,366 increase for design services during construction.
• Contributing factors: Unforeseen field conditions, design refinements, additional drawings 

especially related to the Diamond Bar Golf Course mitigation, additional submittal reviews 
and clarifications.

Funding Agreement Retention Change
• Reduce retention amount from 10% to 5%, which is more typical for this stage of 

construction and is consistent with other Metro‐funded highway projects.



SR 57/60 Interchange Improvements
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Equity Platform

• Implementation of the Project will not result in displacement of or 
other negative impacts on disadvantaged or low‐income 
communities.

• Equity Focus Communities are located within 10 miles to the east, 
northeast, and west of the Project locations.
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Next Steps

• Staff will work with SGVCOG and the Design Contractor to execute 
the necessary funding agreement amendments approved by this 
action.

• Staff will continue to work with the various partners (SGVCOG, 
Caltrans, Federal Highway Administration) and contractors to 
identify risk and cost containment mitigation measures.
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PLANNING AND PROGRAMMING COMMITTEE
FEBRUARY 19, 2025

SUBJECT: REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM AMENDMENTS

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

APPROVE the amendments to the Regional Transportation Improvement Program as shown in
Attachment A.

ISSUE

In March 2024, the California Transportation Commission (CTC) adopted the 2024 State
Transportation Improvement Program (STIP), which included the Regional Transportation
Improvement Plan (RTIP) for Los Angeles County. In July 2024, the Board approved changes
requested by the City of Los Angeles to State Route 710 Mobility Improvement Projects (SR-710
MIPs) that are currently programmed in the RTIP. The Board action necessitates changes to the RTIP
to consistently reflect the updated MIPs, including partially deprogramming STIP funds from the Soto
Street Widening Project and reallocating the STIP funds to other MIPs.

BACKGROUND

The STIP is a five-year capital improvement program for transportation projects that is updated every
two years. Metro is responsible for submitting the RTIP to every two-year STIP cycle and managing
the RTIP in between STIP cycles. To manage the RTIP, Metro may request amendments to change
the scope, cost, or program year of existing RTIP projects and propose new projects.

Two MIPs are currently programmed in the RTIP: the City of Los Angeles’ Soto Street Widening
Project and the County of Los Angeles’ USC Medical Center Mobility Improvements [Valley Blvd
Multimodal/Safety Improvements]. The Soto Street Widening Project is programmed with $26.3
million of STIP and will reconfigure Soto Street to increase travel lanes, introduce protected bicycle
facilities, and widen and construct new sidewalks between Multnomah Street and Mission Road. The
USC Medical Center Mobility Improvements [Valley Blvd Multimodal/Safety Improvements] is
programmed with $27.3 million of STIP and will improve transit, bicycle, and pedestrian facilities on
Valley Boulevard and surrounding streets between Soto Street and the LA County + USC Medical
Center.
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DISCUSSION

To make the RTIP consistent with the Board-approved MIP updates and support the delivery of
previously programmed MIPs, staff requests to shift STIP funding from one MIP to several others and
update project sponsorship.

The July 2024 Board action deprograms $9.1 million from the Soto Street Widening Project and
reallocates the funds to other City MIPs:

· $1.7 million to the Valley Boulevard Multi-modal Transportation Improvements and

· $6.5 million to the Northeast Los Angeles Active Transportation and Transit Connectivity
Enhancements.

The Valley Boulevard Multi-modal Transportation Improvements will introduce transit, bicycle, and
pedestrian improvements to Cesar Chavez Avenue, Mission Road, and Valley Boulevard between
Union Station and the SR-710. The July 2024 Board action also updates project sponsorship of the
USC Medical Center Mobility Improvements [Valley Blvd Multimodal/Safety Improvements] from
County of Los Angeles to City of Los Angeles. The City will combine delivery of the USC Medical
Center Mobility Improvements [Valley Blvd Multimodal/Safety Improvements] and the Valley
Boulevard Multi-modal Transportation Improvements. Therefore, staff proposes to amend the RTIP to
reflect both projects under the existing USC Medical Center Mobility Improvements [Valley Blvd
Multimodal/Safety Improvements]. The Northeast Los Angeles Active Transportation and Transit
Connectivity Enhancements will make pedestrian improvements on Figueroa Street, Meridian Street,
and Avenue 63 in the northeast region of the City of Los Angeles. Staff proposes to program this as a
new project to the RTIP.

In addition to the MIP updates already approved by the Board, there is an opportunity to program the
remaining $1 million unprogrammed STIP balance to another MIP which is currently partially
programmed. Staff has identified the County of Los Angeles’ Ford Boulevard Traffic Corridor
Improvement Project (N-S) with an unprogrammed MIP commitment. The project will improve
communication and traffic signal infrastructure and synchronize traffic signals on Ford Boulevard
between Floral Drive and Olympic Boulevard. The STIP funds will allow the project to be fully
programmed for the amount originally approved by the Board. Staff proposes to program this as a
new project to the RTIP.

Attachment A describes and illustrates the programming amendments described above in more
detail.

DETERMINATION OF SAFETY IMPACT

Approval of the RTIP amendments will have no negative impact to the safety of Metro patrons or
employees.

FINANCIAL IMPACT

Approval of the RTIP amendments would have no negative impact to the agency. The RTIP
amendments fulfill prior funding commitments for transportation projects in Los Angeles County.
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Impact to Budget

The RTIP includes funding for FY 2025 through FY 2029 and has no impact to the FY 2025 budget.

EQUITY PLATFORM

The proposed amendments are necessary to deliver projects that will provide multimodal
improvement benefits. The STIP does not require that individual projects have or will conduct
community engagement or meet equity criteria to receive funding. However, the STIP asks Metro to
describe how engagement was conducted for the RTIP as a whole. For this discussion, Metro
describes the engagement process for the 2020 Long Range Transportation Plan (LRTP) and
Measure M from which Metro staff identifies projects for the RTIP. Projects in the RTIP are included in
or directly advance specific projects and programs in the 2020 LRTP or Measure M. The SR-710
MIPs are listed in the 2020 LRTP as investments supporting the “Less Congestion” priority area.
Independent of any STIP requirements or conditions for funding, the project sponsor of each MIP has
conducted engagement activities.

The Soto Street Widening Project and USC Medical Center Mobility Improvements [Valley Blvd
Multimodal/Safety Improvements] currently programmed in the RTIP involve active transportation and
safety improvements. Both projects are within Metro Equity Focus Communities (EFCs) in Lincoln
Heights and El Sereno and are in the engagement, planning, and development stages led by the City
of Los Angeles.

The proposed City of Los Angeles Northeast Los Angeles Active Transportation and Transit
Connectivity Enhancements is partially located within an EFC in Highland Park. A project goal is to
improve connections to transit for people walking to the Highland Park A Line Station. The City of Los
Angeles is currently leading the engagement, planning, and development phases of the project. The
proposed County of Los Angeles Ford Boulevard Traffic Corridor Improvement Project (N-S) is fully
located within EFCs in unincorporated East Los Angeles. The project will upgrade technology to
improve traffic safety and management along a corridor directly adjacent to the SR-710 in east Los
Angeles. The County of Los Angeles is currently leading the engagement, planning, and
development stage phases of the project.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

This Board item will likely increase Vehicle Miles Traveled (VMT) in LA County, as it includes an
investment in 0.6 miles of new lane miles which encourages driving alone. Although this item may not
directly contribute to the achievement of the Board-adopted VMT Reduction Targets, the VMT Targets
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were developed to account for the cumulative effect of a suite of programs and projects within the
Metro region, which individually may induce or increase VMT. Additionally, Metro has a voter-
approved mandate to deliver multimodal projects that enhance mobility while ensuring the efficient
and safe movement of people and goods.

At the same time, the changes proposed in this report will also enable the expansion of other modes,

including new bikes lanes and improved sidewalks. which may help offset the VMT increase

facilitated by the road improvements.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The recommendation supports Strategic Plan Goal #1 to “provide high-quality mobility options that
enable people to spend less time traveling” by obtaining funding to support the delivery
of transportation improvements that support the safety and performance of the highway system and
expand high-quality transit options

ALTERNATIVES CONSIDERED

The Board could elect not to approve the RTIP amendments. This alternative is not recommended as
it is contradictory to previous Board action and would prevent staff from carrying out programming
changes approved by the Board for the SR-710 MIP.

NEXT STEPS
With Board approval, staff will proceed with and monitor the following steps to secure CTC approval
of the amendment:

· February 27, 2025 - Metro staff submits the complete amendment request to Caltrans
· March 20-21, 2025 - CTC receives notice of the amendment
· May 15-16, 2025 - CTC considers adopting the amendment

ATTACHMENTS

Attachment A - Amendments to Los Angeles County RTIP

Prepared by: Shelly Quan, Manager, Transportation Planning, (213) 547-4303
Patricia Chen, Senior Director, Countywide Planning and Development (213) 922
-3041
Mark Yamarone, Executive Officer, Countywide Planning and Development
(213) 418-3452
Laurie Lombardi, Senior Executive Officer, Countywide Planning and
Development  (213) 418-3251

Reviewed by: Ray Sosa, Chief Planning Officer, (213) 547-4274
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Regional Transportation Improvement Program Amendments 

Attachment A 

Amendments to Los Angeles County Regional Transportation 

Improvement Program 

 

Metro staff will request the following amendments: 
 

• Deprogram $9,147,854 from the construction of the Soto Street Widening Project 
currently in the RTIP with no changes to project scope (MIP ID# LA8.1.1.07) 

• Program $6,500,000 for construction of the Northeast Los Angeles Active 
Transportation & Transit Connectivity Enhancements as a new project (MIP ID# 
LA8.5.2.03) 

• For the USC Medical Center Mobility Improvements [Valley Blvd 
Multimodal/Safety Improvements] currently in the RTIP (MIP ID# LA8.4.2.07 and 
LA9.5.2.10): 

 Update project sponsorship/implementation from County of Los Angeles to 
City of Los Angeles  

 Program $1,647,854 for construction 

 Update the project scope to reflect the full scope of the improvements 

• Program $1,000,000 for construction of the Ford Boulevard Traffic Corridor 
Improvement Project (N-S) as a new project (MIP ID# LA9.3.1.30) 

 
The table on the next page illustrates the projects currently programmed in the RTIP 
and the proposed amendments and new programming. 



Regional Transportation Improvement Program Amendments 

This table summarizes the projects programmed in the RTIP and the proposed amendments and new programming. 

 

 
FY = State Fiscal Year 
E&P = Environmental and permits 
PS&E = Plans, specifications, and estimates 
R/W = Right of way 
CON = Construction 



Regional Transportation 
Improvement Program Amendments
Planning and Programming Committee

February 19, 2025

File No. 2024-1140

1



APPROVE the amendments to the Regional 
Transportation Improvement Program as shown in 
Attachment A.

Recommendation

2



• November 2023: The Metro Board approved 
the RTIP for LA County.

• March 2024: The California Transportation 
Commission adopted the RTIP.

• July 2024: The Metro Board approved 
updates to the City and County of LA’s State 
Route 710 Mobility Improvement Projects 
(MIPs), including two projects funded in the 
RTIP.

• The RTIP must be amended to be consistent 
with the Metro Board’s actions.

Background

3

Valley Blvd before (top) and after (bottom)



Existing projects:
• Partially deprogram $9.1m from the $26.3m 

available for the Soto Street Widening Project
• USC Medical Center Mobility Improvements 

[Valley Blvd Multimodal/Safety Improvements]:
• Update project sponsorship/implementation 

from County to City of Los Angeles 
• Program $1.6m for construction 
• Update the project scope to reflect the full 

scope of the improvements 

New projects:
• Program $6.5m for the Northeast Los Angeles 

Active Transportation & Transit Connectivity 
Enhancements

• Program $1.0m for the Ford Boulevard Traffic 
Corridor Improvement Project (N-S)

Summary of Amendments

4



Attachment A
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PLANNING AND PROGRAMMING COMMITTEE
FEBRUARY 19, 2025

SUBJECT: MEASURE M MULTI-YEAR SUBREGIONAL PROGRAM ANNUAL UPDATE - LAS
VIRGENES/MALIBU SUBREGION

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

CONSIDER:

A. APPROVING:

1. programming an additional $8,904,127 of Measure M Multi-Year Subregional Program (MSP)
Active Transportation, Transit, and Tech Program, including inter-program borrowing of
$4,531,812 from the Measure M MSP Highway Efficiency Program, shown in Attachment A;

2. programming an additional $15,221,093 within the capacity of Measure M MSP Highway
Efficiency Program, as shown in Attachment B; and

B. AUTHORIZING the Chief Executive Officer (CEO) or their designee to negotiate and execute all
necessary agreements and/or amendments for approved projects.

ISSUE

Measure M MSPs are included in the Measure M Expenditure Plan.  All MSP funds are limited to
capital projects.  The annual update approves additional eligible projects for funding.  It also allows
the Las Virgenes/Malibu Subregion and implementing agencies to approve new eligible projects for
funding and revise project scope of work, budgets, and schedules for previously funded projects.

This update includes changes to projects that have received prior Board approval and funding
allocation for new projects.  Funds are programmed through Fiscal Year (FY) 2027-28.  The Board’s
approval is required to program additional funds. The updated project lists (Attachments A and B)
serve as the basis for Metro to enter into agreements and/or amendments with the respective
implementing agencies.

BACKGROUND
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In January 2019, the Board approved Las Virgenes/Malibu Subregion’s first MSP Five-Year Plan and
programmed funds in 1) Measure M MSP - Active Transportation/Transit/Tech Program (expenditure
line 56); and 2) Measure M MSP - Highway Efficiency Program (expenditure line 57).  Since the first
Plan, staff has provided annual updates to the Board in February 2020, March 2021, February 2022,
February 2023, and January 2024.

Based on the amount provided in the Measure M Expenditure Plan, a total of $137 million was
forecasted for programming from FY 2017-18 to FY 2027-28.  Measure M MSP Lapsing Policy allows
expending the funds within three years from the year the funds are programmed. In the prior actions,
the Board approved programming of $84.6 million. Therefore, $52.4 million is available to the
Subregion for programming as part of this update.

DISCUSSION

Metro staff worked closely with the Las Virgenes/Malibu Subregion Council of Governments (COG)
and the implementing agencies on project eligibility reviews of the proposed projects for this annual
update.  The jurisdictional requests are proposed by the cities and approved/forwarded by the
subregion.  In line with the Board adopted guidelines and June 2022 Objectives for Multimodal
Highways Investments, cities provide documentation demonstrating community support, project
need, and multimodal transportation benefits that enhance safety, support traffic mobility, economic
vitality, and enable a safer and well-maintained transportation system.  Cities lead and prioritize all
proposed transportation improvements, including procurement, the environmental process, outreach,
final design, and construction.  Each city and/or agency, independently and in coordination with the
subregion, undertakes their jurisdictionally determined community engagement process specific to
the type of transportation improvement they seek to develop.  These locally determined and
prioritized projects represent the needs of cities.  To date, $84.6 million has been programmed in
support of 23 of projects, of which $29.8 million has been expended and four of projects have been
completed.

During staff review, Metro required a detailed project scope of work to confirm project eligibility,
reconfirm funding eligibility for those that request changes in the project scope of work, and establish
the program nexus during project reviews, i.e. project location information and limits, length,
elements, phases, total estimated expenses and funding request, schedules, etc.  Final approval of
funds for the projects shall be contingent upon the implementing agency demonstrating the eligibility
of each project, as required in the Measure M Master Guidelines.  Staff expect the collection of the
project details in advance of Board action to enable the timely execution of project Funding
Agreements for approved projects.  Additionally, all projects are subject to a close-out audit after
completion, according to the Guidelines.

This report includes inter-program borrowing of funds.  This type of inter-program borrowing was
approved in 2020, 2022, and 2024 for the Las Virgenes/Malibu Subregion and other Subregions in
LA County.  This is acceptable under the  Board-adopted Measure M Master Guidelines, as long as
the projects meet the Measure M MSP funding eligibility, have consent from the affected subregion,
and obtain MetroBoard approval.  In September 2024, the Las Virgenes/Malibu COG Board
approved the inter-program borrowing.
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This update includes funding adjustments for eight previously approved projects and four new
projects. Attachments A and B show the changes in project funding allocations since the last update
to the Board.  Four projects have been completed and are in the close-out audit process.

Active Transportation/Transit/Tech Program (expenditure line 56)

This update includes funding adjustments to two existing projects as follows:

Calabasas

· Program additional $6,459,295 in FY 26 and FY 27 for MM4401.11 - Mulholland Highway Gap
Closure - Old Topanga Canyon Road to City Limits (Phase II), an existing Measure R project
#MR311.13.  The project will provide spot shoulder widening and walkways where feasible in
the 2.7-mile corridor, as well as a new traffic signal.  This project will likely decrease Vehicle
Miles Traveled (VMT).  The funds will be used for the project’s Plan Specifications and
Estimates (PS&E) and construction phases.

Westlake Village

· Program additional $2,444,832 in FY 26 and FY 27 for MM4401.12 - Lakeview Canyon Road
Pedestrian Safety Improvements.  This project is a Complete Street and Green Street project
for the city.  The project includes the installation of pedestrian and bicycle paths where no
sidewalk currently exists.  This project will likely decrease VMT.  The funds will be used for the
project’s Project Approval and Environmental Document (PAED), PS&E, and construction
phases.

Highway Efficiency Program (expenditure line 57)

This update includes funding adjustments to six existing projects and four new projects as follows:

Agoura Hills

· Program an additional $3,284,924 in FY 27 and FY 28 for MM5503.02/ MM5503.07 - Kanan
Road Corridor from Thousand Oaks Blvd to Cornell Road, an existing Measure R project
#MR311.14.  This project will provide additional on and off-ramp lanes, traffic signal
synchronization, and sidewalk upgrades.  This project will likely increase VMT. The funds will
be used for the project’s Project Study Report (PSR), environmental, PS&E, and construction
phases.

· Deobligate $1,140,000 of the $9,706,529 previously awarded for MM5503.12 - Agoura
Road/Kanan Road Intersection Improvements, an existing Measure R project #MR311.04.
This project will be a signalized intersection that would improve circulation, reduce delays,
facilitate large truck movements, and reduce conflict points close to a freeway interchange.
This project will likely increase VMT.  The funds will be reallocated to another City led priority
project - MM5503.13, noted below.  The remaining funds will be used for the project’s right-of-
way (ROW) and construction phases
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· Program additional $3,560,000 in FY 26 for MM5503.13 - Agoura Hills Greenway Project, also
funded by Measure R funds under #MR311.23.  This project will be a mobility hub that
includes bike and pedestrian trails and site lighting.  This project will likely decrease VMT.  The
funds will be used for the project’s ROW and construction phases.

Hidden Hills

· Program additional $485,059 in FY 26 for MM5503.03 - Long Valley Road/Valley Circle/US-
101 On-Ramp Improvements, an existing Measure R project #MR311.34.  This project will
include a right-turn pocket at the on-ramp and sidewalk installation where one does not
currently exist.  This project will likely increase VMT.  The funds will be used for the project’s
PS&E, ROW, and construction phases.

· Deobligate $1,500,000 from MM5503.14 - Hidden Hills Regional Smart Cities Fiber Network
Backbone.  The project is canceled, and funds will be reallocated to the Las Virgenes/Malibu
COG for Subregion’s Regional Smart Cities Fiber Network Project.

Malibu

· Program $1,500,000 in FY 26 for MM5503.15 - PCH Signal System Improvements from John
Tyler Drive to Topanga Canyon Blvd, an existing Measure R project #MR311.11.  This project
includes the installation of communication links between traffic signals and the Caltrans’ Traffic
Management Center, fiber links, adaptive signal control systems, changeable message signs,
closed circuit television cameras, the development of timing plans, the installation of traffic
loops and sensors and the installation of other traffic management techniques to manage
traffic flow. This project will likely increase VMT. The funds will be used to complete the
project’s construction phase.

· Program $2,036,110 in FY 26 for MM5503.16 - PCH at Las Flores Canyon Road and Rambla
Pacifica Intersection Improvements, an existing Measure R project #MR311.17.  This project
will include a left turn lane as well as bike and pedestrian improvements.  This project will
likely increase VMT.  The funds will be used to complete the Project’s construction phase.

· Program $2,000,000 as follow: $1,500,000 in FY 25 and $500,000 in FY 26 for MM5503.17 -
Pacific Coast Highway Quick Build Roundabouts.  This project will install a “quick-build”
roundabout on PCH at the entrance to El Matador State Beach and the intersection of PCH
and Encinal Canyon Road.  The project will reduce the travel lanes going into the roundabout
from two lanes to one lane but will retain two travel lanes exiting the roundabout in each
direction. The project will also include new traffic striping and signage, solar streetlights, and
pedestrian crosswalks and will include solar horizontal rapid flashing pedestrian beacons.  The
funds will be used to complete the Project’s PS&E and construction phases. Because this
particular roundabout is intended primarily to improve safety for people walking, biking, and
rolling, and achieves that through a re-design that reduces vehicle lanes from 2 to 1, thereby
decreasing crossing distances and overall reducing the speeds of vehicles, it is likely to
decrease VMT.

Metro Printed on 3/3/2025Page 4 of 7

powered by Legistar™

http://www.legistar.com/


File #: 2024-1162, File Type: Program Agenda Number: 9.

Westlake Village

· Program $495,000 in FY 26 for MM5503.18 - Westlake Village ITS Signal Project.  This project
will expand the City's ITS network by installing conduit and fiber along portions of Lindero
Canyon Road and Via Colinas.  This project will likely increase VMT.  The funds will be used to
complete the project’s PS&E and construction phases.

Las Virgenes/Malibu COG

· Program additional $4,500,000 in FY 25 and FY 26 for MM5503.11 - Regional Smart Cities
Fiber Network Project.  The project will construct a high-level fiber-optic network to
synchronize 66 signals and connect a public-owned fiber network to other public and/or private
regional middle-mile connections.  This project will likely increase VMT.  The funds will be used
for the project’s PS&E and construction phases.

DETERMINATION OF SAFETY IMPACT

Programming of Measure M MSP funds to the Las Virgenes/Malibu Subregion projects will not have
any adverse safety impacts on Metro’s employees or patrons.

FINANCIAL IMPACT

In FY 2024-25, $15.3 million is budgeted in Cost Center 0441 (subsidies budget - Planning) for the
Active Transportation Program (Project #474401), and $1 million is budgeted in Cost Center 0442
(Highway Subsidies) for the Highway Efficiency Program (Project #475503).  Upon approval of this
action, staff will reallocate necessary funds to appropriate projects within Cost Centers 0441 and
0442.  Since these are multi-year projects, Cost Centers 0441 and 0442 will be responsible for
budgeting the cost in future years.

Impact to Budget

The source of funds for these projects is Measure M Highway Construction 17%. This fund source is
not eligible for Metro bus and rail operations expenses.

EQUITY PLATFORM

The Las Virgenes/Malibu subregion consists of the cities of Agoura Hills, Calabasas, Hidden Hills,
Malibu, Westlake Village, and the adjacent unincorporated area of Los Angeles County, but no Equity
Focus Communities (EFCs) are located within this subregion.

The Subregion’s proposed active transportation and highway efficiency projects have a range of
potential equity benefits for non-drivers.  For example, the Calabasas Mulholland Highway Gap
Closure project will provide shoulder improvements that would improve bike safety along the route by
reducing friction between vehicular traffic and bicyclists. The improvements will provide a wider road
cross-section and wider shoulder to be utilized by bicyclists thus eliminating their encroachment into
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a travel lane.  This active transportation project enhances safety for bicyclists and allows them to
access key destinations including schools.

VEHICLE MILES TRAVELED (VMT) OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

While the agency remains committed to reducing VMT through transit and multimodal investments,
some projects may induce or increase personal vehicle travel. However, these individual projects aim
to ensure the efficient and safe movement of people and goods. Each project’s VMT outcome is
included in the brief project description earlier in this report.  This Board item, which looks at a
number of smaller investments across modes, will likely increase VMT in LA County, as it includes
several projects that encourage driving alone

Although this item may not directly contribute to the achievement of the Board-adopted VMT
Reduction Targets, the VMT Targets were developed to account for the cumulative effect of a suite of
programs and projects within the Metro region, which individually may induce or increase VMT.
Additionally, Metro has a voter-approved mandate to deliver multimodal projects that enhance
mobility while ensuring the efficient and safe movement of people and goods.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The recommendation supports the following goals of the Metro Vision 2028 Strategic Plan:

Goal 1: Provide high-quality mobility options that enable people to spend less time traveling by
alleviating the current operational deficiencies and improving mobility along the projects.

Goal 4: Transform LA County through regional collaboration by partnering with the Council of
Governments and the local jurisdictions to identify the needed improvements and lead the
development and implementation of their projects.

ALTERNATIVES CONSIDERED

The Board could elect not to approve the additional programming of funds for the Measure M MSP
projects for the Las Virgenes/Malibu Subregion. This is not recommended as the Las
Virgenes/Malibu Subregion developed the proposed projects in accordance with the Measure M
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Ordinance, Guidelines, and Administrative Procedures and may delay the development and delivery
of projects.

NEXT STEPS

Metro staff will continue to work with the Las Virgenes/Malibu Subregion to identify and deliver
projects.  Funding Agreements will be executed with those who have funds programmed in FY 2024-
25.  Program/project updates will be provided to the board annually.

ATTACHMENTS

Attachment A - Active Transportation/Transit/Tech Program Projects
Attachment B - Highway Efficiency Program Projects

Prepared by: Fanny Pan, Executive Officer, Countywide Planning & Development, (213) 418-3433
Laurie Lombardi, Senior Executive Officer, Countywide Planning & Development, (213)
418-3251

Reviewed by: Ray Sosa, Chief Planning Officer, (213) 547-4274
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ATTACHMENT A

Las Virgenes/Malibu Subregion 

Measure M Multi-Year Subregional Plan - Active Transportation/Transit/Tech Program (Expenditure Line 56)

Agency Project ID # Project/Location
Funding 

Phases
Note

 Total Project 

Costs Pror Alloc
Alloc 

Change
Current Alloc

1st Program 

Year
Prior Years FY2023-24 FY 2024-25 FY 2025-26 FY 2026-27 FY 2027-28

1 LVMCOG MM4401.01

Planning Activities for Measure 

M Multi-Year Subregional 

Program ^

Planning 

Development  $      119,097  $     119,097  $      119,097  2017-18  $       68,166  $     12,426  $     12,513  $     12,830  $     13,163 

2 Calabasas MM4401.02

City-wide Green Streets - 

Malibu Hills Road, Calabasas 

Road, Old Town Calabasas, 

Las Virgenes Road and 

Parkway Calabasas

PS&E

Construction       3,156,164      3,156,164       3,156,164  2019-20         257,069       800,000    2,064,095         35,000 

3 Calabasas MM4401.03

Mulholland Highway Gap 

Closure - Old Topanga 

Canyon Road - Phase I (CFP 

#F7516)

PS&E

ROW

Construction  Compl 2,635,710           2,200,000       2,200,000  2020-21  $  2,200,000 

4 Calabasas MM4401.11

Mulholland Highway Gap 

Closure - Old Topanga 

Canyon Road to City Limits 

(Phase II) (MR311.13)

PS&E

Construction  Chg     14,959,880      8,500,585    6,459,295     14,959,880  2020-21      6,715,585    1,785,000    2,740,000    3,719,295 

5 Malibu MM4401.05

Pedestrian/Bicyclist Crosswalk 

Improvements - PCH @ Big 

Rock Dr. & 20356 PCH

PS&E

Construction 683,219                 683,219          683,219  2023-24                   -           35,000       165,000       313,219       170,000 

6 Malibu MM4401.06

Westward Beach Parking and 

Walkway Improvements 

PS&E

Construction  Compl 4,360                          4,360              4,360  2020-21             4,360 

7 Malibu MM4401.13

Pedestrian Undercrossing at 

Malibu Seafood

PS&E

Construction 2,250,000           2,250,000       2,250,000  2023-24                   -         400,000       600,000    1,250,000 

8

Westlake 

Village MM4401.07

Lindero Linear Park - Lindero 

Canyon Blvd from Agoura Rd 

to Foxfield Dr.

PS&E

Construction  Compl 4,452,678           4,452,678       4,452,678  2018-19      4,452,678 

9

Westlake 

Village MM4401.12

Lakeview Canyon Road 

Pedestrian Safety 

Improvements

PAED

PS&E

Construction  Chg       5,444,832      3,000,000    2,444,832       5,444,832  2024-25                   -      3,000,000    1,101,000    1,343,832 

10 LA County MM4401.09

Malibu Canyon Road Bridge 

Replacement 

PS&E

Construction 875,000                 875,000          875,000  2019-20         285,245       220,000       369,755 

11 LA County MM4401.10

Topanga Beach Shuttle Bus 

Stops Improvements (Metro 

Orange Line to Metro Expo 

Line in Downtown Santa 

Monica)

PS&E

Construction 400,000                 400,000          400,000  2018-19         150,000       220,000         30,000 

Total Programming Amount 34,980,940    25,641,103$ 8,904,127$ 34,545,230$ 14,133,103$ 3,472,426$ 6,241,363$ 5,452,049$ 5,246,290$ -$          

Measure M MSP



ATTACHMENT B

Las Virgenes/Malibu Subregion 

Measure M Multi-Year Subregional Plan - Highway Efficiency Program (Expenditure Line 57)

Agency Project ID # Project/Location
Funding 

Phases
Note

Total Project 

Costs
Prior Alloc Alloc Change Current Alloc

1st Program 

Year
Prior Years FY 2023-24 FY 2024-25 FY 2025-26 FY 2026-27 FY 2027-28

1

Agoura 

Hills MM5503.01

U.S 101/Palo Comado 

Interchange - Chesebro Rd S 

to Driver Ave. & Chesebro Rd 

to N of interchange 

(MR311.03)

PS&E

Construction  $  18,945,436  $   8,495,436  $   8,495,436  2018-19  $  8,495,436 

2

Agoura 

Hills

MM5503.02/

MM5503.07

Kanan Road Corridor from 

Thousand Oaks Blvd to Cornell 

Road (MR311.14)

PSR

Env

PS&E

Construction  Chg        9,298,417       5,313,493       3,284,924       8,598,417  2021-22         756,595      1,200,000      3,356,898      1,162,138      2,122,786 

3

Agoura 

Hills MM5503.12

Agoura Road/Kanan Road 

Intersection Improvements 

(MR311.04)

ROW

Construction  Chg        9,706,529       9,706,529     (1,140,000)       8,566,529  2022-23      1,700,000      2,638,860      3,167,669      1,060,000 

4

Agoura 

Hills MM5503.13

Agoura Hills Greenway Project 

(MR311.23)

ROW

Construction  Chg      21,538,861       6,023,861       3,560,000       9,583,861  2022-23      4,023,861      2,000,000      3,560,000 

5 Calabasas MM5503.08

Calabasas Road 

Improvements

PS&E

Construction        4,500,000       4,500,000       4,500,000  2020-21      4,500,000 

6

Hidden 

Hills MM5503.03

Long Valley Road/Valley 

Circle/US-101 On-Ramp 

Improvements (MR311.34)

PS&E, ROW

Construction  Chg        7,167,652       1,215,652          485,059       1,700,711  2020-21      1,215,652         485,059 

7

Hidden 

Hills MM5503.14

Hidden Hills Reginal Smart 

Cities Fiber Network Backbone Construction  Deob                    -         1,500,000     (1,500,000)                   -    N/A                   -   

8 Malibu MM5503.04

Malibu Park and Ride Lots 

(MR311.35) ROW  Compl        6,600,000       3,100,000       3,100,000  2018-19      3,100,000 

9 Malibu MM5503.05 Median Improvements PCH 

PS&E

Construction        2,000,000       2,000,000       2,000,000  2021-22         300,000      1,700,000 

10 Malibu MM5503.15

PCH Signal System 

Improvements from John Tyler 

Drive to Topanga Canyon Blvd 

(MR311.11) Construction  New        1,500,000                   -         1,500,000       1,500,000  2025-26      1,500,000 

11 Malibu MM5503.16

PCH at Las Flores Canyon 

Road and Rambla Pacifica 

Intersection Improvements 

(MR311.17) Construction  New        2,036,110                   -         2,036,110       2,036,110  2025-26      2,036,110 

12 Malibu MM5503.17

Pacific Coast Highway Quick 

Build Roundabouts

PS&E

Construction  New        2,000,000                   -         2,000,000       2,000,000  2024-25      1,500,000         500,000 

13

Westlake 

Village MM5503.10

Lindero Sidewalk Extension - 

Baronsgate Rd. to Lakeview 

Canyon Rd. (MR311.21) Construction        3,683,247       2,378,247       2,378,247  2023-24                   -        2,378,247 

14

Westlake 

Village MM5503.18

Westlake Village ITS Signal 

Project 

PS&E

Construction  New           850,000                   -            495,000          495,000  2025-26         495,000 

15 LA County MM5503.06

Malibu Canyon Road 

Improvements - Malibu Canyon 

Rd @ Piuma Rd. & Las 

Virgenes Rd @ Las Virgenes 

Canyon Rd

PS&E

ROW

Construction        1,500,000       1,500,000       1,500,000  2019-20      1,500,000 

16 LA County MM5503.09

Agoura Hills and Westlake 

Village Intelligent 

Transportation System 

PS&E

Construction        2,380,000       2,380,000       2,380,000  2023-24                   -           430,000      1,950,000 

Measure M MSP Funds
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ATTACHMENT B

Agency Project ID # Project/Location
Funding 

Phases
Note

Total Project 

Costs
Prior Alloc Alloc Change Current Alloc

1st Program 

Year
Prior Years FY 2023-24 FY 2024-25 FY 2025-26 FY 2026-27 FY 2027-28

Measure M MSP Funds

17 LVMCOG MM4401.01

Planning Activities for Measure 

M Multi-Year Subregional 

Program

Planning 

Development           495,924         495,924          495,924  2017-18         283,311           51,644           52,935           53,326           54,708 

18 LVMCOG MM5503.11

Regional Smart Cities Fiber 

Network

PS&E

Construction  Chg      14,800,000     10,300,000       4,500,000     14,800,000  2022-23         300,000      6,500,000      8,000,000 

Total Programming Amount 109,002,176$ 58,909,142$ 15,221,093$ 74,130,235$ 26,174,855$ 10,398,751$ 16,527,502$ 17,689,495$ 1,216,846$   2,122,786$   
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Measure M Multi-year Subregional Program
Las Virgenes/Malibu Subregion

Planning and Programming Committee
February 19, 2025

File# 2024-1162



Las Virgenes/Malibu Subregion

• Two Multi-Year Subregional 
Program (MSP)

– Active Transportation/ 
Transit/Tech Program 
(expenditure line 56)

– Highway Efficiency Program  
(expenditure line 57)

• Limited to Capital projects

– Environmental Phase and 
forward

2



February 2025 Recommendations

CONSIDER:

A. APPROVING:

1. programming an additional $8,904,127 of Measure M Multi-Year 
Subregional Program (MSP) Active Transportation, Transit, and Tech 
Program, including inter-program borrowing of $4,531,812 from the 
Measure M MSP Highway Efficiency Program, shown in Attachment A;

2. programming an additional $15,221,093 within the capacity of Measure M 
MSP Highway Efficiency Program, as shown in Attachment B; and

B. AUTHORIZING the CEO or their designee to negotiate and execute all 
necessary agreements and/or amendments for approved projects.

3



Recommended Projects

Funding Adjustments to Eight existing and Four new projects:

• Two Active Transportation - pedestrian and bicycle paths projects 
• Four ITS Signal projects
• One Mobility Hub project
• One Roundabout project
• Four combination of Ramp, Intersection, and Pedestrian Safety projects

4



Next Steps

• Execute Funding Agreements with the implementing agencies to initiate 
projects

• Continue working with the Subregion to identify and deliver projects

• Return to the Board annually for Program/Project updates 

5



Metro

Board Report

Los Angeles County
Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #:  2024-1100, File Type:  Project Agenda Number:  10.

  CONSTRUCTION COMMITTEE
FEBRUARY 19, 2025

SUBJECT: EAST SAN FERNANDO VALLEY LIGHT RAIL TRANSIT LINE PROJECT

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to:

A. INCREASE the Board approved Preconstruction Budget for the East San Fernando Valley
Light Rail Transit Project (Project) by $608,095,000 from $879,731,000 to $1,487,826,000; and

B. NEGOTIATE and EXECUTE all project-related agreements and modifications to existing
contracts within the authorized Preconstruction Budget.

ISSUE

Staff is seeking the Board’s approval for two items: (1) increasing the Preconstruction Budget by
$608,095,000 for additional funding to continue Real Estate acquisition and relocation activities, and
utility relocation work including support costs; and (2) authorizing the negotiation and execution of all
project-related agreements and modifications to existing contracts within the authorized
Preconstruction Budget.

BACKGROUND

The Project extends north from the Van Nuys Metro G-Line station to the Sylmar/San Fernando
Metrolink Station, a total of 9.2 miles of a dual track light rail transit (LRT) system with 14 at-grade
stations.  The Metro Board certified the Final Environmental Impact Statement/ Environmental Impact
Report (EIS/EIR) in December 2020, and the Federal Transit Administration (FTA) signed a Record of
Decision in January 2021, for the project.  Included in the Final EIS/EIR was the Initial Operating
Segment (IOS) defined as the southern 6.7 miles of the Project alignment.

The IOS, identified as the southern segment, provides a dual track street running light rail transit
system along the middle of Van Nuys Boulevard from Oxnard Street to San Fernando Road. The
Project includes 11 at-grade center platform stations, 10 traction power substations, and a
maintenance and storage facility (MSF) for LRT vehicles.  This southern segment of the Project is the
subject of this board action.  The remaining northern 2.5 mile environmentally cleared segment is
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File #:  2024-1100, File Type:  Project Agenda Number:  10.

going through additional analysis as directed by the Board in December 2020 and is not included in
this board action.

On May 10, 2022, the FTA issued Metro a Letter of Intent (LOI) to obligate funding for the Project
under the Expedited Project Delivery (EPD) Pilot Program.  Metro and the FTA signed the Full
Funding Grant Agreement (FFGA) on the project alignment on September 6, 2024.  The FFGA was
executed on September 13, 2024, for a total Award Budget of $3,573,279,911 with a Federal
assistance amount of $893,319,978.

Through the Preliminary Engineering (PE) phase of the Project, design refinements to the southern
segment resulted in updates to the project description.  In October 2023, the Metro Board approved
an Addendum to the EIR assessing design refinements and updated project elements developed
during Preliminary Engineering for the IOS. In July 2023, a letter regarding the Environmental
Determination for East San Fernando Valley Transit Corridor Reevaluation was received from the
Federal Transit Administration compliance with NEPA and no further studies would be required.

Street improvements and guideway designs have advanced to 60 percent completion and all other
design elements (stations, MSF, landscaping, and systems) are at 30 percent. The design of utility
composite plans has also advanced to 60 percent complete, and six design packages of Los Angeles
Department of Water and Power (DWP) utility relocations are in final design.

On February 23, 2023, the Board approved the award of a Progressive Design-Build (PDB) contract
to San Fernando Transit Constructors (SFTC), a joint venture of Skanska USA Civil West California
District, Inc., and Stacy and Witbeck Inc., for Phase 1 Preconstruction Services in the amount of
$30,979,750.  Phase 2 of the PDB contract includes Design, Construction, Testing and
Commissioning of the Project.  A Preconstruction Phase-of-Project Budget (Preconstruction Budget)
in the amount of $496,856,000 was also established at the February 23, 2023, Board meeting.

On April 14, 2023, NTP was issued to SFTC for Phase 1 work which includes validation of base
design, value engineering, and a framework for negotiating and reaching a Phase 2 Contract Price.
The implementation of Early Works Packages concurrently with Phase 1 work will advance design
efforts required to support Phase 2 contract price negotiations and support the project schedule.

In July 2024, the Board approved an increase to the Preconstruction Budget to $879,731,000.  The
Preconstruction Budget will be over 95% committed by early 2025. Budget items with committed
funding include awarded phases of construction contracts, advancing PDB Phase 2 work through the
implementation of Early Work Packages (EWP), priority Real Estate acquisition and relocation, third
party agreements, Metro labor, and encumbered and forecasted costs for professional services.

DISCUSSION

With the existing Preconstruction Budget forecast to be fully committed in early 2025, staff is
requesting an increase to the Preconstruction Budget by $608,095,000 from $879,731,000 to
$1,487,826,000 in order to continue advancing construction, real estate acquisitions, and third-party
support while Phase 2 of the PDB contract is negotiated with SFTC.
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Through the PDB contract process, the identification of EWPs has continued to ensure project
activities critical to meet construction schedule are initiated.  Budget updates are included for project
activities included in the Preconstruction Budget and required to support construction prior to
establishing a Life of Project Budget and the issuing of Phase 2 of the PDB Contract.

An item to address project costs not eligible for Federal reimbursement has been added to the
Preconstruction Budget to support activities, including goodwill claims, station art, and other activities
required to deliver the project.

Staff from the Metro project team and the Los Angeles Department of Water and Power (LADWP)
remain in discussions regarding LADWP’s request to underground high voltage electrical lines along
Van Nuys Boulevard. These discussions are active and ongoing, with the mutual goal being to
accommodate the requested undergrounding if it does not impact the budget and/or schedule of the
ESFV project. As these discussions are still taking place, this proposed Board action does not include
any costs or increased budget to accommodate the proposed LADWP undergrounding work.

Attachment A, ESFV Preconstruction Budget and Commitments, provides a table showing the current
approved Preconstruction Budget, additional areas of the budget to be funded with this request, and
the proposed revised budget. Additional authority to fund the activities shown in Attachment A is
necessary to continue progressing in accordance with the project schedule.  A Life-of-Project budget
will be recommended to the Board once the Phase 2 negotiations for construction have been
completed.

A funding source separate from the ESFV Project funding plan, Measure M inflation funding, has
been identified to support these non-eligible costs and included in Attachment B, East San Fernando
Valley Light Rail Transit Project Expenditures and Funding Plan.

DETERMINATION OF SAFETY IMPACT

This Board action will not have any negative impact on established safety standards.

FINANCIAL IMPACT

Upon Board approval, budget will be added to the existing Preconstruction Budget  for Project
865521- East San Fernando Valley Light Rail Transit Corridor, in Cost Center 8510 - Construction
Project Management.

As this is a multi-year capital project, the Chief Program Management Officer and the Project
Manager will be responsible for budgeting costs for future years.

Impact to Budget
The sources for funding the additional $608,095,000 for the Project are capital funds as shown in
Attachment B, East San Fernando Valley Light Rail Project Preconstruction Expenditures and
Funding Plan. These funds are not eligible for bus and rail operations.

EQUITY PLATFORM
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The additional funding will support continued community and small business engagement efforts led
by Metro Community Relations (CR) staff in conjunction with the implementation of construction
activities:

· Elected Representatives and City Representatives : To date, Metro CR staff have met with
representatives from the City of Los Angeles Neighborhood Councils and Council District Offices,
on upcoming construction, mitigation plans/efforts, and outreach efforts to the local community.
Metro has held several quarterly community construction update meetings, presented at various
community and school meetings, tabled at various special events, and presented at various
business association meetings. The Construction Relations team is currently conducting bilingual
door-to-door outreach of small businesses along the Project alignment.

· Community Members: The Project has established a Community Leadership Council (CLC)
as an advisory body to the Project and is in the process of implementing Community Based
Organization (CBO) Partnerships that align with Metro’s CBO Partnering Strategy.  CLC members
have been instrumental in providing direct feedback at the two CLC meetings held on ways to
improve current outreach efforts and message delivery on the project.

· Small Businesses : Metro CR staff have visited the small businesses along the alignment and
provided bilingual project information along with small business mitigation programs available to
businesses along the Project corridor: Eat Shop Play (ESP), Business Interruption Fund (BIF),
and Business Solution Center (BSC). The BIF formally launched on this Project in May of 2024.
The ESP and BSC programs are anticipated to launch in early 2025.

· Cultural Competency Plan (CCP) : The CCP includes a comprehensive strategy for
engagement with the local community utilizing a multi-layered approach focused on a career
academy, small business opportunities, and project internal culture and training.  Training will
encompass the entire team including vendors and subcontractors. The CCP supports an
accountability framework to track the progress of each task and goal through the utilization of
technology in order to develop the highest standards of resources and programs for the
community.

Through the implementation of construction mitigation programs and continued outreach efforts,
assistance to small businesses during construction will be achieved and the phasing of construction
will be developed to minimize impacts to adjacent businesses and residents.  Engaging the
community through the CCP will increase cultural awareness of communities throughout the limits of
construction along Van Nuys Boulevard, supporting mobility needs and business and employment
opportunities.

 ..Vehicle_Miles_Traveled_Outcome
VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
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VMT.
The Final Environmental Impact Statement/Final Environmental Impact Report for the East San
Fernando Valley Transit Corridor Project was certified by the Board in December 2020 and a Record
of Decision issued by the Federal Transit Administration in January 2021.  VMT for the project has
already been analyzed for this item through the East San Fernando Valley Transit Corridor,
DEIS/DEIR. VMT summary can be found in Appendix G Transportation Impacts Report published in
2020. VMT was forecasted with Metros Travel Demand Model using traffic counts collected in 2011,
2012, and 2013. Year 2040 was chosen for definition of future baseline conditions. The result of this
analysis was that the number of transit trips would reduce the number of trips by auto in general due
to mode Preference changes by commuters. A VMT reduction of 54,207 was calculated for the
project.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The Project supports the following strategic goals:

Strategic Goal 1: Provide high-quality mobility options that enable people to spend less time
traveling.

The purpose of the Project is to provide high-capacity transit service in the San Fernando Valley.

Strategic Goal 2: Deliver outstanding trip experiences for all users of the transportation system.

The at-grade light rail system will attract bus ridership and improve the trip experience for users of
the transportation system.

Strategic Goal 3: Enhance communities and lives through mobility and access to opportunity.

With 11 stations, including connections to Metro G-Line and Metrolink, the ESFV enhances mobility
to the community.

 Strategic Goal 4: Transform LA County through regional collaboration and national leadership.

Collaboration with the elected officials, citizens, and Metro patrons of San Fernando Valley continues
to positively impact the Project.

ALTERNATIVES CONSIDERED

The Board may choose not to move forward with the requested increase to the Preconstruction
Budget. This is not recommended as Metro will incur undesirable schedule delays and cost increases
if this action does not move forward. Furthermore, delays to the Project will have detrimental effects
on the available Federal and State Grant funding dollars.

NEXT STEPS

Upon Board approval, Metro staff will continue progressing with real estate activities to secure
construction access, continue the advancement of utility relocation construction, and continue the
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advancement of design plans and specifications to support the final negotiation of Phase 2 work.
Once an agreement of Phase 2 price has been reached, staff will return to the Board for approval of
an LOP budget and seek further authority for the Chief Executive Officer to execute project
agreements and contract modifications within the LOP budget.

ATTACHMENTS

Attachment A - ESFV Preconstruction Budget and Commitments
Attachment B - ESFV Preconstruction Funding and Expenditure Plan

Prepared by:

Greg Gastelum, Senior Executive Officer, Program Management, 213-218-8479
Kevin Grady, Deputy Executive Officer, Project Controls, 213-294-1439
Mat Antonelli, Deputy Chief Program Management Officer, 213-893-7114

Reviewed by:

Tim Lindholm, Chief Program Management Officer, 213-922-2797
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Budget Item
Current Board 

Authority ($M)

Revised 

Preconstruction 

Budget ($M)

Additional Requested 

Funds ($M)

Phase 1 - PDB 30.980 30.980 0.000

Early Works Packages (EWP) 370.101 579.339 209.238

PCS Energy 1.063 1.063 0.000

AUA #1 - W.A. Rasic 9.888 9.972 0.084

Real Estate 203.486 373.209 169.723

Third Party 37.080 129.280 92.200

LRV 1.200 1.700 0.500

Agency & CMSS 61.605 90.605 29.000

Professional Services - Engineering 108.960 124.960 16.000

Professional Services - Other 11.504 40.854 29.350

Planning Projects 405521 & 465521 23.049 23.049 0.000

Costs Not Eligible for Federal 

Reimbursement
0.000 37.000 37.000

Contingency 20.815 45.815 25.000

Totals 879.731 1,487.826 608.095

Attachment A

ESFV  Preconstruction Budget



2024 2025 2026 2027 2028 2029 2030 2031 2032

($ in millions) TOTAL PRIOR 2025 2026 2027 2028 2029 2030 2031 2032 2033

USE OF FUNDS

FFGA Eligible Expenses

Construction Costs 50.45% 750.634       47.995        172.557     253.724     176.316     63.720        24.162        3.720          3.720          3.720          1.000          

ROW/Land Existing Improvements 24.60% 365.989       39.347        174.328     74.500        57.177        20.637        -            -            -            -            -            

Vehicles 0.11% 1.700           -            1.700          -            -            -            -            -            -            -            -            

Professional Services 13.59% 202.146       55.157        53.222        54.937        22.382        9.249          5.526          1.673          -            -            -            

Unallocated Contingency 3.08% 45.815         -            5.000          10.000        10.000        10.000        10.000        0.815          -            -            -            

Subtotal 91.83% 1,366.284  142.499    406.807    393.161    265.875    103.606    39.688       6.208         3.720         3.720         1.000         

Non-Federal Eligible Expenses

Pre-Award Authority Expenses (865521) 4.13% 61.493         61.493        -            -            -            -            -            -            -            

Additional Planning Expenses (405521 & 465521) 1.55% 23.049         23.049        -            -            -            -            -            -            -            -            -            

Additional Project Expenses(1)
2.49% 37.000         -            5.000          10.000        12.000        10.000        -            -            -            -            -            

Subtotal 8.17% 121.542      84.542       5.000         10.000       12.000       10.000       -           -           -           -           -           

TOTAL USES 100.00% 1,487.826   227.041     411.807     403.161     277.875     113.606     39.688       6.208          3.720          3.720          1.000          

SOURCES OF FUNDS
Federal Revenue

Section 5339 Alternatives Analysis 0.00% 0.968           1.0              

Section 3005(b) Expedited Project Delivery Grant 16.80% 250.000       -                 50.0            75.0            75.0            50.0            -                 -                 -                 -                 

Federal Revenue Subtotal 16.80% 250.968      $1.0 $50.0 $75.0 $75.0 $50.0 $0 $0 $0 $0 $0

Local Revenue (13) (6)

Prop A - Rail Development Account (35%) 0.00% -              -                 -                 -                 -                 -                 -                 -                 -                 -                 

Measure R - Transit Capital (35%) 12.23% 182.000       108.8          20.0            2.7              50.5            -                 -                 -                 -                 -                 

Measure R - Highway Projects (20%) 3.32% 49.417         -                 -                 49.4            -                 -                 -                 -                 -                 -                 

Prop C - Discretionary (40%) 0.00% -              -                 -                 -                 -                 -                 -                 -                 -                 -                 

Prop C - Transit-Related Highway (25%) 13.62% 202.643       1.3              192.5          -                 -                 -                 -                 0.4              3.7              3.7              1.0              

Local Agency Transit Project Contributions 0.00% -              -                 -                 -                 -                 -                 -                 -                 -                 -                 

Measure M -Transit Construction (35%) 21.29% 316.708       73.5            29.0            90.2            52.4            33.6            32.2            5.8              -                 -                 

Local Revenue Subtotal 50.46% 750.768      $183.6 $241.5 $142.3 $102.9 $33.6 $32.2 $6.2 $3.7 $3.7 $1.0

State Revenue

Transit and Intercity Rail Capital Program (TIRCP) 22.27% 331.330       -                 8.0              185.8          100.0          30.0            7.5              -                 -                 -                 

Traffic Congestion Relief Program Funds (TCRP) 0.00% 27.000         27.0            

Other State Revenue 1.22% 18.185         -                 18.2            -                 -                 -                 -                 -                 -                 -                 

Regional Improvement Program Funds (RIP) 2.33% 34.630         15.4            19.2            -                 -                 -                 -                 -                 -                 -                 

SB1 - Local Partnership Program 5.04% 74.944         -                 74.9            -                 -                 -                 -                 -                 -                 -                 

State Revenue Subtotal 30.86% 486.089      $42.4 $120.3 $185.8 $100.0 $30.0 $7.5 $0 $0 $0 $0

TOTAL SOURCES 0.00% 1,487.826   227.0$       411.8$       403.2$       277.9$       113.6$       39.7$          6.2$            3.7$            3.7$            1.0$            

Attachment B

ESFV Preconstruction Funding & Expenditures Plan

(1) Additional expenses for necessary project expenditures that are not eligible for federal reimbursement including items like Real Estate Goodwill.
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East San Fernando Valley Light Rail Transit Project

2

Initial Operating Segment

▪ 6.7 miles at-grade double-track light rail 
service along the center of Van Nuys 
Blvd.

▪ 11 center-boarding platform stations

▪ 10 Traction Power Substations

▪ Maintenance and Storage Facility

▪ Procurement of 33 Light Rail Vehicles

Estimated Project Cost

▪ $3.573 Billion



Project Schedule Milestones

2021 - 2022 Early 2026

3

Begin LRT 
Service

Early 2025February 
2023

Summer 2024

• Early Work Packages
• Funding Increase to 

Preconstruction Budget

• Full-Funding 
Grant 
Agreement 
(FFGA)

• Early Work 
Packages

• Initiate GMP 
Negotiations 
Phase 2 PDB 
Contract

• Phase 1 Progressive 
Design-Build 
Contract

• Preconstruction 
Budget

September 
2024

• Record of Decision 
• Entry EPD 

Program

Late 2031

• Complete GMP 
Negotiations 
Phase 2 PDB 
Contract



East San Fernando Valley Light Rail Transit Project
Funded Activities Underway 

4

Federal Transit Administration

• FFGA Oversight Coordination

Construction Activities in 2024
• Utility Adjustment Construction
• Complete Design/Construction Plans
• Progressive Design-Build: Phase 1 

Real Estate Acquisitions/Relocations

Community Outreach
• Construction Relations
• Construction Mitigation Programs 

• Business Interruption Fund
• Business Solution Center
• Eat Shop Play
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• Early Work Packages
• EWP 07 – Utility Adjustments, Civil Improvements

• EWP 08 – Utility & Civil Improvements, Segment A & C 

• EWP 09 – Utility & Civil Improvements, Segment A

• EWP 10 – Long Lead Procurements

• Real Estate Acquisitions and Relocations

• Construction Relations, Good Will Claims, Public Art  

Concept Image. ESFV LRT Maintenance and Storage Facility

East San Fernando Valley Light Rail Transit Project
Additional Funding Investment

Concept Image. ESFV LRT alignment along Van Nuys Boulevard
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Request to Construction Committee 

RECOMMENDATION 

AUTHORIZE the Chief Executive Officer to:

A. INCREASE the Board approved Preconstruction Budget for the East San Fernando 
Valley Light Rail Transit Project by $608,095,000 from $879,731,000 to
$1,487,826,000; and

B. NEGOTIATE and EXECUTE all project-related agreements and modifications to existing 
contracts within the authorized Preconstruction Budget.



Metro

Board Report

Los Angeles County
Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #: 2025-0007, File Type: Contract Agenda Number: 11.

CONSTRUCTION COMMITTEE
FEBRUARY 19, 2025

SUBJECT: SOUTHEAST GATEWAY LINE PROJECT - ADVANCED WORKS CONSTRUCTION
MANAGER/GENERAL CONTRACTOR PHASE 1

ACTION: AWARD CONTRACT

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to:

A. AWARD Contract No. PS119518000 to Flatiron-Herzog, a SGL Joint Venture, for the
Southeast Gateway Line Light Rail Transit (LRT) Project (Project) Advanced Works Construction
Manager/General Contractor (CM/GC) Phase 1 in the amount of $10,543,240 for Preconstruction
Services, subject to the resolution of  properly submitted protest(s), if any;

B. ESTABLISH a Preconstruction Budget for the Project in an amount of $997,750,195; and

C. NEGOTIATE and EXECUTE all project-related agreements and modifications within the
authorized Preconstruction Budget.

ISSUE

Staff is seeking the Board’s approval for three items: (1) award the Advanced Works CM/GC contract;
(2)  establish a Preconstruction Budget for the Project; and (3)  negotiate and execute all project-
related agreements and modifications within the authorized Preconstruction Budget. The
Preconstruction Budget is inclusive of the CM/GC contract and all previously awarded contracts,
incurred expenses to date,  anticipated additional preconstruction activities performed by the CM/GC,
and existing architectural and engineering (A&E) and professional services contracts for the Project,
Right-of-Way (ROW) acquisitions, and unallocated contingency, all as summarized in the expenditure
and funding plan for the Preconstruction Budget as shown in Attachment A.

BACKGROUND

In April 2024, the Board certified the Final Environmental Impact Report (EIR) for the Project, a 14.5-
mile LRT line with nine stations from a northern terminus at the Slauson/A Line Station located in the
City of Los Angeles/Florence-Firestone unincorporated area of LA County to a southern terminus at
the Pioneer Station located in the City of Artesia and includes a new C Line infill station at the I-105
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Freeway.  The Project also provides for the inclusion of five parking facilities and a Maintenance and
Storage Facility (MSF) in the City of Bellflower.  In August 2024, the Federal Transit Administration
(FTA) approved the Final Environmental Impact Statement (EIS) and issued a Record of Decision
(ROD), marking the completion of the environmental phase of the Project.

Parallel workstreams were implemented to advance high-risk project activities such as utilities and
freight relocation, which included obtaining Board approval of the A&E and Program Management
Support Services (PMSS) contracts in November 2023 and February 2024, respectively.  These
actions and the team’s early due diligence efforts enabled the Project to achieve a significant
milestone of utility relocation by a private third-party, starting with the utility groundbreaking that was
held in October 2024, shortly after FTA’s issuance of the ROD.  In addition, Metro successfully
submitted all deliverables required to complete the Project Development phase of the Federal New
Starts Capital Investment Grants (CIG) program in August 2024.  Furthermore, the FTA approved
Metro’s request for a Letter of No Prejudice (LONP) on January 17, 2025.  The LONP would allow
Metro to incur costs in the amount of $985,093,626 prior to executing a Federal Funding Grant
Agreement (FFGA) and retain eligibility for reimbursement after grant approval.

The Project will be delivered in two tranches starting with: (1) CM/GC for Advanced Works, including
utility adjustments, hazardous soil abatement, freight relocation, and grade crossings construction;
followed by (2) a later procurement phase, which will include construction of the LRT guideway,
stations, and MSF.  Utilizing CM/GC for Advanced Works provides the benefit of the construction
contractor’s input, especially constructability reviews, during the design phase before the start of
construction.

To move into preconstruction services, the Project will utilize this CM/GC contract and will continue to
utilize support from Metro staff and previously awarded and existing contracts and agreements, as
listed below.
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DISCUSSION

Findings

Staff recommends using CM/GC for the Advanced Works scope because it enables Metro to engage
a General Contractor to act as the “Construction Manager” consultant and collaborate with Metro and
the professional services consultants. The CM/GC process provides the ability to effectively integrate
benefits from the collaborative process and the early engagement of construction experts that will
enable Metro to make informed decisions during the design process and provide substantive benefits
to the project.  Further, the CM/GC delivery method for this project could also improve construction
quality, provide higher certainty on the final construction cost and delivery schedule, and minimize
risks related to construction change orders, disputes, and third-party delays during construction.

The CM/GC will deliver the Advanced Works scope in two distinct contract phases. The
Preconstruction Budget not only establishes Phase 1, the Preconstruction Phase, which allows the
contractor to work with the A&E consultants and Metro to provide constructability expertise, assess
risks, provide cost estimates, and refine the project schedule, but also includes budget for
professional services and ROW acquisitions. During Phase 1, Metro will work with the CM/GC
Contractor to explore opportunities to accelerate the delivery schedule, as well as leverage their
expertise to refine and develop the completed design in a direction that remains within approved
project budgets.  As the design approaches completion, the CM/GC Contractor and Metro negotiate
the contract price for Phase 2, the Construction Phase. If both the CM/GC and Metro reach an
agreement on the Construction Phase costs, then the second contract phase (Construction Phase)
will begin, and Metro will execute a Contract Supplement and issue a Notice to Proceed (NTP) for
Phase 2, pending future Board approval.
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At any stage during the Preconstruction Phase, Metro can exercise an “off-ramp” and seek another
contractor by procurement of the construction work based on the Project’s final design, while still
benefitting from the previous work performed by the CM/GC Contractor. The CM/GC Phases are
described in more detail below:

· Phase 1 Preconstruction Services expressly sets out the work that the Contractor will
perform, such as design review and preparation, pricing, and negotiation of Early Works
Packages.

· Upon issuance of NTP for Phase 1, the Contractor, A&E design consultant, and Metro
will work side by side to review constructability, undertake value engineering, conduct site
investigations, assess market conditions, and provide current contractor price estimates,
risk assessments, and construction schedules at each successive prescribed design
interval to finalize the design.

· Throughout Phase 1, the Contractor will provide Metro with Opinion of Probable Costs
(OPCs), which are detailed cost estimates that will enable staff to evaluate the projected
Project costs against the Project budget and make necessary adjustments to the scope or
schedule.

· If, after review and negotiation of the final OPC, both parties agree to a final
Guaranteed Maximum Price (GMP) or Lump Sum (LS) for Phase 2, staff will seek Board
approval to award Phase 2 construction to the Contractor. If not, Metro has the option to off
-ramp the remaining Work, and package the design documents into a separate bid
package.  This off-ramp will be available for Metro throughout any time of Phase 1 as staff
evaluates each OPC.

· Throughout the negotiations of Phase 2, Metro will maintain the following parameters to
mitigate discrepancies and to increase the likelihood of project success:

o Contractor’s Phase 2 lump sum management fee and Phase 2 Margin
Percentage initially proposed will be retained in all OPCs;

o Phase 1 specification sets out the form and frequency of OPCs to provide for
multiple checkpoints for Metro;

o CM/GC contract sets out the conditions of the price proposal for Phase 2 and the
information that the Contractor is required to submit;

o CM/GC contract sets out a clear governance structure for managing Phase 1,
including the establishment of working groups that include members from Metro, the
contractor team, and any relevant third parties; and

o Process for establishing all OPCs will employ transparent open-book methods
and the use of Independent Cost Estimates (ICE) to validate pricing.

By utilizing the CM/GC approach to deliver and construct the Advanced Works scope, the
construction contractor will provide feedback during the design development phase before the start of
construction.  The design team will work collaboratively with the CM/GC staff and incorporate input in
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constructability, Project phasing, and value engineering ideas as the design progresses.  Metro plans
to issue several Early Works Packages to initiate critical activities during Phase I. This approach aims
to expedite the project by including soils abatement and advanced utility relocations within the
corridor cities. These activities are essential precursors to relocating the freight infrastructure.

Establishment of Preconstruction Budget

The Preconstruction Budget is comprised of the following estimated expenditures anticipated through
FY 2027.

The FTA recently approved a LONP in the amount of $985,093,626 for critical early works activities
that would be eligible for reimbursement after FFGA award.  Expenditures for ROW acquisition and
utility relocation are covered under pre-FFGA-award authority and are therefore not included in the
LONP amount.  The LONP allows reimbursement for expenditures on early critical activities including
hazardous soils abatement, railroad relocation, and grade crossings.

DETERMINATION OF SAFETY IMPACT
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The Project is being planned and designed per Metro and all applicable regulatory and jurisdictional
requirements.  Approval of the Preconstruction Budget for the Project will have no impact on safety.

FINANCIAL IMPACT

The funds required in FY25 for the Phase 1 Preconstruction Services are included in the adopted
budget under cost Center 8510 Project number 860201, under various accounts, including
professional and technical services.  Annual budgeting within the approved preconstruction budget
for the future fiscal years will be the responsibility of the Project Manager, Cost Center Manager, and
the Chief Program Management Officer.

Impact to Budget

The source of funds for Recommendation A of this action is Measure R 35%, which is not eligible for
bus and rail operations.

The sources of funds for the Preconstruction Budget are as listed in Attachment A.

EQUITY PLATFORM

This Project will benefit communities through the addition of a new high-quality reliable light rail
transit which will increase mobility and connectivity for the historically under-served and transit-
dependent communities along the corridor. Approval of the contract will allow staff to advance the
project and maintain the schedule to complete the line for service by 2035.  The Diversity and
Economic Opportunity Department (DEOD) established a 28% Disadvantaged Business Enterprise
(DBE) goal for Phase 1 of the project.  The recommended firm exceeded the goal by making a
29.43% DBE commitment.  To ensure DBEs were informed of the contracting opportunity, Metro
conducted a Virtual Outreach Event on November 1, 2023, with 280 attendees, as well as a pre-
proposal conference, with 45 attendees, on May 7, 2024.

The Project will provide a much-needed transit connection, improving access to jobs by directly
connecting to the Metro C Line (Green), Metro A Line (Blue), and LA County's broader regional transit
network.  The new contract will continue to work with stakeholders and communities to keep them
informed of project updates.

In 2017 (the first year of environmental analysis), Black, Indigenous, and People of Color (BIPOC)
residents comprised 65 percent of the total Study Area population, with Hispanic/Latino groups alone
accounting for 51 percent of the total population. In addition, 44 percent of Study Area residents live
below the poverty level, which is higher than the County average of 33 percent, and 18 percent of
households do not own a car.  The Project will serve a high-travel demand corridor with a significant
population that relies on public transportation.

The entire LPA qualifies as an Environmental Justice (EJ) corridor and the corridor cities of
Bellflower, Paramount, South Gate, Cudahy, Bell, and Huntington Park are also identified as LA
Metro’s Equity Focus Communities.  Since initiating the Project Study, staff has conducted extensive
outreach efforts for corridor communities and has continued to engage project stakeholders through
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a variety of forums, platforms, languages, and access methods, including special outreach efforts to
people of color, low-income populations, limited English proficiency populations, and persons with
disabilities. Project development has been directly influenced by this engagement, as discussed
above. Metro staff will continue to reengage communities as a part of the completion of the final
environmental document, as well as the Slauson/A Line to LAUS Study, to help define the project,
including alignment profile, station locations, and design.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

Vehicle Miles Traveled (VMT) was analyzed for this item through the VMT analysis completed for the
Southeast Gateway Line Final EIS/EIR. The analysis identified a reduction in VMT due to the
implementation of the project compared to conditions without the project, which demonstrates a
benefit from the project and a less than significant impact from an environmental standpoint.
Specifically, the VMT analysis in the Final EIS/EIR identified a reduction in daily regional VMT of
130,900 miles compared to the Horizon Year (2042) No Build Alternative conditions. The VMT
analysis for the Cycle 7 TIRCP application identified a reduction in regional VMT of 6.6 billion miles
over the life of the project.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The Project supports the following strategic plan goals identified in Vision 2028:

· Goal 1: Provide high- quality mobility options that enable people to spend less time traveling

· Goal 3: Enhance communities and lives through mobility and access to opportunity and

· Goal 5: Provide responsive, accountable, and trustworthy governance within the Metro
organization.

ALTERNATIVES CONSIDERED

The Board may choose not to move forward with awarding Phase 1 of the CM/GC Contract for the
Project and establishing the Preconstruction Budget. Staff does not recommend this alternative
because the project benefits of using CM/GC Preconstruction Services for the Project would not be
realized, which include improved design quality, enhanced efficiencies, a guaranteed maximum
budget principal, and lower risk for future construction change orders. Furthermore, Metro will incur
undesirable schedule delays and cost increases.

NEXT STEPS
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Upon Board approval, staff will execute Contract No. PS119518000 with Flatiron-Herzog, a SGL Joint
Venture. Metro staff will engage the CM/GC contractor to initiate Phase 1 Preconstruction Services in
coordination with the A&E consultant and PMSS consultant to complete the final design. Staff will
return to the Board to seek approval of the Phase 2 Construction Project Budget and funding for
remaining ROW parcels by FY27. Staff will also keep the Board informed of our progress in securing
additional funds as the Project moves forward.

ATTACHMENTS

Attachment A - Southeast Gateway Line Funding and Expenditure Plan
Attachment B - Procurement Summary
Attachment C - DEOD Summary

Prepared by: June Susilo, Deputy Executive Officer, (213) 925-2760
Mat Antonelli, Deputy Chief Program Management Officer, (213) 893-7114
Carolina Coppolo, Deputy Chief Vendor/Contract Management Officer (Interim), (213) 922-

4471

Reviewed by: Tim Lindholm, Chief Program Management Officer, (213) 922-7297
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Attachment A
Preconstruction Funding & Expenditure Plan*

Precon. 2024 2025 2026

($ in millions) Total Prior 2025 2026 2027

USES OF FUNDS
FFGA Eligible Expenses (New Starts)

Construction Costs 172.8              -              23.8              51.4              97.6              

ROW/Land Existing Improvements 449.3              0.1                4.0                217.9            227.3            

Professional Services 234.4              50.5              60.2              60.7              63.0              

Unallocated Contingency 80.6                -              8.8                33.0              38.8              

Subtotal $937.1 $50.6 $96.8 $363.0 $426.7

Non-Federally Eligible Expenses (New Starts)

Expenses Prior to Project Development (460201) 60.6                60.6              -              

Subtotal $60.6 $60.6 $0 $0 $0

TOTAL USES $997.8 $111.2 $96.8 $363.0 $426.7

SOURCES OF FUNDS
Federal Revenue

Federal TOD Planning Grant 2.0                  2.0                -                  -                  -                  

FTA Community Project Funding 11.0                -                  -                  11.0              -                  

Federal Revenue Subtotal $13.0 $2.0 $0 $11.0 $0

Local Revenue

Prop A - Rail Development Account (35%) 264.2              6.1                -                  143.4            114.7            

Measure R - Transit Capital (35%) 227.2              82.7              96.8              21.0              26.6              

Measure R - Highway Projects (20%) 75.0                -                  -                  -                  75.0              

Prop C - Transit-Related Highway (25%) 117.3              1.4                -                  84.0              32.0              

Measure M -Transit Construction (35%) 282.1              -                  -                  103.7            178.4            

Measure R - Admin (1.5%) 0.5                  0.5                -                  -                  -                  

Local Revenue Subtotal $966.3 $90.7 $96.8 $352.0 $426.7

State Revenue

SB1 - Local Partnership Program 18.5                18.5              -                  -                  -                  

State Revenue Subtotal $18.5 $18.5 $0 $0 $0

TOTAL SOURCES $997.8 $111.2 $96.8 $363.0 $426.7

* Preconstruction includes construction Early Works Packages.
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PROCUREMENT SUMMARY 
 

SOUTHEAST GATEWAY LINE PROJECT ADVANCED WORKS 
CONSTRUCTION MANAGER/GENERAL CONTRACTOR (CM/GC)  

CONTRACT NO. PS119518000 
 

1. Contract Number: PS119518000 
2. Recommended Vendor:  Flatiron-Herzog, a SGL Joint Venture 
3. Type of Procurement  (check one):  IFB    RFP   RFP–A&E   

 Non-Competitive    Modification   Task Order 
4. Procurement Dates: 
 A. Issued: April 25, 2024  
 B. Advertised/Publicized:  April 25, 2024 
 C. Pre-Proposal Conference:  May 7, 2024 
 D. Proposals Due:  July 16, 2024 
 E. Pre-Qualification Completed: December 2, 2024 
 F. Ethics Declaration Forms submitted to Ethics:  July 17, 2024 

  G. Protest Period End Date:  February 26, 2025 (Estimated)  
5. Solicitations Downloaded:  

   124 
 

Proposals Received:  
   5 

 
6. Contract Administrator: 

Fred Leung 
 

Telephone Number: 
(213) 922-8914 

7. Project Manager: 
June Susilo 
 

Telephone Number:  
(562) 524-0532 

 
A.  Procurement Background 
 

This Board Action is to approve Contract No. PS119518000 issued in support of the 
Construction Manager/General Contractor (CM/GC) project delivery method for the 
Southeast Gateway Line (SGL) Advanced Works Project.  Board approval of contract 
awards are subject to resolution of any properly submitted protest(s), if any. 
 
Prior to the release of the solicitation, Metro initiated an Industry Review (IR) process 
and released the draft Request for Proposals (RFP) and draft CM/GC contract to the 
transportation construction industry.  The purpose of the IR was to solicit feedback on 
the proposed scope and phasing of the utility adjustment and freight relocation work, 
and on the contract’s terms and conditions.  Metro conducted one-on-one meetings 
with prospective contractors to discuss the scope, phasing, and proposed project 
delivery approach. This initiative aimed to enhance the likelihood of receiving 
competitive proposals for the solicitation.  The one-on-one meetings were held virtually 
on November 15 and 16, 2023, with four firms participating.  Metro addressed the 71 
consolidated comments received during the IR process and posted the public 
responses on the Vendor Portal on February 05, 2024.  

 

ATTACHMENT B 
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The RFP was issued in accordance with Metro’s Acquisition Policy, and the contract 
type is Construction Manager/General Contractor (CM/GC).  The Diversity & Economic 
Opportunity Department recommended a Disadvantaged Business Enterprise (DBE) 
goal of 28% for Phase 1 – Pre-Construction Services. The DBE goal for Phase 2 – 
Construction, will be determined by Metro in accordance with the contract, should 
Phase 2 work proceed.  
 
Three (3) amendments were issued during the solicitation phase of this RFP: 
 

• Amendment No. 1, issued on May 17, 2024, revised RFP Appendix B and C 
and various sections of the contract and contract exhibits.  

• Amendment No. 2, issued on June 12, 2024, extended the Proposal Due Date 
and revised RFP Section 1 – Letter of Invitation and various sections of the 
contract and contract exhibits.  

• Amendment No. 3, issued on June 26, 2024, revised Appendix D – Section 
4.11 of the RFP and revised various contract exhibits.  

 
A virtual pre-proposal conference was held on May 7, 2024, and was attended by 45 
participants representing 21 firms.  Three (3) sets of questions and responses were 
released before the proposal due date. 

 
A total of 124 downloads of the RFP were recorded in the planholders’ list.  A total of 
five (5) proposals were received on July 16, 2024.  

 
B.  Evaluation of Proposals 

 
A Proposal Evaluation Team (PET) consisting of the Gateway Cities Council of 
Governments and staff from Metro’s Project Management Office, Countywide 
Planning & Development, and Program Control was convened and conducted a 
comprehensive technical evaluation of the proposals received.   
 
The proposals were evaluated based on the following weighted evaluation criteria: 
 

• Capability and Experience        35 Points 
• Project Understanding         10  Points  
• Project Approach        30  Points  
• Cultural Competency           5   Points 
• Price        _20 Points  

         100  Points  
 
Several factors were considered when developing these point values, giving the 
greatest importance to Capability and Experience.  Additionally, a criterion of 5 points 
was allocated for proposers to demonstrate their approach to Cultural Competency.   
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In addition, the price evaluation criteria consisted of the following price elements with 
pre-established parameters to reflect the phases of the project, designed to establish 
a level playing field and to arrive at one price formula that would be evaluated with the 
understanding that only the amount listed under Phase 1 would be used for the 
awarded Contract Value (subject to clarification and/or negotiations). The price 
elements stated in the RFP are as follows: 

1. Phase 1 Pre-Construction Lump Sum Fee 
2. Delay Compensation Rate (daily) for Phase 1 with an assumed estimated 

quantity of 90 days of Compensable Delay during Phase 1 (for evaluation 
purposes only) 

3. Phase 2 Management Lump Sum Fee, assuming a 36-month period of 
performance for Phase 2 work (for evaluation purposes only) 

4. Phase 2 Margin Percentage, assuming a construction cost of $450,000,000 (for 
evaluation purposes only) 

 
Of the proposals received, all five were determined to be within the competitive range 
and are listed below in alphabetical order: 
 

1. Advanced Work Builders (Joint Venture of Myers & Sons Construction, LLC; 
Railworks Track Services, LLC; Sully-Miller Contracting, Co.; and Colas 
Construction USA, Inc.) 

2. Balfour Beatty Infrastructure, Inc. (Balfour Beatty) 
3. Flatiron-Herzog, a SGL Joint Venture (Flatiron-Herzog JV) 
4. Kiewit Infrastructure West Co. (Kiewit) 
5. Southeast Gateway Constructors (Joint Venture of Skanska USA Civil West; 

and Stacy & Witbeck, Inc.) 
 
During August and September 2024, the PET reviewed and scored each proposal. 
On October 11, 2024, the PET met and received Oral Presentations from all five firms. 
The Proposers’ project managers and key team members had an opportunity to 
present each team’s capability and experience, and its understanding and approach 
to the Project scope.  Each team was asked questions regarding their previous 
experience related to delivering a similar Project. Following oral presentations, staff 
requested and received clarifications on proposed personnel from all firms.   
 
Qualifications Summary of Firms within the Competitive Range  
 
Flatiron-Herzog JV  
 
Flatiron-Herzog JV effectively demonstrated extensive experience with similar 
projects and proposed a highly qualified team with a strong background in public 
transportation.  Their proposal clearly articulated a comprehensive understanding of 
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the project and their approach to performing the Phase 1 work.  Flatiron-Herzog JV 
received the highest scores in both the technical and price proposal evaluations.  Their 
proposal achieved the top scores across all evaluation criteria, including a score of 
4.13 out of 5 for Cultural Competency.  Furthermore, Flatiron-Herzog JV exceeded 
the established goal by committing to a 29.43% DBE participation, which was the 
highest DBE commitment among the five Proposers.  
 
Southeast Gateway Constructors 
 
Southeast Gateway Constructors demonstrated strong qualifications and experience 
in their proposal, supported by a highly capable team and a clear understanding of the 
project requirements. They presented a solid approach to executing similar projects 
and provided detailed insights into their methodologies. 
 
Kiewit 
 
Kiewit presented a qualified team with a solid understanding of the project’s scope 
and an effective approach to addressing its challenges.  Their proposal demonstrated 
a reasonable grasp of the project’s risks and opportunities and outlined clear 
strategies for managing these elements.   
 
Advanced Work Builders 
 
Advanced Work Builders presented an experienced team with a strong understanding 
of the project scope, risks, and opportunities. Their proposal demonstrated a 
comprehensive approach to addressing the project’s challenges. 
 
Balfour Beatty  
 
Balfour Beatty presented a team with strong corporate experience in railroad-related 
projects and an approach suitable for the project. However, their background was 
more focused on Design-Build or Design-Bid-Build methodologies, rather than the 
CM/GC project delivery method. Their proposed cost was the highest among the five 
proposers, which placed them lower in the competitive range.  
 
After a thorough evaluation review of proposals and the oral presentations, the PET’s 
recommendation in the order of ranking is shown in the table below: 
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1 Proposer Name 
Average 

Score 
Factor 
Weight 

Weighted 
Average Score Rank 

2 Flatiron-Herzog JV 

3 Capability and Experience 87.14 35% 30.50  

4 Project Understanding 81.20 10% 8.12  

5 Project Approach 80.20 30% 24.06  

6 Cultural Competency 82.60 5% 4.13  

7 Price 100 20% 20.00  
8 Total  100% 86.81 1 

9 Southeast Gateway Constructors  

10 Capability and Experience 81.97 35% 28.69  

11 Project Understanding 76.30 10% 7.63  

12 Project Approach 77.97 30% 23.39  

13 Cultural Competency 72.40 5% 3.62  

14 Price 93.85 20% 18.77  

15 Total  100% 82.10 2 

16 Kiewit 

17 Capability and Experience 73.57 35% 25.75  

18 Project Understanding 75.00 10% 7.50  

19 Project Approach 74.97 30% 22.49  

20 Cultural Competency 70.00 5% 3.50  

21 Price 91.55 20% 18.31  

22 Total  100% 77.55 3 

23 Advanced Work Builders 

24 Capability and Experience 69.83 35% 24.44  

25 Project Understanding 71.30 10% 7.13  

26 Project Approach 73.33 30% 22.00  

27 Cultural Competency 72.40 5% 3.62  

28 Price 83.00 20% 16.60  

29 Total  100% 73.79 4 
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30 Balfour Beatty 

31 Capability and Experience 51.60 35% 18.06  

32 Project Understanding 55.00 10% 5.50  

33 Project Approach 57.97 30% 17.39  

34 Cultural Competency 60.00 5% 3.00  

35 Price 70.65 20% 14.13  

36 Total  100% 58.08 5 
 
C.  Cost/Price Analysis  

 
The recommended Phase 1 Lump Sum Fee and Delay Compensation Rate, and 
Phase 2 Management Lump Sum Fee and Margin Percentage have all been 
determined to be fair and reasonable based upon review of an independent cost 
estimate (ICE), cost analysis, technical evaluation, additional fact finding, and 
negotiations with the highest ranked Proposer. 
 

Proposer Name Proposed 
Amount Metro ICE Award Amount 

Flatiron-Herzog JV $10,543,239 
(Phase 1 Lump 

Sum Fee) 

$16,900,000 
(Phase 1 Lump 

Sum Fee) 

$10,543,239  
(Phase 1 Lump 

Sum Fee) 
$14,600/day 

(Phase 1 Delay 
Compensation 

Rate) 

 A Range of   
$17,900 - 

$32,000/day 
(Phase 1 Delay 
Compensation 

Rate) 

$12,300/day 
(Phase 1 Delay 
Compensation 

Rate) 

$232,600/month 
(Phase 2 

Management 
Lump Sum Fee) 

$234,000/month 
(Phase 2 

Management 
Lump Sum Fee) 

$232,600/month 
(Phase 2 

Management Lump 
Sum Fee) 

8% 
(Phase 2 Margin 

Percentage) 

A Range of       
8% -12% 
(Phase 2 
Margin 

Percentage) 

8% 
(Phase 2 Margin 

Percentage) 

Southeast Gateway 
Constructors 

$12,112,321 
(Phase 1 Lump 

Sum Fee) 

  

$10,000/day   
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(Phase 1 Delay 
Compensation 

Rate) 
$234,000/month 

(Phase 2 
Management 

Lump Sum Fee) 

  

8.5% 
(Phase 2 Margin 

Percentage) 

  

Kiewit $11,708,904 
(Phase 1 Lump 

Sum Fee) 

  

$10,000/day 
(Phase 1 Delay 
Compensation 

Rate) 

  

$218,752/month 
(Phase 2 

Management 
Lump Sum Fee) 

  

9% 
(Phase 2 Margin 

Percentage) 

  

Advanced Work 
Builders 

$11,960,520 
(Phase 1 Lump 

Sum Fee) 

  

$10,000/day 
(Phase 1 Delay 
Compensation 

Rate) 

  

$220,320/month 
(Phase 2 

Management 
Lump Sum Fee) 

  

10% 
(Phase 2 Margin 

Percentage) 

  

Balfour Beatty $16,858,602 
(Phase 1 Lump 

Sum Fee) 

  

$31,000/day   
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(Phase 1 Delay 
Compensation 

Rate) 
$225,000/month 

(Phase 2 
Management 

Lump Sum Fee) 

  

10% 
(Phase 2 Margin 

Percentage) 

  

 
The price evaluation criteria included in the RFP consisted of price elements with pre-
established parameters to reflect the phases of the project. All firms proposed pricing 
within the pre-established parameters.  
 
The final recommended Phase 1 Lump Sum Fee is lower than Metro’s ICE due to the 
following factors: 
 
- The ICE was initially developed with several full-time key personnel allocated to 

support the Phase 1 effort, in contrast, Flatiron-Herzog JV’s proposal incorporated 
part-time staff to support Phase 1 and the associated scope of work, which is 
considered reasonable.  

- Flatiron-Herzog JV also proposed lower overhead rates compared to those 
included the Metro’s ICE. 
 

Staff successfully negotiated a reduction in the Phase 1 Delay Compensation Rate. 
 

D.  Background on Recommended Contractor 
 
Flatiron-Herzog, a SGL Joint Venture (Flatiron-Herzog JV) 
 
The managing partner of the Joint Venture (JV), Flatiron West, Inc. (Flatiron) is based 
in Chino, California and has 75 years of experience in delivering complex civil and 
transit projects.  Flatiron has worked on 745 projects in California since 1991.  Of 
these, 138 are located in the Los Angeles area, including the current G-Line Bus Rapid 
Transit Improvements and I-105 Express Lanes projects.   
 
Herzog Contracting (Herzog), the other JV Partner, is headquartered in Long Beach, 
California.  A leading track and heavy civil contractor with 55 years of experience, 
Herzog specializes in large-scale rail projects across the United States. The company 
has also collaborated with transit agencies across the U.S. to deliver $7.7 billion in 
collaborative delivery projects.   
 
The Flatiron-Herzog JV was formed specifically for this endeavor, combining their 
expertise in CM/GC and alternative project delivery methods to bring innovative 
solutions and resources to the project. 
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DEOD SUMMARY 
 
 

SOUTHEAST GATEWAY LINE PROJECT - ADVANCED WORKS  
CONSTRUCTION MANAGER/GENERAL CONTRACTOR – PHASE 1  

PS119518000 
 

A. Small Business Participation  
 

The Diversity and Economic Opportunity Department (DEOD) established a 28% 
Disadvantaged Business Enterprise (DBE) goal for Phase 1 of the project.  Flatiron-
Herzog, A SGL Joint Venture (FHJV) made a 29.43% DBE commitment for Phase 1. 
 
Small Business 
Goal 

28% DBE  Small Business 
Commitment 

29.43% DBE 

 
     Phase 1 

 DBE/SBE Subcontractors ETHNICITY % Committed 
1. JLM Staffing Solutions dba JLM 

Strategic Partners 
African American 

Female 
5.77% 

2. Kroner Environmental, Inc. Non-Minority 
Female 

7.65% 

3. Modern Times, Inc. Hispanic American 1.97% 
4. QN Management Solutions, Inc. Asian Pacific 

American 
4.80% 

5. RVI CM, Inc Hispanic American 6.17% 
6. TSG Enterprises, Inc. dba The 

Solis Group 
Hispanic American 

Female 
3.07% 

 Total Commitment 29.43% 

Phase 2  
DEOD will establish the DBE goal for Phase 2 Work in accordance with the 
provisions of the Contract.  Prior to submittal of the Phase 2 Work Proposal, DEOD 
will notify FHJV of the DBE goal established for the Phase 2 Work.  FHJV will be 
required to meet or exceed the goal at the time of submission of its Phase 2 Work 
Proposal or demonstrate Good Faith Efforts (GFE) to do so. 
 

B. Local Small Business Enterprise (LSBE) Preference 
 
LSBE preference is not applicable to federally funded procurements. Federal law (49 
CFR § 661.21) prohibits the use of local procurement preferences on FTA-funded 
projects. 

  

ATTACHMENT C 
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C. Small Business Engagement and Outreach Plan (EOP) 

Proposers were required to submit a Small Business Engagement Outreach Plan 
(EOP) as part of its proposal, evidencing how it will engage and outreach to the 
small and disadvantaged business community on contracting opportunities for all 
phases of the contract work.  FHJV met the requirement. 
 

D. Contractor Outreach and Mentoring Plan (COMP) 
 
The Contractor Outreach and Mentoring Plan (COMP) is not applicable to Phase 1. 
FHJV must 1). submit a detailed COMP when submitting any Early Works Package 
request worth $25 million or more and 2). submit an updated COMP with its Phase 2 
Work Price Proposal. FHJV must mentor at least four (4) DBE firms during the 
Phase 2 Work. 
 

E. Living Wage and Service Contract Worker Retention Policy Applicability 
 

The Living Wage and Service Contract Worker Retention Policy is not applicable to 
this contract. 
 

F. Prevailing Wage Applicability 
 
Prevailing Wage requirements are applicable to this contract. DEOD will monitor 
contractors’ compliance with the State of California Department of Industrial 
Relations (DIR), California Labor Code, and, if federally funded, the U S Department 
of Labor (DOL) Davis Bacon and Related Acts (DBRA). 
 

G. Project Labor Agreement/Construction Careers Policy (PLA/CCP) 
 
PLA/CCP is not applicable on Phase 1- Pre-Construction (Design) portion of the 
contract wherein construction work is very limited. However, PLA/CCP is applicable 
on the Phase 2 – Work (Construction) portion of this contract to include all Early 
Work Packages that have contract value more than $2.5 million and above. 



SOUTHEAST GATEWAY LINE

Construction Committee
February 19, 2025

CM/GC Advanced Works Contract Award



Southeast Gateway Line

2

RECOMMENDATION:

Authorize the CEO or designee to:

A. AWARD Contract No. PS119518000 to Flatiron-Herzog Joint Venture, for the Southeast Gateway Line 

Light Rail Transit (LRT) Project Advanced Works Construction Manager/General Contractor (CM/GC) 

Phase 1 in the amount of $10,543,240 for Preconstruction Services, subject to the resolution of 

protest(s), if any;

B. ESTABLISH a Preconstruction Budget for the Project in an amount of $997,750,195; and

C. NEGOTIATE and EXECUTE all project-related agreements and modifications within the authorized 

Preconstruction Budget. 



Southeast Gateway Line – CM/GC Advanced Works Scope
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• CM/GC Advanced Works addresses key risks to the 

project prior to construction of the light rail guideway, 

stations, and maintenance facility.

• Key risks to be addressed by CM/GC

• Hazardous soils 

• Utility conflicts

• Union Pacific Railroad freight relocation

• Grade crossings

•  I-105 Express Lanes interface potentially 

including C Line Infill Station and median 

construction on the I-105



Procurement Evaluation

4

Proposer Name
Weighted 
Average 

Score

Flatiron-
Herzog JV

Southeast 
Gateway 

Constructors
Kiewit 

Advanced 
Work 

Builders

Balfour 
Beatty

Capability and Experience 35 30.50 28.69 25.75 24.44 18.06
Project Understanding 10 8.12 7.63 7.50 7.13 5.50
Project Approach 30 24.06 23.39 22.49 22.00 17.39
Cultural Competency 5 4.13 3.62 3.50 3.62 3.00
Price 20 20.00 18.77 18.31 16.60 14.13
Total 100 86.81 82.10 77.55 73.79 58.08

Phase 1 Lump Sum Fee
$10,543,239 $12,112,321 $11,708,904 $11,960,520 $16,858,602

Daily Delay Compensation 
Rate

$12,300 $10,000 $10,000 $10,000 $31,000

Phase 2 Management Lump 
Sum Fee (monthly) $232,600 $234,000 $218,752 $220,320 $225,000

Phase 2 Margin Percentage 8% 8.5% 9% 10% 10%



Equity Platform
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• Disadvantaged Business Enterprise (DBE) Goal for Phase 1:  28%

• CM/GC Phase 1 Commitment

•  29.43% DBE

• Utilize 6 DBE firms, 5 are local

(Phase 2 DBE Goal to be established during Phase 1)

• Proposal Evaluation Criteria allocated points to the proposing firm’s demonstration of a well-defined 

approach to Cultural Competency.

• The entire 14.5mile alignment qualifies as Environmental Justice corridor.

• In 2017 Black, Indigenous, People of Color residents comprised of 65% of total Study Area population

• 51% Hispanic/Latino groups

• 44% live below poverty level

• 18% of households do not own a car

• The project will serve a high-travel demand corridor with a significant population that relies on 

public transportation. 



Workforce Goals
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Project Labor Agreement/Construction Careers Policy (PLA/CCP) 

• Not applicable to Phase 1 Preconstruction

• Applicable in Phase 2 Construction including all Early Work Packages valued at more than $2.5 million

• Workforce provisions include

• 40% Targeted Local Workers – from economically disadvantaged areas of Los Angeles County 

• 10% Disadvantaged Workers – socially disadvantaged individuals of Los Angeles County

• 20% Apprentice Worker



Expenditure Plan
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Precon. 2024 2025 2026

($ in millions) Total Prior 2025 2026 2027

USES OF FUNDS

FFGA Eligible Expenses (New Starts)

Construction Costs 172.8                -                 23.8                  51.4                  97.6                  

ROW/Land Existing Improvements 449.3                0.1                    4.0                    217.9                227.3                

Professional Services 234.4                50.5                  60.2                  60.7                  63.0                  

Unallocated Contingency 80.6                  -                 8.8                    33.0                  38.8                  

Subtotal $937.1 $50.6 $96.8 $363.0 $426.7

Non-Federally Eligible Expenses (New Starts)

Expenses Prior to Project Development (460201) 60.6                  60.6                  -                 

Subtotal $60.6 $60.6 $0 $0 $0

TOTAL USES $997.8 $111.2 $96.8 $363.0 $426.7



Sources of Funds
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Precon. 2024 2025 2026

($ in millions) Total Prior 2025 2026 2027

TOTAL USES $997.8 $111.2 $96.8 $363.0 $426.7

SOURCES OF FUNDS

Federal Revenue

Federal TOD Planning Grant 2.0                    2.0                    -                     -                     -                     

FTA Community Project Funding 11.0                  -                     -                     11.0                  -                     

Federal Revenue Subtotal $13.0 $2.0 $0 $11.0 $0

Local Revenue

Prop A - Rail Development Account (35% ) 264.2                6.1                    -                     143.4                114.7                

Measure R - Transit Capital (35% ) 227.2                82.7                  96.8                  21.0                  26.6                  

Measure R - Highway Projects (20% ) 75.0                  -                     -                     -                     75.0                  

Prop C - Transit-Related Highway (25% ) 117.3                1.4                    -                     84.0                  32.0                  

Measure M -Transit Construction (35% ) 282.1                -                     -                     103.7                178.4                

Measure R - Admin (1.5% ) 0.5                    0.5                    -                     -                     -                     

Local Revenue Subtotal $966.3 $90.7 $96.8 $352.0 $426.7

State Revenue

SB1 - Local Partnership Program 18.5                  18.5                  -                     -                     -                     

State Revenue Subtotal $18.5 $18.5 $0 $0 $0

TOTAL SOURCES $997.8 $111.2 $96.8 $363.0 $426.7



Next Steps
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• Execute CM/GC contract and issue NTP for Phase 1 Preconstruction services.

• CM/GC to conduct constructability reviews to support ongoing design development activities.

• CM/GC to develop construction cost estimate and construction schedule based on each design 

submittal.

• Metro Real Estate to initiate property right-of-way acquisitions.
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File #: 2024-1083, File Type: Contract Agenda Number: 17.

FINANCE, BUDGET AND AUDIT COMMITTEE
FEBRUARY 20, 2025

SUBJECT: RISK MANAGEMENT INSURANCE BROKERAGE SERVICES

ACTION: APPROVE CONTRACT AWARD

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to award a firm fixed price Contract No. PS126876000 to
Marsh USA LLC for insurance brokerage services in the amount of $1,503,513 for the five-year base
term, and $601,405 for each of the two, two-year options, for a total amount of $2,706,323, effective
March 1, 2025, subject to the resolution of any properly submitted protest(s), if any.

ISSUE

Metro’s current insurance brokerage services contract will expire on May 31, 2025, and the new
contract, if approved by the Board, will start on March 1, 2025. This ensures a smooth transition,
avoids disruption, and allows the new broker time to onboard.

BACKGROUND

An insurance broker of record is required for Metro to purchase insurance from commercial markets.
Insurance is necessary because it covers risks such as potentially catastrophic property and liability
damages that are better managed through commercial insurance. Additionally, many Metro contracts
and other agreements require commercial insurance coverage.

DISCUSSION

Metro uses a licensed broker to purchase insurance for its non-construction exposures. The broker
markets the excess liability insurance program, currently with $300 million in limits and an $8 million
self-insured retention for rail exposures, and up to $12.5 million self-insured retention for bus and
other related exposures. In addition, the broker will market the program of all risk property and flood
coverage. The current property program has $650 million in limits with a $1 million deductible.
Further, Metro established a program of cyber liability insurance with limits of $50 million with a $10
million retention. Metro has considered and may direct the broker to market additional coverage
including pollution legal liability, owner's protective, fraud and fidelity, and public official's directors
and officers. Total insurance premiums for Metro are approximately $37.6 million per year.

Insurance premiums have increased exponentially over the past few years, leading to an assessment
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File #: 2024-1083, File Type: Contract Agenda Number: 17.

of pricing and the identification of ways to mitigate future increases. In an assessment conducted in
January 2024, it was recommended that a new competitive solicitation, request for proposals (RFP),
for broker services be issued to spur broker competition and ensure Metro is receiving the most
competitive premium pricing.

In addition to handling required marketing and placement of coverage, the broker reviews Metro
contracts to determine appropriate insurance requirements, reviews insurance coverage placed by
contractors, and gives expert advice on insurance matters including construction insurance coverage.
The broker also provides insurance guidance on Measure M and R construction projects including,
Westside Subway Extensions, LAX/Metro Transit Center, East San Fernando Valley Transit Corridor,
Gold Line Foothill Extensions, and others.

Attachment A summarizes the procurement activities for Request for Proposals (RFP) No.
PS126876000, which was solicited as an open solicitation and included a Disadvantaged Business
Enterprise (DBE) goal of 10% as shown in attachment B. The solicitation was posted on Metro’s
Vendor Portal from September 13, 2024, through October 16, 2024, and was advertised in four
publications - LA Daily News, LA Sentinel, LA Opinion, and Asian Week. Approximately 24 firms
either picked up or downloaded the solicitation for review. A virtual pre-proposal conference was
made available to the public and was held on September 23, 2024, and was attended by 25
participants. A copy of the plan holders list was posted on Metro’s Vendor Portal to facilitate outreach
and networking opportunities amongst interested vendors.

Four vendors were selected as responsive to the requirements of the solicitation. Of the four, Marsh
USA LLC (Marsh) was selected as the most qualified and competitive broker to provide services for
the agency. Marsh, in support of the DBE commitment, selected National Insurance Consultants, Inc.
dba Transportation Management Services, an African American Owned Small Business, to support
scope of services to be provided and made a commitment of 10%.

DETERMINATION OF SAFETY IMPACT

Approval of this recommendation will positively impact the safety of Metro's patrons and employees.
Marsh USA LLC will provide a wide array of services to improve Metro’s risk profile. In addition to
providing contract review, insurance guidance, and marketing Metro’s insurance portfolio, consulting
and risk management services to mitigate exposure will also be provided.  Risk Management will
partner with Marsh USA LLC, and insurance carriers to identify and mitigate loss trends.

FINANCIAL IMPACT

The FY25 Budget includes $300,702.50 for this service in Project 100004, PRMA- Workers
Compensation (W/C), under Cost Center 0531, Non-Departmental Operations Risk Management.

Since this is a multi-year contract, the cost center manager and the Chief Transit Safety Officer will
be accountable for budgeting the cost in future years. Insurance premiums are approved through
separate Board action as each program is renewed in the marketplace.

Impact to Budget
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The source of funding for this action will come from federal, state and local funding sources that are
eligible for bus and rail operations.

EQUITY PLATFORM

The services provided by the selected insurance broker ensure the expertise required to provide
insurance protections to cover all Metro-owned property, stations, tunnels, bridges, rolling stock fleet,
right of ways, facilities, and buildings that provide transportation service and benefits to low-income
residents, black, indigenous, and people of color, people with disabilities, people with limited English
proficiency, minorities, women, disadvantaged or disabled veterans, LGBTQ community, and other
marginalized groups. Furthermore, services provided by the selected broker ensure that the expertise
required to support ongoing and upcoming development projects remains readily available to ensure
the interests of Metro and the public at large remain protected in the event of catastrophic losses.

VEHICLE MILES TRAVELED OUTCOME

 VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

While this item does not directly encourage taking transit, sharing a ride, or using active
transportation, it is a vital part of Metro operations, as it provides liability coverage for some of
Metro’s largest programs. Because the Metro Board has adopted an agency-wide VMT Reduction
Target, and this item supports the overall function of the agency, this item is consistent with the goals
of reducing VMT.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The recommendation supports strategic plan goal # 5, “Provide responsive, accountable and
trustworthy governance within the LA Metro organization.” The responsible administration of Metro’s
insurance programs requires the use of proficient insurance brokers. Furthermore, the broker must
possess the expertise and access to represent Metro to insurance underwriters both domestically
and internationally.

ALTERNATIVES CONSIDERED

The Board may elect not to approve the new contract. However, this action is not recommended
because the fee proposed by Marsh USA LLC represents the most competitive fee for services
provided by the marketplace. Further, the addition of the nine-year term allows us to build upon the
relationship and lock in the pricing advantage of today's highly competitive insurance brokerage
environment.
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NEXT STEPS

Upon Board approval, staff will execute Contract No. PS126876000 with Marsh USA LLC to provide
brokerage services, effective March 1, 2025.

ATTACHMENTS

Attachment A - Procurement Summary
Attachment B - DEOD Summary

Prepared by: William Douglas, Senior Manager, Risk Financing, (213) 922-2105

Claudia Castillo del Muro, Executive Officer, Risk Management, (213) 922-4518

Carolina Coppolo, Deputy Chief Vendor/Contract Management Officer (Interim),
(213) 922-4471

Reviewed by: Kenneth Hernandez, Chief Transit Safety Officer (Interim), (213) 922-2990
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PROCUREMENT SUMMARY 
 

RISK MANAGEMENT INSURANCE BROKERAGE SERVICES/PS126876000   
 

1. Contract Number: PS126876000 

2. Recommended Vendor:  Marsh USA LLC 

3. Type of Procurement  (check one):  IFB    RFP   RFP–A&E   
 Non-Competitive    Modification   Task Order 

4. Procurement Dates:  

 A. Issued:  September 13, 2024 

 B. Advertised/Publicized:  September 13, 2024 

 C. Pre-Proposal Conference:  September 23, 2024 

 D. Proposals Due:  October 16, 2024 

 E. Pre-Qualification Completed:  January 7, 2025 

 F. Ethics Declaration Forms Submitted to Ethics:  October 17, 2024 

 G. Protest Period End Date: February 25, 2025 

5. Solicitations Downloaded:  
 

24 
 

Bids/Proposals Received:   
 

4 
 

6. Contract Administrator:  
Annie Duong 

Telephone Number:   
(213) 418-3048 

7. Project Manager:   
William Douglas 

Telephone Number:    
(213) 922-2105 

 

A.  Procurement Background 
 

This Board Action is to approve Contract No. PS126876000 to provide insurance 
brokerage services. Board approval of contract award is subject to the resolution of 
any properly submitted protest(s), if any. 
 
On September 13, 2024, Request for Proposal (RFP) No. PS126876 was issued as 
a competitive procurement in accordance with Metro’s Acquisition Policy, and the 
contract type is firm fixed price. The Diversity and Economic Opportunity Department 
(DEOD) established a 10% Disadvantaged Business Enterprise (DBE) goal for this 
procurement. 
 
No amendments were issued during the solicitation phase of this RFP. 
 
A total of 24 downloads of the RFP were included in the planholders list. A virtual 
pre-proposal conference was held on September 23, 2024, and was attended by 25 
participants representing 15 firms. There were 28 questions received, and 
responses were issued prior to the proposal due date. 
 
A total of four proposals were received by the proposal due date of October 16, 
2024, and are listed below in alphabetical order: 
   

1. Alliant Insurance Services, Inc. 
2. Aon Risk Insurance Services West, Inc. 

ATTACHMENT A 

 



No. 1.0.10 
Revised 08/16/2023 

 

3. Arthur J. Gallagher Risk Management Services, LLC 
4. Marsh USA LLC 

 
B.  Evaluation of Proposals 

 
A Proposal Evaluation Team (PET) consisting of staff from Risk Management, 
System Security and Law Enforcement, and Executive Office Transit Service 
Delivery departments was convened, and conducted a comprehensive technical 
evaluation of the proposals received.   
 
Of the four proposals received, Alliant Insurance Services, Inc. and Arthur J. 
Gallagher Risk Management Services, LLC were determined by DEOD to be non-
responsive for failure to meet the DBE goal. Hence, both firms were excluded from 
further evaluation. 
 
From October 24, 2024, through November 25, 2024, the PET independently 
evaluated and scored the technical proposals of Aon Risk Insurance Services West, 
Inc. and Marsh USA LLC.  
 
The proposals were evaluated based on the following evaluation criteria: 
 
Phase 1 Evaluation – Minimum Qualification Requirements (Pass/Fail): To be 
responsive to the RFP minimum qualification requirements, proposers must meet all 
of the following: 
 

• The Prime Contractor must have at least $1 billion in written property and 
casualty premiums annually for the past three years in the United States. 

• The Prime Contractor must have an active insurance broker license in the State 
of California at the time of proposal submittal. 

• Prime Contractor must have at least five public sector clients in the State of 
California. 

• Prime Contractor must have at least two public sector clients in the United States 
with gross revenues in excess of $2 billion. 

• Prime Contractor must have at least two clients in the United States that provide 
bus and/or rail public transit services with a fleet that exceeds 500 vehicles. 

• Prime Contractor must have a physical office in San Diego, Riverside, San 
Bernardino, Orange, Ventura, or Los Angeles County. 

• Prime Contractor must agree to rebate to Metro all commissions (including 
contingent commissions and fees paid by insurance companies) earned through 
placement of policies under this contract except for placement of Major 
Construction Liability Umbrella insurance policies as provided for in the Scope of 
Services. 

 
Both Aon Risk Insurance Services West, Inc. and Marsh USA LLC met the Minimum 
Qualification Requirements and were further evaluated based on the following 
Phase 2 Evaluation - Weighted Technical Evaluation criteria:  
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• Qualifications of the Prime Contractor    40% 

• Qualifications of Proposed Key Personnel    30% 

• Understanding of the Scope of Services Proposed Work Plan 10% 

• Price Proposal        20% 
 

Several factors were considered in developing these weights, giving the greatest 
importance to the qualifications of the prime contractor. 
 
At the conclusion of the evaluation, the PET determined Marsh USA LLC to be the 
top ranked firm. 
 
Qualification Summary of Firms: 
 
Marsh USA LLC (Marsh) 
 
Marsh, a subsidiary of Marsh LLC, was founded in 1923 and is headquartered in 
New York, NY. It is an insurance broker and risk advisor, serving companies, 
institutions, and individuals across the United States and over 130 countries, 
providing clients with industry-focused brokerage, consulting, and claims advocacy 
services.  The Marsh client team is made up of industry specialists focused on 
transportation, rail, construction and public entity risks and have decades of 
experience servicing risk management needs and delivering risk solutions for 
transportation and public sector clients. Transportation clients include BNSF 
Railway, Metropolitan Atlanta Rapid Transit Authority, Hillsborough Area Regional 
Transit Authority, Amtrak, Orange County Transportation Authority (OCTA), Denver 
Regional Transportation District, and Metrolink.  
  
Aon Risk Insurance Services West, Inc. (Aon) 
 
Aon, established in 1902, is headquartered in Dublin, Ireland, with its U.S. 
operations managed from Chicago, Illinois.  It operates mainly on the U.S. West 
Coast, offering services such as risk advisory, risk transfer, and structured solutions 
to help organizations and individuals manage their risk exposure.  Aon specializes in 
professional liability, cyber risk, property and casualty, and transactional solutions 
and has been working with the public sector since 1979.  
 
Transportation clients include Amtrak, New Jersey Transit, Delaware River Port 
Authority, Utah Transit Authority, Metrolink, Long Beach Transit, OCTA, Sacramento 
Regional Transit, and Metro. 
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The following is a summary of the PET scores: 

1 Firm 

Average 

Score 

Factor 

Weight 

Weighted 

Average 

Score Rank 

2 Marsh USA LLC     

3 Qualifications of the Prime Contractor 84.00 40.00% 33.60  

4 Qualifications of Proposed Key 

Personnel 

90.00 30.00% 27.00  

5 Understanding of the Scope of Services 

Proposed Work Plan 

86.70 10.00% 8.67  

6 Price Proposal 100.00 20.00% 20.00  

7 Total  100.00% 89.27 1 

8 Aon Risk Insurance Services West, 

Inc. 

    

9 Qualifications of the Prime Contractor 87.68 40.00% 35.07  

10 Qualifications of Proposed Key 

Personnel 

81.67 30.00% 24.50  

11 Understanding of the Scope of Services 

Proposed Work Plan 

68.30 10.00% 6.83  

12 Price Proposal 91.65 20.00% 18.33  

13 Total  100.00% 84.73 2 

  

C. Price Analysis 
 
The recommended amount has been determined to be fair and reasonable based on 
adequate competition, fact-finding, technical analysis and price analysis. Staff 
successfully negotiated a cost savings of $240,677.   
 

  Proposer Name Proposal Amount Metro ICE 
Recommended 

Amount 
 

1 Marsh USA LLC $2,947,000  $4,063,642  $2,706,323   

2 
Aon Risk Insurance 
Services West, Inc. 

$3,216,240       

 
The variance between the Independent Cost Estimate (ICE) and the negotiated 
amount is attributed to the ICE utilizing a conservative approach in estimating costs 
for establishing alternative insurance solutions and including escalated rates for the 
base and option terms. The negotiated amount consists of a fixed annual fee for the 
entire contract term, inclusive of options. 
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D.  Background on Recommended Contractor 
 

Marsh provides risk management, insurance broker, insurance program 
management, risk consulting, analytical modeling and alternative risk financing 
services to a wide range of businesses, government entities, professional service 
organizations and individuals.  
 
The Marsh team includes a DBE subcontractor that will handle insurance related 
activities and marketing consulting services.   
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DEOD SUMMARY 
 

RISK MANAGEMENT INSURANCE BROKERAGE SERVICES / PS126876000 
 

A. Small Business Participation  
 

The Diversity and Economic Opportunity Department (DEOD) established a 10% 
Disadvantaged Business Enterprise (DBE) goal for this solicitation. Marsh USA LLC 
made a 10% DBE commitment. 

 

Small Business 

Goal 

10% DBE Small Business 

Commitment 

10% DBE 

 

 DBE Subcontractors Ethnicity % Committed 

1. National Insurance Consultants, 
Inc. dba Transportation 
Management Services 

African American 10% 

Total Commitment 10% 

 
B. Local Small Business Enterprise (LSBE) Preference 

 
LSBE preference is not applicable to federally funded procurements. Federal law (49 
CFR § 661.21) prohibits the use of local procurement preferences on FTA-funded 
projects. 

 
C. Living Wage and Service Contract Worker Retention Policy Applicability 
 

The Living Wage and Service Contract Worker Retention Policy is not applicable to 
this contract. 

 

D. Prevailing Wage Applicability 
 
Prevailing Wage is not applicable to this contract. 
 

E. Project Labor Agreement/Construction Careers Policy 
 
Project Labor Agreement/Construction Careers Policy is not applicable to this 
Contract. PLA/CCP is applicable only to construction contracts that have a 
construction related value in excess of $2.5 million.     

 

 

ATTACHMENT B 



Risk Management Insurance Brokerage 
Services

Finance, Budget and Audit Committee
February 20, 2025
File ID #2024-1083

1



Risk Management Insurance Brokerage Services

2

Recommendation:

AUTHORIZE the Chief Executive Officer to award a firm fixed price 

Contract No. PS126876000 to Marsh USA LLC for insurance 

brokerage services in the amount of $1,503,513 for the five-year 

base term, and $601,405 for each of the two, two-year options, for a 

total amount of $2,706,323, effective March 1, 2025, subject to the 

resolution of any properly submitted protest(s), if any.



Risk Management Insurance Brokerage Services

Current Contract Expiration:

3

• Metro’s current insurance brokerage services contract with USI Insurance 
Services, Inc. (“USI”) expires May 31, 2025.

• Insurance premiums have increased exponentially over the past few 
years, leading to an assessment of pricing and the identification of ways 
to mitigate future increases. 

• In an assessment conducted by McKinsey in January 2024, it was 
recommended that a new competitive request for proposals (RFP) for 
broker services be issued to spur broker competition and ensure Metro 
is receiving the most competitive premium pricing. 



Risk Management Insurance Brokerage Services

Marketing Services:

4

• An insurance broker of record is required for Metro to purchase 
insurance from commercial markets.  

• Metro’s insurance portfolio includes General Liability, Property, and Cyber 
insurance coverages. Additionally, many Metro contracts and other 
agreements require commercial insurance coverage.

• The RFP process afforded an opportunity to evaluate the professional 
expertise, dedicated staff, and presence within the insurance 
marketplace

• The selected broker demonstrated the expertise, staffing, and market 
reach that will support the goal of enhanced services and premium 
pricing, which will serve to ensure preferential premium pricing. 



Risk Management Insurance Brokerage Services

Marsh USA, LLC Services

• Insurance Marketplace Services
– Professional Staff to Manage 

Complex Negotiations

– Excess Liability

– Commercial Property 

– Cyber Extortion/Ransomware

• Professional Expertise
– Engineering Loss Control Services

– Review of Contractual Obligations

– Insurance Market Advice

– Support for Future Programs (i.e., 
Captive Insurance Program)

• Support for Claims handling
– Expert Liaison to Communicate to 

Claims and Underwriting    
Professionals

– Coverage Guidance for Potential 
Claims Actions

• Advice and Guidance for Future 
Programs
– Insurance Captive Formation

– Owner Controlled Insurance 
Programs 

5



Thank you.
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File #: 2024-1074, File Type: Contract Agenda Number: 23.

 EXECUTIVE MANAGEMENT COMMITTEE
FEBRUARY 20, 2025

SUBJECT: ELECTRIC VEHICLE CHARGING STATIONS

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

AUTHORIZE the Chief Executive Officer (CEO) to solicit competitive negotiations Request for
Proposals (RFPs), pursuant to Public Utilities Code (PUC) §130242 and Metro’s procurement
policies and procedures for operations and maintenance of Electric Vehicle Charging Stations.

(REQUIRES TWO-THIRDS VOTE OF THE FULL BOARD)

ISSUE

Staff has determined that the Electric Vehicle Charging Stations solicitation constitutes specialized
electric vehicle (EV) charging network solution, monitoring, operation, warranty, maintenance and
equipment replacement and installation. This determination renders it appropriate that these Electric
Vehicle Charging Station services be procured by a competitively negotiated process in accordance
with PUC §130242. PUC §130242 states that the Board, upon a finding by two-thirds vote of all
members, awarding the contract through competitive negotiation, versus a low bid procurement, will
achieve for the authority a more competitive solicitation process with respect to quality, timeliness,
price, and other private sector efficiencies, relevant to the integration of design, project work, and
components. This competitive negotiation process is in line with LACMTA’s Acquisition Policy and
Procedure Manual.

BACKGROUND

In June 2022, the Board approved the 2023-2028 Electric Vehicle Parking Strategic Plan (EVPSP) as
a strategic blueprint for sustainable, cost-effective, and efficient investments in electric vehicle (EV)
charging infrastructure for our region.

Metro is committed to meeting ambitious emissions reduction goals through various strategies across
our service region, including promoting the use of electric vehicles. Installation and ongoing operation
of EV Chargers is an essential component of EV adoption. The regional availability of EV chargers
must be in place to achieve successful growth in EV usage.
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Metro’s existing Electric Vehicle Supply Equipment (EVSE) inventory includes 108 Level 2 EVSE
units, 103 of which are currently installed and active across several Metro operating divisions and
park-and-ride facilities. This network will grow to as much as 3,000 chargers over the next five years
and operation and maintenance of new EVSE installations will be crucial for charging across four use
-types: 1) employee charging, 2) non-revenue fleet charging, 3) park-and-ride charging, and 4) public
charging.

Metro’s existing EVSE network is managed by a third-party vendor which has provided these
networking, operations, maintenance, and installation services since August 2019. The current
contract expires on July 31, 2025. The proposed competitive solicitation process will allow Metro to
select a vendor to continue the operations of the existing network and support future expansion.

DISCUSSION

It is in the public’s interest to utilize competitive negotiation rather than a sealed bid process to
consider factors other than price in the award of contracts for maintenance and operations of the EV
Charging Stations as allowed under PUC § 130242. The competitive negotiation process allows
consideration of factors other than price that could not be adequately quantified or considered in a
strictly low bid procurement.

Staff recommends the use of a competitive negotiation process for the Electric Vehicle Charging
Stations to allow for the consideration of technical and commercial factors, such as past performance
related to schedule adherence, quality and reliability, as well as price in the contract award selection
process. By establishing explicit factors that identify Metro’s priorities, the solicitation can use
evaluation criteria important to Metro to augment price considerations.

In addition to the ability to evaluate key technical and schedule factors, the competitive negotiation
process permits direct discussions and negotiations with Proposers to clarify requirements and cost
prior to an award recommendation. This process minimizes the risks associated with a complex
specification and scope of work by allowing the parties to clarify ambiguities and correct deficiencies.

The scope of work of the forthcoming procurement does not come into conflict with existing union
agreements and does not overstep the work and performance expectations of existing operations,
facilities and maintenance staff.

DETERMINATION OF SAFETY IMPACT

The approval of this recommendation will have a direct and positive impact on safety, service quality,
system reliability, performance, and overall customer satisfaction. The existing and new electric
vehicle charging stations are going to be operationally installed, operated, and maintained
consistently across the system.

FINANCIAL IMPACT

Once the proposals are evaluated and a qualified contractor is selected, an incrementally funded
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requisition shall be initiated to start the solicitation processes as per Vendor/Contract Management
(VCM) policies. Funding for this action is included in future revenue projections.

Impact to Budget

Upon award, the project shall be funded with local funds. These local funds will be supplemented by
revenues generated by the use of charging stations used by employees and the public. In addition,
Metro will work to establish local and regional partnerships that help secure additional funds to
support the installation, operation, and maintenance of these charging stations and the network

EQUITY PLATFORM

There are currently 108 EV chargers across the Metro system in 26 locations. The mix of locations
include six Metro Bus and Rail Divisions where Non-Revenue Fleet are charged, and 20 public
charging locations, specifically located at Metro Park and Rides. Metro’s EV Parking Strategic Plan,
approved by the board in 2022, also utilized state Disadvantaged Communities designations in its
prioritization factors, prioritizing sites sited within Disadvantaged Communities to ensure customers in
these communities benefit from access to EV charging infrastructure through the growth of Metro’s
EV charging network. Given that Metro Equity Focus Communities (EFCs) are defined by high rates
of households without access to an automobile, this was not used as a prioritization metric for the
Plan, though an estimated 26% of charging ports would be deployed in EFCs.

On future RFPs, the Diversity & Economic Opportunity Department (DEOD) will determine the
applicability of an SBE/DVBE goal as part of its small business goal analysis review.

The solicitation details will be published in the four different media newspaper outlets a week before
the solicitation is released. These include LA Sentinel, Asian Week, Los Angeles Daily News, and La
Opinion. The Vendor Portal will also include the solicitation once released and will be available for
download to all interested firms including small businesses. Procurement- Vendor Ads can be
provided that include a list of vendors/contractors that will be notified by email.

Metro also conducted a demographic survey of current EV charging users in 2023 to better
understand who uses and how customers experience the existing park and ride charging network.
The survey results indicate that an estimated 40-50% of these users may live in, or within proximity
to, an Equity Focus Community, based on their reported ZIP code, as illustrated in Attachment B.  As
noted, EFCs have high rates of households without access to an automobile.  The survey also found
that more than one in four users lack access to home charging, indicating park and ride charging
provides a necessary source of charging access for those users. As EV adoption grows among
residents living in multi-family buildings, which often lack charging access, locations like Metro’s park
and rides and workplaces can fill in as reliable charging locations, reducing barriers to EV adoption
among these customers.

Additionally, the survey yielded several findings regarding demographics of EV charging users.
Current Metro EV charging users:

· were more likely to identify as White/Caucasian and Asian/Pacific Islander than the general
Metro ridership population, and less likely to identify as Hispanic/Latino or Black/African
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American than general ridership;
· were more likely to speak English had home, and less likely to speak Spanish at home

compared to general Metro ridership;
· were more likely to be high-income (over $100,000 household income) and less likely to be

low income (less than $50,000 household income) than general ridership; and
· were more likely to live in single-family detached homes and less likely to live in either small (2

-4 unit) or large (5+ unit) multifamily buildings.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

While this item does not directly encourage taking transit, sharing a ride, or using active
transportation, it is a vital part of Metro operations as it supports Metro’s increasing share of electric
non-revenue vehicles, encourages riders and employees to use low-carbon alternatives like electric
vehicles to travel to work, and enables Metro riders to use electric vehicles as a first and last mile
solution.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

These recommendations support Metro Strategic Plan Goal No. 1.2.D) Improve connectivity to
provide seamless journeys by improving Park & Ride experience for electric vehicle owners and
providing charging access to those who lack access to home charging; 4) Transform LA County
through regional collaboration and national leadership with partners to develop EV charging and help
meet City and State initiatives to accelerate EV adoption through greater access to electricity as a
transportation fuel; 5.7) Metro will build and nurture a diverse, inspired, and high-performing
workforce by providing workplace charging to employees and supporting those who drive EVs or are
interested in owning an EV but lack reliable locations to charge one.

These goals strive to position Metro to meet the CAAP commitment of a 79% reduction in
greenhouse gas emissions from internal operations by 2030 and include measures to install EV
charging at Metro facilities for employee commuter use.

ALTERNATIVES CONSIDERED

The Board may choose to procure the operations and maintenance of EV Charging Stations using a
low bid process, but this methodology is not recommended. The sealed bid process does not
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adequately account for any technical superiority of performance, reliability, or system life cycle costs
that one firm’s equipment or solution may have over another since the process must award to the
lowest responsive and responsible bidder. For these reasons, staff does not recommend this
alternative. The competitively negotiated procurement process will provide for the evaluation of
critical non-price related factors in the source selection process.

NEXT STEPS

Staff will proceed with a competitively negotiated solicitation for the maintenance and operations of
the Electric Vehicle Charging Stations.

ATTACHMENTS

Attachment A - Electric Vehicle Parking Strategic Plan 2023-2028
Attachment B - EV Users are concentrated around the Westside, Central LA, and San Gabriel Valley

Prepared by: Debra Avila, Deputy Chief Vendor/Contract Management Officer, (213) 418-3051
Cris B. Liban, Deputy Chief, Sustainability, (213) 922-

(213) 922-7492

Reviewed by: Tim Lindholm, Chief Program Management Officer, 922-7297
Nalini Ahuja, Chief Financial Officer, (213) 922-3088
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Executive Summary 

The 2023-2028 Electric Vehicle Parking Strategic Plan (EV Parking Strategy or Plan) provides a 
strategic blueprint for sustainable, cost-effective, and efficient investments in electric vehicles 
and charging infrastructure for Metro. The EV Parking Strategy complements the 2019 Metro 
Climate Action and Adaptation Plan and 2020 Moving Beyond Sustainability plan, focusing on 
opportunities to increase access to employee, transit-rider, and public charging and supporting 
Metro’s long-term transition to zero-emission vehicles.  
 
The EV Parking Strategy offers data-driven insight into the current state of the Southern 
California market for electric vehicles (EVs), as well as the policy and regulatory directives 
driving regional and state-wide efforts to increase EV adoption. The plan then offers 
recommended goals, strategies, and prioritization plans for achieving identified objectives in 
each of the core EV Parking Strategy focus areas: 
 

Table 1. EV Parking Strategy Goals and Enabling Strategies 

EV
P

SP
 G

o
al

s 

Employee 
Commuting 

At least 4 charging ports at 

each employee facility 

Transit  
Riders  

Charging for 5% of Park & 

Ride spaces, including 20% 
EV-ready for Capital 
Projects 

Public  
Charging 

Evaluating new multi-
modal opportunities for 

fast charging siting 

En
ab

lin
g 

St
ra

te
gi

es
 Install chargers and make-ready1 charging infrastructure to plan for long-term growth 

Planning for at least 50% of charging ports installed in Disadvantaged Communities 

Leveraging local and state partnerships for incentives and coordination to support EV 
adoption 

Proactive EV charging network management and re-investing program revenues to 
support future growth 

 
 
For each segment of the EV Parking Strategy, we review a market analysis, technical 
requirements, and operational considerations for the charging network.  

Based on existing internal and public data, we project the upfront capital and operational costs 
of achieving Metro’s EV Parking Strategy objectives and review available incentives to reduce 
these costs. The EV Parking Strategy concludes with proposed market-informed metrics to track 
Metro’s progress toward EV Parking Strategy goals.   

 
1 Make-ready infrastructure includes all of the supporting electric infrastructure and upgrades to bring electricity from 
the power source to the parking space. EV chargers are installed on a completed “make-ready.”  
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1. Introduction and EV Parking Strategy Objectives 

Metro has committed to helping the state meet ambitious emissions reduction goals through a 
variety of strategies and measures across our service region by reducing our own agency 
emissions and serving the Los Angeles (LA) region with more sustainable transit options that 
get people out of their cars. As the population of electric vehicle (EV) drivers grows, Metro 
will need to design our services, facilities, and operations to serve a growing population of 
riders and employees who drive EVs. This EV Parking Strategy defines the charging 
infrastructure requirements, outlines a prioritized approach to charging deployment, and 
proposes the costs and benefits associated with completing the EV Parking Strategy. The 
Plan also defines policies and management strategies to facilitate a successful charging 
program for internal operations and public use. 

Purpose of the EV Parking Strategy 
This EV Parking Strategy provides a framework to help Metro meet growing rider and employee 
interest in zero-emission vehicles. It also positions Metro to complement other regional and 
statewide efforts by supporting EV adoption through increased access to daily charging. The EV 
Parking Strategy addresses Metro’s employee, transit-rider, and public charging segments. A 
separate initiative will address Metro’s non-revenue fleet (NR) charging. The increased adoption 
of EVs among employees and riders will also enable fuel and maintenance savings for our 
employees and patrons, compared to existing fossil-fueled vehicles.  

Metro’s Role in Vehicle Electrification 
The 2019 Metro Climate Action and Adaptation Plan2 (CAAP) commits to a 79% reduction in 
greenhouse gas (GHG) emissions by 2030 and specifies the measures Metro will implement to 
meet this ambitious goal. CAAP measures include installing EV charging infrastructure at Metro 
facilities for employee commuter use. The EV Parking Strategy operationalizes those goals to 
build on existing progress and meet the 2030 targets specified in the CAAP and reinforced in the 
2020 Moving Beyond Sustainability (MBS) plan.3 

Regional and state efforts to electrify the transportation sector further necessitate the need for 
a comprehensive EV Parking Strategy. In 2020, Governor Newsom issued Executive Order N-79-
20, requiring California to phase out the sale of non-zero-emission vehicles by 2035,4 further 
reinforcing the state’s long-term shift toward electric and other zero-emission vehicles. At the 
local level, Metro was among the leaders of the Los Angeles Cleantech Incubator (LACI) 
Transportation Electrification Partnership, which has defined the region’s Zero Emissions 2028 
Roadmap.5 The latest Roadmap edition calls for achieving three goals by 2028, supported 
individually and collaboratively by the public and private contributors: 

> Achieve 80% EV market share (vehicles sold) and 30% of the total passenger vehicle 
population. 

 
2 Metro (2019). Metro Climate Action and Adaption Plan 2019. 
http://media.metro.net/projects_studies/sustainability/images/Climate_Action_Plan.pdf  
3 Metro (2020). Moving Beyond Sustainability Strategic Plan 2020. http://media.metro.net/2020/Moving-Beyond-
Sustainability-Strategic-Plan-2020.pdf  
4 Executive Department, State of California, 2020. Executive Order N-79-20. Issues September 23, 2020. 
https://www.gov.ca.gov/wp-content/uploads/2020/09/9.23.20-EO-N-79-20-Climate.pdf  
5 LACI (2019). Transportation Electrification Partnership Zero Emissions 2028 Roadmap 2.0. Published November 26th, 
2019. https://laincubator.org/wp-content/uploads/LA_Roadmap2.0_Final2.2.pdf  

http://media.metro.net/projects_studies/sustainability/images/Climate_Action_Plan.pdf
http://media.metro.net/2020/Moving-Beyond-Sustainability-Strategic-Plan-2020.pdf
http://media.metro.net/2020/Moving-Beyond-Sustainability-Strategic-Plan-2020.pdf
https://www.gov.ca.gov/wp-content/uploads/2020/09/9.23.20-EO-N-79-20-Climate.pdf
https://laincubator.org/wp-content/uploads/LA_Roadmap2.0_Final2.2.pdf
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> Shift 20% of all single-occupancy vehicle trips to zero-emission public transportation, bikes, 
or other active transportation modes. 

> Advance zero-emission solutions for all public investments in surface vehicles and related 
infrastructure for goods movement. 

Metro will play a vital role in reaching all three of these targets, whether through our plans to 
electrify the bus fleet or future capital investments that will support the region’s sustainable 
growth. The LACI Roadmap also targets the installation of 84,000 public and workplace chargers 
across the region. Transportation electrification at Metro’s facilities will enhance efforts by 
other partners, including the City of Los Angeles’ 2019 Green New Deal and the Los Angeles 
Department of Water and Power (LADWP), Southern California Edison (SCE), and the Southern 
California Public Power Authority (SCPPA), who have also increased their investments in 
transportation electrification.  

State and Regional Progress 
The Electric Vehicle (EV) market in California is approaching an inflection point. As of the end of 
2020, over 625,000 battery (BEV) and plug-in hybrid (PHEV) electric vehicles were registered 
across the state. Of these, more than one-in-three in the state were registered in the Los 
Angeles-Long Beach-Santa Ana Metropolitan Statistical Area (MSA). While these EVs represent 
only about 2.5% of the total light-duty vehicle population, new vehicle sales in the Los Angeles 
MSA have rapidly grown to exceed 8% of total new sales statewide.6 In 2020, Governor Newsom 
issued Executive Order N-79-20, requiring California to phase out the sale of non-zero-emission 
vehicles by 2035,7 further reinforcing the state’s long-term shift toward electric and other zero-
emission vehicles (ZEVs).  

At the same time, global automobile manufacturers continue to announce significant 
investments in EV market growth while phasing out internal combustion engine technologies. 
Ford and General Motors (GM) combined have planned $56 billion of investment in EVs by 
2025; Kia, Mitsubishi, Subaru, Volkswagen, and Volvo all project between 40-60% of their global 
sales will be electric by 2026. GM is also targeting the phase-out of diesel and gas powertrains 
entirely in the light-duty segment by 2035.8 In 2021, Tesla exceeded 900,000 electric vehicles 
delivered globally for the first time.9 Bloomberg New Energy Finance projects that battery pack 
prices – the main driver of EVs’ higher incremental costs – will fall below $100/kWh by 2024 and 
drop another 40% by 2030 – enabling EVs to have a price advantage over comparable gasoline 
vehicles.10 These market factors, bolstered by evolving consumer preferences, put EV adoption 
on a path for significant growth in the coming decade. 

In projecting a path to meet the state’s long-term greenhouse gas reduction goals, the California 
Air Resources Board (CARB) forecasts more than doubling BEVs’ market share to more than 25% 
of vehicle sales in 2025 and nearly 50% in 2030. This trajectory would put more than eight 

 
6 California Energy Commission. California Energy Commission Zero Emission Vehicle and Infrastructure Statistics. Data 
last updated April 30, 2021. Retrieved 6/24/2021 from https://www.energy.ca.gov/zevstats  
7 Executive Department, State of California. Executive Order N-79-20. Issues September 23, 2020. 
https://www.gov.ca.gov/wp-content/uploads/2020/09/9.23.20-EO-N-79-20-Climate.pdf  
8 Car and Driver. “Here are all the promises automakers have made about electric cars,” June 26, 2021. 
https://www.caranddriver.com/news/g35562831/ev-plans-automakers-timeline/  
9 Tesla. Tesla Q4 2021 Vehicle Production Deliveries, January 2, 2022. https://ir.tesla.com/press-release/tesla-q4-
2021-vehicle-production-deliveries  
10 Bloomberg New Energy Finance, Electric Vehicle Outlook 2021 – Executive Summary. Accessed June 30, 2021. 
https://bnef.turtl.co/story/evo-2021/page/7/1?teaser=yes  

https://www.energy.ca.gov/zevstats
https://www.gov.ca.gov/wp-content/uploads/2020/09/9.23.20-EO-N-79-20-Climate.pdf
https://www.caranddriver.com/news/g35562831/ev-plans-automakers-timeline/
https://ir.tesla.com/press-release/tesla-q4-2021-vehicle-production-deliveries
https://ir.tesla.com/press-release/tesla-q4-2021-vehicle-production-deliveries
https://bnef.turtl.co/story/evo-2021/page/7/1?teaser=yes
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million zero-emission vehicles on the road, primarily BEVs, by 2030.11 Today, the Los Angeles 
MSA represents 37% of the EV population in the state. If CARB’s projections are realized, this 
will equate to three million EVs on the road in the Los Angeles MSA in 2030, or 12-fold growth 
over the decade. 

Metro has identified multiple strategies to help the state meet ambitious emissions reduction 
goals – and more broadly, to serve the LA region by reducing vehicle trips through more 
sustainable transit options. As the rate of EV adoption grows, Metro will need to evolve our 
services, facilities, and operations to serve a growing population of riders and employees that 
drive electric vehicles. The EV Parking Strategic Plan defines the charging infrastructure 
requirements, outlines a prioritized approach to charging deployment, and proposes the costs 
and benefits associated with completing the EV Parking Strategy. The EV Parking Strategy also 
defines policies and management strategies to facilitate a successful charging program for 
internal operations and public use. 

Assessment of Local and Peer EV Charging Deployment 
Implementation of the EVPSP will establish Metro as a leader both within Southern California 
and among peer agencies concerning support for the oncoming growth of EV drivers. Staff 
reviewed progress and/or plans for EV charging from local and national peers or sister agencies 
for comparison with the Plan: 

>  City of Los Angeles: Over the last five years, the City has installed approximately 350 
charging stations at 19 locations across the city, 140 chargers are designated for city fleet 
vehicle use, while 210 are made available for public and city employee use. The City Council 
recently passed a motion to develop and implement an Electric Vehicle Master Plan to aid in 
the electrification of 10,000 city fleet vehicles. The city’s plan would add charging at more 
than 600 city-owned properties.12 As of early 2021, there were just over 11,000 commercial 
charging stations in Los Angeles largely funded by incentives from the Department of Water 
and Power. Several city agencies installed over 1,300 of these stations, including the Bureau 
of Street Lighting, and the Departments of Transportation and General Services. This 
surpasses the mayor’s 2023 goal of 10,000 stations two years ahead of plan. The city targets 
25,000 chargers installed by 2025, of which Metro’s EVPSP would be in direct support.13  

> Los Angeles Department of Water and Power (LADWP): In addition to funding incentive 
programs for commercial charging stations, LADWP has supported the installation of 430 
chargers on streetlight poles across the city. 

> Bay Area Rapid Transit (BART): BART is in the pilot stage of EV charging for its facilities, 
deploying 44 chargers at two rail station parking facilities. BART’s board adopted an EV 
Charging Policy14 in November 2021, which acknowledged the District’s role to reduce the 
environmental footprint of regional transportation, as the largest operator of vehicle 
parking for a rail operator in the state. The Policy sets high-level goals and strategies for EV 
charging deployment but does not contain long-term targets for charger deployment. 

 
11 California Air Resources Board, Revised Draft – 2020 Mobile Source Strategy, April 23, 2021. 
https://ww2.arb.ca.gov/sites/default/files/2021-04/Revised_Draft_2020_Mobile_Source_Strategy.pdf  
12 CleanTechnica.com, Electric Vehicle Master Plan” — 10,000 EVs For Los Angeles, April 12, 2022.  
https://cleantechnica.com/2022/04/12/electric-vehicle-master-plan-10000-evs-for-los-angeles/ 
13 LADWPnews.com, Mayor Garcetti Announces the City Has Helped Install 10,000 EV Chargers, January 6, 2021. 
https://www.ladwpnews.com/mayor-garcetti-announces-the-city-has-helped-install-10000-ev-chargers/ 
14 BART, Electric Vehicle Charging Policy, November 18, 2021. 
https://www.bart.gov/sites/default/files/docs/BART%20Electric%20Vehicle%20Charging%20Policy%20-%20Final.pdf  

https://ww2.arb.ca.gov/sites/default/files/2021-04/Revised_Draft_2020_Mobile_Source_Strategy.pdf
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> City of Boston: Boston released its Zero-Emission Vehicle Roadmap15 in 2022, which broadly 
covers the city’s goals to support widespread adoption of electrification, ensure affordable, 
convenient access to charging, and electrify the municipal fleet. Targets for the roadmap 
include ensuring every household in the city is within a 10-minute walk of an accessible EV 
charging station by 2040 and installing 1,055 level 2 chargers owned by the city or privately 
by 2025. 

While many peer transit agencies are actively planning for and implementing bus electrification 
plans, a scan of other large peer transit agencies’ sustainability planning did not identify long-
term or large-scale EV planning for employee or transit rider use on the scale envisioned in the 
EVPSP.   

Metro’s Current EV Progress 
As of May 2022, Metro operates 108 Level 2 EV charging ports, of which 81 are deployed at Park 
and Ride (P&R) locations for public use (see Figure 1 below). Metro’s non-revenue fleet operates 
25 chargers, and two chargers are reserved for use at Metro’s Gateway building. Metro’s 
charging equipment is compliant with the Open Charge Point Protocol (OCPP), which allows for 
the flexibility and interoperability of various charging network service providers across Metro’s 
network and on existing charging hardware. This important feature provides ease for scalability 
and a level of “future-proofing” of charging assets to allow them to operate with new charging 
services as needed in the future. Metro will continue to require OCPP-compliant hardware in 
future procurements or deployments as part of the EVPSP. 

P&R chargers are installed across 18 locations, with three to four ports installed at most sites. 
Union Station Gateway has the most, with 13 ports installed. From July to October 2021, the 
P&R chargers averaged 10-11 sessions per charger each month, down from a peak of 50 
sessions per charger per month in January 2020, before the beginning of the coronavirus 
pandemic.16 Two locations (Sierra Madre Villa on the L Line [Gold] and Willow on the A-Line 
[Blue]), had consistently higher use, with 17-32 charging sessions per month. Charging events 
between July and October 2021 have averaged between 17 and 21 kilowatt-hours (kWh), or 
roughly 55-70 miles of electric range per session. During those months, 68 P&R stations 
provided electricity for approximately 50,000 zero-emission miles per month. These stations 
also delivered $1,600-$1,800 in revenue per month from drivers paying for station usage, or 
$2.36 per session. This equates to $0.12 per kWh of energy delivered, or just over $1 per gallon 
equivalent of gasoline, enabling significant savings for EV drivers compared to driving a fossil-
fueled car. 

Metro’s current network of 108 chargers is operated and maintained through a contract with 
Axxera, which is set to expire in August 2022. As described in Sections 5 and 6 below, Metro 
plans to extend this contract for up to 24 months while soliciting a long-term partnership 
solution to deploy the full EVPSP. 

 
15 Boston.gov, City of Boston Zero Emission Vehicle Roadmap, 2022. 
https://www.boston.gov/sites/default/files/file/2020/12/Boston%20ZEV%20Roadmap_1.pdf 
16 Charging station session and consumption data for public and non-revenue Chargers in 2021 may not be 
representative of typical historical (or future) months due to impacts of the coronavirus pandemic on travel and 
commuting patterns. 
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Analysis of P&R charging data from July through October 2021 displays a significant decline in 
usage compared to the months preceding the beginning of the COVID-19 pandemic. This 
indicates, as expected, that stay-at-home orders and reduced commuting reduced EV charger 
use, which has not yet rebounded despite increases in vaccination rates this year and the 
economy’s reopening. Comparing the available data from, September-October 2021 with the 
same months in 2019, before the pandemic, each charger averaged less than half as many 
sessions per month, and stations saw a 40% reduction in the amount of electricity delivered. 
Interestingly, the average energy used per session has increased in September and October 
2021, with drivers using 9% more electricity each time they charged at a P&R location. While the 
long-term effects of remote work may change the dynamics for commuters who need daily 
charging at park and rides. Metro’s data continues to show rebounds in the usage of P&R 
chargers. Comparing the month of April 2021 to April 2022, charging energy dispensed at 
Metro’s P&R chargers increased by 28% and monthly transactions increased by 46%, though 
they remain below pre-pandemic levels.  

Figure 1. Metro P&R locations with EV charging stations 
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Figure 2. Comparison of 2021 P&R Charging Usage to Pre-Pandemic Months 

 

Twenty non-revenue (NR) fleet chargers are deployed across seven Metro facilities, with half of 
these installed at Union Station Gateway. Other divisions and locations have one to three 
chargers installed. These chargers support 21 BEVs that are active in the NR fleet, including 20 
Chevy Bolt sedans and one Kia Niro SUV. While the 10 chargers at Gateway do not report usage 
data, the other 10 chargers logged 288 sessions per month between July and October 2021, or 
approximately 1 session per charger per day. Average charging sessions for the month were 
between 11-17 kWh or 35-55 miles per session. Metro does not currently have charging stations 
installed for employee commuting use. A 2020 survey indicated that at least 17 employees 
commute via electric vehicle to nine different Metro facilities. 

EV Parking Strategy Objectives 

Metro has established five-year deployment goals for the three segments of the EV Parking 

Strategy: Employee, Transit Rider, and Public Charging. These targets are intended to align with 

the goals set by Metro in the 2019 CAAP and 2020 MBS Plan. Underlying each of these goals, we 

aim to complete the EV Parking Strategy equitably, installing a majority of chargers in 

Disadvantaged Communities. 
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Meeting the objectives of the EV Parking Strategy will require close coordination between the 

Office of Sustainability, internal Metro stakeholders, and external parties. These entities and 

their roles are listed in Appendix A. 

While the EV Parking Strategy is designed to span 2023-2028, additional activities and 

investments will be needed after these five years to continue supporting EV adoption and usage 

among riders and employees. The EV market is only 10 years old but has seen significant 

technological advancement and growth during that time. By carefully monitoring future market 

conditions, Metro can remain responsive and adaptable to this new and evolving market.  

EV Parking Strategy Development Outreach 
The Office of Sustainability conducted extensive internal and external outreach and 
coordination in support of the development of the EV Parking Strategy. 

Internal Stakeholders 

> Local Division Leadership: As sites are evaluated for utility incentive programs, engaged 
Division staff to identify local conditions and any on-the-ground challenges to deploying 
employee infrastructure. 

> Parking Operations: Confirmed shared interest in developing EV charging for P&R patrons 
and reviewed prioritized P&R locations to validate the feasibility of charging deployment 
(and target number of charging spaces) at each site. Reviewed parking utilization and 
identified potential challenges at priority sites. 

> Equity Liaisons: Reviewed overall EV Parking Strategy and collected feedback on rapid equity 
platform assessment, which was incorporated into the Plan. Discussed impacts of EV Parking 
Strategy deployment on equity groups. 

 

Employee Charging:  

Install at least four EV charging ports at each employee facility, 

assessing opportunities to build for the future where feasible. 

 

Charging for Transit Riders:  

Deploy charging for at least 5% of total park and ride spaces by 2028, on a path to reach 10% by 2030. 

Ensure Capital Project parking plans and budgets include make-ready infrastructure for 20% of all 

planned spaces and chargers installed at 10% of spaces, meeting the CALGreen 2019 Tier 2 codes. 

Charging for Public Use: 

Explore opportunities to leverage Metro’s extensive real estate portfolio, programs, and partnerships 

to develop fast-charging services in the LA region. 

Engage with developers to increase access to charging at Joint Development projects. 

 

Equity: Install at least  
50% of EV Strategy charging 
ports in Disadvantaged 
Communities (DACs). 

Figure 3. EV Strategy Goals by Charging Segment 

 

 

P 
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External Stakeholders 

> Sustainability Council: Previewed the EV Parking Strategy with Council and collected 
feedback on the draft EV Parking Strategy, which was incorporated into the final Plan. 

> Utilities: Previewed Metro’s overall plans and priority sites with SCE account representative 
and program managers from the utility’s “Charge Ready” incentive program to validate 
plans for utility program applications. Confirmed strategies for long-term planning on light-
duty vehicle charging and medium-/heavy-duty vehicles and charging. Similar conversations 
occurred with the Los Angeles Department of Water and Power (LADWP) account 
representative to engage on their program offerings.  

> California Department of Transportation (Caltrans): Confirmed agencies’ shared interest in 
developing charging at Caltrans-owned sites and reviewed expectations of Plan 
implementation. Collaborated on prioritized site lists and outlined required steps and 
approvals from Caltrans to approve charging installations on sites they own. 

> Energy Resiliency Series & EV Workshop: Gathered sustainability and climate action leaders 
from across the region for the resiliency series; hosted EV advocates, utilities, and vendors 
for an EV workshop. Shared initial vision and goals of EV Parking Strategy, collected 
feedback, and incorporated into plan format and structure, including prioritization of sites. 

> EV Charging Providers: Conducted EV RFI to identify products and services currently on the 
market that would align with Metro’s EV Parking Strategy for each segment. 

 

Plan Organization 
The EV Parking Strategy is organized around the four segments of EV charging outlined in the 
objectives above: 
 

 Section 2 defines the plan and prioritization of Employee charging locations 

 Section 3 defines the plan and prioritization for Transit Rider charging, including both 
existing sites and yet-to-be-developed capital projects 

 Section 4 defines the areas of focus for Metro to explore developing Public Charging 

 Section 5 outlines the high-level cost estimates for the five-year program and incentives 
that are currently available to offset EV Parking Strategy deployment costs 

 Section 6 details the near-term activities staff will undertake to plan for a successful 
implementation of the EVPSP  

 Section 7 reviews long-term actions considered as part of the EVPSP 

 Section 8 summarizes the recommendations of the EV Parking Strategy and lists 
measures of success 
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2. Employee Charging 

Metro’s sustainability commitment extends beyond our facilities to address impacts from 
employees – including their daily travel to and from work. Metro can support zero-emission 
commuting among employees by providing access to EV charging at employee parking facilities, 
installing charging at each of the Agency’s employee locations by 2028 and a longer-term target 
of electrifying 10% of total employee parking spaces.  

Overview of Employee Charging 
Metro employs 9,800 individuals across the region, approximately 75% of which drive to work.17 
According to the 2020 survey for Southern California Air Quality Management District’s 
(SCAQMD) Rule 2202, Metro had 17 employees across nine locations who responded that they 
commuted via zero-emissions vehicle, though the actual number of EV drivers is likely higher. 
Increasing access to charging at workplaces would accelerate performance with Rule 2202 to 
reduce emissions from employee commuting18 and be in alignment with the U.S. Department of 
Energy’s national Workplace Charging Challenge, launched in 2013.19  

Access to workplace charging can double the effective 
electric range of EV commuters who charge at home. 
Employee charging can also break down barriers to EV 
adoption for employees without access to charging at 
home, either because they rent, live in multi-family 
dwellings, or park on-street. Improved charging access 
can help employees ultimately decide to purchase an 
EV and feel comfortable commuting with the vehicle’s 
limited range compared to a gas vehicle. The visibility 
of workplace charging can also help improve awareness 
of electric vehicles among employees. 

Employee Charging Infrastructure Requirements and Approach 
Metro’s approach to installing EV charging is guided by two principles:  

> Provide charging at each facility by 2028, so that all employees who want to drive an electric 
vehicle and charge at work have the opportunity to do so; and 

> Assess the long-term needs for employee charging, targeting 10% of employee parking 
spaces by 2030, enabling more employees to charge their vehicles at work as the population 
of EV drivers grows over the decade. 

Metro plans to install Level 2 charging for employees. Because workplace dwell times are 
typically eight hours or longer, slower Level 1 charging could suffice for many employees. 
However, as EV battery ranges continue to improve, drivers can rely less on daily “top-up” 
charging, and instead use workplace charging every few days or weekly, allowing more drivers 

 
17 According to a 2017 Metro employee survey (conducted in accordance with Rule 2202 of the South Coast Air Quality 
Management).   
18 South Coast Air Quality Management District. Rule 2202 – On Road Motor Vehicle Mitigation Options Employee 
Commute Reduction Program Guidelines. February 5, 2016. http://www.aqmd.gov/docs/default-source/rule-
book/support-documents/rule-2202/rule-2202-employee-commute-reduction-program-guidelines-
(ecrp).pdf?sfvrsn=10  
19 U.S. Department of Energy Alternative Fuels Data Center (2021). Workplace Charging for Plug-In Electric Vehicles. 
Accessed 6/27/2021. https://afdc.energy.gov/fuels/electricity_charging_workplace.html  

“I have always wanted to 
buy an EV but cannot due 
to the fact that I would not 
be able to charge my car at 
work.” 
 
– Survey response from Metro 
Equipment Maintenance Employee 

http://www.aqmd.gov/docs/default-source/rule-book/support-documents/rule-2202/rule-2202-employee-commute-reduction-program-guidelines-(ecrp).pdf?sfvrsn=10
http://www.aqmd.gov/docs/default-source/rule-book/support-documents/rule-2202/rule-2202-employee-commute-reduction-program-guidelines-(ecrp).pdf?sfvrsn=10
http://www.aqmd.gov/docs/default-source/rule-book/support-documents/rule-2202/rule-2202-employee-commute-reduction-program-guidelines-(ecrp).pdf?sfvrsn=10
https://afdc.energy.gov/fuels/electricity_charging_workplace.html
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to use fewer chargers over a typical week. Utilizing Level 2 chargers will reduce the total number 
of required workplace charging stations per site and increases cost-effectiveness compared to 
the costly trenching, conduit, and cabling distances associated with installing Level 1 chargers 
more ubiquitously across parking lots. Metro will be able to leverage charging management 
software to reduce power draws of level 2 chargers to limit demand and mitigate higher electric 
costs and potential strain on the electric grid. Metro may further evaluate the need for 
additional types of charging at employee and P&R locations throughout this Plan and may install 
additional Level 1 charging to complement planned Level 2 chargers in future phases. Charging 
equipment procured by Metro will continue to be OCPP compliant to allow for future flexibility 
around charging services and providers. 

Proactively anticipating changing employee needs will enable Metro to adapt and evolve these 
charging requirements over time. The COVID-19 pandemic demonstrated how quickly 
commuting patterns can change, and its long-term impacts on office work are still unclear. 
Additionally, commuting distances may be impacted by the high cost of housing, as more 
employees live further away from work. Metro plans to conduct employee research (e.g., 
surveys or focus groups) to better understand current levels of interest and expected needs for 
workplace charging. 

Site Prioritization Plan and Charger Needs 
Metro’s 2023-2028 prioritization plan for employee charging infrastructure is summarized in 
Table 2 below. Metro’s site-based approach prioritizes locations for employee chargers based 
on the following criteria: 

> Locations within Disadvantaged Communities: Census tracts designated by the State of 
California as DACs often lag in investments in clean energy technologies, and Metro can 
support earlier investment in these areas. 

> Availability of Utility Incentives: Utility incentives and other grant opportunities help 
reduce the upfront capital costs of the site development, and Metro prioritizes sites with 
more valuable incentives. See Section 5 for more detail on utility incentive programs. 

> Parking Lot Size, Type, and Layout: Larger parking lots provide more flexibility in locations 
for charging installation without disrupting users. The EV Parking Strategy also considers 
garages over surface lots, where possible, due to typically lower costs and ease of 
installation in parking structures. 

Metro will evaluate each site’s employee parking, driver usage, and future site plans to 
determine the appropriate level of charging, targeting at least four chargers at each site as 
feasible. Metro may revisit this prioritization based on other facilities’ projects that align with 
charging installation. 
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Table 2. Employee charging facilities installations by year  

Prioritization Facility 

Priority Fiscal Year Metro Property DAC Lot Type Utility 

1 

2023 

Loc 99 No Garage LADWP 

2 Div 18 DAC Lot SCE 

3 Div 7 No Garage SCE 

4 Div 4 No Lot SCE 

5 Loc 60 DAC Lot SCE 

6 Div 10 DAC Lot LADWP 

7 

2024 

Div 15 DAC Lot LADWP 

8 Loc 30 No Garage LADWP 

9 Div 1 DAC Lot LADWP 

10 Div 13 No Garage LADWP 

11 Div 5 DAC Garage LADWP 

12 Loc 84 No Lot LADWP 

13 

2025 

Div 3 DAC Garage LADWP 

14 Loc 64 DAC Garage LADWP 

15 Div 21 DAC Lot LADWP 

16 Div 2 DAC Lot LADWP 

17 Div 8 No Lot LADWP 

18 Div 9 DAC Garage SCE 

19 

2026 

Div 20 DAC Lot LADWP 

20 Div 16 DAC Lot LADWP 

21 Div 24 DAC Lot SCE 

22 Div 11 No Lot SCE 

23 Loc 63 DAC Lot LADWP 

24 Loc 62 DAC Lot LADWP 

25 

2027 

Div 14 DAC Lot SCE 

26 Div 22 No Lot SCE 

27 Loc 34 No Lot Vernon 

28 Loc 66 DAC Lot SCE 

29 Loc 110 DAC Lot SCE 

30 Loc 55 DAC Lot LADWP 
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Employee Charging Implementation Considerations 

Alignment with NR Infrastructure Planning 
For sites where employee and non-revenue parking are nearby, Metro will consider 
opportunities to deploy charging infrastructure for both uses in conjunction to take advantage 
of economies of scale. Several initial applications to Southern California Edison’s EV charging 
infrastructure incentive program include both employee and non-revenue chargers to improve 
candidate sites’ viability for program funding. Parking and charging may also be shifted between 
employee and non-revenue use depending on the demand for the charging over time. For 
example, if a location has a high demand for employee charging but has not been assigned 
significant NR EVs, chargers could be allocated to employee use until the NR EV population 
increases and additional chargers are installed. This will allow existing chargers to be used more 
efficiently and delay the need to budget for and install additional employee chargers. These 
arrangements will be considered on a case-by-case basis to ensure employee parking does not 
impact NR fleet operations. 

Charging Management and Access 
The employee charging network will require active 
management to ensure reliability for employees and 
oversee service contracts and maintenance. Metro 
will require at least one full-time employee to 
oversee the network systemwide, as well as local 
liaisons within facilities at each Division to respond to 
local issues or questions as they arise. Employees will 
request access to the charging network from the 
employee charging program manager, who will also 
provide onboarding materials to educate users on the 
charging equipment, costs, and best practices to 
share with colleagues. Metro will explore 
opportunities to intelligently control charging loads, reduce usage and demand during peak 
time-of-use electricity hours, and increase participation in demand response programs, reducing 
costs and strain on the grid. These components of employee charging load management should 
only be enacted if employees can be guaranteed sufficient range to complete their driving 
needs.  

Local liaisons will need to work with the population of EV users at their locations to ensure fair 
and equitable access. If demand for employee charging outstrips the available number of ports, 
guidelines may need to be established or modified for each location based on the work patterns 
at each site or other local constraints. Metro will also consider the potential to implement 
reservation systems that can be accessed via mobile app or internet so that employees can book 
a charging window in advance and plan their charging needs more confidently. 

Charger Pricing Structure 
Metro will establish a pricing structure for employee use, consistent with California state 
regulation which requires EV charging to be based on $/kWh pricing, and clearly show any 
additional charges or fees. Requiring payment for charging avoids concerns of providing benefits 
(free charging) to EV owners that are not available to non-EV employees. Pricing for employee 
charging also encourages efficient charger usage: if employee charging is free or lower cost than 
home charging, employees will opt for the cheaper option and create unnecessary demand for 

“There need to be enough 
chargers to make this 
practical, remembering that 
many employees will park 
for 8 hours and never move 
their vehicles, even after 
they are fully charged.” 
– Survey response from Metro RFS 
Employee 
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the potentially limited supply of charging at Metro locations.20 Metro will aim to establish fair 
market pricing for use of its chargers and has no intention of overcharging employees or public 
users. Pricing may need to be adjusted regularly based on utility rate schedules or changes in 
usage patterns by employees. Moving forward, Metro will work in concert with the Board to 
approve new pricing rates as they are updated in the future.  

The pricing structure will also consider more dynamic pricing options to improve the efficient 
use of chargers. Strategies may include using time-of-use prices to align with utility rate costs or 
idle fees, which add an additional charge (e.g., $/hour) for the time employees remain in a 
charging space after their vehicle has completed charging and a reasonable grace period has 
passed. This encourages employees to move their cars and allow another employee to charge, 
improving the utilization of chargers. 

Education and Engagement 
In addition to providing a service to employees driving EVs, workplace charging creates an 
opportunity to improve employees’ understanding of and interest in electric vehicles. As 
employee charging stations open across Metro facilities, Metro will conduct employee 
engagement activities to promote the new access to convenient, reliable workplace charging 
and to raise awareness about EVs and their benefits among non-EV driving employees. For 
example, in conjunction with charger openings, Metro could host ride-and-drive events with 
local dealerships, vehicle OEMs, and non-profit organizations to allow employees to experience 
driving an EV and see the variety of model offerings available on the market. 

Metro will also develop communication plans for employees at each site to broadcast 
information about new charger availability, tips for shared use among employees, the pricing 
structure, and how to gain access to the employee charging network. 

 

  

 
20 For simplicity and the purposes of the EV Parking Strategic Plan Cost and Revenue Modeling, Metro has assumed a 
charging price consistent with an estimated average cost of electricity. 

Key Recommendations for Employee Charging 
 

 Develop employee charging at prioritized locations, pursuing utility incentives to 
deploy sites cost effectively. 

 Conduct additional employee research to understand and inform long-term charging 
needs. 

 Develop employee engagement plans for new charging sites to increase awareness 
of EV charging and benefits. 
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3. Transit Riders Charging 

Transit Riders Charging will increase access to charging for Metro riders through chargers 
installed at Metro’s P&R locations. Like employee charging, improving charging availability for 
transit riders can increase the likelihood that P&R users will consider an electric vehicle. P&R 
charging can double the effective range of an EV if drivers charge at home. It can also serve as a 
primary point of charging for riders without access to home charging who use P&R lots regularly 
for their transportation needs.  

Overview of Transit Riders Charging 
Installation of public charging at new P&R facilities is required by Title 24 CALGreen codes; 
Metro has gone beyond this requirement and committed to adding charging at existing P&R 
facilities. Based on the CALGreen codes, Metro will target the installation of charging stations at 
5% of total P&R spaces by 2028, on track to electrifying 10% of spaces by 2030. 
 
Metro currently operates nearly 50 P&R locations, several with multiple lots, totaling over 
19,000 spaces in the P&R inventory. This inventory is dynamic and changes over time as needs 
shift or as parking properties are developed for other uses. While Metro owns most P&R 
locations, some properties are owned by Caltrans and operated under joint-use agreements.  
Metro’s Capital Planning includes the addition of 14 P&R locations at planned future stations 
over the next decade. These would add over 8,600 additional parking spaces and will be subject 
to the CALGreen EV charging requirements at the time of their development. The EV Parking 
Strategy divides P&R charging plans between existing sites (“retrofit”) and future capital 
projects (“new construction”). 

Charging Infrastructure Requirements and Approach  
Metro’s P&R charging approach is driven largely by Title 24 CALGreen requirements for EV 
charging at public parking facilities. The CALGreen codes have been updated based on a triennial 
cycle since 2009, with the most recent 2019 codes enforced as of July 1, 2021. The state has 
proposed 2022-cycle codes that, if adopted, would be effective January 1, 2023. Current codes 
require only a certain percentage of total parking spaces to be “EV capable” – meaning spaces 
are identified for EV charging and make-ready infrastructure is in place so that a Level 2 charger 
could be more easily installed in the future. LA County’s codes also require a percentage of 
those spaces to have an EV charger installed, an approach adopted by the proposed 2022 State 
codes. 

Table 3. Comparison of 2 CALGreen EV charging requirements for EV capable parking spaces 

Code Tier CALGreen 2019 (Currently in effect) CALGreen 2022 (Draft) 

Mandatory 10% of total spaces 20% 

Tier 1 15% 30% 

Tier 2 20% 45% 

Per the MBS Plan, Metro has elected to design and build 100% of its capital projects in 
compliance with the 2019 CALGreen Tier 2 requirements, which include developing sites with 
20% of parking spaces identified and made ready for EV charger installation. Based on the 2020 
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City of Los Angeles’ Green Building Code, Metro will also install Level 2 EV charging stations at 
10% of parking spaces. While this requirement only applies to new construction, Metro will use 
the 10% figure as a goal across the P&R system through 2030, and as an informal target for each 
location where charging is added. 

Metro will consider how proposed 2022 code-cycle updates impact current plans and align with 
expected needs. The proposed Tier 2 EV requirements would more than double the number of 
EV-capable spaces required under the current 2019 codes, and additionally require that 15% of 
spaces (one-third of EV-capable spaces) have charging stations installed. These requirements 
would add significant costs beyond initial EV Parking Strategy plans for capital projects and may 
ultimately provide more charging capacity than is needed based on P&R driving patterns. 

While Metro considered slower, low-power Level 1 charging in the development of the Plan, 
adding greater numbers of Level 1 charging was determined to be less cost-effective than 
installing Level 2 chargers, which also can dynamically change power demand based on driver 
and/or grid needs. Charger installation costs are typically driven by factors including trenching, 
conduit, and cable distances. Installing more Level 1 chargers would increase these distances, 
adding to project construction costs. Metro may further evaluate the need for additional types 
of charging at employee and P&R locations throughout this plan and may install additional Level 
1 charging to complement planned Level 2 chargers in future phases. For more information, see 
Appendix B. Charging equipment procured by Metro will continue to be OCPP compliant to 
allow for future flexibility around charging services and providers. 

Additionally, Metro has developed a set of prioritization criteria to identify existing P&R sites for 
EV charging installation during the Plan period, described in Appendix B. These criteria were 
selected to maximize the impact and amount of charging that could be deployed, including 
prioritizing sites that will align with utility incentive program design. Metro also incorporated 
qualitative data in its prioritization based on feedback from internal partners, including Parking 
Operations, which identified locations that would be potential best fits for the addition of EV 
charging. 

Table 4. Considerations for prioritizing P&R sites for the development of EV charging 

Criteria Priorities 

Community Impact > Identified locations most negatively impacted by pollution 
caused by transportation, including economic, environmental, 
and health concerns 

> Metro-prioritized locations in disadvantaged communities 
(DACs) 

> Sites located in DACs often receive increased incentives and 
help meet utility program targets 

Structure Type > Garages, due to lower installation costs than surface lots, less 
required trenching, ability to use wall-mounted equipment, 
and the likelihood of meeting utility program cost thresholds 
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Total Number of Parking 
Spaces 

> Sites with more spaces to accommodate chargers, increasing 
site cost-effectiveness and increasing locational flexibility to 
identify lowest cost site options 

Location > End-of-line locations with more customers who frequently 
leave vehicles for 6+ hours, 4-5 days a week and connect with 
modes of transportation including bike and Metro Micro 

Traffic Analysis Zones 
(TAZ) 

> Use of Metro’s residential and commercial Traffic Analysis 
Zones scores for each station based on likely residential EV 
ownership and routes used to commute to/from work 

Available Real Estate > Allows for the option to install solar parking canopies and 
battery storage in the future to help offset the additional 
energy required to power EV charging 

> Onsite generation and storage to provide backup power for 
charging 

Utility Incentives > Sites with the highest available incentives to offset capital 
costs, understanding that utility incentive value and 
availability may be variable over time 

Site Prioritization and Charger Needs 
Based on these above assumptions and criteria, as well as qualitative assessments, Metro has 
developed a prioritized list of P&R sites for the development of EV charging. To identify charging 
ports per site, Metro targeted 10% of parking spaces to align with plans for new construction 
sites, and the 2020 City of Los Angeles’ Green Building Code. Metro’s Parking Management 
organization reviewed the proposed charging space targets and provided suggested 
modifications based on on-site utilization constraints and another local site context. Metro will 
submit these sites for utility incentive programs as they become available based on the 
prioritization below in Table 5. The estimated charging station counts are preliminary and may 
be revised based on parking utilization or other local factors. 
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Table 5. Prioritized P&R sites and estimated charging needs 

Prioritization P&R Location Parking and Chargers 

Priority Fiscal 
Year 

Metro Property DAC Utility Lot 
Type 

Parking 
Spaces 

Charging 
Stations 

1 

2023 

Willow St.  DAC SCE Garage 689 65 

2 Norwalk  DAC SCE Lot 300 10 

3 Irwindale DAC SCE Garage 350 35 

4 Lakewood Blvd DAC SCE Lot 531 40 

5 Chatsworth No LADWP Lot 609 58 

6 
Universal City/ 
Studio City 

DAC LADWP Lot 782 74 

7 

2024 

Arcadia  No SCE Garage 270 25 

8 Atlantic  DAC SCE Garage 268 20 

9 Monrovia  DAC SCE Garage 350 35 

10 Long Beach DAC SCE Lot 635 65 

11 Expo/ Sepulveda  No LADWP Garage 260 20 

12 
La Cienega/ 
Jefferson  No 

LADWP Garage 494 45 

13 Expo/Crenshaw  No LADWP Garage 450 45 

14 Expo/Bundy  No LADWP Lot 217 22 

15 Sherman Way DAC LADWP Lot 207 20 

 

Some P&R locations are operated under a Joint Use Agreement with Caltrans and require special 
considerations for charging development. Metro has conducted initial conversations with 
Caltrans staff, enabling the agencies to work together to meet shared objectives for charger 
installation at these facilities. Caltrans staff have noted several policies that must be factored 
into site development, particularly when applying for utility incentive programs. At this time, 
these policies include stipulations that do not allow profit from EV charging services on Caltrans-
owned sites, and the inability to grant utility easements for EV charging infrastructure. Caltrans 
is reviewing their policies and considering changes to allow for the integration of EV charging at 
Metro-leased locations. These sites will require additional review by Caltrans and approval 
through Caltrans’ Airspace procedure during site planning. The Norwalk, Lakewood, and Long 
Beach lots prioritized above may serve as pilot opportunities to work through the joint planning 
and approval process. 

Additionally, Metro’s Capital Projects plan includes three new P&R facilities that would be 
developed within the EV Parking Strategy period – the Foothill Gold Line extension in 2025 will 
open new stations in Glendora, La Verne, and Pomona with parking structures. Table 6 below 
identifies the number of EV-ready spaces per CALGreen Tier 2 requirements and the target 
number of charging stations installed at each site. The EV-ready space construction costs are 
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expected to be covered by capital project budgets, while the charger installations and 
operations would be funded through the EV Parking Strategy. 
 

Table 6. New P&R Stations with EV-Ready spaces and targeted EV charger installation 

New P&R Station Parking  
Spaces 

20% EV-Ready  10% EV 
Chargers 

Opening  
Year 

Glendora  420 84 42 2025 

La Verne  600 120 60 2025 

Pomona  980 196 98 2025 

 

As part of these new construction projects, Metro will develop standardized technology and 
construction specifications for capital project EV charging installations. These specifications will 
help clarify requirements for vendors or others designing and constructing sites with EV 
charging. Standard criteria will include specifications of Metro’s selected charging equipment, 
elements for electrical components to meet the National Electric Code (e.g., transformer and 
panel sizing, conduit, and wire specifications), Americans with Disabilities Act (ADA) accessibility 
requirements for EV charging, guidance for siting of charging to minimize costs and improve 
driver experience, required signage, lighting, and other safety measures. 

Implementation Considerations for Transit Rider Charging 
As the network of charging at P&R locations is deployed, Metro and partners will need to 
monitor and maintain a network of hundreds of charging stations across dozens of locations, 
including the enforcement of parking rules and revenues from rider charging.  

Internal Coordination 
Given limited EV charging spaces and increasing demand 
as more EVs are sold each year in California, Metro will 
need to maintain parking enforcement for EV charging 
spaces. Metro’s parking ordinance 8-05-340 establishes 
policies for EV charging station spaces, which prohibits 
non-electric vehicles from parking in marked EV spaces 
and requires EVs to be plugged in and or charging while 
parked in a marked space.  Metro’s fee schedule, 
Section 20, also establishes a $53 fine for violations of 
the EV parking code. Metro’s Parking Management 
organization should continue to enforce these 
regulations to keep EV parking spaces available to 
drivers that rely on them. Per state regulations, Metro 
will mark and maintain signage for public (and 
employee) EV charging so that EV owners can easily 
locate the stations and so that non-EV owners do not 
park in spaces illegally. 

Charging Maintenance and Access 
Through our contracting for EV hardware and services, Metro will ensure reliability standards for 
charger uptime (the percentage of time that the charger is functioning and available for driver 

Figure 4. Standard EV parking signage 
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use). This will include monitoring the network for issues, prompt response for hardware or 
software issues, and regular preventative maintenance. Metro’s charging provider(s) will also 
manage customer service for users to aid with any access, payment, or other troubleshooting.  
 
Metro will also work with charging network providers to enable TAP card integration to 
seamlessly pay for charging sessions, in addition to complying with any state regulation for 
payment access.  

Charger Pricing Structure 
At Metro’s existing P&R charging stations, the agency has historically charged users $1 per hour 
of usage, capped at $3 per day, plus a $0.25 transaction fee per charge. Metro will establish a 
uniform pricing structure for transit rider use, consistent with new California state regulations 
which require EV charging to be based on $/kWh pricing and clearly show any additional charges 
or fees.21 Requiring payment for charging encourages efficient charger usage: if charging is free 
or lower cost than home charging, users will opt for the cheaper option and create unnecessary 
demand for the potentially limited supply of charging at Metro locations.22 Metro will aim to 
establish fair market pricing for use of its chargers and has no intention of overcharging public 
users. Pricing will be communicated to drivers both via Metro’s website and via signage on-site. 
Pricing may need to be adjusted regularly based on utility rate schedules or changes in usage 
patterns by transit riders. Moving forward, Metro will work in concert with the Board to approve 
new pricing rates as they are updated in the future.  

The pricing structure will also consider more dynamic pricing options to improve the efficient 
use of chargers. Strategies may include using time-of-use prices to align with utility rate costs or 
idle fees, which add an additional charge (e.g., $/hour) for the time vehicles remain in a charging 
space after their vehicle has completed charging and a reasonable grace period has passed. This 
encourages users to move their cars and allow another user to charge, improving the utilization 
of chargers. Given that P&R locations are long-dwell, and where drivers are not near their car to 
move it once finished charging, Metro will not plan to include idle fees for drivers who do not 
move their vehicle after the car is finished charging. However, Metro may consider fees for 
drivers parked longer than extended periods (e.g., 12-16 hours) to ensure spot turnover daily 
and increase access for more drivers.  

Interoperability of Charging Networks 
As EV charging infrastructure has developed across the US over the last decade, a key frustration 
of many early drivers was the lack of “roaming” or interoperability between various charging 
network providers. Drivers would need to maintain accounts and memberships with any 
charging network or service provider that they used to be able to access and pay for charging at 
various stations. In recent years, major charging networks have begun to establish bilateral or 
multi-party agreements to allow for more seamless roaming between their networks and 
improve the experience for drivers charging in public. In the development of the EVPSP network, 
Metro staff will work with our charging partner to ensure the Metro network is also engaged 
with these national and regional charging networks to join in roaming agreements and enable 

 
21 Electric Vehicle Fueling Systems Specifications in the CCR Title 4, §§ 4001 and 4002.11 Final Regulation 

(https://www.cdfa.ca.gov/dms/pdfs/regulations/EVSE-OAL_EndorsedLetter-and-FinalText.pdf) and Statement of 

Reasons (https://www.cdfa.ca.gov/dms/pdfs/regulations/EVSE-FSOR.pdf)  
22 For simplicity and the purposes of the EV Parking Strategic Plan Cost and Revenue Modeling, Metro has assumed a 
charging price consistent with an estimated average cost of electric. 

https://www.cdfa.ca.gov/dms/pdfs/regulations/EVSE-OAL_EndorsedLetter-and-FinalText.pdf
https://www.cdfa.ca.gov/dms/pdfs/regulations/EVSE-FSOR.pdf
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this type of interoperability to allow for a more seamless and simple charging experience for 
transit riders. 

Costs 
While EV-capable charging spaces are required for new construction per the CALGreen codes, 
Metro will experience significant savings by installing charging infrastructure in new 
construction as opposed to retrofitting sites after they are built. An analysis from the California 
Electric Transportation Coalition found that an office with 150 parking spaces installing charging 
infrastructure for 10% (15) EV ready spaces would pay less than a quarter of the cost per EV 
space of a standalone site retrofit. As shown in Table 7 below, significant cost savings are 
achieved through raceway installation, reduced trenching needs, and fixed costs like permitting, 
inspection, and construction management.23 
 

Table 7. EV charging installation costs in retrofits vs. new construction  

 Cost Component Stand Alone Retrofit New Construction 

Electrical Panel $8,477  $6,486  

Raceway $7,269  $4,107  

Electrical Components $1,151  $959  

Trenching $1,657  $413  

Demolition $22,966    

Asphalt & Concrete $9,223    

Permitting, Inspection, etc.  $8,792  $1,560  

Construction Management $2,781  $90  

Total per Site $62,316  $13,615  

Number of EV Spaces 15  15  

Cost per EV Charging Space $4,155  $907  

 

Education and Engagement 
The addition of new public charging will significantly benefit EV drivers in the region and will 
help those interested, choose to go electric – but only if drivers are aware of the charging 
availability at their preferred P&R locations. Metro will plan to conduct outreach to P&R 
customers and riders to raise awareness of charging location openings and build education 
about their use, prices, and the general benefits of going electric. Metro will also develop 
communications plans for customers who are concerned about the loss of general parking 
spaces to those dedicated for EV drivers only. Metro will also work with charging network 
operators to ensure that P&R stations are accurately displayed on public charging locator maps, 
such as PlugShare.com and the Department of Energy’s Alternative Fuels Data Center.  

 
23 California Electric Transportation Coalition, Plug-in Electric Vehicle Infrastructure Cost Analysis Report for CALGreen 
Nonresidential Update. September 16, 2019. https://caletc.aodesignsolutions.com/assets/files/CALGreen-2019-
Supplement-Cost-Analysis-Final-1.pdf  

https://caletc.aodesignsolutions.com/assets/files/CALGreen-2019-Supplement-Cost-Analysis-Final-1.pdf
https://caletc.aodesignsolutions.com/assets/files/CALGreen-2019-Supplement-Cost-Analysis-Final-1.pdf
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Key Recommendations for Transit Rider Charging 
 

 Pursue charging at prioritized P&R sites through utility incentive program 
applications. 

 Complete solicitation for charging hardware, software, and maintenance services. 

 Develop specifications for Capital Projects parking designs to ensure consistent, cost-
effective EV deployment at future P&R lots; Monitor future CALGreen code changes 
for impacts on P&R site plans. 
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4. Charging for Public Use 

As a multi-modal, regional transportation agency, Metro’s support for the adoption of electric 
vehicles expands outside of our employees and transit riders. Through the implementation of 
the EV Parking Strategy, Metro will also seek opportunities to develop public charging more 
broadly, which will support our vision and goals – and the broader regional and state objectives 
to decarbonize the transportation system. 
 
Specifically, in addition to the public charging for transit riders at P&R locations, Metro will seek 
opportunities to develop fast-charging services for public use where feasible. Before developing 
projects, staff will first explore market needs, analyze geographic gaps in public charging aligned 
with Metro’s system and properties and evaluate operating models that may align with Metro’s 
strengths and regional roles. Appendix C presents details regarding two preliminary 
opportunities related to joint development sites and Metro Micro vehicles. 
 
Metro may also evaluate opportunities for partnerships with EV car sharing providers, such as 
the City of Los Angeles’ BlueLA program, or other private shared mobility providers to identify 
options for how Metro’s various charging options can support greater access to EV mobility for 
all Angelenos.   
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5. Program Cost Estimates and Potential Revenue Sources 

Metro has identified several potential funding sources and mechanisms for capital budgets to 
develop charging locations and operations budgets to support their ongoing maintenance. EV 
charging also provides revenue sources from employees’ and transit riders’ charging, in addition 
to Low Carbon Fuel Standard (LCFS) credits generated by EV charging, which can be sold for 
additional program revenue. As previously noted, costs and revenues, and other savings may 
accrue to different organizations’ budgets within Metro, and staff will work to identify these 
interdependencies and impacts of the EV Parking Strategy on future budgeting. Finally, there are 
current utility incentives and potential future grant opportunities that can help offset both 
capital and operational costs, which Metro will pursue to reduce budget needs associated with 
the EV Parking Strategy. Cost estimates are broken into three sections below: 1) The near-term 
needs to maintain and operate the existing charging network until a long-term contract for the 
EVPSP is executed, 2) The capital costs to install 246 chargers planned in FY23 through the 
Charge Ready program from Southern California Edison, and 3) the long-term capital and 
operating costs to deploy and manage the full network envisioned in the EVPSP. 

Current and Near-Term Operations Costs 
As described further in Section 6 below, Metro’s current Operations and Maintenance contract 
for the existing 108 level 2 chargers is due to expire in August 2022. Metro plans to extend this 
agreement for up to 24 months until a long-term contract is executed for the deployment and 
operations of the network envisioned in the EVPSP. To meet this near-term need for O&M of 
the network, Metro will need to allocate $250,000 for the extension of the current contract. 
 

Table 8. Near-Term Operations Budget Requirements 

Near-Term Operations Budget Cost/Month 24-Month Extension Cost 

 Monthly Network Operations $7,000 $168,000 

 Field Maintenance & Repairs $3,417 $82,000 

Near-Term Operations Total  $250,000 

 

Anticipated Charge-Ready Installation Costs 
Metro has begun coordinating with Southern California Edison on the utility’s Charge Ready 
program, which will offset significant costs of EV charging installations for public and workplace 
sites (see more information in the Utility Incentive Programs section below and in Section 6: 
Current Activities). Staff have submitted numerous applications to SCE for both employee and 
Park and Ride facilities, with seven sites in conceptual design phases with SCE and expected to 
be installed during FY23. These sites total 246 new charging ports for employee or transit rider 
use. While SCE funds the make-ready infrastructure for each site, Metro will be responsible for 
the procurement of charging station equipment and installation of that equipment at the make-
ready site. Metro will use FY23 capital for the deployment of these 246 chargers. The 
anticipated costs for these chargers are outlined below: 
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Table 9. Charge Ready FY23 Installation Budget 

FY23 Charge Ready Installation Budget Unit 
Cost 

Units24 Total Cost 

 Charging Equipment  
(per port) 

$2,771 246 $681,666 

 Installation, Commissioning, and Project 
Management (per port) 

$188 246 $46,248 

Charge Ready Installation Total   $727,914 

 
The operations costs for these chargers are included within the Table 8 near-term budget 
requirements. 

EVPSP Costs 
Charging infrastructure deployment costs are highly site-specific and difficult to estimate 
without developing initial site plans. The below EV Parking Strategy high-level capital cost 
estimates are based on industry research and average charging installation costs. Similarly, 
Metro estimated operational costs based on historical values or industry averages, including 
estimating energy costs and typical vehicle usage. Metro estimated electricity costs and 
potential revenue from charger-generated LCFS credits. A summary of the five-year cost 
estimation is shown in Table 10. 

Table 10. Estimated Five-year EV Parking Strategy Capital and Operating Costs 

Estimated Cost / Revenue Source $ (M) Estimated Charging 
Units 

Capital Estimate   

 Employee $4.0 125 

 P&R $44.1 1725 

EVPSP Capital Total $48.1  

Potential Utility Incentives -$13.4  

Operations Estimate 
$ (M) Estimated Charging 

Units 

 Employee $2.1 125 

 P&R $14.8 1725 

 Program Management $1.5  

EVPSP Operations Total $18.4  

Potential LCFS Revenues  -$4.8  

Potential Charging Revenues -$6.9  

 
24 Note: Some chargers installed at Metro Divisions and Locations through the Charge Ready program will be 
designated for non-revenue fleet use to support electrification of those vehicles. 
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These costs and revenues include assumptions based on deployment timing, vehicle 
procurement, electricity rates, incentives, and market prices, which may have high variability 
over the Plan period and should be used as initial estimates at this time. For additional 
information on revenues from charger usage, see Chapter 3 section on Implementation 
Considerations for Transit Rider Charging. 
 
Notably, costs and revenues will be budgeted from multiple different organizations within 
Metro, and the Agency will need to track how the costs and benefits accrue to different groups 
and their budgets. For example, construction costs for Capital Planning on new P&R may 
increase from CALGreen charging installation requirements, but those sites may also generate 
LCFS credits from the use of charging that could offset future costs. Metro plans to map these 
interdependencies to identify expected budget impacts and accurate capital and operational 
needs. 
 

Available Funding Sources for EV Charging 
The EVPSP will be implemented during a period of unprecedented funding sources for EV 
deployment that will support and accelerate the growth of charging in Los Angeles and around 
the country. Between current utility incentive programs, state and federal grants, and revenues 
from Low Carbon Fuel Standard revenues (see the section below), there are billions of dollars 
available and set to be allocated in coming years that will support Metro and its partners in 
realizing the bold goals of the EVPSP. 

Utility Incentive Programs 
Metro recognizes the significant impacts of the COVID-19 pandemic on capital and operational 
budgets. As a result, third-party sources of funding will be critical to deploying infrastructure for 
the EV Parking Strategy in the near term, and Metro has therefore crafted the EV Parking 
Strategy to prioritize funding availability from utility programs and other potential future 
incentive sources. SCE’s Charge Ready program and LADWP’s Commercial EV Charging Station 
Rebate program will provide the primary utility funding for the near-term EV Parking Strategy. 
Key elements of these programs are defined below in Table 11. 
 

Table 11. Utility funding for EV infrastructure installations 

 SCE Charge Ready LADWP EV Charging Station Rebate 
Program 

Total Funding $437 million $12 million (per annual funding 
allocation) 

Program Design Utility-designed, -constructed, and 
-owned make-ready infrastructure, 
plus rebates for the purchase of 
customer-owned chargers 

Rebate for the purchase and 
installation of charging station(s) 

Incentive 
Amount 

> Covers full make-ready cost 
(Approx. $12,000/port) 

> EVSE rebate: $725/port or 
$2,900 for DACs 

> $4,000 for first charging station; 
$5,000 for DAC (+500 for dual port) 

> One additional rebate per every 
four parking spaces electrified 
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 SCE Charge Ready LADWP EV Charging Station Rebate 
Program 

Minimum and 
Maximum Ports 

> Minimum: Four per site 

> No maximum  

> Minimum: One per site (two 
spaces) 

> Maximum: 40 rebates/site (138 
spaces) 

Requirements > Requires SCE crew and 
contractors to perform make-
ready construction; C-10 
licensed electrician must install 
the charger 

> Separate metering for EV 
installation 

> TOU rate and demand 
response program enrollment 

> Charging equipment 
operational for 10 years 

> Chargers and software must be 
from SCE approved product list 

> Licensed electrical contractor 
performs installation 

> Level 2 charger listed by the 
nationally recognized testing lab 
(NRTL) 

> Charging equipment operational 
for two years 

> Requires final Los Angeles 
Department of Building and Safety 
permit inspection 

Additional Detail > Site plan subject to SCE costs 

> Easement required for utility-
owned infrastructure 

> Sites with prohibitive cost per 
port may be put on hold  

> Option for Metro to build 
make-ready infrastructure and 
receive an incentive for 80% of 
estimated costs 

> May apply for rebate reservation; 
can complete charging installation 
within 12 months of reservation 
approval 

> Program allows for retroactive 
applications, meaning charger 
reservations typically fill up with 
completed or pre-designed projects 
within hours or days of funding 
availability. 

Timing > Launched July 2021; expected 
5-year program or until funding 
is reserved 

> Next Funding cycle opens in late 
June 2022.25 

 
There are advantages to each program’s design and funding levels. SCE’s program incentives are 
greater, with no maximum per site, and long-term funding certainty (an estimated 30,000-
40,000 chargers to be deployed over the five-year program). SCE’s program also covers the 
design, permitting, contracting, and construction process of the make-ready installation, 
requiring fewer resources from Metro. However, some sites may be rejected or held due to cost 
constraints, and SCE will propose site plans based on make-ready costs, leaving less flexibility for 

 
25 Because LADWP’s program allows for retroactive project funding between rounds of program allocations, Metro 
needs to have completed or “shovel-ready” projects that can be completed within the 1-year timeline for funding 
reservation. Metro will continue to seek program funding with future LADWP funding cycles as available. 
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Metro. SCE also offers a rebate model that provides up to 80% of the make-ready project costs 
for customer-built infrastructure (instead of utility-built infrastructure). This option could be 
preferable for sites that are rejected by SCE’s make-ready program, but this option would 
require Metro to oversee and execute all aspects of projects, instead of SCE. LADWP’s rebate 
model provides more flexibility to Metro with regards to siting chargers at any location but 
offers significantly lower incentives: after the first two parking spaces, rebates are only paid for 
each four parking spaces, reducing the value per port significantly. LADWP’s program funding is 
also not guaranteed long-term, and as funding allows for retroactive applications, it may be hard 
to predict funding availability. 

A slight majority (54%) of charging stations planned in the EV Parking Strategy are at facilities 
served by LADWP. The EV Parking Strategy assumes these utility incentive programs are 
available to a majority (~2/3) of sites, while the other sites may be ineligible, rejected, or 
funding may not be available at the time of site development. Smaller public utilities also offer 
rebate programs, including Pasadena Water and Power and Burbank Water and Power. Both 
utilities operate similar incentive programs for medium- and heavy-duty vehicle charging 
infrastructure which is currently open for applications; each requires proof of purchase of 
vehicles to qualify for incentives. 

State, Federal, and Local Grant/Capital Funding 
As additional funding opportunities arise, the EV Parking Strategy roll-out will pursue any 
possible grants or other funds to reduce the capital or operational costs of completing the EV 
Parking Strategy. Examples of potential funding sources are summarized in the table below.  
 
The Infrastructure Investment and Jobs Act (IIJA), signed into law on November 15, 2021, 
includes over $30 billion eligible for electric vehicle funds, including $2.5 billion for charging and 
fueling infrastructure grants and $5 billion in a National Electric Vehicle Formula Program for EV 
charging, among several other relevant EV appropriations.26 As of February 2022, the 
Department of Transportation is working to establish the grant program requirements, which 
will be eligible to states, local jurisdictions, metropolitan planning organizations, and public 
authorities with a transportation function – like Metro. These grants are expected to be 
implemented later in 2022. 
 
California also funds EV infrastructure grants that may be available to Metro, though the current 
CALeVIP program is fully subscribed. The California VW Mitigation Trust, which funds clean 
transportation investments resulting from the Volkswagen emissions settlement, provided $5M 
for light-duty zero-emission electric infrastructure in 2021, with an undetermined second 
installment in future years. This grant program would cover 100% of charger installation costs at 
publicly accessible government sites, and 60% of costs at workplace (employee) sites.27 The 
Infrastructure Investment and Jobs Act also provides $384 million to California in formula funds 
for EV charging along designated alternative fueling corridors. 
 
 

 
26 Atlas Public Policy. EV Hub, Infrastructure Investment and Jobs Act (H.R. 3684), November 17, 2021. 
https://www.atlasevhub.com/materials/invest-in-america-act-h-r-3684/   
27 The VW Mitigation Trust funding is not applicable for site also funded by SB 350 (i.e., SCE Charge Ready Program) 
but could be combined with LADWP program funding. 

https://www.atlasevhub.com/materials/invest-in-america-act-h-r-3684/
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Table 12. Grants and Other Funding Sources 

Program Funding Agency Size Details 

Alternative Fuel 
Corridor grant 
program (IIJA) 

U.S. Dept. of 
Transportation 

$2.5B  
(5 
years) 

> Details under development, grant 
implementation expected in late 
2022 

> For deployment along with 
designated Alt. Fuel Corridors, and 
possibly in other publicly accessible 
locations 

> Intended to facilitate long-distance 
travel, priority for rural or low- and 
moderate-income neighborhoods, 
and multifamily communities with 
low access to parking 

National EV 
Formula 
program (IIJA) 

State of CA $384M 
(CA) 

> $5B national program, with funding 
to be made available to states on a 
highway formula funding basis 

Surface 
Transportation 
Block Grants 

U.S. Dept. of 
Transportation 

$72B > Funded through IIJA, funds states 
and local governments to use the 
funding to best address local needs 

> Newly allows installation of EV 
Charging as eligible project types 

CALeVIP and 
Light-Duty EV 
Charging 
Infrastructure  

California 
Energy 
Commission 

$270M 
(2021-
2022) 

> From 2018-2021, Southern 
California funding reserved for DC 
Fast Chargers 

> Up to $80,000 per DCFC, 80% of 
project costs 

> Existing funding exhausted in 2021 

 

Low Carbon Fuel Standard Credit Revenues 
California’s Low Carbon Fuel Standard (LCFS) represents a potentially valuable revenue stream 
for the EV Parking Strategy, which will offset costs over the life of charger assets. Metro 
generates LCFS credits for electricity used to charge electric vehicles at Agency facilities. Metro 
can then sell those credits on California Air Resources Board’s regulated market. While these 
credit prices are variable, in recent years they have ranged between $150 and $200 per credit. 
Current credit futures point to a price range declining from $150 to $120 between 2022 and 
2027.28  

The value of a kWh of energy used depends on the type of vehicle charging, but for light-duty 
vehicles, at futures values, Metro estimates a value of $0.11 - $0.13 per kWh – or slightly less 

 
28 Based on Values provided to Metro by SRECTrade, Inc. in November 2021. 
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than the cost of electricity to charge that vehicle. Over hundreds of thousands of miles, the 
revenue from these credit sales is expected to reach millions of dollars for Metro and should be 
funneled back into the EV Parking Strategy to ensure long-term investments in clean 
transportation. Metro should also ensure in any contracting with EV vendors that the agency 
retains control over the LCFS credits generated from Metro-owned charging stations. 

Public-Private Partnerships 
Metro will explore potential public-private partnerships that could reduce the upfront or long-
term investments required for the EV Parking Strategy. These partnerships could include 
innovative financing, ownership, or revenue models that would help accelerate investments to 
increase access for charging at Metro’s employee and public facilities. This will include several 
steps such as creating a scope of work and industry outreach, soliciting proposals and 
developing a pre-delivery agreement, onboarding a partner, and transitioning the existing 
charging network in conjunction with future charger deployments. While a P3 agreement may 
help accelerate the deployment of chargers as outlined in the EVPSP, it may also have risks. 
Private charging providers may not see a rapid enough return on investment for the types of 
locations Metro plans to deploy, limiting their interest in pursuing Metro’s solicitation. Charging 
providers may also seek to only prioritize certain sites that due appear financially viable, leaving 
other sites under-developed. And finally, a P3 could turn over valuable long-term revenue 
streams that Metro would have otherwise retained ownership of, including LCFS credits or 
charging user revenues. Metro will evaluate these factors alongside the benefits of pursuing a 
P3 to determine the best delivery option for the EVPSP.   
 

 
 

 

  

Key Recommendations for Program Costs and Revenues 
 

 Identify potential budget sources for initial charging installations; utilize initial 
projects to further refine long-term program cost estimates and map budget 
interdependencies between internal groups. 

 Pursue incentive and grant opportunities to offset costs as available. 

 Develop employee and P&R charger usage pricing plan to match charging revenues 
with electricity and operational costs. 

 For charging installations, claim LCFS credits: when credits are monetized, re-invest 
LCFS revenues back into EV Strategy for future deployments and operational costs. 

 Pursue a P3 solicitation to accelerate the deployment of EVPSP and assess long-term 
benefits and drawbacks of such an agreement vs. other delivery methods. 
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6. Current Activities 

To ensure a successful rollout of the EVPSP, Metro has begun preparing for the expansion of its 
existing network and identifying mechanisms for implementation to address upfront and long-
term funding needs. These current and near-term activities are detailed below: 

Extension of Current Installation, Operations, and Maintenance Contract 
Metro currently contracts with Axxera to install, operate, and maintain the 108 chargers active 
across its network today. The existing contract with Axxera extends through August 2022, and 
without an extension of this agreement, Metro will face a gap in EV charging services for the 
7,000 unique customers that utilize the charging network. Metro will require an additional 
$250,000 to continue operations of the charging network beyond August 2022 as a bridge 
toward the award of a potentially long-term contract that funds the build-out and operations of 
the network outlined in the EVPSP. 

Plan Delivery Methods and Using a Public-Private Partnership (P3) 
There are a variety of delivery methods that Metro could leverage to execute the EVPSP over 
the coming years, each of which provides varying levels of upfront costs, long-term resource 
commitment, and overall control of the Plan implementation and operations to Metro. Metro 
has experience with each of these delivery approaches particularly in major capital projects, 
renewable energy programs, and others. An overview of the potential delivery options is 
included below: 
 

> Option 1 – Separate Contracts / A La Carte (current network approach): Under this delivery 
method, Metro retains most contract responsibilities, including design and engineering of 
sites, installation of charging infrastructure, operations, and maintenance of the network 
and equipment following any warranty period. Metro can elect to contract with one or 
multiple service providers on an as-needed basis and would retain overall oversight of the 
Plan implementation based on the terms of each contract. This is the approach Metro has 
taken for the initial deployment of 108 level 2 chargers comprising its existing network. 

> Option 2 – Charging-as-a-Service: Metro would pay an all-inclusive per-kWh or per charger-
month fee to a selected service provider that would incorporate the cost of financing and 
other infrastructure costs, as well as ongoing operations and maintenance. Metro transfers 
all operation of charging infrastructure responsibilities to the private sector, including any 
project financing. This is a relatively new approach offered by some EV charging service 
providers, though is a common approach in clean energy projects such as solar PV power 
purchase agreements (PPAs). 

> Option 3 – Pre-Development Agreement / P3: A Pre-Development Agreement (PDA) is a 
progressive delivery approach that would allow Metro to contract with the private sector for 
the planning and development stages of the process. In doing so, Metro would be able to 
accelerate program design elements and negotiate risk transfer for certain scope elements 
(i.e., Build, Operations, Maintenance, and Finance) at a later stage of the process. PDAs are 
a form of collaborative contracting for the project (single division) or program delivery, 
where Metro would work collaboratively with private sector parties to mitigate project pre-
development risks such as program and scope definition, key approvals, and competitive 
tension, and commercial or financial feasibility within available public resources. Complex 
projects derive the most benefit from such contracts (i.e., projects with potential issues like 
technical challenges, large size, those outside core agency competencies, lengthy or unclear 
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permitting). PDAs can be structured to initially require developers to deliver value at key 
project development milestones (e.g., technical studies or value engineering) followed by an 
open-book pricing and risk mitigation process that leads to a commercial arrangement and 
associated risk allocation that mirrors most traditional P3s. Metro is currently engaged in a 
PDA approach for the Sepulveda Pass Transit Corridor where Metro received proposals for 
different technology solutions for the project and is working with private partners to 
develop the final project delivery solution. 

 
Given the scale of the upfront costs for deploying charging infrastructure, third-party funding 
sources will be critical to deploying infrastructure at the scale planned for the EVPSP. As shown 
in the tables above, available utility incentives and charging revenues are only expected to offset 
27% of capital costs and 64% of operating costs for the five-year plan. Through outside funding 
sources, Metro can accelerate EV charging deployment beyond what would be otherwise 
available and help align our existing facilities charging with current CALGreen codes for new 
construction. These external funding sources will also help prepare Metro to meet expected 
requirements for the transition of non-revenue fleet vehicles to EVs. 
 
Metro plans to pursue the P3 option that will reduce the upfront or long-term investments 
required for the EV Parking Strategy. This partnership could include innovative financing, 
ownership, or revenue models that would help accelerate investments to increase access for 
charging at Metro’s employee and public facilities. The P3 will finance, fund, and implement the 
Strategic Plan, including the installation of up to 3,000 chargers, which could support charger 
installation beyond the initial 5-year Strategic Plan. The EVPSP identifies several incentives, 
grants, and revenue-generating sources that would fund the capital and operating costs of the 
P3. Staff will continue to seek additional financing opportunities to fully fund the installation and 
operation costs for all of the EV charger commitments in the strategy.  
 
If feasible, and until a P3 contract is issued, and the existing network is transferred to the 
selected partner, Metro will continue to operate its public and fleet charging stations through 
the existing network solution provider to allow for a seamless experience for the 7,000 unique 
users that rely on Metro’s current charging network. 
 
As a next step, Staff will develop the scope of the P3 with an anticipated solicitation in January 
2023. This would allow Metro to contract with and onboard a selected partner by July 2023. The 
anticipated milestones and timeline for the execution of a P3 contract are shown below: 
 

Table 13. P3 Milestones and Timing 

Milestone Expected Timing 

Development of P3 scope July - December 2022 

Industry outreach September - December 2022 

RFP solicitation and evaluation January - April 2023 

Contract negotiation May - June 2023 

P3 onboarding and charging network transfer July - December 2023 
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Integration with SCE Charge Ready Program 
Over the last year, Metro has been in regular coordination with SCE regarding the significant 
incentive funding available from the Charge Ready program and Metro’s interest in 
participating. SCE has already provided preliminary review and feedback on several sites and 
identified potential candidates, as well as locations that do not meet cost-effectiveness 
thresholds.  

Based on these conversations, Metro has identified an initial set of EVPSP locations that it plans 
to pursue installation in FY 2023 to ensure the Agency does not miss out on this opportunity to 
install charging infrastructure at significant cost savings from SCE’s support. As such, Metro 
plans to install 246 chargers at employee and Park & Ride facilities identified in the EVPSP as 
soon as possible beginning in FY 2023, using existing budgeted funds. This includes four Park & 
Rides and three Divisions across the service area. Three locations are within disadvantaged 
communities. These preliminary sites are highlighted in the map below, along with markers for 
the full set of EVPSP locations. 

Figure 5. Map of Preliminary SCE Charge Ready Locations 

 

The estimated ports per site shown in the Figure above may change based on SCE’s review of 
site feasibility and costs. 
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Key Recommendations for Current Activities 
 

 Develop and solicit potential P3 agreement to establish a long-term funding and 
financing mechanism for EVPSP deployment. 

 Extend existing Metro EV network solution provider contract for up to 24 months 
while P3 is in development to allow for seamless experience for current users. 

 Continue pursuing initial Charge Ready locations through current budget to achieve 
quick wins in expanding Metro’s EV charging network. 
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7. Long-Term Planning and Actions 

As Metro drives into the future, the following items should be considered in long-term planning 
for the EVPSP: 
 

> Workforce Development: Metro will work together as an agency to develop training and 
education for its employees and partners to integrate and understand new technologies 
related to EVs and EV charging. The scale of the EVPSP and the charging network Metro 
plans to deploy will create opportunities to train the next generation of EV industry experts, 
including Metro’s employees. These activities will help our current and potential workforce 
learn about these critical technologies and how they benefit our system, as we have 
historically done with previous projects and pilots, such as Solar PV installations and others. 

> Energy Reliability: The growth of the EV market will have implications on the electricity grid. 
EV chargers will require additional grid capacity to generate and deliver additional energy, 
especially during peak demand times. Pairing EV charging stations with photovoltaics (PV) 
and energy storage offers a potential solution for deploying EV charging stations in areas 
where the grid is constrained to offset costly infrastructure upgrades and can add a measure 
of resiliency in the event of power disruptions. Additionally, these distributed energy 
solutions can be used to offset peak demand charges for the EV charging load. Co-
deployment of PV and battery storage with EV charging infrastructure should be considered 
in site evaluations, especially as costs of storage systems decrease over time.  

> Vehicle Grid Integration: The Joint Agencies of California, including the California Public 
Utilities Commission, California Energy Commission, CARB, and California Independent 
System Operator (CAISO), jointly created a working group to develop policies that support 
vehicle-grid integration (VGI). The VGI Working Group developed a set of 92 individual 
recommendations for policy actions that California state agencies, utilities, community 
choice aggregators, and CAISO could undertake to advance VGI in the short-term (2020-
2022), medium-term (2023-2025), and long-term (2026-2030). Emerging VGI technologies 
allow for dynamic charging management and potential future bidirectional power flows 
from EVs back to the facility or distribution system, so EVs can become a grid asset. Vehicle 
batteries can use energy during downtime, charging when clean energy is abundant on the 
grid and returning energy to the grid in the afternoon and evening as solar production fades 
away. Metro will monitor market development for these technologies to identify when and 
how EV charging stations can best take advantage of these developments. 

> 2028 Olympics: The 2028 Summer Olympic Games will be hosted in Los Angeles and may 
create an opportunity for Metro to showcase their support of California’s and Los Angeles’ 
ambitious EV goals. P&R locations near Olympic venues and events should be prioritized and 
Metro should explore collaboration with local, regional, and national partners to deploy EV 
chargers at these sites.  
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8. Measuring Success and Recommendations 

Metro has compiled a list of preliminary metrics that can be considered to measure the success 
and health of the EV Parking Strategy’s progress. A brief description of these metrics is listed 
below. Following these measures, the report concludes with recommended next steps to begin 
implementation of the Plan. 
 

Table 14. Deployment, Operations, Customer, and Impact Metrics for Measuring EV Parking Strategy Success 

Measure 
Category 

Name Details 

Deployment The site and port 
deployment progress 
 

> Number of employee and P&R sites and ports 
completed 

> % of employee sites with charging access 

> Geographic dispersion of P&R sites 

DAC deployment > % of ports in DACs by EV Parking Strategy segment 

Average cost per port 
installed 

> Average costs by EV Parking Strategy segment 

> Analysis of cost drivers 

Leveraged funding > Utility incentives 

> Grant funding 

> Private funding 

Operations Charging station 
usage 

> kWh consumed 

> Number of charging sessions 

> Number of individual users 

> Charger utilization rate  

> Charger idle time while occupied 

> Level of access for EV drivers 

eVMT > Electric miles enabled by EV Parking Strategy 
segment 

Charging station 
reliability 

> Uptime 

> Time to repair 

Charging costs and 
revenues 

> Average rate costs by utility 

> Revenues from employees, P&R users 

Charging load shapes > Hourly charging load and demand by EV Parking 
Strategy segment 

> Alignment with utility renewable generation and 
time-of-use rates 

Maintenance costs > Average maintenance and repair costs per port 
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Parking enforcement > Incidence of EV parking enforcement citations 

Customer 
Satisfaction 

Customer feedback 
on accessibility, 
payment, and 
functionality 

> User satisfaction survey 

> Focus group feedback 

> Non-user research 

Impacts and 
Environmental 
Commodities 

Carbon reduction 
 

> GHG emissions avoided through electric miles 
enabled by EV Parking Strategy charging 

LCFS credit revenue  > LCFS credits generated and sales revenue 

Employee EV 
adoption  

> Rate of EV adoption and commuting by employees 

 

Summary of Recommendations and Next Steps 
 
Table 15 below, categorizes the proposed next steps to begin executing the EV Parking Strategy. 
These are grouped between near-term activities and long-term research and planning actions. 
 

Table 15. Categorized near- and long-term actions for the EV Parking Strategy 

Charging Deployment 

Near-term > Identify preferred charging hardware, and network solutions, and engage in 
contracting 

> Submit utility program applications for prioritized Employee and P&R sites 

> Initiate site review and design for LADWP-served sites  

Long-term > Pursue all grants, rebates, incentives, and other funding sources as soon and 
as aggressively as possible 

> Include long-term electric capacity needs in site development plans 

> Adopt standardized specifications for new capital project parking designs 

Operations 

Near-term > Establish program management and maintenance team/partner network to 
manage service at all charging station locations 

> Establish service level agreement targets for uptime and customer service 

> Draft policy and procedures for public/employee charging stations, including 
dwell penalty, charging/energy management, surveillance, and enforcement 

Long-term > Provide educational and promotional materials for all customers, specifically 
currently income challenged areas, to increase EV adoption and help all 
customers understand LA Metro EV policies and procedures 

Planning 
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Near-term > Field employee survey to understand long-term needs for charging 

> Conduct community outreach to targeted segments identified by the EV 
Parking Strategy’s priorities to understand long-term charging needs beyond 
2028 

Long-term > Work with local, regional, and national partners to help further expand 
charging network capabilities (e.g., Olympics, LA County, TNCs) 

> Develop a fast-charging strategy based on market needs, analyzing 
geographic gaps in public charging aligned with Metro’s system and 
properties and operating models that may align with Metro’s strengths and 
regional roles 

> Further research on opportunities for public charging through TNCs like 
Metro Micro and at Joint Development sites 

Funding 

Near-term > Allocate LCFS credits generated through EV chargers to fund future program 
costs 

> Look at options to provide internal funding for projects and/or identify new 
procurement processes and partnerships to leverage more private funding 

Long-term > Map out the budget interdependencies of implementation and identify 
internal funding sources as needed 

 

Launching this EV Parking Strategy represents an important step in preparing Metro for the 
future of mobility in Southern California. Increasing access to EV charging for employees, transit 
riders, and the public will allow Metro to meet the growing interest in EVs from drivers across 
the region and prepare the agency for a mass-market transition from gasoline and diesel 
vehicles over the coming decade. Together, these elements of the EV Parking Strategy will help 
us meet our organizational commitments to improved sustainability and environmental 
stewardship towards achieving our overall climate change goals, short and long-term.    
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Definitions 

Battery Electric Vehicle (BEV): A type of electric vehicle that uses only electricity for propulsion, 
stored in an onboard battery. 
 
Charge Ready Program: A utility-funded incentive program from Southern California Edison that 
helps supports the deployment of public and workplace electric vehicle charging stations by 
reducing upfront costs of installing charging stations through rebates and utility-owned make-
ready infrastructure. 
 
Disadvantaged Communities (DACs): The top quartile (worst scoring) census tracts, as ranked 
by the California Environmental Protection Agency’s (CalEPA) “CalEnviroScreen,” a mapping tool 
that helps identify California communities that are most affected by many sources of pollution 
and where people are often especially vulnerable to pollution’s effects. The tool uses 
environmental, health, and socioeconomic information to produce scores for every census tract 
in the state. High-scoring communities are the most highly burdened by pollution and other 
socioeconomic factors. Utility incentive programs for EV charging provide greater monetary 
support for locations based in DACs. 
 
Direct Current Fast Charger (DCFC): A high-power type of EV charger requiring three-phase 
power at 480 volts. DCFCs are typically capable of recharging an EV’s battery to 80% state-of-
charge in under one hour and are typically publicly accessible and used for long-distance travel 
or as a charging option for those that lack access to regular home or workplace charging.  
 
Electric Vehicle: Also called plug-in electric vehicle (or PEV). An automotive-type vehicle for on-
road use, such as passenger automobiles, buses, trucks, vans, neighborhood electric vehicles, 
electric motorcycles, and the like, is primarily powered by an electric motor that draws current 
from a rechargeable storage battery, which is recharged from an external power supply, such as 
the electric grid. Plug-in hybrid electric vehicles (PHEV) and Battery electric vehicles (BEVs) are 
the two classes of electric vehicles. For this document, Fuel Cell vehicles are not considered 
electric vehicles. 
 
Equity-Focused Communities: A geographic designation and mapping tool developed by Metro 
to identify census tracts where at least 40% of households are low-income and either 80% of 
households are non-white or 10% of households do not have a personal car. These communities 
represent 30% of the County of Los Angeles’ population. The EVPSP used the Equity Focused 
Community designations available as of 2021. 
 
EV Ready: A designation used by California’s CALGreen code to identify parking spaces in a new 
construction that must be designated for future installation of EV charging stations. This 
includes building adequate capacity in electrical panels and installing the raceway to allow 
building owners to more easily add EV charging circuits and install charging equipment at a later 
date. 
 
EV Charger: Also referred to as EV Supply Equipment (EVSE), the EV charger is the off-board 
equipment installed at a parking space, used to recharge the battery of an electric vehicle. EV 
chargers often have one or two charging connectors or ports, which couple with the vehicle’s 
charging port. EV chargers are typically designated as Level 1, Level 2, or DC fast chargers, 
indicating the power level and speed of charging, from slowest to fastest, respectively. 
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Internal Combustion Engine Vehicle (ICE): A vehicle powered solely by the internal combustion 
of gasoline or diesel. For this document, traditional hybrid vehicles, which do not recharge from 
an external power source, are considered ICE vehicles. 
 
Make-Ready: The “make-ready” includes all of the equipment and construction required to 
install an EV charger up to, but not including the charger itself. This includes any upgrades to 
facility electrical equipment (transformers, panels), safety equipment, surface trenching, 
installation of conduits and cables, and concrete pads, up to the “stub-out” out where a 
charging station would be bolted on, connected, and installed. Utility EV programs, such as 
Southern California Edison’s Charge Ready program, sometimes fund the construction of the 
“make-ready” infrastructure to reduce the upfront cost of charging installation for customers. 
 
Level 1 (L1): A low-power level of EV charging, typically at 15-20 amps on the 120-volt circuit 
(also called slow charging or trickle charging), often via a standard electrical outlet. Drivers can 
use portable charging equipment provided with most electric vehicles to Level 1 charge. Level 1 
charging generally provides three to five miles of range per hour of charging. 
 
Level 2 (L2): A higher level of EV charging, typically at 30-40 (or up to 100) amps on a 240-volt 
circuit. L2 stations are typically fixed in place, and chargers provide 15-25 miles of range per 
hour of charging, for typical EVs.  
 
Low Carbon Fuel Standard (LCFS): A regulatory carbon trading program, designed and operated 
by the California Air Resources Board. LCFS promotes the reduction of the carbon intensity of 
transportation fuels in California by requiring high-carbon fuel producers to purchase credits 
from low-carbon fuel producers to comply with the regulation. Electricity is a low-carbon fuel 
under the regulation, and commercial EV charging station owners can claim LCFS credits for 
electricity sold to fuel vehicles. As an EV charging station owner, Metro generates LCFS credits 
for the electricity used to fuel employees, fleet, and customer-owned electric vehicles. Metro 
can then sell these credits on the LCFS market as a revenue stream. 
 
Plug-in hybrid Electric Vehicle (PHEV): A type of electric vehicle that combines both electric and 
internal combustion. 
 
Transportation Electrification (TE): Transportation Electrification refers to the broad, ongoing 
shift in our transportation system from internal combustion engine vehicles to those powered 
by electricity. 
 
Vehicle Grid Integration (VGI): A broad term that encompasses the many ways in which a 
vehicle can provide benefits or services to the grid, to society, the EV driver, or parking lot site 
host by optimizing electric vehicle interaction with the electrical grid. VGI includes both active 
management of electricity (e.g., bi-directional management, such as vehicle-to-grid [also known 
as V2G] or unidirectional management such as managed charging [also known as V1G]) and/or 
active management of charging levels by ramping up or down charging power rates, and passive 
management via electricity rates or general education.  
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Abbreviations 

CAAP: Climate Action and Adaptation Plan 
 
CARB: California Air Resources Board 
 
DAC: Disadvantaged Community 
 
EV: Electric Vehicle 
 
eVMT: Electric Vehicle Miles Traveled 
 
EVSE: Electric Vehicle Supply Equipment 
 
kWh: Kilowatt-hour 
 
LACI: Los Angeles Cleantech Incubator 
 
LADWP: Los Angeles Department of Water and Power 
 
LCFS: Low Carbon Fuel Standard 
 
MBS: Moving Beyond Sustainability 
 
MSA: Metropolitan Statistical Area 
 
NR Fleet: Metro’s Non-Revenue Fleet 
 
P&R: Park and Ride Station 
 
SCAQMD: South Coast Air Quality Management District. 
 
SCE: Southern California Edison 
 
TNC: Transportation Network Company 
 
VGI: Vehicle Grid Integration 
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Appendix A. EV Parking Strategy Stakeholders and Interdependencies: 

Table A16. EV Parking Strategy stakeholders and interdependencies  

Metro 

EV Parking Strategy 
Stakeholder 

Project Role 

Office of Sustainability > Leads EV Parking Strategy development and coordination between 
stakeholders 

Real Estate, Facilities, and 
Maintenance 

> Site planning for Metro facilities 

> Coordination with facilities on developing and implementing 
charger maintenance plans 

Engineering > Support for site design and development 

Parking Management > Prioritization, planning, and construction of EV charging at P&R 
sites 

> Management of EV charging spaces and enforcement of EV 
charger use policies 

Office of Management & 
Budget 

> Capital and operational budget planning for charging and vehicle 
investments 

Non-Revenue Fleet 
Operations 

> Coordination on potential fleet and employee site planning for 
non-revenue infrastructure 

Office of Extraordinary 
Innovation 

> Coordination on new mobility projects, public-private 
partnerships, and concepts for public charging use 

Planning and Program 
Management 

> Analysis of long-term future needs for employee and public 
charging  

> Ensure that capital projects are designed for compliance with 
CALGreen Tier 2 standards 

Vehicle Technology and 
Acquisition (ZEB)  

> Coordination of electrical capacity and utility planning 

Procurement and Grants 
Departments 

> Procurement of installation services, charging stations, and 
management 

> Application for state/federal grant funding opportunities 
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External 

EV Parking 
Strategy 
Stakeholder 

Project Role 

Utilities and 
CPUC: LADWP, 
SCE, City of 
Vernon, 
Pasadena Water 
and Power 

> Planning for charging capacity 

> Incentive program participation 

> Approval and oversight of investor-owned utility charging programs 

California 
Department of 
Transportation 
(Caltrans) 

> Coordination on the Caltrans-owned property 

Local 
Governments 
and State 
Agencies 

> Regional planning for EV charging access and growth 

> Identifying grant and incentive program opportunities 

EV and Charging 
Industries, and 
Non-profit EV 
organizations  

 Consulting with EV industry and non-profit leaders on best practices and 
future trends in the vehicle and charging technology and use 

 Identifying potential public-private partnership opportunities 

 Research partnership opportunities (e.g., UCLA, Transportation Network 
Companies, LA28) 

 Outreach partnership opportunities 
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Appendix B. EV Parking Strategy Methodology, Modeling, and 
Assumptions 

Metro used internal operations data and publicly available industry research to inform all 
aspects of the proposed EV Parking Strategy deployment and estimated costs. We will continue 
to refine the data and assumptions underlying the EV Parking Strategy over time to reflect the 
most recent and accurate information, and these updates will continue to direct our strategic 
plans over time. The sections below contain an overview of the methodologies, modeling, and 
data assumptions used in Employee and P&R charging planning.  

Employee Planning 
While relatively few employees commute via EV today, Metro estimates our facilities will 
require approximately 10 Level 2 chargers per 100 employee parking spaces over the long term. 
This estimate is based on an average regional commuting distance of 21 miles per employee and 
assumes that not all employees with EVs will need or want to charge at work (due to access to 
home charging or shorter commutes that do not 
require workplace charging. Based on this modeling, 
Metro will aim to build capacity for the longer-term 
target of 10% EV charging spaces while initially 
deploying fewer chargers at all locations. 
In an informal survey of Division and Facilities 
Managers, nearly two-thirds of the 39 respondents 
indicated no concerns about parking access or 
electrical installation if EV chargers were to be 
installed at their location. One in five respondents 
identified potential concerns, with several citing 
current limited parking availability at their location 
and concerns that EV charging would further reduce 
available spots. 

Transit Riders Planning 
P&R facilities serve as an important link in Metro riders’ first and last-mile connection to the 
region, especially those who cannot access a Metro station by walking, biking, transit, or any 
other modes. Analyzing how drivers use P&R facilities and how those patterns align with future 
needs for charging can inform estimates of eventual charging needs. Data for Metro’s 
Supportive Transit Parking Program Master Plan in 2017 found that 31% of Metro P&R users live 
within two miles of their preferred station and 71% live less than five miles away. Only 11% live 
more than 10 miles from their preferred station.29 Assuming that nearly 90% of P&R users have 
a daily round-trip of under 20 miles, a Level 2 charger would replenish this round-trip range in 
just over an hour if charged daily. The Master Plan survey also found that 69% of drivers park for 
4-10 hours, indicating that if drivers charged daily via a Level 2 charger, 75-90% of their time at 
an EV charging space would be spent plugged in but not charging, inefficient use of charging 
resources.  

 
29 Metro (2017). Supportive Transit Parking Program Master Plan – Appendices, December 2017. 
http://libraryarchives.metro.net/DPGTL/parking/Metro%20STPP%20Report%20Appendix%2020180110.pdf  

“There are more than a few 
employees here, currently 
on different shifts, that 
would benefit from EV 
charging stations on the 
property.” 
 
– Survey Response from Division 13 
Employee 

http://libraryarchives.metro.net/DPGTL/parking/Metro%20STPP%20Report%20Appendix%2020180110.pdf
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However, data from chargers previously installed at P&R facilities30 indicate EV drivers are more 
efficient in their charger usage. While drivers do spend a significant amount of time plugged in 
but not charging, the average charging time was three and a half hours versus six hours of total 
time occupying spaces. Analysis of charging data revealed just under half of EV charging users 
moved their vehicle within 20 minutes of completing a charge, which is to be expected if P&R 
users take transit to a different location and are not nearby to move their car. This variation 
from the Master Plan survey data indicates that EV P&R users either charge less frequently than 
daily or drive significantly further than the typical P&R population. 

Both the Master Plan survey and charging station data indicate that most EV drivers at P&R 
locations likely could suffice with lower-powered Level 1 charging. However, the CALGreen 
codes require Level 2 charging, and given the need to trench and install networked charging 
stations, it is unclear if installing Level 1 chargers would yield any significant cost advantage. By 
providing Level 2 charging, drivers can use stations every few days or once per week and obtain 
the commuting range they require during the four to ten hours that they are typically parked; 
this allows for more efficient use of fewer charging stations. 

Like employee charging, Metro will require networked charging stations at P&R locations to 
enable payment from EV drivers, track energy consumption for LCFS credit, monitor usage 
trends and maintenance issues, and for potential future load management or vehicle-grid 
integration activities. 

Cost Modeling 
The below sections include brief descriptions of the cost elements that informed the EV Parking 
Strategy estimates. Metro assumes a 3% annual escalation in costs over the EV Parking Strategy 
term, and a 10% contingency on capital and operational costs to account for potential site 
variability and other unplanned costs. 

Each of the below-cost elements may be highly variable. Metro will monitor both internal costs 
and public literature to update cost assumptions as new or more accurate data becomes 
available. 
 
Capital Costs: 

 Make-ready infrastructure: Estimated at $17,024 per port for non-new-construction 
sites, based on industry literature review. Includes the design, materials, and 
construction costs for infrastructure from the utility service connection to the parking 
space. 

o For new construction P&R sites, make-ready costs are assumed to be included 
within site construction costs (as make-ready construction is required per code). 
As noted above in Section 3, make-ready costs for new construction are 
significantly lower than for retrofit sites. 

 Chargers: Estimated at $4,444 per port, including installation and activation of the 
charger unit based on industry literature review, and assuming a regular charger 
replacement rate. 

 Utility incentives: Includes funding for make-ready infrastructure and rebates for 
chargers at sites in SCE service territory, and rebates for chargers in LADWP service 

 
30 Data analyzed was from Oct-Nov 2019, prior to Covid-19 impacts that may have shifted use of P&R lots and EV 
chargers. 
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territory (see Section 5 for more detail about incentives). Additional grant funding 
opportunities may become available over the Plan period. 

 
Operational Costs: 

 Charger O&M: Estimated at $1,053 per port annually based on Metro historical data, 
includes annual maintenance fees, networking connectivity, and other service costs. 

 Electricity: We assume an average rate of $0.16 per kWh for electricity to charge EVs. 
Rates vary significantly between utilities, and average costs will vary over time as rates 
change and as utilization at charging sites grows over time. 

o For P&R and employee charging, modeling assumes an initial utilization (10% 
load factor), growing with annual escalation each year. 

 Program management: Assumes up to three full-time employee equivalents each to 
oversee the employee or P&R charger networks 

 LCFS Revenues: Based on current futures prices for credits provided by SRECTrade in 
November 2021. These prices range from $120 - $150 per credit, equivalent to 
approximately $0.11 - $0.13 per kWh for light-duty charging. 

 Charging Revenues: Assumes charging prices are roughly equal to electricity costs 
($0.16/kWh) and uses the same charger utilization assumptions as electricity cost 
estimates. In reality, these values will likely not be equal. 
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Appendix C. Public Charging Preliminary Evaluation and Opportunities 

As Metro evaluates opportunities to develop multi-modal charging solutions for public use, we 
have identified two initial opportunities to further investigate:  

Supporting First-Mile/Last-Mile Electrification 
New and growing modes of connection to Metro’s transit hubs will enable more riders to 
complete fully zero-emission trips. Metro has set First Last Mile Strategic Plan Goals to address 
these challenges, which include expanding the reach of transit through infrastructure 
improvements, maximizing multi-model benefits and efficiencies, and building on the Regional 
Transportation Plan/Sustainable Communities Strategy (RTP/SCS) and Countywide Sustainability 
Planning Policy and Implementation Plan. In identifying future deployment of EV chargers, 
Metro should consider how to centralize charging infrastructure within multimodal 
transportation hubs to facilitate transit uses, improve accessibility to stations, and promote 
transit services. 

The EV Parking Strategy will explore opportunities to develop fast-charging stations at or 
adjacent to Metro properties that could be used by the Metro Micro service when electrified in 
the future. The Metro Micro service, which launched in December 2020, provides a ride-hailing 
service that serves targeted communities for essential trips and links customers to additional 
legs of their Metro journey.  These stations could also be used for Transportation Network 
Companies (TNCs), whose fleets will be increasingly comprised of EVs over the next decade.  

SB 1014, enacted in 2018, directs CARB and the Public Utilities Commission to reduce emissions 
per passenger mile driven by TNC vehicles and increase the adoption of electric vehicles among 
their drivers through a Clean Miles Standard. The proposed rule from CARB would require 30% 
of vehicle miles traveled to be electric by 2026 and 90% by 2030.31 As of 2019, TNCs made up 
2.5% of the vehicle population in California, which equates to hundreds of thousands of 
vehicles.32 This rapid increase in electrification of rides provided by TNCs would drastically 
increase the demand for public fast charging. Both TNC and ride-hailing services have high daily 
mileage requirements and, even with longer-range electric vehicles available today, typically 
require fast charging to meet these daily driving needs. The chargers could also support market 
development for electrification of last-mile goods movement (i.e., delivery vehicles) within the 
region. 

The higher upfront costs of fast charging installations, coupled with a long, uncertain payback 
based on utilization, have discouraged widespread private investment as the EV market 
expands. Metro may be positioned to leverage our long-term planning horizon, property, and 
connection to first/last-mile trips to efficiently develop fast-charging fueling hubs for internal 
and public use. 

Joint Development Projects 
Metro’s Joint Development program helps build transit-oriented developments on Metro-
owned properties. While these projects are focused on increased transit access and reduced 
dependency on auto use, they represent an opportunity for Metro to also increase access to EV 
charging for potential residents or businesses at future sites. Metro’s recently adopted updated 

 
31 California Air Resources Board, Proposed Clean Miles Standard Regulation – Appendix A. March 30, 2021. 
https://ww2.arb.ca.gov/sites/default/files/classic/regact/2021/cleanmilesstandard/appa.pdf  
32 California Air Resources Board, Proposed Clean Miles Standard Regulation – Base Year Emissions Inventory Report, 
December 2019. https://ww2.arb.ca.gov/sites/default/files/classic/regact/2021/cleanmilesstandard/appb.pdf  

https://ww2.arb.ca.gov/sites/default/files/classic/regact/2021/cleanmilesstandard/appa.pdf
https://ww2.arb.ca.gov/sites/default/files/classic/regact/2021/cleanmilesstandard/appb.pdf
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Joint Development Policy33 also requires that sites target 100% income-restricted housing units 
and limits the number of allowed parking spaces per bedroom in residential developments. The 
EV Parking Strategy will coordinate with Joint Development to identify opportunities to exceed 
CALGreen code requirements and offer greater access to EV charging for these developments. 
Coordination will also allow Metro to ensure Joint Development is also working to provide 
electric transportation options to the communities in which Joint Development projects are 
realized. For example, the EV Parking Strategy and Joint Development Program can help connect 
developers with utility incentives or grant programs, which have taken a strong focus on multi-
unit dwelling charging access in California since 2015.34 

 
33 Metro, Board Report – Joint Development Policy Update (File # 2021-0192), June 16, 2021. https://metro-pdf-
merger.datamade.us/document/2021-0192  
34 Southern California Edison’s Charge Ready Program offers additional incentives and programmatic options to 
encourage development of charging at multi-family buildings, including a rebate for new-construction projects that is 
only available to multifamily sites. 

https://metro-pdf-merger.datamade.us/document/2021-0192
https://metro-pdf-merger.datamade.us/document/2021-0192
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EV Users are concentrated around the Westside, 
Central LA, and San Gabriel Valley

Survey respondent home ZIP code
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EV Users are concentrated around the Westside, 
Central LA, and San Gabriel Valley

Survey respondent home ZIP code1 (underlying heatmap) with Equity 
Focus Community overlay in green census tracts

An estimated 40-
50% of respondents 

may live in Equity 
Focus Communities, 
based on reported 

ZIP codes

Equity Focus Communities (green inset)

1) ZIP codes and Equity Focus Communities use different boundaries without perfect alignment. The estimate above is 
based on a GIS analysis of overlap of the two geographical measures but may overestimate the true overlap.
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Item 2024-1074: Electric Vehicle Charging Stations



Metro Charging Stations and  Projects

2

Existing EVSE

SCE Charge 
Ready sites

DOT CFI 
Grant sites

DWP MOU 
sites*

LA28 Mobility 
Hub sites

Notes
1. Not all EV Parking Sites per the 2022 Board Approved 

Electric Vehicle Parking Strategic Plan are shown here, but 
all of these locations are part of this forthcoming 
procurement for Third Party Operations and Maintenance.

2. Four typologies of chargers will be operated across four 
use types: 1) employee charging, 2) non-revenue fleet 
charging, 3) park-and-ride charging, and 4) public charging.



Issue

3

➢ Current EV Charger Network is executed through third-party vendor

➢ Contract will expire on July 31, 2025

➢ Electric Vehicle Charging Stations solicitation is necessary to replace the existing contract

➢ Scope of Work: Specialized electric vehicle (EV) charging network solution, monitoring, 

operation, warranty, maintenance, and equipment replacement and installation. 

➢ This scope determination requires a competitively negotiated process instead of a low-bid 

procurement under the Public Utilities Code (PUC) §130242

➢ Before initiating the formal procurement process, PUC §130242 states that a body such as 

the Metro Board, upon finding by a two-thirds vote of all members, awarding the contract 

through competitive negotiation will achieve for the authority a more competitive 

solicitation process concerning quality, timeliness, price, and other private sector efficiencies, 

relevant to the integration of design, project work, and components. 

➢ This requirement and process are aligned with LACMTA’s Acquisition Policy and Procedure 

Manual.



Other Considerations

4

➢ Scope of Work of forthcoming procurement

➢ Does not conflict with existing union agreements nor overstep the work and performance 

expectations of existing operations, facilities and maintenance staff

➢ Scope has a direct and positive impact to safety, service quality, system reliability, performance, 

and overall customer satisfaction 

➢ Utilization of State Disadvantaged Communities designations for  prioritization factors. 

Conducted customer survey to ensure equitable benefit outcomes

➢ Forthcoming procurement will have robust contracting opportunities for SBE/DBE firms. Targeted 

outreach will be conducted for active participation. 

➢ RECOMMENDATION: AUTHORIZE THE Chief Executive Officer (CEO) to solicit competitive 
negotiations Request for Proposals (RFPs), pursuant to PUC §130242 and Metro’s procurement 

policies and procedures for operations and maintenance of Electric Vehicle Charging Stations. 
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SUBJECT: ELECTRIC VEHICLE CHARGING POLICY

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

ADOPT Metro Electric Vehicle (EV) Charging Policy (Attachment A).

ISSUE

Metro’s existing electric vehicle service equipment (EVSE) inventory includes 108 Level 2 EVSE
units, 103 of which are currently installed and active across several Metro operating divisions and
park-and-ride facilities. This network will grow to as many as 3,000 chargers over the next five years.
Metro owns and operates these EVSE for charging across three use-types: 1) employee charging, 2)
non-revenue fleet charging, and 3) public charging (including park-and-rides).

This EV Charging Policy clarifies and standardizes Metro’s practice for operating and maintaining its
growing EVSE network, as well as specific use and pricing requirements to which EVSE users must
adhere.

BACKGROUND

Metro has been working to create a more environmentally sustainable, equitable, and resilient public
transportation system. Metro’s commitment to climate action and resilience is included in several
planning documents, including but not limited to its 10-year Sustainability Strategic Plan, Moving
Beyond Sustainability (MBS); its 2019 Climate Action and Adaptation Plan (CAAP); the Customer
Experience Plan; and the Long-Range Transportation Plan (LRTP). Providing a low-carbon fuel
mobility alternative through the use of EVs is a component of these plans.

Fleet electrification is a critical step for Metro to achieve a 79% reduction in GHG emissions by 2030
(from 2017 levels) and to eliminate its GHG emissions by 2050. It is also critical to achieving criteria
air pollutant reduction goals set forth in the MBS. To these ends, Metro has taken steps to procure
new electric vehicles to power its non-revenue fleet: in 2024, Metro added 21 new EVs, with plans to
procure approximately 150 new EVs in 2025.
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Metro is also committed to reducing GHG emissions across our service region, including the
promotion of the use of electric vehicles. Installation and ongoing operation of EV Chargers is an
essential component of EV adoption. The regional availability of EV chargers must be in place to
achieve successful growth in EV usage. In June 2022, the Board approved the 2023-2028 Electric
Vehicle Parking Strategic Plan (EVPSP) as a strategic blueprint for sustainable, cost-effective, and
efficient investments in EV charging infrastructure for our region.

DISCUSSION

A growing number of our employees and patrons are buying or leasing EVs. It is important that
affordable EV charging remains an increasingly critical resource for employees and riders. As the
state moves toward a complete ban on sales of new internal-combustion-engine-powered vehicles in
2035, this number will continue to grow.

Outlined in the Board adopted Electric Vehicle Parking Strategic Plan (2022) is Metro’s plan to grow
its network to as much as 3,000 chargers over the next five years. As this network grows, there
needs to be two goals achieved:

1) standardization on the use of chargers through an agency-wide policy
2) a modernized fee structure that better aligns revenues and costs, meets state regulations and

does not exceed average regional prices for EV charging

Meeting these goals through a Board-adopted policy will ensure that there is fair, equitable, and
sustainable use of Metro’s EV charging network both within the agency and across LA County.
Furthermore, collection of appropriate charging rates will ensure that EV chargers are always
available, reliable, equitable and affordable.

The EV Charging Policy contains the following:

1. Standards pertaining to the use and availability of public, employee, and non-revenue
fleet EVSE.

2. Rules with respect to the duration of EV charging for short-term and long-term use.
3. Metro’s rights and responsibilities with respect to updating established rates,

operational control, and safety protocols for all Metro EVSE.
4. Rules and limitations with respect to misuse, misappropriation, liability and damages for

all Metro EVSE.
5. Pricing for the general public and Metro employees that proposes a time-of-use fee

structure.

The following table shows the current and proposed pricing structures, with estimated annual
revenues and costs per EV charging parking space:
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The peak (10 a.m. - 8 p.m.) and off-peak (8 p.m. - 10 a.m.) periods applied to the proposed pricing
structure are based on the Los Angeles Department of Water and Power’s (LADWP) weekday
Electric Time-of-Use Residential Rates. The periods are aligned with LADWP's as they most closely
reflect when employees and users charge their vehicles at Metro EVSE (i.e., during the day), and
because most Metro EVSE fall within LADWP's service area.

Additional details are also provided in Attachment B. Once established, staff intends to go back to the
Board if any future changes to the rate are outside of a 20 percent marginal increase or decrease.

The EV Charging Policy itself is expected to have no impact on the accessibility and affordability of
EVSE, though the pricing may do so. While the pricing change presents a nearly tripling of the cost to
use a charging station, publicly available information suggests that the average cost to charge a
vehicle in California is $0.50/kWh, and across the Los Angeles region the price varies from
$0.25/kWh to $0.59/kWh. The proposed update to $0.34/kWh at off-peak hours and $0.49/kWh at
peak hours falls under the state average and well within the regional range, keeping charging with
Metro EVSE affordable and accessible relative to other available EV Charging options in the region.

To operate and maintain our growing network of EVSE, Metro must also make sure that there is
ongoing communication and collaboration between leadership, EV charging program managers, non-
revenue fleet operations, employees and public users. This will ensure that Metro EVSEs are
available, accessible and affordable. Metro intends to maintain open lines of communication between
these parties to ensure that access to EVSE remains fair and uninterrupted.

Furthermore, Metro anticipates that demand for EV charging will grow significantly over the next 10
years; and that federal and state regulations will continue to evolve around increasing access to and
affordability of EV charging. Metro commits to adaptability around the installation, siting and charging
rates of all its public and employee EVSE to ensure that Metro remains compliant with federal and
state regulation, as well as ensure that Metro’s EVSE network grows in a way that is cost-effective,
equitable, and accessible to all who live, work, and play in LA County.

DETERMINATION OF SAFETY IMPACT

The approval of this recommendation will have a direct and positive impact to safety, service quality,
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system reliability, performance, and overall customer satisfaction as the existing and new electric
vehicle charging stations are installed, operated, and maintained.

FINANCIAL IMPACT

Adoption of the EV Charging Policy is expected to have a positive financial impact. The new pricing
will significantly increase revenues per EVSE, allowing Metro to potentially break even on the costs
to operate and maintain its EVSE network. This poses a significant improvement from the current
pricing structure, which operates at a net loss. No additional funding is needed for this action.

As Metro’s EVSE network grows, Metro will continue to report electricity generated by its EVSE to the
California Air Resources Board (CARB) through the Low Carbon Fuel Standard (LCFS). This
program issues monetary credits to those who dispense low-carbon fuels correlating to the amount of
GHG emissions avoided by using that fuel relative to a conventional fossil fuel (e.g., gasoline, diesel).
A growing network will correspond to increased revenues from the sale of LCFS credits generated by
dispensing electricity as a fuel. Up to 80% of Metro’s LCFS revenues are currently allocated to
support the purchase of our zero-emissions bus fleet and related infrastructure.

The LCFS revenue will complement the Public & Employee Charging Pricing; and will allow Metro to
potentially generate a positive net revenue from the operations and maintenance of its EVSE. Any
positive revenue will be deposited into the General Fund and used to reinvest into future
sustainability and resiliency projects through programs and funding administered through the Office
of Sustainability.

EQUITY PLATFORM

This policy considers the importance of having competitive EV charging rates at Metro stations that
are not disproportionately higher than alternatives available to LA County residents and Metro
patrons. Metro is also evaluating the ability to link EV charging payment systems with Metro’s TAP
system and other payments, as well as the ability to provide discounted EV charging aligned with
existing Low Income (LIFE) and Senior/Medicare/Customer with Disability programs.

Metro acknowledges that pricing determined by income status is a sensitive but necessary issue to
address. Should future revisions to charging prices be needed, Metro will consider introducing a
lower rate option to low-income users and coordinate with its operations and maintenance vendor to
determine the best approach for offering more affordable charging rates to those who need them.

Metro will continue to site charging stations and grow its EVSE network with an equity-forward
strategy. There are currently 108 EV chargers across the Metro system in 26 locations. The mix of
locations include six Metro Bus and Rail Divisions where Non-Revenue Fleet are charged, and 20
public charging locations, specifically located at Metro Park and Rides. Metro’s EV Parking Strategic
Plan, approved by the board in 2022, also utilized state Disadvantaged Communities designations in
its prioritization factors, prioritizing sites sited within Disadvantaged Communities to ensure
customers in these communities benefit from access to EV charging infrastructure through the growth
of Metro’s EV charging network. Given that Metro Equity Focus Communities (EFCs) are defined by
high rates of households without access to an automobile, this was not used as a prioritization metric
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for the Plan, though an estimated 26% of charging ports would be deployed in EFCs.

Metro also conducted a demographic survey of current EV charging users in 2023 to better
understand who uses and how customers experience the existing park and ride charging network.
This survey results indicate that an estimated 40-50% of these users may live in, or within proximity
to, an Equity Focus Community, based on their reported ZIP code. As noted, EFCs have high rates of
households without access to an automobile. The survey also found that more than one in four users
lack access to home charging, indicating park and ride charging provides a necessary source of
charging access for those users. As EV adoption grows among residents living in multi-family
buildings, which often lack charging access, locations like Metro’s park and rides and workplaces can
fill in as reliable charging locations, reducing barriers to EV adoption among these customers.

Additionally, the survey yielded several findings regarding demographics of EV charging users.
Current Metro EV charging users:

· were more likely to identify as White/Caucasian and Asian/Pacific Islander than the
general Metro ridership population, and less likely to identify as Hispanic/Latino or
Black/African American than general ridership;

· were more likely to speak English at home, and less likely to speak Spanish at home
compared to general Metro ridership;

· were more likely to be high-income (over $100,000 household income) and less likely to
be low income (less than $50,000 household income) than general ridership; and

· were more likely to live in single-family detached homes and less likely to live in either
small (2-4 unit) or large (5+ unit) multifamily buildings.

VEHICLE MILES TRAVELED OUTCOME

VMT and VMT per capita in Los Angeles County are lower than national averages, the lowest in the
SCAG region, and on the lower end of VMT per capita statewide, with these declining VMT trends
due in part to Metro’s significant investment in rail and bus transit.*  Metro’s Board-adopted VMT
reduction targets align with California’s statewide climate goals, including achieving carbon neutrality
by 2045. To ensure continued progress, all Board items are assessed for their potential impact on
VMT.

While this policy does not directly encourage taking transit, sharing a ride, or using active
transportation, it is a vital part of Metro operations as it supports Metro’s increasing share of electric
non-revenue vehicles, encourages employees to use low-carbon alternatives like electric vehicles to
travel to work, and enables Metro riders to use electric vehicles as a first-last mile solution by
providing an increasing amount of EV charging options at Metro Park & Rides.

Because the Metro Board has adopted an agency-wide VMT Reduction Target, and this item
generally supports the overall function of the agency, this item is consistent with the goals of reducing
VMT.

*Based on population estimates from the United States Census and VMT estimates from Caltrans’ Highway Performance Monitoring

System (HPMS) data between 2001-2019.
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IMPLEMENTATION OF STRATEGIC PLAN GOALS

These recommendations support Metro Strategic Plan Goal No. 1.2.D) Improve connectivity to
provide seamless journeys by improving Park & Ride experience for electric vehicle owners and
providing charging access to those who lack access to home charging; 4) Transform LA County
through regional collaboration and national leadership with partners to develop EV charging and help
meet City and State initiatives to accelerate EV adoption through greater access to electricity as a
transportation fuel; 5.7) Metro will build and nurture a diverse, inspired, and high-performing
workforce by providing workplace charging to employees and supporting those who drive EVs or are
interested in owning an EV but lack reliable locations to charge one.

These goals strive to position Metro to meet the MBS commitment of a 79% reduction in greenhouse
gas emissions from internal operations by 2030. They also include measures to install EV charging
stations at Metro facilities for employee commuter use.

ALTERNATIVES CONSIDERED

The Board of Directors may consider the following potential alternatives:

1. Reject adoption of this EV Charging Policy; or
2. Adopt this EV Charging Policy, but direct staff to revise its pricing recommendations.

Staff does not recommend rejection of either this policy or the proposed pricing. The policy provides
standardization on the use of EV chargers agency-wide. Modernizing our fee structure better aligns
revenues with costs, as well as ensures that Metro aligns with state regulations while offering
competitive but equitable pricing with the regional market for EV charging.

NEXT STEPS

Upon Board adoption, the Office of Sustainability will work across internal departments and with
external partners and stakeholders to help implement, communicate, and enforce the EV Charging
Policy. The Office of Sustainability will periodically report on the progress towards meeting the goals
of the policy.

ATTACHMENTS

Attachment A - Electric Vehicle (EV) Charging Policy
Attachment B - Metro EV Charger Pricing Proposal and Details

Prepared by: Cris B. Liban, Deputy Chief Sustainability Officer, (213) 922-2471
Uduak Ntuk-Joe, Senior Director, Environmental

Compliance/Sustainability, (213) 922-4197
Alvin Kusumoto, Senior Director, Environmental

Compliance/Sustainability, (213) 922-7492

Reviewed by: Tim Lindholm, Chief Program Management Officer (213) 922-7297
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Electric Vehicle (EV) Charger Policy (GEN xx) 

POLICY STATEMENT 

Personal automobiles make up a significant amount of Los Angeles County residents’ daily 
commutes.  The Los Angeles County Metropolitan Transportation Authority (LACMTA) 
realizes that battery electric vehicles (EVs), including plug-in hybrid electric vehicles 
(PHEVs) are becoming an increasingly larger part of drivers’ commutes and travel across 
LA County. To encourage the use of public transportation and reduce vehicle emissions per 
LACMTA Board of Directors (Board) directives, LACMTA has determined the need for 
Electric Vehicle (EV) charging and set up applicable infrastructure at LACMTA-owned and 
operated facilities. 

PURPOSE 

This policy sets forth the reasons and guidelines for EV charging at LACMTA facilities. 

APPLICATION 

This policy applies to all employees, riders, and others using EV charging at LACMTA-
owned or operated facilities. 
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1.0 GENERAL 

LACMTA owns and operates a network of EV charging stations and infrastructure at 
LACMTA facilities, including at divisions and parking facilities.  It provides EV charging as 
a fee-based service for the benefit of LACMTA employees and the public.  EV charging 
stations may be installed, taken offline, or removed at the discretion of LACMTA. 

2.0 PROCEDURES 

2.1       EV Charging 

2.1.1    Availability 

Employee and public EV charging stations are subject to limited supply, and 
LACMTA does not guarantee the availability of Electric Vehicle Service 
Equipment (EVSE) for anyone who wishes to use them. 

LACMTA owns and operates EV charging stations and infrastructure to 
support its Revenue and Non-Revenue fleet vehicles.  Fleet EV charging 
infrastructure and parking stalls are reserved for the above fleet uses.  They  
are unavailable to LACMTA employees operating non-LACMTA vehicles, 
unless otherwise specified by signage on-site. The public is prohibited from 
using non-public EV charging stations. 

2.1.2    Use and Access 

Public EV charging stations may require users to register an account with a 
third party via website or mobile application before use. In such cases, 
account registration will be free, and instructions will be available online and 
at charging stations. 

2.1.3   Installation and Replacement 

All capital project staff, and non-revenue operations and maintenance staff 
are to coordinate with the Environmental Services Department and its EV 
Charging Program staff regarding the installation and replacement of EV 
charging stations. With respect to capital projects, project managers are to 
coordinate with the program for specifications surrounding EV chargers that 
can be incorporated into LACMTA’s EV charging network. For non-revenue 
operations, staff are to inform the EV Charging Program when there is a 
need for a new charging station or a replacement (whether for a part or a 
full station). Coordination and proactive notice of any need for EVSE with 
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Environmental Services is required so that the program can support with 
procuring and furnishing any required parts or stations. 

2.1.4    Charging Duration 

To provide as many people as possible with the opportunity to charge their 
EV, it is recommended that anyone at an EV charging station only keep their 
car there for as long as it takes to complete the charge.  LACMTA reserves 
the right to develop short- and long-term charging stations to satisfy different 
use types. 

2.1.4.1     Short-term charging 

Short-term charging stations and associated parking stalls are intended 
to be occupied only while actively charging a vehicle.  Anyone using 
short-term charging stations may receive charging status alerts and 
incur additional fees for idle dwell time after charging is complete. 
Short-term EV parking stalls will be clearly marked for short-term use 
and fees and/or time-limits will be displayed on signage and/or the 
charging station. 

2.1.4.2     Long-term charging 

Unless otherwise marked, charging stations and associated parking 
stalls are intended for long-term charging, allowing the stall to be 
occupied during vehicle charging and until the user leaves the location. 
No idle dwell time fee is associated with long-term charging stations. 
Any time limits associated with long-term charging spaces will be 
clearly marked via signage at the parking space. 

2.1.5    Rates 

LACMTA staff will recommend an initial charging rate for all users to be 
submitted to the Board for approval prior to implementation.  Based on staff 
recommendation, the Chief Executive Officer (CEO) may authorize future 
changes to the rate within a 20 percent marginal increase or decrease and 
will notify the Board of any changes. Changes in the rate greater than 20 
percent marginal increase or decrease will require Board approval. EV 
charging rates are not inclusive of any daily parking rates duly authorized by 
Title 8 of the Metro Parking Ordinance. Metro will review charging rates as 
needed, but not less than an annual basis. 
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2.1.6   Control 

LACMTA reserves the option to monitor and modify charger power delivery 
in real time to optimize electrical circuit utilization, manage electricity and 
demand charge costs, and participate in demand response or other energy 
market programs, as available. 

2.1.7    Safety 

To ensure safe EV charging, users may only charge their vehicles in 
designated parking spots.  Vehicles may not be charged using standard 
electrical outlets; and devices designed to charge a vehicle from a standard 
electrical outlet are prohibited from use. 

2.1.8    Misuse of EV Charging Stations 

Any vehicle found using unauthorized charging equipment or device  may be 
cited under Title 8 of the METRO Parking Ordinance.  Vehicles in violation 
of this policy may be denied further access to LACMTA EV charging 
stations, parking at LACMTA-owned or operated facilities; and, when towing 
signs are present, may subject the vehicle to impoundment at the expense 
of the vehicle owner. All unauthorized charging devices will be confiscated.  

2.1.9    Misuse of LACMTA Fleet and Non-Revenue EV Charging Stations 

Unauthorized use of fleet and non-revenue chargers is strictly prohibited. 
Employees may be subject to discipline, up to and including termination.  

2.1.10    Misappropriation of Electricity at LACMTA Facilities 

The connection and use of personal EV charging equipment to a LACMTA 
electric outlet or other source by its employees and the public is prohibited. 

2.1.11    Liability and Damages 

LACMTA reserves the right to pursue all rights and remedies existing in law 
or equity for any damages to its EV Charging Stations arising from improper 
use of equipment. Such remedies include, but are not limited to, 
reimbursement for all related repair or replacement costs, including seeking 
proceeds from the responsible party’s insurance policy and legal action, as 
appropriate. 
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3.0 DEFINITION OF TERMS 

Electric Vehicle (EV) – An automotive-type vehicle for on-road use, such as passenger 
automobiles, trucks, vans, neighborhood electric vehicles, electric motorcycles and the like, 
primarily powered by an electric motor that draws current from a rechargeable storage 
battery. Plug-in hybrid electric vehicles (PHEV) are considered electric vehicles. 

4.0 RESPONSIBILITIES 

The Board of Directors will set the initial EV charging rate structure and guidelines for all 
LACMTA-owned or operated facilities. 

The Chief Executive Officer (CEO) will be responsible for future EV charging rate 
changes based on staff recommendation. The Board will be notified for approval 
whenever rate changes exceed a 20% marginal increase or decrease. 

The Deputy Chief Sustainability Officer (CSO) or designee will review comparable EV 
charging rates and make recommendations for any rate adjustments. 

The Office of Sustainability will collaborate with other applicable departments to 
determine the pricing implementation and site-specific needs and requirements for EV 
charging stations system-wide.  

5.0 FLOWCHART 

Not Applicable 

6.0 REFERENCES 

• Metro Parking Ordinance (Administrative Code, Title 8, Chapter 8-01) 
• Employee Code of Conduct 
• Customer Code of Conduct 
• Non-Revenue Passenger Vehicles (GEN 16) 
• Parking (GEN 17) 

7.0 ATTACHMENTS 

Not Applicable 

8.0 PROCEDURE HISTORY 

02/27/25         New Policy 
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Attachment B. 2025-005: Metro EV Charger Pricing Proposal 
and Details



Current and Proposed EV Charger Pricing Comparison

2

Rate Pricing Structure

Driver Fee 
Revenue, 

annual per stall

Electricity and 
O&M Costs, 

annual per stall

Net Operating 
Revenue (Cost)

Net Revenue / 
Operating Cost 

per stall

Charger 
Replacement, 

annual per 
stall1

LCFS Credit 
Revenue, 

annual per 
stall2

Current Pricing $1/hour
Capped at $3 $769 $2,999 $(2,230) -74% $444 $290

Proposed Time-of-
Use: 10a-8p Peak

$0.34/kWh Off-Peak 
(all other hrs)
$0.49/kWh Peak 
(10am – 8pm)

$3,032 $2,999 $33 +1% $444 $290

1) Estimated based on charger replacement and installation cost, amortized over 10-year equipment life.
2) In addition to driver fee revenues, Metro earns Low Carbon Fuel Standard credits for the electricity dispensed at its EV charging stations. Based on 
2024 credit price trends and charger usage, these credits are worth approximately $300 per EV charging stall per year. Due to the variability of LCFS 
revenues, it is not included in the “Driver Fee Revenue” column or “Net Operating Revenue” values in the table above. In addition, per a previous 
Board Motion, up to 80% of LCFS revenues would be redirected towards the Zero Emissions Bus Program. Staff will regularly review this proposed EV 
Charger Policy and other operational metrics, including utilization, pricing, and other factors, to consistently optimize revenues program-wide.
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Rate Pricing Structure
Equivalent Gas 

Price Notes

Current Pricing $1/hour
Capped at $3 $1.24/gal

Current pricing structure results in under-collection of revenue compared 
to electricity and O&M costs. Current structure also creates significant 
variability in real price per energy used depending on actual length of 
charging session due to $3 cap.

Proposed Time-of-
Use: 10a-8p Peak

$0.34/kWh Off-Peak 
(all other hrs)
$0.49/kWh Peak 
(10am – 8pm)

$4.13/gal
$5.95/gal

Proposed pricing model is similar to current LA County charger time-of-use 
prices.1 Metro time-of-use periods set to align with LADWP electricity rate 
peak hours.2

1) LA County charging rates are $0.30 during the off-peak and $0.45/kWh during peak hours. County peak hours are 4-9 p.m., which align with 
SCE electricity prices instead of LADWP.

2) The peak (10 a.m. - 8 p.m.) and off-peak (8 p.m. - 10 a.m.) periods applied to the proposed pricing structure are based on the Los Angeles 
Department of Water and Power’s (LADWP) weekday Electric Time-of-Use Residential Rates. The periods are aligned with LADWP's as they 
most closely reflect when employees and users charge their vehicles at Metro EVSE (i.e., during the day), and because most Metro EVSE fall 
within LADWP's service area.



EV User Concentrations Across LA County
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> EV Users are concentrated 
around the Westside, 
Central LA, and San Gabriel 
Valley
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Item 2025-0005: Electric Vehicle Charging Policy



Issue 

2

• Metro has an expanding electric vehicle (EV) Charger network

• Demand for EV Chargers is increasing as patrons and employees are buying or leasing 
EVs

• Metro owns and operates different types of electric vehicle service equipment (EVSE): 1) 
employee charging, 2) non-revenue fleet charging, and 3) public charging (including 
park-and-rides)

• The Need for an EV Charger Policy
• Clarifies and standardizes Metro’s practice for operating and maintaining its growing EVSE network
• Align EVSE use revenues and costs, aligns EV Charger pricing with state regulations

• RECOMMENDATION: ADOPT Metro Electric Vehicle (EV) Policy
    



Proposed EV Charger Policy and Pricing Elements
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EV Charging Policy
• Standards pertaining to the use and availability of public, employee, and non-revenue fleet EVSE.

• Rules with respect to the duration of EV charging for short-term and long-term use.

• Metro’s rights and responsibilities with respect to updating established rates, operational control, and 
safety protocols for all Metro EVSE.

• Rules and limitations with respect to misuse, misappropriation, liability, and damages for all Metro 
EVSE.

Proposed EV Charging Pricing Considers:
• The existing fee structure and anticipated annual gross and net revenues.

• The proposed time-of-use fee structure and anticipated annual gross and net revenues.



Current and Proposed EV Charger Pricing Comparison
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Rate Pricing Structure

Driver Fee 
Revenue, 

annual per stall

Electricity and 
O&M Costs, 

annual per stall

Net Operating 
Revenue (Cost)

Net Revenue / 
Operating Cost 

per stall

Charger 
Replacement, 

annual per 
stall4

LCFS Credit 
Revenue, 

annual per 
stall5

Current Pricing1 $1/hour
Capped at $3 $769 $2,999 $(2,230) -74% $444 $290

Proposed Time-of-
Use2, 3: 10a-8p Peak

$0.34/kWh Off-Peak 
(all other hrs)
$0.49/kWh Peak 
(10am – 8pm)

$3,032 $2,999 $33 +1% $444 $290

1) Current pricing structure results in under-collection of revenue compared to electricity and O&M costs. Current structure also creates significant 
variability in real price per energy used depending on actual length of charging session due to $3 cap.

2) Proposed pricing model aligns with current LA County charger time-of-use prices. Metro time-of-use periods set to align with LADWP peak hours.
3) The peak (10 a.m. - 8 p.m.) and off-peak (8 p.m. - 10 a.m.) periods applied to the proposed pricing structure are based on the Los Angeles 

Department of Water and Power’s (LADWP) weekday Electric Time-of-Use Residential Rates. The periods are aligned with LADWP's as they most 
closely reflect when employees and users charge their vehicles at Metro EVSE (i.e., during the day), and because most Metro EVSE fall within 
LADWP's service area.

4) Estimated based on charger replacement and installation cost, amortized over 10-year equipment life.
5) In addition to driver fee revenues, Metro earns Low Carbon Fuel Standard credits for the electricity dispensed at its EV charging stations. Due to 

the variability of LCFS revenues, this value is not included in the “Driver Fee Revenue” column or “Net Operating Revenue” values. In addition, 
per a previous Board Motion, up to 80% of LCFS revenues would be redirected towards the Zero Emissions Bus Program. Staff will regularly 
review this proposed EV Charger Policy and other operational metrics, including utilization, pricing, and other factors, to consistently optimize 
revenues program-wide.


